

M&E Framework

Objective: Set up the plan, methodologies and tools for the project monitoring

INDICATORS TO BE MEASURED	June	July	October	Novemeber	Target
Outcome 1: Reducing conflict over water resources, should lead to the increase of water for irrigation, improving the communal livelihoods, that promote peace building among the communities;					
# of awareness sessions conducted to women, youth, and farmers and the communities on risks of land and water conflict	4	4	6	0	14
# of WWUG's reactivated/created that illustrate an active role in guiding their members through a process of change.	4	6	4	0	14
% of WUA Board members who are women or Youth	30%	30%	30%	0	30%
Output1.1: Land and water conflict in targeted areas are reduced					
# of skilled WWUGs involved in conflict resolution	6	6	6	0	14
# of water conflicts resolved	0	0	4	3	14
Output1.2: Widening 'governance gap' between the state and customary regulation, collective responsibility and revenge norms in targeted areas is reduced					
# of skilled WWUGs that apply good governance practices	3	6	6	3	14
Output1.3: Local Community Conflict Resolution bodies and mechanisms in targeted rural communities are strengthened					
% of WWUGs trained on conflict resolution mechanisms.	0	0	0	0	0
Outcome 2: Support gender-responsive community reform efforts to empower gender equality and equity;					
# of casual labor employed through cash for work activities	0	0	0	0	1310

Output 2.1: WWWGs are more confident in their abilities to resolve conflict over water Resources.					
# of WUAs' activities reflects and endorsed by WWUG's	0	4	6	4	14
Output 2.2: Communities are more acceptance to the role of women in taking lead in resolving conflict					
% of projects led by women	0	0	0	0	80%
Output 2.3: Increase economic returns and employment opportunities					
# of projects implemented by local labor (men youth)	0	0	0	0	14
% of Increase in household income through provision of cash for work activities	0	0	0	0	50%
Outcome 3: Enhance the community confidence building/social cohesion, and increase economic returns and employment opportunities reducing the number of young men from joining the militia, and or terrorist groups					
Area of Agricultural land utilized in Ha	0	0	0	0	1000
% of net farm income level increased	0	0	0	0	20%
Output 3.1: Terraces, wadi banks protection and soil erosion control measures are improved					
Linear length of terraces rehabilitated	0	0	0	0	5300
# of wadi banks protection and check dam constructed	0	0	0	0	15
Output 3.2: Traditional water harvesting systems (underground cisterns and open pits in wadi beds) are rehabilitated					
# of old Tanks rehabilitated	0	0	0	0	10
# of underground pits constructed	0	0	0	0	18
Output 3.3: Availability of water in the targeted communities is increased, that leads in reducing the conflict over water					
# of spate irrigation canals, structures improved and rehabilitated	0	0	0	0	21
# of shallow wells rehabilitated	0	0	0	0	15