

**SECRETARY-GENERAL'S PEACEBUILDING FUND  
PROJECT DOCUMENT TEMPLATE**



United Nations  
Peacebuilding

**PBF PROJECT DOCUMENT**

(Length : Max. 12 pages plus cover page and annexes)

<b>Country (ies): Colombia</b>	
<b>Project Title:</b> Estrategia de Reincorporación Socioeconómica de excombatientes de las FARC con enfoque comunitario, de género, étnico y poblacional.	
<b>Project Number from MPTF-O Gateway (if existing project): Project ID 114100</b>	
<b>PBF/COL/H-1</b>	
<b>PBF project modality:</b> X <input type="checkbox"/> IRF <input type="checkbox"/> PRF	<b>If funding is disbursed into a national or regional trust fund:</b> <input type="checkbox"/> Country Trust Fund <input type="checkbox"/> Regional Trust Fund <b>Name of Recipient Fund:</b>
<b>List all direct project recipient organizations (starting with Convening Agency), followed type of organization (UN, CSO etc):</b>  UNDP UNICEF UNWOMEN	
<b>List additional implementing partners, Governmental and non-Governmental:</b>  Consejo Nacional de Reincorporación – Componente FARC (CNR-FARC) Agencia para la Reincorporación y la Normalización – ARN United Nations Verification Mission in Colombia - UNVMC	
<b>Expected project commencement date<sup>1</sup>:</b> 18/01/2019	
<b>Project duration in months:<sup>2</sup></b> 24-months. New end date: 17 January 2021	
<b>Geographic zones for project implementation:</b> 15 de los 24 Espacios Territoriales de Capacitación y Reincorporación (ETCR).	
<b>Does the project fall under one of the specific PBF priority windows below:</b> <input type="checkbox"/> Gender promotion initiative <input type="checkbox"/> Youth promotion initiative <input type="checkbox"/> Transition from UN or regional peacekeeping or special political missions <input type="checkbox"/> Cross-border or regional project	
<b>Total PBF approved project budget* (by recipient organization):</b> <b>UNDP:</b> \$ 2.214.412 <b>UNICEF:</b> \$ 464.587 <b>UNWOMEN:</b> \$ 321.000	

<sup>1</sup> Note: actual commencement date will be the date of first funds transfer.

<sup>2</sup> Maximum project duration for IRF projects is 18 months, for PRF projects – 36 months.

Total: \$3.000.000

*\*The overall approved budget and the release of the second and any subsequent tranche are conditional and subject to PBSO's approval and subject to availability of funds in the PBF account. For payment of second and subsequent tranches the Coordinating agency needs to demonstrate expenditure/commitment of at least 75% of the previous tranche and provision of any PBF reports due in the period elapsed.*

Any other existing funding for the project (amount and source): \$0

Project total budget: \$3.000.000

<b>PBF 1<sup>st</sup> tranche:</b> UNICEF: \$ 325.211 UNDP: \$ 1.550.089 UNWOMEN: \$ 192.600 Total: \$ 2.067.900	<b>PBF 2<sup>nd</sup> tranche*:</b> UNICEF: \$ 139.376 UNDP: \$ 664.324 UNWOMEN: \$ 128.400 Total: \$ 932.100		—
---	--	--	---

**Two-three sentences with a brief project description and succinct explanation of how the project is time sensitive, catalytic and risk-tolerant/ innovative:**

The project promotes reintegration socioeconomic initiatives targeted towards FARC-EP former combatants and neighbor communities. The interventions take place in a key moment in which it is critical to foster confidence in the peace process and in the consolidation of viable and reasonable economic opportunities. Also, the project sets out an innovative approach to promote care economy and gender-based initiatives in close dialogue with ex combatants and community women that are based on their own assessments and perspectives.

**Summarize the in-country project consultation and endorsement process prior to submission to PBSO, including through any PBF Steering Committee where it exists:**

The project was elaborated through a close consultation and coordination mechanism between the UN (UN Verification Mission in Colombia, RCO, UNDP, UNWOMEN, UNICEF), National Government of Colombia (High Commissioner for Post-conflict and Stabilization, ARN), and the National Council for Reincorporation FARC component (CNR-FARC). The governing mechanisms of the project are permanently composed by the mentioned actors that are part of the Technical Committee - responsible for elaborating and approving the technical proposals - as well as the Directive Committee - composed by the directors' level from each entity.

**Project Gender Marker score: 2<sup>3</sup>**

Specify % and \$ of total project budget allocated to activities in direct pursuit of gender equality and women's empowerment:

30%, equivalent to \$ 833.538,33 \_\_\_\_\_

**Project Risk Marker score: 1<sup>4</sup>**

<sup>3</sup> **Score 3** for projects that have gender equality as a principal objective

**Score 2** for projects that have gender equality as a significant objective

**Score 1** for projects that contribute in some way to gender equality, but not significantly (less than 15% of budget)

<sup>4</sup> **Risk marker 0** = low risk to achieving outcomes

**Risk marker 1** = medium risk to achieving outcomes

**Risk marker 2** = high risk to achieving outcomes

**Select PBF Focus Areas** which best summarizes the focus of the project (*select ONLY one*): 2.3 Conflict Prevention/Management (?)<sup>5</sup>

If applicable, **UNDAF outcome(s)** to which the project contributes:

The project contributes directly to obtaining UNDAF 2015-2019 first goal, especially one main result:

*Result 1: Peacebuilding*

Strategic Goal: Colombia will have advanced the effective achievement of the rights and creation of conditions for peace, though the strengthening of state capacities

*Expected results:*

1.1. Colombia will have advanced in peace consolidation by reducing violence, increasing pacific resolution of conflicts and guaranteeing the right to access to justice.

1.3 Colombia will have initiated the implementation of the accords for the termination of the armed conflict at national and local levels.

If applicable, **Sustainable Development Goal** to which the project contributes:

1. (SDG 1) No Poverty
2. (SDG 5) Gender Equality
3. (SDG 8) Decent Work and Economic Growth
4. (SDG 16) Peace, Justice and Strong Institutions
5. (SDG 17) Partnerships for the Goals

**Type of submission:**

- New project  
 **Project amendment**

**If it is a project amendment, select all changes that apply and provide a brief justification:**

**Extension of duration:**  Additional duration in months: six (06) months (new end date: 17 January 2021)

**Change of project outcome/ scope:**

**Change of budget allocation between outcomes or budget categories of more than 15%:**

**Additional PBF budget:**  Additional amount by recipient organization:

**Brief justification for amendment:**

UNDP (Convening Agency), UNICEF and UNW hereby present amendment request for a (06) six-months extension of duration. The request is based on the delays in implementation due to the negotiation and concertation nature of this project with the national counterparts (Government and CNR-FARC). UNDP's component shall be fully implemented within the duration of the extension. UNICEF and UNW's components shall be oriented towards the

<sup>5</sup> **PBF Focus Areas** are:

(1.1) SSR, (1.2) Rule of Law; (1.3) DDR; (1.4) Political Dialogue;  
(2.1) National reconciliation; (2.2) Democratic Governance; (2.3) Conflict prevention/management;  
(3.1) Employment; (3.2) Equitable access to social services  
(4.1) Strengthening of essential national state capacity; (4.2) extension of state authority/local administration; (4.3) Governance of peacebuilding resources (including PBF Secretariats)

finalization of activities and specific and targeted assistance throughout Q3 and Q4.

In addition, the COVID-19 emergency has also affected the expected implementation since most of the inter-agency work is developed at the local level and in close collaboration with ex combatants and neighbour communities. Following UNCT orientations and in respect with Colombia's presidential decree, all on-the-ground activities have been completely suspended during the lockdown period. Remote and virtual technical assistance and other actions have been put into place as part of a contingency plan.

*Note: If this is an amendment, show any changes to the project document in RED colour or in TRACKED CHANGES, ensuring a new result framework and budget tables are included with clearly visible changes. Any parts of the document which are not affected, should remain the same. New project signatures are required.*

## PROJECT SIGNATURES:

<p><b>Recipient Organization(s)<sup>6</sup></b></p> <p><i>Jessica Faieta</i> </p> <p><i>Signature</i>  <i>Representante Residente PNUD</i>  <i>April 21, 2020</i></p> <p><i>Ana Güezmes</i>  </p> <p><i>Signature</i>  <i>Representante ONU MUJERES</i>  <i>April 21, 2020</i> </p> <p><i>Aida Oliver</i>  </p> <p><i>Signature</i>  <i>Representante UNICEF</i>  <i>April 21, 2020</i></p>	<p><b>Representative of National Authorities</b></p> <p><i>Emilio Archila</i> </p> <p><i>Signature</i>  <i>Consejero Presidencial para la Estabilización y la Consolidación</i>  <i>April 21, 2020</i></p>
<p><b>Head of UN Country Team</b></p> <p><i>Jessica Faieta</i> </p> <p><i>Signature</i>  <i>Coordinadora Residente a.i.</i>  <i>April 21, 2020</i></p>	<p><b>Peacebuilding Support Office (PBSO)</b></p> <p style="text-align: center;">/For</p> <p><i>Oscar Fernandez</i> </p> <p><i>Signature</i>  <i>Peacebuilding Fund Representative</i>  <del><i>April 21, 2020</i></del> May 19, 2020</p>

<sup>6</sup> Please include a separate signature block for each direct recipient organization under this project.