

Guinea Bissau Peacebuilding Fund Project Summary

Recipient UN Organization:	UNDP	PBF Priority Area:	Public Administration		
Implementing Partner(s):	UNDP/Guinea Bissau and UNOGBIS				
Project Number:	PBF/GNB/E-1				
Project Title:	Guinea Bissau – National PBF Secretariat Office Support Project 2009				
Total Approved Project Budget:	US\$107,094				
Location:	Guinea-Bissau				
NSC Approval Date:	4 August 2008				
Project Duration:	12 months	Starting Date:	August 2008	Completion Date:	August 2009
Project Description:	Support to Guinea-Bissau National PBF Secretariat 2009.				

Peacebuilding Goal:	A well functioning National PBF Secretariat will support the effectiveness of decision-making through the National Steering Committee (NSC).
Immediate Objective:	PBF Guinea-Bissau National Secretariat is able to respond to all NSC demands and emerging challenges.

Outputs and Key Activities:	<p>Outputs: At least three PBF Guinea-Bissau National Secretariat staff trained and functional in conflict-sensitivity and peacebuilding in Guinea-Bissau; At least three PBF Guinea-Bissau National Secretariat staff trained in basic mediation techniques; PBF Guinea-Bissau National Secretariat work plan and systems in place.</p> <p>Activities: PBF concept notes/project proposals called for, received, compiled, analyzed; PBF Projects Review Technical Teams convened, comments sought and compiled; Support to PBF National Steering Committee; Record keeping and compilation of PBF related reports (verified by UN counterparts); Monitoring and reporting for all PBF projects elaborated on a timely manner; Evaluation of selected PBF projects and overall PB efforts performed; Increased public and donor community awareness of peacebuilding issues.</p>
Indicator and Benchmarks:	<p>At least three staff members are hired and trained; PBF projects reports elaborated on a timely manner.</p> <p>Office set up and continued functioning; PBF projects implemented, monitored and evaluated.</p>
Procurement:	UNDP's rules and procedures.