

Guinea Bissau Peace Building Fund Project Summary

STATUS REPORT AS OF 31/03/09

Recipient UN Organization:	UNDP	Priority Area:	Youth training and employment / Vulnerable groups and poverty reduction		
Implementing Partner(s):	National Institute of Youth (Ministry of Culture, Youth and Sports) / Institute for Technical and Vocational Training (Ministry of National and Higher Education)				
Project Number:	PBF/GNB/D-1				
Project Title:	Youth Professional Training and Employment				
Total Approved Project Budget	US\$ 1,500,000				
Total Funds Committed:	USD\$ 21,474.2	As percentage of total budget:	1%		
Total Funds Disbursed:	USD\$ 21,474.2	As percentage of the total budget:	1%		
Expected Project Duration:	15 Months	Forecast Final Date:	30/10/2009	Delay (Months):	5

Products:	Activities:	Percentage of planned :
Output 1: Capacities of public institutions responsible for youth and vocational training strengthened	<ul style="list-style-type: none"> Equipments needed for the rehabilitation of training institutions and of youth institutions purchased. Support provided to the National Youth Council (CNJ) for the organization of a meeting involving the youths of the Portuguese speaking countries and of six European countries. The objective of the meeting was the creation and strengthening of a partnership for the development of training strategies. The project support allowed 33 young Guineans coming from eight regions of the country to participate to a training of trainers course on informal business education techniques. 	10%
Output 2: Capacities of professional training institutes reinforced	<ul style="list-style-type: none"> Assessment report concerning the strategic training and jobs areas in Guinea Bissau finalized and available. Assessment report concerning the national public capacities in the field of vocational training finalized and available. A project funded by the Japanese government of an amount of US\$ 300.000 for the strengthening of the CENFI has been prepared. 	11%
Output 3: Information and sensitization of youth about the trades and professional employment opportunities available conducted	N.A.	

Output 4: Professional training of youth in the priority domains ensured	N.A.	
Output 5: Support to youth (women and men) for the training and development of projects and income-generating activities through micro-credit given	N.A.	

Qualitative achievements against expected results:
All the start up and assessment activities have been carried out.