

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE

April –June 2010

Participating UN or Non-UN Organization:	International Organization for Migration (IOM)		UNCAPAHI Objective(s) covered:	Objective 3.3.4 Human Health: Access to health needs & services for migrant populations at risk of avian influenza or any potential future pandemic Objective 5.2.5 Public Information and Communication to Support Behaviour Change: Government behaviour change strategies for migrants Objective 6.1.10 Continuity under Pandemic Condition: Operations in place to respond to the needs of migrants and mobile populations	
Implementing Partner(s):	Relevant national authorities, UN agencies, Red Cross and civil society				
Programme Number:	CFIA - B12				
Programme Title:	Humanitarian pandemic preparedness and response: capacity building for migrants and host communities				
Total Approved Programme Budget:	\$ 399,645				
Location:	Indonesia and Ethiopia				
MC Approval Date:	14 November 2008				
Programme Duration:	12 Months	Starting Date:	01 Feb 2009	Completion Date:	31 March 2010
Funds Committed:	399,645			Percentage of Approved:	100%
Funds Disbursed:	399,645 Committed*			Percentage of Approved:	100%
Expected Programme Duration:	12 Months	Forecast Final Date:	31 June 2010	Delay (Months):	3 months

Outcomes:	Achievements/Results:	Percentage of planned:
	This project is concluding with ongoing follow up to providing technical support to member states and other stakeholders and integrate pandemic preparedness into migration management services in Africa, Asia and Europe	97%
Strengthened	IOM Geneva provided technical support to IOM Senegal to	100%

¹ The term “programme” is used for projects, programmes and joint programmes.

* Activities conducted in June have not been charged to this project code at the time of preparing this report

<p>counselling and communication skills for migrants and host communities in the event of a pandemic or other humanitarian crisis</p>	<p>conduct a training of trainers on basic counselling and communication skills in Dakar to test the French version.. Participants included: representatives from the Ministry of Interior's Department of Civil Protection, Direction of Crisis Management of the Ministry of Armed Forces, Ministry of Livestock, Pandemic Influenza Focal Point of the Ministry of Education, Senegalese Red Cross, and National Federation of Associations of Students' Parents of Senegal.</p> <p>Indicators: 12 people trained on basic counselling and communication skills</p>	
---	---	--

Qualitative achievements against outcomes and results:

Promoting the needs of migrants and maintaining collaboration with all partners for next phase of pandemic preparedness for migrants' activities.