

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE

(for posting on web)

April – June 2010

Participating UN or Non-UN Organization:	International Organization for Migration (IOM)	UNCAPAHI Objective(s) covered:	Objective 6: Continuity under pandemic conditions With reference to Objective 3: Human Health: Objective 5: Public information and communication for behavior change		
Implementing Partner(s):	International Organization for Migration (IOM)				
Programme Number:	CFIA-B13				
Programme Title:	Humanitarian Pandemic Preparedness, Mitigation and Response: Capacity Building for Migrants and Host Communities				
Total Approved Programme Budget:	USD\$ 495,000				
Location:	Middle East and North Africa technical support from IOM Cairo, Cambodia and Laos technical support from IOM Thailand, Global Coordination from Geneva				
MC Approval Date:	14 December 2009				
Programme Duration:	12 months	Starting Date:	January 2010	Completion Date:	December 2010
Funds Committed:	USD\$ 495,000			Percentage of Approved:	100%
Funds Disbursed:	USD\$ 164,235			Percentage of Approved:	33 %
Expected Programme Duration:	12 months	Forecast Final Date:	31 December 2010	Delay (Months):	

Outcomes:	Achievements/Results:	Percentage of planned:
Cambodia		
Capacity building on pandemic preparedness, mitigation and response at the community level	<p>IOM in collaboration with pandemic preparedness focal points from the Department of Health and the Department of Education Youth and Sport, conducted:</p> <ul style="list-style-type: none"> One training of trainers for Community Pandemic Preparedness Groups in the four target cross-border districts of Kompong Ro, Chantrea, Bavet and Svay Tiep, The training prepared participants to conduct awareness raising activities in schools and communities and to strengthen pandemic resilience and surveillance at the community level. The Community Pandemic Preparedness Groups included: health centre directors school principals, 	100%

¹ The term "programme" is used for projects, programmes and joint programmes.

* Activities conducted in December have not been charged to this project code at the time of preparing this report

	<p>technical head teachers, village health workers, commune and village chiefs, monks, and social workers. Monitoring and follow up to the training were also carried out.</p> <ul style="list-style-type: none"> • One training of trainers for teachers from selected primary and lower secondary schools in the four target cross-border districts to conduct pandemic preparedness activities with students • One workshop on School Occupational and Safety Procedures. The workshop targeted the Director and pandemic preparedness focal points from Department of Education Youth and Sport, chiefs and pandemic preparedness focal points from Offices of Education, and school principals from the four target districts. IEC materials and hygiene kits were distributed during the activity. Monitoring and follow up to the training were also carried out. <p>Indicators:</p> <ul style="list-style-type: none"> • 2 pandemic preparedness training of trainers conducted • 1 workshop on school occupational and safety procedures held • 10 pandemic preparedness focal points – 7 from Department of Education and 3 from Department of Health – were provided with follow up capacity building support for conducting every session of the community-based pandemic preparedness and mitigation training activities. • 145 individuals participated in the community based training • 260 community school teachers from 31 schools trained on pandemic mitigation and preparedness • School Occupational and Safety Procedure developed by the Department of Education, 4 offices of Education of the four districts and,31 schools as a result of the workshop 	
IEC materials disseminated	<p>IOM produced and distributed pandemic preparedness IEC materials to:</p> <ul style="list-style-type: none"> • The 31 selected schools, to conduct awareness raising activities for students • Offices of Education of the target districts to raise pandemic awareness in schools that were not selected to participate in the project activities. • The Department of Education, Youth and Sport to raise pandemic awareness in schools belonging to 4 districts not targeted by the project. <p>Indicators:</p> <ul style="list-style-type: none"> • 60 IEC materials distributed 	80%
Social mobilization campaigns conducted in communities and schools	<p>IOM trained village health workers conducted social mobilization campaigns on pandemic preparedness and mitigation at the community level. IOM monitored the campaigns and conducted follow up activities.</p> <p>IOM trained school principals and technical head teachers conducted pandemic preparedness and mitigation activities</p>	100%

	<p>in schools. IOM monitored the activities and conducted follow up.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 12 village health workers conducted campaigns for 360 individuals • Activities were conducted in 8 primary schools targeting a total of 1,498 children. 	
Review of the TOT Manual on Multi-sector Pandemic Preparedness for Migrants and Host Communities	<p>The TOT Manual on Multi-sector Pandemic Preparedness for Migrants and Host Communities is being reviewed with the collaboration of NCDM partners.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 10 copies of the TOT Manual on Multi-sector Pandemic Preparedness for Migrants and Host Communities given to NCDM partners. 	60%
Workshop on project evaluation held	IOM in collaboration with NCDM conducted a workshop to evaluate project activities, discuss challenges, lessons learnt and recommendations for future activities. All pandemic preparedness focal points involved trained by IOM were invited to the workshop. Each sector delivered presentations on the pandemic preparedness and mitigation activities that were implemented.	100%
Laos		
Participation in the 2010 Joint Implementation Review Meeting	IOM participated in the Joint Review of National Avian Influenza Control and Pandemic Preparedness Plan 2006 – 2010. Pandemic health education and outreach activity for migrants, falling under strategy four – Information, Education and Communication - were included in the strategy presentation and reflected in the Aide Memoire, where it was stated that outreach to migrants should continue.	90%
Participation in the Asia Pacific Strategy for Emerging Diseases (APSED) evaluation workshop	IOM attended the workshop on APSED evaluation organized by National Emerging Infectious Disease Coordination Office.	100%
Production of the IEC materials for the community mobilization activities	IOM Laos in collaboration with IOM offices in Southeast Asia has developed two episodes of a radio drama series to raise awareness on basic hygiene measures to prevent the spread of influenza-like illnesses (ILI) among migrants and host communities. The scripts were developed based on data on migrants' common practices and attitudes towards basic hygiene practices. The data were collected in the Greater Mekong Sub-region and Indonesia.	60%
Development of training manual on pandemic influenza for community workers	IOM is developing a training manual on influenza pandemic for community workers. Representatives from migrant and host communities are being involved in the development of the manual.	50%
Partners' working capacity strengthened	IOM provided the Bolikhamxay Health Department with supplies to strengthen its working capacity.	100%

	<p>Indicators:</p> <ul style="list-style-type: none"> • One computer and one digital camera provided to the Bolikhamxay Health Department 	
Egypt		
Advocacy, information sharing and networking	<p>IOM as member of the Inter-Agency Coordination Network on Emergency Preparedness and Response in MENA region attended a two-day meeting on emergency preparedness and response.</p> <p>IOM Cairo in coordination with IOM Libya and OCHA-PIC participated to the joint UN-Government of Libya workshop on multi-sectoral planning and whole-of-society preparedness. The workshop was followed by a simulation exercise, facilitated by the RC Office in Tripoli, with technical support from number of pandemic experts from PIC/OCHA and IOM Regional Offices in Cairo.</p> <p>IOM continues to act in coordination with the Avian and Pandemic Influenza (API) UN Country Team (UNCT) and to participate in UNCT's monthly meetings.</p>	30%
Capacity building for pandemic preparedness, mitigation and response	<p>IOM conducted a training session on pandemic preparedness and response for Sudanese community leaders.</p> <p>IOM piloted a TB orientation for pandemic trainers in partnership with the National TB Program. IOM, in collaboration with the partner NGO Tadamon hosted a pilot training for pandemic trainers to test the TB curricula developed in Arabic, on the basis of the national curricula</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 1 training sessions conducted on pandemic preparedness and response • 25 individuals participated in the training sessions • 1 TB orientation session piloted • 40 pandemic trainers participated in the TB orientation session • 1 pilot session for new TB curricula conducted • 20 pandemic trainers participated in the pilot session 	30%
Awareness raised on panedmic preparedness, mitigation and response	<p>IOM is scaling up dissemination of information on pandemic, specifically the H1N1 virus, through social mobilization campaigns conducted by IOM trained migrants.</p> <p>IOM held the event Health in Motion for migrants in two different occasions to raise awareness on health issues including pandemic preparedness. The event was held in migrants' dense areas in Greater Cairo, in collaboration with the partner NGO Caritas Egypt. Activities were conducted by migrants trained by IOM and targeted mainly Iraqi, Somali and Sudanese migrants, including children. IEC materials were distributed during the event, including soaps, t-shirts, ruler and sweat-shirts.</p> <p>IOM signed a Service Agreement with the partner NGO Tadamon to conduct social mobilization campaigns.</p>	30%

	<p>Indicators:</p> <ul style="list-style-type: none"> • A total of 1687 migrants reached by social mobilization campaigns and awareness raising sessions • 2 events Health in Motion held • At least 140 adults and 300 children participated in the Health in Motion events • Service agreement signed with the NGO partner Tadamon 	
Development of new module for health promotion and pandemic preparedness training manual	IOM has incorporated in the new module for the health promotion and pandemic preparedness manual, focused on case management the feedback from the Egyptian MoH and WHO. The module is being finalized.	30%
Yemen		
Awareness raised on pandemic preparedness, mitigation and response	<p>In coordination with IOM Yemen, IOM Cairo conducted training on pandemic preparedness and response for migrants and host communities including community leaders, MoH representatives, WHO and NGOs in Aden.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 20 individuals participated in the training on pandemic preparedness and response 	
Advocacy, information sharing and networking	IOM Cairo in coordination with IOM Yemen co-chaired with WHO and WFP the <i>Influenza Pandemic Workshop and Simulation</i> organized by OCHA-PIC in Sana'a, Yemen. Forty ministerial and parliamentarian representatives of the Government of Yemen, including education, health, migration and communication participated in the workshop. IOM Cairo shared information on IOM activities in the country, including migration health activities and on the pilot pandemic preparedness activity in Aden.	
Qualitative achievements against outcomes and results:		
<p>Cambodia: IOM continues to strengthen pandemic preparedness, mitigation and response capacity at the community level. Activities have been implemented in schools to target migrant children. It is in fact known that children are good communicators and can pass on information to their families and communities. The Department of Education, Youth and Sport has highly appreciated this and IOM's contribution to the development of School Occupational and Safety Procedure. The inclusion of health and hygiene promotion in schools curricula was one of the Department's priorities.</p> <p>Lao PDR: as a result of IOM advocacy, migrants were included among the target groups in the National Pandemic Plan.</p> <p>Egypt: IOM continues to strengthen pandemic preparedness and mitigation capacity at the community level in collaboration with local partners, and continues to integrate pandemic preparedness in existing IOM programmes.</p> <p>Yemen: representatives of the government participating in the <i>Influenza Pandemic Workshop and Simulation</i> expressed interested in IOM activities and asked for additional support in the health sector.</p>		