

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE

(for posting on web)

January – March 2010

Participating UN or Non-UN Organization:	International Organization for Migration (IOM)		UNCAPAHI Objective(s) covered:	Objective 3.3.4 Human Health: Access to health needs & services for migrant populations at risk of avian influenza or any potential future pandemic Objective 5.2.5 Public Information and Communication to Support Behaviour Change: Government behaviour change strategies for migrants Objective 6.1.10 Continuity under Pandemic Condition: Operations in place to respond to the needs of migrants and mobile populations	
Implementing Partner(s):	PIC OCHA National Governments, national Red cross/crescent other H2P initiative partners				
Programme Number:	CFIA - B12				
Programme Title:	Humanitarian pandemic preparedness and response: capacity building for migrants and host communities				
Total Approved Programme Budget:	\$ 399,645				
Location:	Africa & Asia				
MC Approval Date:	14 November 2008				
Programme Duration:	12 Months	Starting Date:	01 Feb 2009	Completion Date:	31 March 2010
Funds Committed:	\$ 399,645			Percentage of Approved:	100%
Funds Disbursed:	\$ 331,979 Committed*			Percentage of Approved:	83%
Expected Programme Duration:	12 Months	Forecast Final Date:	31 June 2010	Delay (Months):	3 months

Outcomes:	Achievements/Results:	Percentage of planned:
Ethiopia		

¹ The term "programme" is used for projects, programmes and joint programmes.

* All activities conducted in this reporting period have not been charged to this project code at the time of preparing this report

<p>IEC materials on pandemic preparedness, mitigation and response distributed</p>	<p>IOM provided IEC materials in Amharic, Angwak, English, Nuer, Oromigna, Somali and Tigrigna to government counterparts for distribution and to use as emergency contingency stock in the event of a pandemic. The IEC materials were provided to: the Ministry of Health, the Ministry of Labour and Social Affairs for its activities of pre-departure orientation for migrants, and to the Immigration Office.</p> <p>IOM has also disseminated IEC materials in transit centres and refugee camps through its resettlement and pre-departure medical services.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • At least 10 posters and 23 flyers in English distributed • At least 12 posters and 23 flyer in Amharic distributed • At least 9 posters and 18 flyers in Oromigna distributed • At least 12 posters and 183 flyers in Tigrigna distributed • At least 8 posters and 20 flyers in Angwak distributed • At least 10 posters and 20 flyers in Nuer distributed • At least 12 posters and 18 flyers in Somali distributed 	<p>100%</p>
<p>Indonesia</p>		
<p>Networking and information-sharing meeting attended</p>	<p>IOM participated in a Working Group meeting organized by the Indonesia National Committee for Avian Influenza Control and Pandemic Influenza Preparedness (KOMNAS FBPI) on KOMNAS institutional future and activities.</p> <p>IOM participated in the seminar One World, One Health: Disease Battles of the 21st Century, held by KOMNAS FBPI in Jakarta. Objectives of the meeting included: discussing the establishment of a national network of development stakeholders and policy makers, including those engaged in disease intelligence, surveillance and emergency response systems; and to establish the foundation for the information-sharing practice among national institutions, nationals and internationals NGOs and governmental organizations.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • Two networking and information-sharing meeting attended 	
<p>Production of migrant-friendly IEC materials, radio jingles and talk shows broadcasting</p>	<p>IOM produced migrant-friendly IEC materials in Arabic, Bahasa, Farsi, Tamil and English for distribution.</p> <p>IOM's jingle on pandemic preparedness and response continued to be broadcasted in Bogor and Mataram Radio station. New radio talk shows on Influenza H1N1 & H5N1, Influenza Like Illness, Pandemic Influenza and Personal Hygiene were broadcasted in Bogor and Mataram Radio station for five weeks.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 10 posters in Arabic produced • 10 posters in Farsi produced • 10 posters in Bahasa produced • 10 posters in Tamil produced • 10 posters in English produced • One radio jingle and five radio talk show broadcasted 	

<p>Social mobilization event for migrants and government counterparts conducted</p>	<p>IOM conducted outreach events on pandemic influenza preparedness and response in Bogor, Mataram and West Nusa Tenggara. Government representatives from health and communication sectors at the village, sub district, provincial and national levels, and members of migrants' and of host communities participated in the campaigns. Migrants were mainly Afghan, Sri Lankan, Iraqi, Pakistani and Cambodian. The events were conducted in Bahasa and English, with assistance of Tamil and Arabic translators.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 6 outreach events conducted • At least 278 individuals participated in the events 	
<p>Support provided for printing and distribution of national pandemic influenza preparedness guidelines for community</p>	<p>IOM provided support to KOMNAS FBPI to print and distribute the booklet "Pandemic Influenza; Practical Guidelines for Community".</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 10,000 copies of the booklet printed • Booklet distributed to 7 working group of KOMNAS FBPI in Sumatera, Kalimantan, Java, Sulawesi. Sulawesi, Maluku and Papua. 	<p>100%</p>
<p>Lao PDR</p>		
<p>Consulting with core partner for IOM project extension</p>	<p>IOM met with the director of NEIDCO to discuss about project activities for 2010.</p>	<p>80%</p>
<p>Implementing outreach and community mobilization activities in selected border provinces</p>	<p>An IOM conducted outreach activities on pandemic preparedness in the northern provinces of Luangnamtha and Bokeo, and in the southern provinces of Savannakhet and Champasack. The activities targeted mainly Chinese migrants working in casinos in the northern provinces and Vietnamese migrants in the southern provinces. Government officers from Center for Health Information and Education and provincial health staff provided support for the activities. IEC materials were disseminated and banners were displayed.</p> <p>IOM distributed to Savannakhet Health Office T-shirts and bags to be distributed to responders to an influenza quiz in a health radio program broadcasted in the region.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • A total of 2581 individuals participated in the outreach activities (215 Chinese, 459 and 1,907 Laotians) • A total of 30,900 IEC materials were distributed: <ul style="list-style-type: none"> - 8,000 Bilingual IOM pandemic flyer (Lao-Chinese) - 8,500 Bilingual IOM pandemic flyer (Lao-Vietnamese) - 5,500 Leaflets in Chinese - 4,000 Leaflets in Vietnamese - 4,000 Leaflets in Lao - 550 Tri-lingual pandemic poster Lao-Chinese-Vietnamese - 65 caps - 110 T-shirts - 55 Bags - 1,250 Soaps 	<p>100%</p>

	<ul style="list-style-type: none"> • 10 t-shirts and 20 bags distributed to Savannakhet Health Office 	
Collaboration with NEIDCO, UN agencies and other partners continues.	IOM project team participates in IEC taskforce meetings to share information and provide input to sub-working group on communication issues. IOM maintains contacts among all AHI working agencies in Lao PDR.	100%
Thailand		
Advocacy and networking meeting attended	<p>IOM participated in the regional UN Avian and Pandemic Influenza (UNAPI) workshop held in Bangkok from 27-29 January. The purpose of the meeting was to exchange information and experience and to develop recommendations for the future implementation of Avian and Pandemic Influenza Preparedness and Responses in the region as well as support required from regional and global UN System Influenza Coordinator/UN Pandemic Influenza Contingency (UNSIC/UNPIC).</p> <p>IOM participated in the monthly regional API partner workshop co-organized by UNSIC and ADPC on February 2 in Bangkok. Cambodia and Thai governments' response to H1N1 was discussed.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • Two information-sharing meetings attended 	
Reports of training workshops and simulation exercises distributed to partners	<p>IOM produced and distributed to partners and interested parties copies of the summary reports of the training workshop on business continuity plan (BCP) conducted in the last quarter in Chiang Rai and Tak.</p> <p>IOM published the summary report on the functional simulation exercise in conducted in Chiang Rai August 2009 and distributed to participants.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 50 copies of summary reports of training workshop on BCP distributed to partners • A total of 150 copies of the summary report on the functional simulation exercise published in Thai and English and distributed to over 50 participants 	
KAP baseline survey concluded	<p>IOM concluded a baseline KAP survey among migrants in Ranong and Samutsakorn provinces. Data are being analysed with those of the baseline survey previously conducted in Tak and Chiang Rai.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • KAP baseline survey concluded in Ranong and Samutsakorn provinces 	

<p>Awareness raising activities conducted</p>	<p>IOM trained migrant health workers stationed in the health centres and health posts raised awareness on pandemic influenza preparedness and control among migrants and distributed IEC materials in Tak province.</p> <p>IOM produced a leaflet on pandemic H1N1 influenza preparedness in Burmese and distributed to partner agencies for health education activities with migrants.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • A total of 2000 leaflets were distributed: <ul style="list-style-type: none"> • 500 copies to the Mae Sot Hospital (Tak) • 500 copies to the Mae Sot DHO (Tak) • 500 copies distributed to Muang and Mae Sai DHO (Chiang Rai) • 500 copies to Ranong PHO • A total of 700 migrants were reached by the outreach activities 	
<p>Nigeria</p>		
<p>Strengthened capacity for community based surveillance, counselling and communication skills for migrants and host communities in the event of a pandemic or other humanitarian crisis</p>	<p>IOM Geneva provided technical support to IOM Nigeria to conduct a training on basic counselling and communication skills in Abuja. Participants included: IOM focal points from Nigeria, Senegal and Sierra Leone; representatives from the Avian Influenza Control Project (Human Health) of the Federal Ministry of Health, from the Ministry of Information and Communication, from the Federal Ministry of Women Affairs & Social Development, from the National Agency for the Prohibition of Traffic in Persons (NAPTIP), from the Women Trafficking and Child Labour Eradication Foundation (WOTCLEF), from the Nigerian Red Cross Society, IFRC and FAO.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 29 individuals participated in the training 	<p>100%</p>
<p>Qualitative achievements against outcomes and results:</p>		
<p>Despite the delays in implementation due to the fact that activities had to be authorised by national governments the following were achieved</p> <p>Ethiopia IOM raises awareness of pandemic influenza among migrant population through dissemination of migrant-friendly IEC materials. IOM has disseminated the IEC materials through its existing resettlement and pre-departure medical services and has provided the materials to Ministry of Health, the Ministry of Labour and Social Affairs and Immigration Office for distribution.</p> <p>Nigeria IOM Geneva provided support to IOM Nigeria organize a training in Abuja for IOM pandemic focal points from West Africa and for government officials and other national and international stakeholders who might find themselves in a situation where they will have to counsel migrants, mobile populations as well as host communities in the event of a pandemic or any other crisis.</p> <p>Indonesia IOM continues to strengthen the capacity of pandemic preparedness, mitigation and response at the community level. IOM also continues to provide technical support to the KOMNAS FBPI and has collaborated in the production and distribution of the “Pandemic Influenza: Practical Guidelines for the Community on Pandemic Preparedness” at the national level.</p>		

Lao PDR

IOM presents the next phase of activities in Laos to NEIDCO. IOM continues to strengthen the capacity of pandemic preparedness, mitigation and response at the community level, and has expanded activities to four provinces with high concentration of migrants. IOM also continues to provide support for the development of communication strategies that include the needs of migrants and mobile populations.

Thailand

IOM continues to liaise with the UN agencies and partners to share experience and plan a coordinated response at the regional level. IOM continues to strengthen the capacity of pandemic preparedness, mitigation and response at the community level.