

CENTRAL FUND FOR INFLUENZA ACTION

PROGRAMME¹ QUARTERLY PROGRESS UPDATE

(for posting on web)

[1 January –31 March 2010]

Participating UN or Non-UN Organization:	International Organization for Migration (IOM)	UNCAPAHI Objective(s) covered:	Objective 3: Human Health: Access to health needs and services for migrant populations Objective 5: Public Information and Communication to Support Behaviour Change Objective 6: Continuity under Pandemic Conditions		
Implementing Partner(s):	International Organization for Migration (IOM)				
Programme Number:	CFIA-B13				
Programme Title:	Humanitarian Pandemic Preparedness, Mitigation and Response: Capacity Building for Migrants and Host Communities				
Total Approved Programme Budget:	USD\$ 495,000				
Location:	Middle East and North Africa technical support from IOM Cairo, Cambodia and Laos technical support from IOM Thailand, Global Coordination from Geneva				
MC Approval Date:	14 December 2009				
Programme Duration:	12 months	Starting Date:	1 January 2010	Completion Date:	31 December 2010
Funds Committed:	\$495,000			Percentage of Approved:	100%
Funds Disbursed:	0*			Percentage of Approved:	
Expected Programme Duration:	12 months	Forecast Final Date:	31 December 2010	Delay (Months):	

¹ The term “programme” is used for projects, programmes and joint programmes.

* All activities conducted during the reporting period have not been charged to this project code at the time of preparing this report

Outcomes:	Achievements/Results:	Percentage of planned:
Cambodia		
Capacity building for government counterparts from the health and non-health sectors working in mobility affected areas	<p>IOM in collaboration with NCDM, conducted a three-day TOT refresher training on Community-based Pandemic Preparedness and Mitigation for selected focal points from health and non-health sectors working in mobility affected areas.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • A total of 15 focal points participated in the TOT refresher training: 5 from the Department of Health, 7 from the Department of Education, 2 from Social Affairs and Labour Departments respectively, and 1 from Svay Rieng Provincial Government. • The focal points developed plans for community-based training and awareness campaign activities in selected areas within the four target districts of Kompong Ro, Chantrea, Bavet and Svay Tiep. 	100%
Review of TOT manual on Multi-sector Pandemic Preparedness Planning and Response	<p>IOM Multi-sector Pandemic Preparedness Planning and Response manual was distributed to NCDM partner. The manual is being reviewed based on the lessons learned from the ToT refresher training.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 150 of copies of the manual shared with NCDM partner. 	50%
Production of migrant-friendly IEC materials	<p>Based on the lessons learnt from the 2009 social mobilization campaigns, IEC materials were re-designed and produced by IOM.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • 30 banners produced • 2,000 T-shirts produced 	100%
Networking and partnership with national and international stakeholders	<p>IOM was in regular contact for coordination with USAID Cambodia.</p> <p>IOM participated in the National Coordinating Committee meeting on IEC for Avian and Human Influenza to discuss, and receive updates on, pandemic A/H1N1 and vaccination programs.</p> <p>IOM participated in a H2P Training workshop on Community Pandemic Planning and Response, organized by the CRC Phnom Penh in collaboration with CARE Cambodia.</p>	100%
Egypt		
	<p>IOM organized a meeting with the Ministry of Health (MoH) to raise awareness on migration health issues including pandemic influenza and to share information on IOM migration health activities.</p> <p>IOM participated in the OCHA-PIC Regional Civil Society Influenza Pandemic Workshop held in Cairo and delivered a presentation on <i>Pandemic Preparedness for Migrants and Host Communities. Egypt's case study</i>.</p> <p>IOM participated as panelist at the United Nations System Workshop on Avian and Pandemic Influenza, Middle East and North Africa Region held in Cairo. IOM presented <i>Egypt's case study on Pandemic Preparedness and Response for Migrants and Host Communities</i> within the framework of the <i>UN system support to whole-of-society pandemic preparedness and integration of</i></p>	30%

<p>Advocacy and networking with relevant stakeholders at national and international levels</p>	<p><i>pandemic preparedness and response into disaster management and risk reduction.</i> As an outcome of the 2-day workshop, migrants have been successfully included in final recommendations.</p> <p>IOM participated in a meeting with the Senior UN System Coordinator for Influenza held in Cairo. Lessons learned, challenges, and next steps to control H5N1 and H1N1 in Egypt were discussed. IOM was asked to support the Government to ensure inclusion of vulnerable groups into pandemic and disaster contingency planning.</p> <p>IOM held bi-lateral meetings with the Executive Director of the Epidemiology and Disease Surveillance Unit at the Ministry of Health and with WHO to present the project. IOM also received feedback on the new module to the training manual on health promotion and pandemic preparedness, focused on home based care.</p>	
--	---	--

Qualitative achievements against outcomes and results

The overall achievement of this reporting period is that all stakeholders have been informed of the new phase of the project in all proposed project locations.

Cambodia
IOM continues to strengthen the capacity of pandemic preparedness, mitigation and response at the community level and to provide technical support to the government to test multi-sector pandemic preparedness plans.

Egypt
IOM participated in information-sharing and coordination meeting with national and international stakeholders and continues to advocate for the inclusion of migrants and mobile populations needs in national pandemic preparedness plans. IOM continues to coordinate activities with the Avian and Pandemic Influenza (API) UN Country Team (UNCT).