

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE

as of 30 September 2010

Participating UN or Non-UN Organization:	ILO		UNCAPAHI Objective(s) covered:	Objective 3: Human Health Objective 5: Communication: Public Information and Supporting Behaviour Change Objective 6: Continuity under Pandemic Conditions	
Implementing Partner(s):	ILO				
Programme Number:	CFIA-A19				
Programme Title:	Business Continuity in times of Pandemic – Protecting workers and businesses through preparedness measures				
Total Approved Programme Budget:	US\$ 169,894				
Location:	Bangkok				
MC Approval Date:	21 April 2010				
Programme Duration:	12 months	Starting Date:	03 May 2010	Completion Date:	02 May 2011
Funds Committed:	US\$ 75,572.27			Percentage of Approved:	44%
Funds Disbursed:	US\$ 25,651.47			Percentage of Approved:	15%
Expected Programme Duration:	14 months	Forecast Final Date:	30 June 2011	Delay (Months):	2

Outcomes:	Achievements/Results:	Percentage of planned:
1. Consultation with DLPW, MoL and UNSIC to confirm the project implementation concept	The Department of Labour Protection and Welfare (DLPW), the Ministry of Labour (MoL) and the United Nations System Influenza Coordination (UNSIC) agreed with the Project's goals to document the lessons learnt from the 2009 influenza	100%

¹ The term "programme" is used for projects, programmes and joint programmes.

	<p>pandemic and to integrate ILO's influenza prevention training into Occupational Safety and Health (OSH) training activities. The above-mentioned entities will cooperate and support the Project's efforts.</p>	
<p>2. Increase public awareness through National Safety Week of Thailand, 8-10 July 2010</p>	<p>Pandemic Human Influenza (PHI), Animal Influenza (AI) and Business Continuity Planning (BCP) manuals were distributed at the ILO booth during the National Safety Week of Thailand.</p>	<p>100%</p>
<p>3. Increase employers' awareness at the WISE /TOT workshop</p>	<p>In August 2010 a WISE (Work Improvement in Small Enterprises)/ TOT (Training of Trainers) workshop was organized by the Mongolian Employers' Federation (MONEF) in Ulaan Baatar. The ILO Senior Specialist on OSH gave a presentation on "pandemic influenza prevention at the workplace" to raise awareness and promote influenza pandemic preparedness and prevention measures at the workplace.</p>	<p>100%</p>
<p>4. Increase the awareness of OSH practitioners and policy makers at the Singapore Workplace Safety and Health Conference</p>	<p>In her keynote presentation at the Singapore Workplace Safety and Health Conference, which took place in September 2010, the ILO Regional Director highlighted ILO's experience on pandemic influenza prevention and preparedness to raise awareness on the work done and to further promote workplace safety.</p>	<p>100%</p>
<p>5. Development and adaptation of ILO tools, methodologies and codes of practice for influenza prevention, pandemic preparedness, and Business Continuity Planning (BCP) at workplaces</p>	<p>BCP in Thai language was adapted and edited to suit the local needs of Thai SMEs in cooperation with the Bureau of Occupational Safety and Health, DLPW, the Ministry of Labour. Printing is under process.</p>	<p>90%</p>
<p>6. National Consultation Workshop On The Way Forward in Thailand</p>	<p>A National Consultation Workshop is being organized in Thailand to review experiences from the 2009 pandemic influenza and develop recommendations for future action. The Workshop is currently being prepared. The venue, date and agenda are set, participants from Government</p>	<p>50%</p>

	Organizations (GOs), Workers and Employers, Animal and Human Influenza (AHI) focal points, and relevant UN and international agencies are being contacted.	
7. Raise awareness of both migrant workers and their employers	A pilot training workshop on influenza prevention and OSH will be organized to raise awareness among migrant workers and their employers. The training mechanism was designed, and an action check-list was developed. The venue and agenda are being set. Participants are being recommended by an NGO in the target area.	30%
8. Study and analyze the impact of the 2009 pandemic influenza on migrant workers and the OSH situation in Thailand and other countries in the region	The available information was collected and a draft report has been prepared.	30%
9. Document the workplace experiences during the 2009 pandemic	A national consultant has been recruited to develop the document, which will include project achievements, lessons learned and good practices, as well as develop recommendations for future action. Contents are currently being designed and the collection of relevant information has started.	20%
Qualitative achievements against outcomes and results:		
<p>The progress of the above listed project activities is in line with the work plan, with some adjustments made to match the current AHI sentiment. These initial activities are geared towards the longer term objective of integration into existing ILO programmes and platforms for sustainability purposes. The Project aims at gradually integrating its influenza training and pandemic prevention and preparedness activities developed for the workplace into the national OSH training and labour administration systems, in respect to SMEs and informal economy workplaces especially.</p>		