

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE

(for posting on web)

January– March 2011

Participating UN or Non-UN Organization:	International Organization for Migration (IOM)	UNCAPAHI Objective(s) covered:	Objective 6: Continuity under pandemic conditions With reference to Objective 3: Human Health: Objective 5: Public information and communication for behavior change		
Implementing Partner(s):	International Organization for Migration (IOM)				
Programme Number:	CFIA-B13				
Programme Title:	Humanitarian Pandemic Preparedness, Mitigation and Response: Capacity Building for Migrants and Host Communities				
Total Approved Programme Budget:	USD\$ 495,000				
Location:	Middle East and North Africa technical support from IOM Cairo, Cambodia and Laos technical support from IOM Thailand, Global Coordination from Geneva				
MC Approval Date:	14 December 2009				
Programme Duration:	12 months	Starting Date:	January 2010	Completion Date:	December 2010
Funds Committed:	USD 495,000			Percentage of Approved:	100%
Funds Disbursed:	USD 495,000			Percentage of Approved:	100%
Expected Programme Duration:	16 months	Forecast Final Date:	30 April 2011	Delay (Months):	4 months

Outcomes:	Achievements/Results:	Percentage of planned:
Cambodia		
Production of Training manual on multisectoral pandemic preparedness	IOM produced and distributed to relevant stakeholders the training for trainers' manual on multi-sector pandemic preparedness. Indicators: <ul style="list-style-type: none"> 50 copies of the multi-sector pandemic preparedness manual produced 	100%
Egypt		
Support provided to refugee population	During the political crisis in Egypt, IOM facilitated provision of support to refugee communities that IOM was already engaging with on the pandemic preparedness project	100%

¹ The term "programme" is used for projects, programmes and joint programmes.

* Activities conducted in December have not been charged to this project code at the time of preparing this report

	community interventions. This was done through “Tadamon”, a local NGO that coordinats activities targeting over one thousand refugee families in Cairo.	
--	---	--

Qualitative achievements against outcomes and results:

Cambodia: IOM produced and distributed to relevant stakeholders the manual on multi-sector pandemic preparedness and response. After the crisis during the water festival in Cambodia it has been highlighted that all the skills acquired for pandemic and other humanitarian crisis preparedness can be used in many such crises. The importance of preparedness and business continuity and contingency planning was highlighted

Egypt: IOM through its project partner Tadamon provided assistance to the refugee population in the context of the political unrest when other relevant international and national stakeholders were unable to operate.

IOM Cairo also made use of their business continuity and contingency plans that had been strengthened as part of the pandemic preparedness project.

This project’s activities were completed in all project locations at the end of March 2011. Project final reports should be completed by the end of April 2011. Narrative and financial report will be submitted in the second quarter 2011