

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)  
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.

For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'  
Mandatory fields are marked with an asterisk

**Project Document**

**1. COVER (to be completed by organization submitting the proposal)**

<b>(A) Organization*</b>	Somali Development and Rehabilitation Organization			
<b>(B) Type of Organization*</b>	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> Local NGO			
<b>(C) Project Title*</b>	Increase Access to Safe and Sustainable Drinking Water and Appropriate Sanitation Facilities, As Well As Equitably Promote Good Hygiene Practices for Vulnerable Women, Girls, Boys and Men Displaced by Drought and Conflict, and Vulnerable Host Communities in South Mudug Region			
<b>(D) CAP Project Code</b>	SOM-11/WS/39970	Not required for Emergency Reserve proposals outside of CAP		
<b>(E) CAP Project Ranking</b>	High	Required for proposals during Standard Allocations		
<b>(F) CHF Funding Window*</b>	Standard Allocation 2 (Feb 2011)			
<b>(G) CAP Budget</b>	484300	Must be equal to total amount requested in current CAP		
<b>(H) Amount Request*</b>	184300	Equals total amount in budget, must not exceed CAP Budget		
<b>(I) Project Duration*</b>	8 months	No longer than 6 months for proposals to the Emergency Reserve		
<b>(J) Primary Cluster*</b>	Water, Sanitation and Hygiene			
<b>(K) Secondary Cluster</b>	Only indicate a secondary cluster for multi-cluster projects			
<b>(L) Beneficiaries</b> Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website ( <a href="http://www.fsnau.org">http://www.fsnau.org</a> )	<b>Total beneficiaries</b>			
		<b>Men</b>	<b>Women</b>	<b>Total</b>
		18240	19760	38000
	<b>Total beneficiaries include the following:</b>			
		<b>Internally Displaced People</b>	2189	2371
	<b>People in Host Communities</b>	12403	13437	25840
	<b>Children under 18</b>	3648	3952	7600
		0	0	0
<b>(M) Location</b> Precise locations should be listed on separate tab	Regions: <input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakooll <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraaan <input type="checkbox"/> L. Shabelle <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. Galbeed			
<b>(N) Implementing Partners</b> (List name, acronym and budget)	1		Budget:	\$ -
	2		Budget:	\$ -
	3		Budget:	\$ -
	4		Budget:	\$ -
	5		Budget:	\$ -
	6		Budget:	\$ -
	7		Budget:	\$ -
	8		Budget:	\$ -
	9		Budget:	\$ -
	10		Budget:	\$ -
		<b>Total</b>	Budget:	\$ -
	<b>Remaining</b>	Budget:	\$ 184,300	
<b>Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).</b>				
<b>(O) Agency focal point for project:</b>	Name*	Alidahir Mohamud Hersi	Title	Field Coordinator
	Email*	sdro_org@yahoo.com	Phone*	+252-90754848
	Address	South Galkayo, Mudug Region, Somalia		

**3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)**

<b>(A)</b> Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	South Mudug has been hit hard by current drought as a result of failure of Deyr 2010 rains, worsened by erratic Gu 2010. The situation is exacerbated by successive seasons of below normal rains. As a result some shallow wells and berkads dried out while others contain only crude salt-water that is unfit for both human and animal consumption. Unconfirmed number of animals have died while many others are reported to be physically weak and cannot move for long distance in search of water and pasture. According to FSNAU post Deyr February, 2011 special brief, 49% of Mudug population is in AFLC while 50,000 of the population are in HE. Currently, there are 3,134 households and 5,801 households of drought-affected IDPS in South Galkayo and Hobyo districts respectively. The situation continues to deteriorate with the continuing long Jilaal dry season as drought displaced communities have settled in villages with permanent water sources such as boreholes thus crowding them. The worst hit areas are along coastal belt and inland. Women, children and the old are the worst affected since they cannot move for long distance in search of safe drinking
<b>(B)</b> Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	Dagaari village has a population of 13,893 persons. I has one borehole that is not functioning well,one berkad that is has dried out and is full of cracks and 5 shallow wells whose water levels are very low and only contain salty water. Dawgab village has a population of 8,850 persons. It has one borehole that is not functioning well , 4 shallow wells that are almost dry with only muddy water water and one berkad that has dried out while Galqurun village has a population of 9,935 persons. It has one borehole that is not functioning well, 6 non functional berkads full of cracks as well 2 shallow wells with very low water level,we are planning to rehabilitate 3 boreholes in Dagaari, Dawgab and Galqurun village that will provide sustainable safe drinking water throughout the year to benefit 26,500 persons in the mentioned villages Hilmo village has 7 shallow wells, 3 are functional and 4 are non functional. It has a population of 1600 persons, Dhuure village has 10 shallow wells, 5 are functional and 5 are non functional. It has a population of 12130 persons. Qarsoni village has 9 shallow wells,
<b>(C)</b> List and describe the activities that your organization is currently implementing to address these needs.(maximum 1500 characters)	SDRO has completed drilling a borehole in Sadex Higlo village South Galkayo district and is currently drilling another borehole in Jilable Hayre village in Hobyo district to mitigate constant water crisis. In addition, the organization is distributing water by vouchers in 19 selected villages worst affected by current drought in Hobyo district.

**4. LOGICAL FRAMEWORK (to be completed by organization)**

<b>(A) Objective*</b>	Increase access to safe and sustainable drinking water and improve good hygiene practices amongst 38,000 displaced and vulnerable	
<b>(B) Outcome 1*</b>	38,000 people from displaced and vulnerable host communities have access to safe drinking water in target villages in South Mudug	
(C) Activity 1.1*	Rehabilitation of 3 boreholes in Dagaari, Dawgab and Galqurun villages in Hobyo District	
(D) Activity 1.2	Rehabilitation of 23 shallow wells in Hilmo,Dhuure, Qarsoni,Heradhagaxlay and Qaydaro villages in Hobyo District	
(E) Activity 1.3	Training of 12 men and 10 women water committee members to manage and maintain new and rehabilitated water systems	
(F) Indicator 1.1*	Water, Sanitation and Hygiene	Number of people, disaggregated by gender, benefited from const: <b>Target*</b> 26500
(G) Indicator 1.2	Water, Sanitation and Hygiene	Number of people benefiting from rehabilitation of 23 shallow well: <b>Target</b>
(H) Indicator 1.3	Water, Sanitation and Hygiene	Number of people benefiting from rehabilitation of 3 boreholes in : <b>Target</b>
<b>(I) Outcome 2</b>	10,020 displaced women and men in South Mudug benefit from capacity building training on good hygiene practices	
(J) Activity 2.1	Community mobilization and sensitization	
(K) Activity 2.2	Conducting awareness campaign by demonstrations and disseminating good hygienic practices and behaviour change to benefit 10,0	
(L) Activity 2.3		
(M) Indicator 2.1	Water, Sanitation and Hygiene	Number of people, disaggregated by sex, who have participated in: <b>Target</b> 10,020
(N) Indicator 2.2		Number of people with increased knowledge of hygiene and sanit: <b>Target</b>
(O) Indicator 2.3		<b>Target</b>
<b>(P) Outcome 3</b>		
(Q) Activity 3.1		
(R) Activity 3.2		
(S) Activity 3.3		
(T) Indicator 3.1		<b>Target</b>
(U) Indicator 3.2		<b>Target</b>
(V) Indicator 3.3		<b>Target</b>
<b>(W) Implementation Plan*</b> Describe how you plan to implement these activities (maximum 1500 characters)	SDRO project staffs in collaboration with the community elders, women household heads and Galmudug drought committee will mobilize the target beneficiaries in target villages. Tendering will be carried out in an open and transparent manner and the winning bidder will be chosen. The contractor will rehabilitate three boreholes in Dagaari, Dawgab and Galqurun villages and 23 shallow wells in target villages. Water committee members will be trained by SDRO WASH staffs on maintenance and management rehabilitated water systems to ensure their sustainability. Thereafter, dissemination of good hygiene practices will be conducted to reach 10,020 vulnerable host and displaced women, girls, men and boys in South Mudug. It will be conducted by community health workers, teachers, women household heads and SDRO WASH staffs. The project will be monitored on regular basis during the project time till successful completion.	

**5. MONITORING AND EVALUATION (to be completed by organization)**

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) \*

SDRO field staffs supported by community elders, Galmudug drought committee members and women household heads will conduct monitoring on 3 days/week throughout the project time while evaluation will be conducted by an independent external evaluator and the end of the project. SDRO offices are located in South Galkayo. Staffs are based in South Galkayo town. The staffs will visit project sites 3 times a week. The project coordinator and field staffs will carefully monitor the project on a daily basis and document all activities to ensure effective implementation of the project. The project coordinator will produce monthly progress reports on activities till their completion. Monitoring from project start will be supported by the use of a logical framework to ensure impacts of implemented activities and effectiveness in achieving result indicators. The project coordinator and board of directors will ensure that monitoring information is recorded in an accurate and consistent way and that reporting is done in a timely manner. All stakeholders will review the project progress to ensure the set bench-marks (Documentation of all project activities to ensure effective implementation, progress reports recorded on monthly basis and monitoring and evaluation information is compiled for success stories). Evaluation will be done at the end of the project to determine whether the project has achieved its intended objects and lessons learnt clearly documented as well as challenges. Monitoring reports final report and evaluation report will be shared with OCHA. Photos will be taken before and after rehabilitation of water structures and submitted with interim and final reports to OCHA. Evaluation will be conducted by an independent external evaluator and the end of the project.

(B) Work Plan  
Must be in line with the log frame. Mark "X" to indicate the period activity will be carried out

Activity	Timeframe					
	Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months					
	Month 1-2	Month 3-4	Month 5-6	Month 7-8	Month 9-10	Month 11-12
1.1* Rehabilitation of 3 borehole	X	X	X			
1.2 Rehabilitation of 23 shallow		X	X	X		
1.3 Training of 12 men and 1				X		
2.1 Community Mobilization	X					
2.2 Conducting awareness c		X				
2.3 0						
3.1 0						
3.2 0						
3.3 0						

**6. OTHER INFORMATION (to be completed by organization)**

(A) Coordination with other activities in project area  
List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them

Organization	Activity
1 SDRO	Drilling a new borehole in Jilable Hyre Village
2 SDRO	Water access by voucher in 19 villages in Hobyo District
3 GSA	water access by voucher in Hobyo District
4 CISP	Rehabilitation of Berkads and distribution of water tanks in Hobyo district
5 GMC	Drilling of one borehole in Heeco village Hobyo District
6 SDRO	Drilled new borehole in Sadex Higlo Village
7	
8	
9	
10	

(B) Cross-Cutting Themes  
Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note

Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
Gender	Yes	The project will benefit women and men equally in a gender balanced manner
Capacity Building		