

For 'new-line' in text fields [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.

For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'
Mandatory fields are marked with an asterisk

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	Safa Marwa Relief and Development Organization		
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input type="checkbox"/> Local NGO <input type="checkbox"/> Local NGO		
(C) Project Title* <small>For standard allocations, please use the CAP title.</small>	Livelihood support to riverine households in Belet Weyne district to increase their crop production		
(D) CAP Project Code	SOM-11/A/39991	Not required for Emergency Reserve proposals outside of CAP	
(E) CAP Project Ranking	High	Required for proposals during Standard Allocations	
(F) CHF Funding Window*	Standard Allocation 2 (Feb 2011)		
(G) CAP Budget	249847	Must be equal to total amount requested in current CAP	
(H) Amount Request*	124750.00	Equals total amount in budget, must not exceed CAP Budget	
(I) Project Duration*	3 months	No longer than 6 months for proposals to the Emergency Reserve	
(J) Primary Cluster*	Agriculture and Livelihoods		
(K) Secondary Cluster	Water, Sanitation and Hygiene	Only indicate a secondary cluster for multi-cluster projects	
(L) Beneficiaries <small>Direct project beneficiaries. Specify target population disaggregated by number, and gender. If desired more detailed information can be entered about types of beneficiaries. For information on population in HE and AFLC see FSNAU website (http://www.fsnau.org)</small>		Men	Women
	Total beneficiaries	10800	7200
	Total beneficiaries	10800	18000
Total beneficiaries include the following:			
	People in HE and/or AFLC	10800	7200
		0	0
		0	0
		0	0
(M) Location <small>Precise locations should be listed on separate tab</small>	Regions: <input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraaan <input type="checkbox"/> L. Shabelle <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. Galbeed		
(N) Implementing Partners <small>(List name, acronym and budget)</small>	1	1.Safa Marawa, Relief and Development Organization	Budget: \$ 125,000
	2		Budget: \$ -
	3		Budget: \$ -
	4		Budget: \$ -
	5		Budget: \$ -
	6		Budget: \$ -
	7		Budget: \$ -
	8		Budget: \$ -
	9		Budget: \$ -
	10		Budget: \$ -
		Total	Budget: \$ 125,000
		Remaining	Budget: \$ (250)
Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).			
(O) Agency focal point for project:	Name*	Mohamed Ahmed Saney	Title
	Email*	Saray12002@yahoo.com	Phone*
	Address	Belet weyne, Hiran, Somalia	

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted. (maximum 1500 characters) *	Belet Weyne district floods in May 2010 destroyed farmland. SAMRADO Assessment Report, in Belet Weyne, about 5,940 people were in AFLC and about 12,060 people were in HE. The riverine communities' livelihoods depend on crops that were failed. The prices of the staple food such as cowpeas and local cereals of Maize and Sorghum increased. Maize from \$11 to \$28 per sack of 50kg. Sorghum from \$10 to \$25 per sack of 50kg and Cowpeas \$36 to \$60. In January 25, 2011, SAMRADO carried out participatory assessment together with LNGO that was aimed understanding the magnitude of flood and drought damages. During the project planning and development, Samrado has consulted with target groups to identify the needs. Among the priority needs prioritised by the communities were seeds. The communities underlined due to the lack of the seeds and its high prices, they would not be able to purchase seed to plant the growing season. The activities that are proposed to tackle and address the priority needs are: Distribution of seeds -10kg of maize, 4 Kg of cowpea, 6 kg of sesame per family. The targeted beneficiaries are families who are not able to
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location. (maximum 1500 characters) *	SAMRADO conducted assessment in this region indicate that whereas the situation is getting dire with each passing day, the communities are struggling to provide for themselves as well as ensure that they continue to preserve their asset base (livestock and farm production). To build on this existing capacity and will of the vulnerable to survive the drought, SAMRADO is proposing to conduct three months Flood and drought response project to address three major needs. First, the project will meet seed distribution. It will help the communities to increasing crop production and improving the existing community asset base. The FSNAU report highlights that the food security and nutritional situation of the Hiran region continue to be in a state of HE and AFLC with an early warning of further deterioration over the following months. Agriculture and Livelihood Cluster in Hiran Region identified the major problems that affected the population are the drought. These populations depend on their livelihoods on crops and the best options for helping the population are to support agriculture input.
(C) List and describe the activities that your organization is currently implementing to address these needs. (maximum 1500 characters)	With funding from CHF, SAMRADO is currently providing emergency livelihood assistance to pastoral, communities in Bulo-Burte district of Hiran region, while the proposal is focusing village under B/weyne which did no benefit from these opportunities.. The key activities include distribution seeds to the most vulnerable households unable to purchase. Nonetheless, as the emergency situation continues to worsen, more and more people are increasingly becoming vulnerable and hence outstripping the existing resources. This is why this proposals being made to address additional need.

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	Improv Agricultural production and income generation activities of 3,000 people of riverine communities in Belet Weyne District.		
(B) Outcome 1*	60,000 kg (Maize,Cowpea and Sesame) and 500 kg(Onion, Watermelon, Paper sweet and Tomato) of assorted seeds distributed to 300 HHs		
(C) Activity 1.1*	Community mobilization, identification, selection staff and beneficiaries of the project considering gender balance.		
(D) Activity 1.2	To purchase the required seeds for the project.		
(E) Activity 1.3	Seed distribution -10kg of maize, 4 Kg of cowpea, 6 kg of sesame, 25g of Water melon, 25 of Onion, 25g of Paper sweet, and 25g of Tomato		
(F) Indicator 1.1*	Agriculture and Livelihoods	Number of people (divided per livelihood groups and by gender) that benefit from seeds distribution	Target* 3000
(G) Indicator 1.2	Agriculture and Livelihoods	No of KGs of seeds purchased and distributed to 300 HHs	Target
(H) Indicator 1.3	Agriculture and Livelihoods	No of people benefiting from seeds distribution	Target
(I) Outcome 2			
(J) Activity 2.1			
(K) Activity 2.2			
(L) Activity 2.3			
(M) Indicator 2.1			Target
(N) Indicator 2.2			Target
(O) Indicator 2.3			Target
(P) Outcome 3			
(Q) Activity 3.1			
(R) Activity 3.2			
(S) Activity 3.3			
(T) Indicator 3.1	Agriculture and Livelihoods		Target
(U) Indicator 3.2			Target
(V) Indicator 3.3			Target
(W) Implementation Plan* Describe how you plan to implement these activities (maximum 1500 characters)	<p>Prior to implementation, The beneficiaries of project will target the most vulnerable and destitute households. For effective selection, the project team and established local committees will agree on the selection criteria which will be used for identification. And to ensure transparency, accountability and participatory implementation, Samrado will work with Village Project Committees (VPCs). Each settlement will have a five-member committee formed and participating in implementation. They will comprise of three men and two women. These committees will participate in mobilization, identification of the beneficiaries and participate in the monitoring of the project. Besides the procurement process of purchasing the seeds, the qualified project staff with agriculture background will conduct seed quality control process that consists checking the quality of the seeds and germination tests. They will take samples of seeds from the seed packets. The seeds will be checked looking the seed quality criteria which is the size of the seeds, shape, free from</p>		

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. (maximum 1500 characters) *

The project will be implemented by SAMRADO and it takes the main responsibility of the monitoring and evaluation (M&E) of the project in collaboration with the beneficiaries and the donor. The M&E exercise will be undertaken by the implementing staff working closely with the community project committees that on daily basis will follow the activities towards the achievements of the project outcomes inline with the project document. Each project component will be responsible by staff that has the competencies needed for that section to supervise and ensure the required standards. They will also ensure that gender dimensions as cross-cutting issue to be considered in all project activities through all its stages. The project manager will be responsible for the supervising of the whole project as well as ensuring the participation of project communities as community participation creates project ownership and thus the communities provide the required maintenances to their projects and the project will be sustained. He also has the main responsibility of managerial and technical advice of the project. An interim report will be shared with donor. The final report with support documents and photos will be submitted to the donor within the reporting period.

(B) Work Plan
Must be in line with the log frame. Mark "X" to indicate the period activity will be carried out

Activity	Timeframe					
	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24
1.1* Community mobilization	X					
1.2 To purchase the required	X					
1.3 Seed distribution -10kg o		X	X			
2.1 0						
2.2 0						
2.3 0						
3.1 0						
3.2 0						
3.3 0						

6. OTHER INFORMATION (to be completed by organization)

(A) Coordination with other activities in project area
List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them

Organization	Activity
1 Save the children UK	Nutrition
2 DRc	Agriculture
3	
4	
5	
6	
7	
8	
9	
10	

(B) Cross-Cutting Themes
Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note

Cross-Cutting Themes (Yes/No)	Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
Gender Yes	Gender equality mainstreaming is the core of the project activities. In order to	
Capacity Building		