

PEACEBUILDING FUND

QUARTERLY PROJECT UPDATE

Period covered:	1 st January 2011 to 31 st March 2011		
Project Number & Title	PBF/ EMER/13 Quick Impact Police and Security Reform in the Puntland State of Somalia		
Recipient UN Organization:	UNDP		
Implementing Partner(s):	Puntland State of Somalia, Ministry for Security and DDR; Puntland Police Force		
JSC Approval Date:			
Funds Committed¹:	999,915.00	% of Approved:	100%
Funds Disbursed²:	658,838.66	% of Approved:	65.9%
Forecast Final Date:	12 th August 2011	Delay (Months):	1 month+12 days Funds all committed by 30 th of June but the activity will be completed on 12 th August when the last batch of the officers undergoing the CAT training will graduate.

Outcome/Indicators:	Achievements/Results:	Challenges (incl. expected effect on project results):
Puntland Police appropriately staffed with professional officers	Capacity Assessment Training	Postponed to Q2 as the officers were not released from their duties
Puntland Police provide a security service which is consistent with international standards	CID training for 35 officers from Bossaso	No investigative or administrative polices in existence to deal with crime and intelligence and the development of Standard Operating Procedures would help standardise and harmonise investigative and intelligence practice. A 'Crime Investigative Model' has been developed and presented to the Police Commissioner.
Puntland Police provide a security service which is consistent with international standards	Occurrence book analysis	Activity could not start: New Police Commissioner was appointed who raised some concerns which had to be explained. Commissioner also believed that the security situation at the time would not have provided the right atmosphere to conduct the kind of research in the

¹ Project commitment is defined as legally binding contracts signed for goods, works, and services as permissible by the respective agency's financial rules and regulations.

² Actual payments (for goods, works, and services) made against signed contract commitments. In most cases, total reported disbursements should not exceed total commitments, except in cases where disbursements are made against non-committed project funds (such as small scale payments, indirect programme costs etc, where no commitments are raised prior to payment).

		various police stations. Activity postponed to Q2 and started in May 11
Number of victims of SGBV reduced	SGBV training included in the CID training	Follow up activities are planned for Q3 with UNFPA
The PL Police is held accountable by other criminal justice institutions, members of parliament and the public	Police Reform Workshop held in March 2011	Challenges: perception of the role of the police. Police is still perceived to be also responsible of defending the country when needed. The role of the police as law enforcement responsible to protect life and property, prevent and investigate crimes, uphold the rule of law, bring offenders to justice, uphold human rights, uphold public order has been discussed during the workshop and agreed. The workshop prepared the agenda for the Police Reform scheduled to take place later in 2011