

**SIERRA LEONE  
PEACEBUILDING FUND  
PROJECT STATUS REPORT  
30 SEPTEMBER 2011**

|                                       |   |                         |                               |                         |               |
|---------------------------------------|---|-------------------------|-------------------------------|-------------------------|---------------|
| <b>Project No &amp; Title:</b>        | PBF/SLE/IRF/25 Amputee Support, Sport Development and Advocacy  |                         |                               |                         |               |
| <b>Recipient UN Organization:</b>     | IOM   | <b>Priority Sector:</b> | Democracy and Good Governance |                         |               |
| <b>National Authority:</b>            | Single Leg Amputee Sports Club (SLASC) – Sierra Leone   |                         |                               |                         |               |
| <b>Location:</b>                      | Nationwide  |                         |                               |                         |               |
| <b>Project Cost:</b>                  | USD 100,000   |                         |                               |                         |               |
| <b>SC Approval Date:</b>              | Dec 2010  | <b>Starting Date:</b>   | January 2011                  | <b>Completion Date:</b> | December 2011 |
| <b>PBF Outcome priority area</b>      | <p><b>Priority Area 2.</b> Promote coexistence and peaceful conflict resolution.</p> <p><b>Outcomes 2 (PMP):</b> Promotion of coexistence and social acceptance of marginalized groups that are still affected by the legacy of the civil war, in particular access to resources for socio-economic integration.</p> <p><b>Indicator Pro Doc.</b> A total of 4 regions with amputee football clubs enabled and bringing on board more amputees to promote peaceful co-existence.</p>  |                         |                               |                         |               |
| <b>Project Description:</b>           | The project will work on developing organizational capacity of the Single Leg Amputee Sports Club to further the integration of physically disabled in society and strengthening their participation in the peace building process. Using the Sports Club as the driving force the project will promote individual and community development for disabled people and advocate the possibilities of marginalized groups to become self dependent. The project will focus on two key areas:   |                         |                               |                         |               |
| <b>Immediate Objective:</b>           | <ul style="list-style-type: none"> <li>• Capacity building for transparent management structures and income generation for the association.</li> <li>• Advocacy for marginalized groups participation in the peace stabilization and democratization process</li> </ul>   |                         |                               |                         |               |
| <b>Project Status as of June 2011</b> |   |                         |                               |                         |               |
| <b>Funds disbursed:</b>               | <b>USD 89,158.96</b>  |                         |                               |                         |               |
| <b>Delivery rate:</b>                 | <b>89 %</b>   |                         |                               |                         |               |
| <b>Outputs delivered:</b>             | <ul style="list-style-type: none"> <li>• Additional amputee players have been identified and brought into the teams established at regional levels</li> <li>• Football equipments/kits have been procured</li> <li>• On going monitoring is underway for the running of the motor bikes. Eight bikes have been relocated to the south in Bo from Kenema and Makeni.</li> <li>• The office rent for the period 2011-2012 has also been paid.</li> <li>• Part of the funds for the resource center was used to purchase a 3 acre land meant to open a sports complex to be financed by FIFA.</li> <li>• Management Training for SLASC executive has been conducted</li> <li>• Sports cinema have been established</li> </ul>  |                         |                               |                         |               |
| <b>Achievements and challenges</b>    | <p><b><u>Output delivery:</u></b></p> <p>The main activity during this quarter is the establishment of the sports cinema and management training for SLASC executive members. This will enhance the fund raising and management capacity of the organization to make it a variable organization.</p> <p><b><u>Outcome achievements (with reference to programme results and indicator of PMP):</u></b></p> <ul style="list-style-type: none"> <li>• The association has started realising meaningful returns from their venture. The motor bikes started operations in March. Till date all sums received from the income generation activity have not been utilised. The additional establishment of the sports cinema for income generation, the total sums to be raised from income generation activities are expected to reach over USD 30,000 by the end of the project life span. This will provide sustainable funds to meet the day to day aspirations of the amputee football club and shall promote unity, participation of all amputees belonging to the club. This will promote co-existence and social acceptance of these groups of people been that they can generate income and become self reliant.</li> </ul> |                         |                               |                         |               |