



MDG:F



Joint Programme for Children, Food Security and Nutrition in Cambodia

Quarterly Progress Color-Coded Report Period: 01 July – 30 September 2011

UN organization-specific Annual targets	UN organization	Activities	PROGRESS (green=completed ; yellow= ongoing ; red=delayed ; gray= not planned for the quarter)				Implement Partner	PLANNED BUDGET			REMARK
			Q1	Q2	Q3	Q4		Source Funds	Budget Description	Amount	
JP Outcome 1: Improvement of the nutritional status of children aged 0-24 months and pregnant and lactating women											
JP Output 1.1: Behaviour Change and Communication (BCC) plans and communication materials (mass media and interpersonal communication) developed on: (i) breastfeeding, (ii) complementary feeding, (iii) IFA supplementation during pregnancy and in the post-partum period.											
BCC plan for breastfeeding and complementary feeding finalized	UNICEF Increased equitable access to and utilization of quality social services	1.1.1 Finalize the BCC plans on breastfeeding and complementary feeding (A2Z, RACHA, HKI, WHO, WFP, ILO, UNESCO)					MoH (NCHP, NMCHC)	MDG-F		\$0	Activity done. Not plan for year 2011.
BCC materials for interpersonal communication promoting breastfeeding revised and produced	UNICEF Increased equitable access to and utilization of quality social services	1.1.2 Review current breastfeeding communication and training materials and <i>other National Nutrition Program activities</i>	x	x	x	x	MoH (NCHP, NMCHC)	MDG-F	Contract	\$33,554	Company for communication campaign contracted and now revising materials. Materials are revised and under production process and will be available in Q4.
	UNICEF Increased equitable access to and utilization of quality social services	1.1.3 Produce interpersonal communication materials (i.e. leaflets, T-shirts, posters, etc.) and training materials on breastfeeding for families with pregnant women and young children living in the communities	x	x	x		MoH (NCHP, NMCHC)	MDG-F	Contract	\$41,500	Materials are revised and under production process and will be available in Q4

Communication materials on complementary feeding for mass media and interpersonal communication designed and produced	UNICEF Increased equitable access to and utilization of quality social services	1.1.4 Design and produce BCC mass media (5 TV/radio spots, documentary, training video on food demonstration, etc.), interpersonal communication materials (printed materials) and training materials for VHSG members on complementary feeding	x	X	x		MoH (NCHP, NMCHC)	MDG-F	Contract	\$35,000	\$155,000 \$ carry over from 2010 Messages and contents of materials have been endorsed by the NTWG and the company is now working on production. Expected to complete by Q4 and ready for broadcasting in Q1, 2012
BCC plans for breastfeeding and complementary feeding launched nationally	UNICEF Increased equitable access to and utilization of quality social services	1.1.5 National launch/PR event of the BCC plans for breastfeeding and complementary feeding promotion, including national media, government ministries, NGOs, other relevant stakeholders	x	x	x		MoH (NCHP, NMCHC)	MDG-F	Other direct cost	\$0	\$20,000 carry over from 2010 BCC COMBI plans finalized. Production of materials is under process. National launch postponed to Q1, 2012.
BCC plans for breastfeeding and complementary feeding disseminated in the 2 selected provinces	UNICEF Increased equitable access to and utilization of quality social services	1.1.6 Support 2 provincial and 6 OD dissemination workshops and meetings on breastfeeding and complementary feeding communication plans	x	x	x	x	MoH (NCHP, NMCHC)	MDG-F	Training counterpart	\$6,000	\$25,000 carry over from 2010 BCC COMBI plans finalized. Production of materials is under process. National launch postponed to Q1, 2012.
BCC plan for IFA supplementation of pregnant and postpartum women finalized	WHO SO9 To improve nutrition, food safety and food security, throughout the life-course, and in support of public health and sustainable development	1.1.7 Conduct consultative workshop and meetings with stakeholders at various levels to finalize the BCC plan on IFA (RACHA,HKI,UNICEF,WFP,UNESCO)	x	x	x	x	MoH (NCHP, NMCHC)	HSSP2		\$0	Cover by pool fund. This activities has been completed in 2010.
BCC mass media and interpersonal materials designed and produced for IFA supplementation	WHO SO9 To improve nutrition, food safety and food security, through	1.1.8 Design and produce mass media and interpersonal communication materials (3 TV/radio spots and printed materials) and training materials on IFA	x	x	x		MoH (NCHP, NMCHC)		Contract \$20,000 Personnel \$10,000	\$30,000	\$870 carried over from 2010. The NNP continues to use IEC/BCC materials produced in 2010.

with attention to formal and informal workplaces in the garment and tourism /hospitality industries		complementary feeding and supplement to workers in the garment industry and tourism /hospitality industries								workers and employers, BCC and OSH for infirmity staff; and reproductive health and Breastmilk expressing in ten different enterprises/establishments. Quiz show on OSH and nutrition was also conducted by Labour Officials. There around 576 workers, employers, and infirmity staff attended. Out of which, 495 were women.
BCC plan for breastfeeding, complementary feeding, and IFA launched in formal and informal workplaces (i.e. garment and tourism/hospitality industries) in the 2 selected provinces	ILO Enhance the coverage and effectiveness of social protection for all	1.1.12 Launch the BCC plans with Union Federation/confederation for breastfeeding, complementary feeding, and IFA supplementation during pregnancy and during the post partum period in formal and informal workplaces in the 2 selected provinces; support to sub-national dissemination workshops and meetings	x	x	x		MoLVT, MoH	MDG-F	\$0	\$3,152 carried over from 2010 Consultative meeting on BCC plans with Union Federation/ confederation on breastfeeding, complementary feeding, and IFA supplementation during pregnancy and during the post partum was conducted in August 2011. There were 21 participants from different union federations and confederations.
Output 1.2: Behaviour Change Communication (BCC) plans implemented on: (i) breastfeeding, (ii) complementary feeding, (iii) IFA supplementation during pregnancy and in the post partum period										
Nationwide BCC mass media plan on breastfeeding implemented	UNICEF Increased equitable access to and utilization of quality social services	1.2.1 Broadcast at least 3 flights of 3 TV spots for three weeks each on 3 TV stations and 10 radio channels; broadcast the breastfeeding documentary	x	x	x		Mol and Direct UNICEF execution	MDG-F	\$ 0	BCC COMBI plans finalized. Production of materials is under process. National launch postponed to Q1, 2012.
BCC interpersonal communication plan on breastfeeding implemented in the 2 selected	UNICEF Increased equitable access to and utilization of quality social services	1.2.2 Support to social mobilization events at the community level linked to World Breastfeeding Week in two provinces	x	x	x		Provincial Health Department in Kampong Speu and	MDG-F	\$ 0	BCC COMBI plans finalized. Production of materials is under process. National launch postponed to Q1, 2012.

provinces							Svay Rieng					
Nationwide BCC mass media plan on complementary feeding implemented	UNICEF Increased equitable access to and utilization of quality social services	1.2.3 Broadcast at least 3 flights of 5 TV spots for three weeks each on 3 TV stations and 10 radio channels; broadcast the complementary feeding documentary; broadcast three radio call-in shows; broadcast two TV roundtable discussions with experts	x	x	x	x	MoH (NCHP and NNP), Mol and direct UNICEF execution	MDG-F	Contract	\$5,000		80,000\$ carry over from 2010 BCC COMBI plans finalized. Production of materials is under process. National launch postponed to Q1, 2012.
Nationwide mass media BCC plan on IFAsupplementation during pregnancy and in the post-partum period implemented	UNICEF Increased equitable access to and utilization of quality social services	1.2.4 Broadcast 3 flights of 3 TV spots (IFA) for three weeks each on 3 TV and 10 radio channels	x	x	x	x	Mol and Direct UNICEF execution	MDG-F	Contract	\$75,000		609 TV spots were broadcasted and 630 Radio were aired through 4 TV stations and 1 FM radio station at national level and in 11 provinces for period of June to August. From September onward it will be the responsibility of MoH to continue the broadcasting of these TV and radio spots. Target audiences: pregnant women, postpartum women and village health support group.
BCC mass media plan on breastfeeding, complementary feeding and IFA implemented in formal and informal workplaces (i.e. garment and tourism/hospitality industries) in the 2 selected provinces	ILO Enhance the coverage and effectiveness of social protection for all	1.2.5 Broadcast radio call-in shows (i.e. Voice of Workers); distribute print media and publications geared to workers, launch/manage website catering to workers; broadcast radio and televised dramas (i.e. ILO soap operas and BCC health soap operas) in the 2 selected provinces.	X	X	X		MoLVT, Mol	MDG-F	Seminars and training (\$8500) Personnel (\$6,000) Admin support (\$2,500) Other direct	\$20,000		\$15,429 carried over from 21010. Reserved \$1,000 for 2012. (\$15,429-\$1,000= \$14,429) Three radio call-in shows (roundtable discussion) were held focusing on "How to keep their breast milk for their new born children (for postpartum period)", and "OSH, breastfeeding,

								cost (\$3,000)	<p>maternity protection at the workplace, good care for pregnancy and in the post-partum period, and nutrition”</p> <p>Five radio spots/dramas were produced by ILO and Labour Department. There were 325 broadcast through FM National Rumduol Svay Rieng Ratio Station (FM 98.70) and Radio Sarika (FM 106.05). These radio spots/dramas focused on pregnancy health check, nutrition at workplace, keeping breastmilk, sanitation, and complementary feeding.</p> <p>There 8 TV spots shown on breastfeeding and complementary feeding by Labour Officials in Kampong Speu. There were 274 women workers taking part in the shows at lunch time.</p>
--	--	--	--	--	--	--	--	----------------	---

BCC interpersonal communication plan on breastfeeding and complementary feeding implemented in formal and informal workplaces (i.e. garment and tourism/hospitality industries) in the 2 selected provinces	ILO Enhance the coverage and effectiveness of social protection for all	1.2.6 Interpersonal communication through OSH committees (or other workplace mechanisms) at the workplace and other informal economy operators through training of employers and workers on practical behaviour changes. Improvements of factory maternity facilities/breast feeding support through. Involvement lactation consultant to teach women how to express breast milk and keep it. Support to the creation of women's committees at the factory. Referral to relevant community services for supporting skills on BF, expression milk (in conjunction with WHO/UNICEF).	x	X	X		MoLVT, MoH	MDG-F	Contracts (\$13,000) Personnel (\$13,000) Mission Cost (Evaluation & HQ)(\$4,000)	\$30,000	\$3,150 carried over from 2010. Reserved \$5,556 for 2012. (\$30,000+\$3,150-\$5,556= \$ 27,594) Both Provincial Depts. Of Labor and Vocational Training in the two provinces conducted 18 inspections on Occupational Safety and Health and maternity protection for workers in 18 enterprises from July to August 2011.
BCC interpersonal communication plan on homestead nutrition, food production and diversification in the most food-insecure villages of the two selected provinces	FAO SO H Improved food security and better nutrition	1.2.7 Develop and produce educational and communication materials using existing FAO's Family Nutrition Guide for interpersonal communication through Farmer Field Schools (at least 2,000 manuals in khmer language)	x	x	x		MAFF	MDG-F	Contract supply	\$0	\$ 9,637 Carry over from 2010. The Nutrition Handbook for the Farmer Field Schools has been finalized by the National Mother Child Health Center. It has been presented to local partners (Provincial Dept of Agriculture, Health, Women Affairs, Labor & Vocational Training, Youth & Sport) through 2 workshops organized on 02 & 09 Sept. 2011, in Kompong Speu and Svay Rieng Provinces. The Khmer version is going to be published with cooperation from the MAFF's Extension Department.
Skills and knowledge related to nutrition and food	UNESCO Increased equitable access	1.2.8 Conduct yearly training sessions for national media personnel on reporting accurately and regularly on	x	x	x	x	CARD MoI MoH	SMDG	Personnel: \$3,500 Contract:	\$11,600	(\$2,400 was carried over from 2010)

security of the CCI (Cambodian Communications Institute) and the MTC (Media training Centre) enhanced: covering 1,150 journalists, media students and MOI staff	to and utilization of quality social services	nutrition and food security; dissemination hosted on the FSN website					MTC		\$6,500. Travels:\$600 Misc:\$500 Equip: \$500		Club of Cambodian Journalists will do the media training for 2011 as MTC is unable to do the training due to prior commitments with other institutions. The training will be conducted from 17 -20 October 2011. 25 Provincial journalists will be invited for this training. Translation of Media Handbook into Khmer language is planned to start Q4 2011 or Q1 2012. The launching of the media handbook will be in close collaboration with Mol in Q1/Q2 in 2012.
---	---	--	--	--	--	--	-----	--	---	--	--

Output 1.3: Provision of an integrated comprehensive package of nutrition and food security interventions delivered with high coverage in two food insecure provinces - Kampong Speu and Svay Rieng

Integrated nutrition package for children 0-24 months (BF, CF, Vit A, mebendazole, sprinkles, Zinc for diarrhea, management of malnutrition) and pregnant and lactating women (monitoring of weight gains, iron, vitamin A, mebendazole & nutrition counseling) via health sector and local authorities implemented	UNICEF Increased equitable access to and utilization of quality social services	1.3.1 Increase the rate of immediate and early initiation of breastfeeding, exclusive breastfeeding until 6 months of age and improve complementary feeding practices: (1) train an estimated 340 health staff from 87 HCs using MPA10 nutrition module (9-day training) with follow up and supervision from district and provincial health managers.	x	x	X	x	PHDs in KPS and SRG	MDG-F		\$0	The activity covered by pool fund which is managed by MoH. It is an ongoing activity now. The training conducted by NNP team.
---	---	---	---	---	---	---	---------------------	-------	--	-----	---

ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.2 (2) Train an estimated 2,000 VSHGs, including mother support group volunteers, on infant and young child feeding using BFCI package with follow-up and supervision from HC staff to ensure effective interpersonal communication through home-visits and health promotion at the village level in two target provinces		x	x	x		PHDs in KPS and SRG	MDG-F	Training	\$144,987	58,013\$ carry over from 2010. BFCI training for VHSG and HC staff was conducted for Svay Rieng province in 2010 and other 8 provinces including Kg. Speu are in process in 2011 but not cover all HC staff and VHSG. The remaining will continue to cover in 2012.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.3 Increase and expand the coverage of vitamin A supplementation, mebendazole distribution and vitamin A treatment for women and children: (1) Conduct planning meetings at PHDs, ODs and HCs in preparation for bi-annual Vitamin A supplementation and deworming rounds through HC outreach in May and November		x			X	PHDs in KPS and SRG	MDG-F		\$0	Activity covered by pool funds: Vitamin A supplementation and mebendazole distribution activity is conducted twice a year (May and November). The first round activity is already completed in May and the second round will be in November.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.4 (2) Support to communication and social mobilization activities at the community level in preparation for biannual Vitamin A supplementation and deworming rounds through HC outreach in May and November		x			X	PHDs in KPS and SRG	MDG-F		\$0	Activity already covered by pool funds: The support to communication and social mobilization activities at the community level in preparation for biannual Vitamin A supplementation and deworming round 1 in May through HC outreach has been done. The distribution of Vit. A has been conducted through out of the month of May. The second round will be in November.

		1.3.5 (3) Conduct post activity audit and follow up after biannual Vit.A supplementation and deworming.	x	x	X	x	PHDs in KPS and SRG	MDG-F		\$0	Activity already covered by pool funds
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.6 Reduce the rate of micronutrient deficiency (1) Procure Sprinkles	x	x	X		PHDs in KPS and SRG	MDG-F		\$0	The procurement of sprinkle for 2011 has been completed in 2010.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.7 (2) Support bi-monthly follow-up and monitoring meetings with VHSGs (estimated 4,000) at the Health Center level to address the health and nutrition package in a comprehensive and integrated manner.	x	x	X	X	PHDs in KPS and SRG	MDG-F		\$0	The activity is planned by PHD and OD level but it was not supported by Pool Funds. UNICEF will support from Q3 onward.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.8 (3) Train estimated 1,200 VHSGs on the micronutrient module of the C-IMCI (2-day training) to promote dietary intake and the use of IFA, deworming, Zinc & ORS promotion, Sprinkles promotion, and vitamin A	x	x	X	X	PHDs in KPS	MDG-F	training	\$52,000	A ToT training conducted in Kampong Speu province on sprinkles. 26 health staffs from 3 ODs and PHD participated in the training in Q2. The step down training is conducted for 2,816 VHSGs in Kg. Speu province in Q3.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.9 Train estimated 2,800 VHSGs on management of acute malnutrition at the community level, including screening of malnourished children using MUAC (2-day training), with appropriate follow-up and supervision during outreach and at the HC level	x	X	X	X	PHDs in SRG and KPS	MDG-F	Training \$85,000	\$85,000	Implementing guidelines and training materials revised and finalized. Refresher training of previously trained VHSGs (5 HC in Kong Pisey OD, Kg. Speu province) is planned in Q4 and scale-up training will be implementing in Q1, 2012.
	WHO :SO4 To reduce morbidity and mortality and improve health during key stages of life, including pregnancy, childbirth, the	1.3.10 Management of diarrhoea: (1) Provide IMCI refresher training for Health Centre staff; (2) Procure zinc tablets (3) Socially market ORS and zinc	x	x	x	x	MoH (CDC, NMCHC)	HSSP2 WHO MDG-F	Contract \$30,000	\$50,000	PSI conducts Social Marketing of ORS, Zinc and Safe Water for the Treatment & Prevention of Diarrhea at the Community Level in Svay Rieng Province in 2010-2011. The main purpose of the project were to reduce

	<p>neonatal period, childhood and adolescence, and improve sexual and reproductive health and promote active and healthy ageing for all individuals</p>								<p>Personnel \$20,000</p>		<p>diarrhea prevalence and the risk for death from diarrheal disease among young children, through increasing access to diarrhea treatment kits and safe water products at the community level, while improving knowledge, awareness, and supportive attitudes toward diarrhea prevention & treatment in the community and through increasing local capacity of Village Health Support Groups (VHSGs) via health centre (HC) staff to deliver effective educational sessions to mothers and caregivers of children under five to prevent and treat diarrhoea.</p> <p>The Department of Communicable Disease Control (CDC) conducted a workshop to review IMCI implementation and planning in August. The CDC will conduct an assessment of quality of paediatric care in five selected hospitals in late 2011 in order to improve and develop strategies for paediatric care implementation in hospitals that will contribute to the reduction of infant and child mortality in Cambodia.</p>
--	---	--	--	--	--	--	--	--	-------------------------------	--	---

ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.11 <i>Management of malnutrition:</i> (1) Train an estimated 260 Health Centre staff from 87 facilities in the 2 selected provinces on the management of malnutrition, including on MUAC screening for identification of malnourished children and community management of acute moderate malnutrition.	x	x	x	x	MoH, National Nutrition Programme, PHDs in KPS and SVR	MDG-F	Training \$5,000 Contract \$48,706	\$53,706	MAGNA PCA signed, funds transferred and community mobilization activities started in Kandal province. Implementing guidelines and training materials revised and finalized. Refresher training of previously trained VHSGs (5 HC in Kong Pisey OD, Kg. Speu province) is planned in Q4 and scale-up training will be implementing in Q1, 2012.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.12 (2) Provide referral costs (transportation) for families with children with severe malnutrition for treatment at the Referral Hospital level (estimated 800-1,000 children under 5 per year will benefit from this support)	x	x	X	x	MoH, NNP, PHDs in KPS and SVR and direct UNICEF execution	MDG-F	Supply \$44,240	\$44,240	33 severe malnourished children are detected and treated in the hospitals of Svay Rieng and Kg. Speu.
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.13 (3) Health Centre staff follow-up and supervise MSGs/VHSGs at the community and health center levels					MoH, National Nutrition Programme, PHDs in KPS and SVR	MDG-F		\$0	Not plan in 2011
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.14 (4) Procure basic equipment/supplies for estimated 4,000 VHSG volunteers for management of malnutrition at the community level (ie. MUAC tapes, scales, job aids)		X	X		MoH, National Nutrition Programme, PHDs in KPS and SVR and direct UNICEF execution	MDG-F	Supply	\$5,000	Not plan in 2011
ibid	WFP (SO4): Reduce chronic hunger and undernutrition	1.3.15 Procure the fortified blended food ('commodity') and transport the commodity to health centres in KSP and SRG	x	x	X	x	MoH, National Nutrition Programme, PHDs in KSP and SRG	MDG-F	Supplies Personnel \$10,000	\$100,000	\$30,000 from 2010 carry-over to 2011. Implementation of management of acute malnutrition in KSP in 5 HCs continued in Q3. At the national level, the interim

									guidelines, training materials and job aids were revised in Q3 and will be rolled out Q4.	
ibid	UNICEF Increased equitable access to and utilization of quality social services	1.3.16 Monitor the stock, storage and distribution of the commodity at health centres and at the community level; Conduct household spot checks among beneficiary households	x	x		MoH, National Nutrition Programme, PHDs in KSP and SRG	MDG-F		Included above	Stock and storage of commodity at the HC has been closely monitored to ensure there is no stock out
Promote improved nutrition and food safety in vulnerable households (i.e. malnourished children, pregnant and lactating women, and caregivers) and their communities through homestead food production and Farmer Field Schools	FAO SO H Improved food security and better nutrition	1.3.17 Distribution of small equipment to 80 Farmer Field Schools, targeting at least 2,000 vulnerable households of malnourished children, pregnant and lactating women, and to at least 60 VHSGs members, in improving access to and consumption of micro-nutrient-rich foods through kitchen gardening and small scale livestock production	x	x	x	MAFF	MDG-F	supply	\$0	Carry over from 2010: \$ 35,490 for supply. 40 new Farmer Field Schools (1,200 farmers) have been set up by the Provincial Departments of Agriculture at both provinces. Distribution of vegetable seeds is being processed in priority for the demonstration gardens. On the World Food Day (celebrated on 17 Oct. 2011 with the Ministry of Agriculture), 120 farmers of FFS in Odong district of KPS will receive each 1 package of 5 vegetable species seeds, 1 pair of watering cans and 1 hoe.
	FAO SO H Improved food security and better nutrition	1.3.18 Training of 2,000 vulnerable households and 60 VHSG members receiving the equipment in the most food insecure villages of the 2 provinces on appropriate homestead production techniques, in food preparation and preservation.				MAFF	MDG-F		Covered	

ibid	FAO SO H Improved food security and better nutrition	1.3.19 Identify and train VHSG members, caregivers and communities at 80 Farmer Field Schools and at the 60 VHSG members receiving equipment, targeting at least 2,000 households and at least 400 VHSG members, in food-based nutrition education, kitchen garden and small scale livestock production for better diets, as well as composting, planting fruit trees, making seedbeds, transplanting seedlings, etc.	x	x	x		MAFF	MDG-F	Contract: \$48,033 Training: \$15,000 Personnel: \$21720 Other Direct Cost: \$11,497	\$96,250	In Kompong Speu province, PDA has carried out 384 training sessions out of the total objective of 640 sessions, benefitting 602 farmers and an estimated 100 VHSG members. In Svay Rieng province, PDA has carried out 512 training sessions out of the total objective of 640 sessions, benefitting 600 farmers. The trainings focus on home gardening technics & chicken raising. They have been completed by training in group leadership/ development, benefitting a total of 420 farmers (164 female). Some of the trained farmers have set up self-help or microcredit groups.
Knowledge and skills of education officers (Provincial Education Officers and District Education Officers), non-formal education teachers and facilitators, commune and village officials and women, enhanced through non-formal education in the early childhood care and development and lifeskills, mainstreaming	UNESCO Increased equitable access to and utilization of quality social services	1.3.20 Conduct training of trainers in the 2 provinces for the PoE representatives, DoE representatives, primary school teachers and NGOs in understanding mainstreaming nutrition in ECD and relevant lifeskills based NFE programs.	x	X	x		MoEYS	MDG-F	Personnel: 2,000 Travels: 1,000	\$3,000	(\$5,348 was carried over from 2010) PDoEYS conducted a one day refresher training activities in Q2 and Q3 in 2 provinces (Svay Reing and Kampong Speu) facilitated by 7 national trainers from CARD, NFE, SHD and ECD. The main objective of the training was to reinforce and enhance the knowledge and skills of all target participants so that they can better mainstream FSN at the grassroots level. The training participated by POE DOE officials and staff, Cluster

nutrition									<p>Chiefs, Commune Councilors, school directors, primary and pre-school teachers, SSC, NFE teachers and pre-school community teachers. The total number of participants trained were 1,115 in the 2 provinces: SVR with 865 and KSP with 250.</p> <p>Midterm Meeting on FSN was held last August 30 in POE Kg. Speu attended by 122 participants from 7 districts (school cluster head, community pre-school teachers, SSC, NFE core teachers, village chiefs and course assistants).</p>	
ibid	UNESCO Increased equitable access to and utilization of quality social services	1.3.21 Support trainings for non formal education teachers and facilitators, comune officials and parent associations in understanding and mainstreaming ECD and food security related lifeskills in community based NFE program	x	x	x		MoEYS	MDG-F	Personnel: 3,500 Training: 27,000 Travels: \$1,000 Misc: \$1,000	\$32,500 <p>Commune Council for Women and Children (CCWC) training was held in Sept. 7-8 with 80 participants in 80 communes from 8 districts in SVR.</p> <p>Training for VHSG, and Mother Support Group leaders was conducted in Sept. 20-21 with 260 participants in 8 districts in SVR.</p> <p>Quarterly meeting on CCWC was held in Sept. 22-23 where 8 POE staff joined in the meeting in 8 districts in selected communes.</p>
JP Outcome 2: Implementation of existing nutrition, food security, and agricultural policies strengthened, and new policies on nutrition developed										
JP Output 2.1: Review implementation status of legislation, policies and strategies on nutrition, food security and agriculture and provide responses for practical action										

Legislation on maternity protection including the Labour Law, social security acts (specifically the new National Security and Security funds) etc. reviewed	ILO Enhance the coverage and effectiveness of social protection for all	2.1.1 Review on legislation and implementation of maternity protection legislation. Interviews with stakeholders, with focus on identifying the reasons for non-implementation of legislation and solutions/actionable recommendations. Publication of results.	X	X	X	MoLVT	MDG-F	Contract (\$5000)	\$5,000	\$1,903 carried over from 2010. Reserved \$1,803 for 2012. (\$1,903-\$1,803 = \$100) Informative research on Workplace Policies/ Regulations concerning the maternity leave is underway with 8 factories in the sample (2 shoes factories and 6 garment factories). The research aims at reviewing the workplace polices/regulations in relation to maternity protection and maternity leave at the workplace. Draft report is being reviewed.
ibid	ILO Enhance the coverage and effectiveness of social protection for all	2.1.2 Organize sharing workshops with IR partners.	X	x	x	MoLVT	MDG-F	Seminars and training (\$4,000) Personnel (\$1,000)	\$5,000	\$4,388 carried over from 2010. Reserved \$315 for 2012. (\$4,388-\$315= \$4,339) The sharing workshop on the informative research on maternal health of working mother with focus on nutrition was organized in Q1 already.
ibid	ILO Enhance the coverage and effectiveness of social protection for all	2.1.3 Capacity building activities. Focus will be on action planning around the recommendations. Technical input from HQ. Interviews with stakeholders to ensure accuracy and pertinence of plan of actions. Follow up at the workplace level for the implementation of action plan.	X	X	x	MoLVT	MDG-F	Seminars, trainings (\$2700) Equipment (\$4,300) Other direct cost (\$3,000)	\$10,000	\$4,916 carried over from 2010. Reserved \$1,333 for 2012. (\$4,916-\$1,333= \$3,583) Training on OSH and maternity protection for workers and employers, reproductive health and Breast milk expressing, and Quiz Show on health, OSH, nutrition and IFA continued to be conducted by the Labor Officials in both provinces.

										Labour Officials also helped strengthen the capacity of OSH committee through OSH inspection team.
										Participants are workers, employers, and enterprise s' medical staff, OSH Committee members and HIV/AIDs Committee at the workplace.
Strengthened capacity of MoLVT in managing relevant maternal health Labour law (eg: support to the implementation of the new industrial physician scheme/ occupational health management systems)	ILO Enhance the coverage and effectiveness of social protection for all	2.1.4 Selection of MoLVT master trainers (meetings, explanation sessions, follow up). Organise training, including ToT, for MoLVT staff responsible for OSH issues, which include maternity protection. Training programme includes 10 modules.	x	X	X	MoLVT	MDG-F	Seminars and trainings (\$11,000) Personnel (\$1,000) Other direct cost (\$3,000)	\$15,000	<p>\$1,000 carried over from 2010. Reserved \$1,633 for 2012. (\$15,000+\$1,000- \$1,633= \$14,367)</p> <p>As part of the lessons learned from capacity building for the labour officials from the two provinces, ILO BFC in collaboration with MoLVT is conducting a series of Labour Inspection Refresher Training for Labour officials from MoLVT and other 10 provinces. The contents include OSH, child labour, labor disputes, work-related accidents, and employment inspection. ILO-MoLVT Planning meeting for the labour inspection was held on 13 Oct 2011.</p> <p>Labour Officials requested for further capacity building in first-aid training so that they could disseminate further to workers and employers once they</p>

											conducted any other relevant training sessions for the workforce.
ILO	Enhance the coverage and effectiveness of social protection for all	2.1.5 Pilot program in factories. Capacity building for industrial physicians to ensure the implementation of maternity leave, breastfeeding and other aspects that promotes maternal and child health. Pre-pilot survey. Follow up with master trainers. Post round one training and feedback sessions with master trainers to ensure incorporation of system.	x	x	X	X	MoLVT	MDG-F	Seminars and trainings (1,550) Staff travel (\$7,850) Personnel (\$3,370)	\$12,770	<p>Reserved \$3,418 for 2012 (\$15,000-\$3,418= \$11,582)</p> <p>Training workshops on OSH, maternity protection at the workplace on reproductive health issues, and breast milk expressing were conducted by the Labour Officials in collaboration with Officials from Provincial Health department to workers, enterprise physicians.</p> <p>Collaboration on workers health screening with MOLVT on dissemination of information as part of the health screening process) (SPG) (Q3 and Q4)-Will be delayed.</p> <p>Joining hands with Social Protection and Gender Project (ILO/SPG) in piloting "Milk Expressing Training Project" with national nutrition program of MoH. The training on breast milk expressing was conducted in 5 garment factories with 145 pregnant and lactating women participating. SPG is in the process of documenting the lessons learned from breast milk expressing.</p>

ibid	ILO Enhance the coverage and effectiveness of social protection for all	2.1.6 Design, laying out and publication and printing of the training material and supportive documentation. Production of an interactive version of the training kit	X	X	X		MoLVT	MDG-F	Seminars and trainings (\$5000)	\$5,000	<p>\$7,520 carried over from 2010. (\$5,000+\$7,520=\$12,520)</p> <p>1,00 leaflets on OSH understanding; understanding on extra complementary meal for different age children</p> <p>1250 T-shirts were produced by the two Labour Department with key messages on “In order to get good health for both maternal and child, there should be a period of at least 2 years between one child to another” and “Together we can make the maternity protection at the workplace a reality”</p> <p>14 banners and slogans were produced by the Labour Departments focusing on maternity protection at workplace, nutrition, breastfeeding, child and maternal health.</p>
Develop the plan of action for the Early Childhood Development (ECD) to mainstream nutrition	UNESCO Increased equitable access to and utilization of quality social services	2.1.7 Facilitate and support inter-sectoral consultation meetings, and the training of the central and provincial education officials to develop the ECCD National Plan of Action with nutrition mainstreamed.	x	x	x		MoEYS	MDG-F	Personnel: \$2,000.00 Contract: 13,000.00 Travels\$300 Misc: \$1,000 Equip: \$200	\$16,500	<p>(\$1,697 was carried over from 2010)</p> <p>ECD National Action Plan is still awaiting for the establishment of the National Committee of Council of Ministers that will review and approve the NAP.</p> <p>Support NNP in participation</p>

<p>National guidelines on the management of malnutrition, including screening, referral, management and follow up (a) Guideline on the use of MUAC for identifying malnourished children (b) Guidelines on community based management of acute malnutrition (c)</p> <p>National standard treatment guidelines for severely malnourished children developed</p>	<p>WHO SO9 To improve nutrition, food safety and food security, throughout the life-course, and in support of public health and sustainable development</p>	<p>2.2.1 Develop/finalize the three guidelines: develop training manual for management of moderate malnutrition and the use of MUAC</p>	x	x	x		MoH	MDG-F	<p>Contract \$20,000</p> <p>Personnel \$30,000</p>	\$50,000	<p>\$4,400 carried over from 2010</p> <p>An assessment of the initial implementation on management of acute malnutrition conducted early February 2011.</p> <p>The NNP conducted a review workshop to use findings of the assessment to finalize the National Interim guidelines.</p> <p>A workshop to review training modules conducted and training modules are being revised and translated. Refresher training for all levels will be conducted in late 2011.</p>
<p>Policy and implementation guidelines, including procurement plans, for the prevention and control of micronutrient deficiencies in women and children</p>	<p>WHO SO9 To improve nutrition, food safety and food security, throughout the life-course, and in support of public health and sustainable development</p>	<p>2.2.2 Develop the policy and implementation guidelines on Food Fortification and Food-based Programmes for the Prevention & Control of Micronutrient Deficiencies</p>	x	x	x		MoH	MDG-F	<p>Contract \$30,000</p>	\$50,000	<p>The NNP with support from the consultant and key partners has finalized the draft National Policy and Guidelines for Micronutrient Supplementation to Prevent and Control Deficiencies in Cambodia</p> <p>The policy will be translated, printed and disseminated at the end of 2011.</p> <p>The NNP is in the process of revising in-service training manuals (MPA Module 10) to incorporate these new policy and guidelines into the</p>

									<p>training of health centre staff.</p> <p>Distribution of Multiple Micronutrient Powders (MNPs) for children 6-24 months in Svay Rieng started in April and in Kampong Speu started in September 2011.</p> <p>Weekly Iron/Folic Acid Supplementation (WIFS) for women of reproductive age through health system distributed in 6 provinces; Kampong Speu, Svay Rieng, Kampong Thom, Kampot, Kep and Pursat.</p>	
		2.2.2a Develop proposal for setting up a Master in Nutrition Programme	x	x	x		MoH/NNP/ Univ. Health Sciences	MDG-F	Contract \$20,000	<p><u>New activity:</u> \$7,000 carried over from 2010</p> <p>The curriculum for Master in Nutrition is prepared by NIPH in collaboration with MoH and international consultant since Q1. The curriculum now is being review by the MoH and after that the Ministry of Education, Youth and Sports (MoEYS) will review it. The NIPH will organize a meeting, inviting both MoH and MoEYS representatives, to discuss about the MSc curriculum on Oct 10. It is expected that after the meeting, the approval process will be faster.</p>

<p>An integrated nutrition analysis team is formed and possess knowledge and skills to analyse, disseminate and use nutrition data for planning and policy development (within existing institutional settings)</p>	<p>WFP Increased equitable access to and utilization of quality social services</p>	<p>3.1.3 Capacity building of food security data analysis team for strengthening their analytical skills and report writing skills, use of data for policy development and planning purposes</p>	x	x	x	x	<p>CARD and FSDAT</p>	<p>MDG-F</p>	<p>Personnel \$5,000</p>	<p>\$10,000</p>	<p>Moving UN responsibility from UNICEF to WFP</p> <p>On the job training and technical support for FSNDAT provided in Q3.</p> <p>Consultation meetings on the integration of IPC analysis into FSNDAT quarterly bulletin process and product will be conducted in Q1 2012.</p>
<p>Capacity strengthened to improve assessment and monitoring of food insecurity, especially with regards to identifying and analyzing the conditions of the most vulnerable groups, targeting food security and nutrition policies and intervention impacts</p>	<p>FAO SO H Improved food security and better nutrition</p>	<p>3.1.4 Conduct on-the-job training aimed at strengthening the capacity of the national statistical systems (especially of MOP, National Institute of Statistics, of MAFF, of MoH) to produce timely and quality food & agriculture statistics useful in the process of hunger reduction programmes.</p>	x	x	x		<p>MOP/National Institute of Statistics</p>	<p>MDG-F</p>	<p>training</p>	<p>\$ 0</p>	<p>Carry over from 2010: \$15,000</p> <p>The training has been carried out at National Institute of Statistics from 21 to 25 March 2011. There were 8 staffs coming from MAFF, MOWA, MOWRAM, MoH, CARD, and WFP. The trainers are 2 and come from the Statistics Division of FAO Headquarters. The training was jointly conducted between NIS and FAO.</p> <p>A 5-day workshop in Sihanouk province was also conducted after the training in March to discuss how to produce a technical report with results from the training in Phnom Penh. A final workshop is planned on 14 Oct. 2011, in order to present the final training report. A total of 100 invitees coming from various Ministries and donor agencies.</p>

Production and dissemination of integrated analysis and vulnerability analysis and mapping tools with the latest available demographic, food security, agriculture and nutrition data, nutrition and employment data	WFP (SO5): Strengthen the capacities of countries to reduce hunger, including through hand-over strategies and local purchase. (SO2): Prevent acute hunger and invest in disaster preparedness and mitigation measures	3.1.5 Produce--and build the capacity of the integrated food security and nutrition analysis team to produce--ARC-GIS maps with FSN monitoring system data	x	x	x		CARD, NIS	MDG-F	Personnel \$5,000 Training \$5,000	\$10,000	\$10,000 carry-over from 2010 to 2011. GIS maps produced for FSNDAT quarterly bulletin (Issue #3 and #4) and CSES 2009 food consumption analysis report.
ibid	WFP (SO5): Strengthen the capacities of countries to reduce hunger, including through hand-over strategies and local purchase. (SO2): Prevent acute hunger and invest in disaster preparedness and mitigation measures	3.1.6 Update—and build the capacity of CARD to update--the online Food Security Atlas (version 3)	x	x	x	x	CARD, NIS	MDG-F	Personnel \$20,000	\$20,000	\$20,000 carry-over to from 2010 to 2011. Update of FS Atlas to commence once CSES 2009, CDHS 2010 and small area estimate data and maps are available in Q4 2011 and Q1 2012.
ibid	WFP (SO5): Strengthen the capacities of countries to reduce hunger, including through hand-over strategies and local purchase. (SO2): Prevent	3.1.7 Produce updated commune-level poverty maps	x	x	x		CARD, NIS	MDG-F	Personnel \$37,500	\$37,500	\$12,500 carry-over to from 2010 to 2011. Initial statistical modeling and SAE estimates produced in August by NIS and Massey University. Validation of estimates ongoing. Report expected in early 2012.

	acute hunger and invest in disaster preparedness and mitigation measures									
ibid	WFP (SO5): Strengthen the capacities of countries to reduce hunger, including through hand-over strategies and local purchase. (SO2): Prevent acute hunger and invest in disaster preparedness and mitigation measures	3.1.8 Support the production of the annual report based on the integrated food security and nutrition analysis team's output 3.1.8 b Contribute to mid-term review of Strategic Framework for Food Security and Nutrition (2008-12) and development of Strategic Framework for Food Security and Nutrition (2012-16)	x	x	x	CARD, NIS	MDG-F	Personnel \$10,000 contract \$10,000	\$20,000	Activity 3.1.8 removed. Staff costs supported. Supported 1 international consultant and 1 national consultant for the mid-term review of the SFFSN in September. The review is expected to be finished by the end of October.
ibid	WFP (SO5): Strengthen the capacities of countries to reduce hunger, including through hand-over strategies and local purchase. (SO2): Prevent acute hunger and invest in disaster preparedness and mitigation measures	3.1.9 Production of materials and dissemination at monthly TWG FSN and other relevant forums when necessary 3.1.9a Support MoP ID Poor programme to produce poverty and profiles with socioeconomic and vulnerability data.	x	x	x	CARD, NIS, MoP/ID Poor	MDG-F	Contract \$10,000	\$10,000	Activity 3.1.9 removed. MoU developed for activity and pending approval. Activity implementation delayed to Q4.
ibid	WFP (SO5): Strengthen the capacities of countries to reduce hunger, including through	3.1.10 Support improvements to and maintenance of CARD's Food Security and Nutrition Information System (FSNIS) website	x	x	x	CARD, NIS	MDG-F	Contract \$8,000	\$8,000	Continued support to CARD's FSNIS in Q3. Redesigned website launched in September.

	hand-over strategies and local purchase. (SO2): Prevent acute hunger and invest in disaster preparedness and mitigation measures										
Introduce universal MUAC screening for malnutrition and for the supplementation of micronutrient powder (sprinkles) monitoring system to be incorporated into HIS: pilot in the two target provinces (Kampong Speu and Svay Rieng)	WHO SO9 To improve nutrition, food safety and food security, throughout the life-course, and in support of public health and sustainable development	3.1.11 Train and build the capacity of 300 health staff at the national level and in the 2 selected provinces	x	x	x		MoH (DPHI), PHD's	MDG-F	Contract \$5,000	\$5,000	<p>\$15,000 carried over from 2010.</p> <p>A consultative workshop was conducted in February to develop new nutrition indicators and their recording and reporting as part of the HIS for new interventions including management of acute malnutrition, multiple micronutrient powders and weekly iron/folic acid supplementation.</p> <p>Training of trainers from PHDs and ODs of Svay Rieng and Kampong Speu on the new indicators and their recording and reporting conducted in March.</p> <p>Training of health centre staff in Svay Rieng conducted in April.</p> <p>Training of health centre staff in Kampong Speu will be conducted in 4th quarter of 2011.</p> <p>A workshop to review the implementation of MNPs and</p>

											WIFS and HIS on new nutrition indicators will be conducted late 2011.
JP Output 3.2: Management, coordination, monitoring & evaluation of JP											
	UNICEF Increased equitable access to and utilization of quality social services	3.2.1 Launch of the Joint Programme					All JP			\$ 0	Activity done in Y1
	WHO: SO9 To improve nutrition, food safety and food security, throughout the life-course, and in support of public health & sustainable development	3.2.2 Baseline survey conducted in the 2 target provinces and other 2 control provinces	x				MoH, MoP	MDG-F		\$ 0	Activity done in Y1
	WHO: SO9 To improve nutrition, food safety and food security, throughout the life-course, and in support of public health & sustainable development	3.2.3 Conduct end-line survey in 4 provinces					MoH, MoP	MDG-F		\$ 0	Activity is not planned to implement in 2011.
	UNICEF Increased equitable access to and utilization of quality social services	3.2.4 National Coordinator for the Joint Programme and 33% of UNICEF Nutrition Specialist	x	x	x	X	UNICEF	MDG-F	Personnel \$62,000	\$62,000	
	UNICEF: Increased equitable access to and utilization of quality social services	3.2.5 Two Provincial Coordinators for the Joint Programme	X	x	x	x	UNICEF	MDG-F	Personnel \$30,000	\$30,000	19,000\$ carry over from 2010
	WFP Increased equitable access	3.2.6 Support operational cost for national coordinator workplace for the	X	X	x	X	CARD	MDG-F	Contract 6,900	\$6,900	Moving UN responsibility from UNICEF to WFP

	to and utilization of quality social services	joint programme									One-year MoU with CARD to support operational cost for MDG JP national coordinator's workplace and office supplies signed in March 2011. Support continued in Q3.
	UNICEF Increased equitable access to and utilization of quality social services	3.2.7 Support operational cost for provincial coordinators for the joint programme	X	X	x	x	UNICEF	MDG-F	Supply \$10,000	\$10,000	
	UNICEF Increased equitable access to and utilization of quality social services	3.2.8 Document and disseminate JP information and results	x	x	x		UNICEF	MDG-F		\$ 0	A lesson learned and good practices has been developed and shared during the midterm evaluation process in September.
Total UNICEF									1.1 Supplies \$ 59,240 1.2 Personnel \$ 92,000 1.3 Training \$ 292,987 1.4 Contracts \$ 238,760 1.5 Other direct costs \$ 0	\$682,987	
Total WHO									Supplies \$ 0 1.2 Personnel \$ 60,000 1.3 Training \$ 0 1.4 Contracts \$ 125,000 1.5 Other direct costs \$ 0	\$185,000	

Total FAO								1.1 Supplies \$ 20,000	\$ 144,250	
							1.2 Personnel \$ 28,494			
							1.3 Training \$ 15,000			
							1.4 Contracts \$ 55,947			
							1.5 Other direct costs \$ 24,809			
Total WFP								1.1 Supplies \$ 90,000	\$ 233,400	
							1.2 Personnel \$ 98,500			
							1.3 Training \$ 10,000			
							1.4 Contracts \$ 34,900			
							1.5 Other direct costs \$ 0			
Total ILO								Supplies \$ 9300	\$112,770	
							1.2 Personnel \$38,720			
							1.3 Training \$ 41,000			
							1.4 Contracts \$ 14,750			
							1.5 Other direct Costs \$9,000			
Total UNESCO								1.1 Supplies \$ 0	\$ 63,600	
							1.2 Personnel			

