

Albania

Programme Title:	Economic governance, regulatory reform, public participation, and pro-poor development in Albania
Programme number & MPTF ref:	MDGF-1808-A-ALB EcoGov (67186)
Window:	Economic Governance
Approved Budget by NSC (US\$):	2.1 million
Participating Organizations:	UNDP
Dates of First /Second installments:	14-Aug-2009 / 17-Feb-2011
Project extended through:	30-Jun-2012

ACTIVITIES REPORTED:

A "model" contract for consumer protection developed. Online consumer complaints management system in place. Preparation of national TV awareness campaign is underway. A Sustainability Strategy has been developed. Almost all planned project outputs have been finalized and delivered.

Problems and lessons learned:


Managerial.

The programme has communications strategy in place: Yes

CHARTS & FIGURES
As of 31 December 2011

Organization	Approved Budget	Transferred	Exp rate	Total Expenditure	Supplies, equipmt & transport	Personnel	Training of counter	Contracts	Other direct costs	Indirect costs
UNDP	2,097,200	2,097,200	87%	1,832,618	55,307	573,110	24,613	937,585	122,365	119,639
Grand total	2,097,200	2,097,200	87%	1,832,618	55,307	573,110	24,613	937,585	122,365	119,639

Transfers & Expenditures



Expenditure by category

