

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE
(for posting on the CFIA website)

30 June 2012

Participating UN or Non-UN Organization:	International Civil Aviation Organization (ICAO)	UNCAPAHI Objective(s) covered:	Contingency planning for operational continuity during a pandemic		
Implementing Partner(s):	World Health Organization (WHO), Office for the Coordination of Humanitarian Affairs (OCHA), International Air Transport Association (IATA), Airports Council International (ACI)				
Programme Number:	CFIA/A-5 (RAS 07/801 ICAO numbering)				
Programme Title:	Cooperative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport (CAPSCA)				
Total Approved Programme Budget:	US\$ 201,706				
Location:	Asia / Pacific Region				
MC Approval Date:	August 2007				
Programme Duration:	18 months initially, but extended	Starting Date:	August 2007	Completion Date:	February 2009
Funds Committed:	\$0			Percentage of Approved:	
Funds Disbursed:	\$162,901			Percentage of Approved:	81%
Expected Programme Duration:	64 months	Forecast Final Date:	December 2012	Delay (Months):	46 months

Outcomes:	Achievements/Results:	Percentage of planned:
1. Assistance visits to International Airports	<p>There was no airport evaluation (now termed assistance visit) activity this quarter. 17 States in the Asia Pacific Region have joined the CAPSCA project. Ten airports in eight States and Administrations have been evaluated to date.</p> <p>Efforts to motivate APAC States to accept international Aviation Pandemic Preparedness Assistance Visits by the ICAO CAPSCA - AP Project have resulted in a request from Nepal. Suitable dates are being coordinated.</p>	81%
2. Network of experts established to provide ongoing advice on the subject	During the 5 th CAPSCA AP meeting (19-20 April 2012) in Ulaanbaatar a training session for 'CAPSCA Assistance Visit' Technical Advisors, was held and this was	

¹ The term "programme" is used for projects, programmes and joint programmes.

	followed by a demonstration of a 'CAPSCA Airport Assistance Visit' at the Ulaanbaatar International Airport on 21st April 2012.	
3. CAPSCA Asia-Pacific Meetings	<p>The 5th Meeting of the CAPSCA AP project was held in Ulaanbaatar, Mongolia, from 19 to 21 April 2012.</p> <p>A total of 51 participants attended the meeting, representing both Civil Aviation Administrations and Public Health Authorities, from 9 States/Administrations of the AP Region, i.e. Brunei Darussalam, Hong Kong China, Macao China, Malaysia, Mongolia, New Zealand, Philippines, Singapore, and Thailand. In addition to ICAO, partner organisations at the meeting included representatives from WHO, WFP, ACI, ASEF, ECAC, IATA, Cathay Pacific Airways, Malaysia Airlines, Malaysia Airports and Thai International Airways.</p> <p>The meeting included a training session for 'CAPSCA Assistance Visit' Technical Advisors, which was followed by a demonstration of a 'CAPSCA Airport Assistance Visit' to the Ulaanbaatar International Airport on 21st April 2012.</p>	

Qualitative achievements against outcomes and results:	
<ul style="list-style-type: none"> - Cooperation between the Aviation Sector and Public Health Authorities continues to be developed. - Compliance by States with ICAO Standards and WHO IHR (2005) and associated guidelines continues to be enhanced. - The Regional Aviation Medicine and Public Health Team is now named Technical Advisor Team. - Airports Council International are developing guidelines for Business Continuity Planning. - Continued efforts to promote participation of APAC States in CAPSCA-AP project. - Continued efforts to motivate APAC States to accept international Aviation Pandemic Preparedness Assistance Visits by the ICAO CAPSCA - AP Project. - An increased pool of 'CAPSCA Assistance Visit' Technical Advisors from Asia Pacific after training session in Ulaanbaatar, Mongolia on 19-20 April, for future assistance visits in Asia Pacific States/Administrations. 	