

### C3. Joint Programme Revision Request Form Template

## Migration MPTF Joint Programme Revision Request

Part A) Joint Programme Information	
<b>Joint Programme Title:</b>	Capacity building of local governments in Santiago (Chile) and Mexico City to strengthen the socioeconomic integration of migrants and refugees through access to decent work, sustainable livelihoods, and social dialogue.
<b>Country / Countries / Region:</b>	Chile and Mexico, Latin America
<b>Project Identification Number (MPTFO Project ID number available <a href="#">here</a>):</b>	00124741/ 00124740
<b>Convening Agent (Lead PUNO):</b>	International Labor Organization (ILO)
<b>Participating UN Organizations (PUNOs):</b>	United Nations High Commissioner for Refugees (UNHCR) International Organization for Migration (IOM)
<b>Total approved budget (USD)</b>	<b>ILO: \$700,850 UNHCR: \$500,760 IOM: \$500,760 TOTAL: \$1,702,370</b>
<b>Total duration</b>	27 months
<b>Start and End Dates</b>	November 2020 – February 2023

Part B) Revision Request	
<b>Date of request submission:</b>	10/02/2023
<b>Focal point name/ agency/ contact details:</b>	Montserrat Lopez, ILO, lopezm@ilo.org
<b>Nature of revision (tick all that applies):</b>	<i>Please tick next to the relevant revision and provide short note on the revision requested</i>
<b>1) PROGRAMME OUTCOME, SCOPE, PUNOs</b>	
<b>1.1) Change in scope and/or expected outcome(s)</b>	<input type="checkbox"/>
<b>1.2) Change in PUNOs (withdrawal, addition)</b>	<input type="checkbox"/>
<b>2) BUDGET</b>	
<b>2.1) Additional funding request</b>	<input type="checkbox"/>



2.2) Change of budget allocation among PUNOs	<input type="checkbox"/>
2.3) Budget line reallocation (within a PUNO) that: <ul style="list-style-type: none"> <li>Exceeds 20% variance (percentage change) between outcomes or UNDG budget categories</li> </ul> AND <ul style="list-style-type: none"> <li>Budget line reallocation amount is more than 2% of the total Joint Programme budget</li> </ul>	<input type="checkbox"/>
<b>3) DURATION</b>	
3.1) No cost extension beyond 12 months	<input type="checkbox"/>
3.2) No cost extension up to 12 months	<input checked="" type="checkbox"/>

### Part C) Justification

We kindly request a three months no-cost extension to ensure the completion of administrative processes which require payments after the official project end date (28<sup>th</sup> of February). This includes, for example, the final external project evaluation and certain closing activities (technical notes, visibility, and admin support for project closure).

### Part D) Supporting Documents

<b>Revised Joint Programme document (signed by the RC, if applicable, and all PUNOs)</b> <i>Please either clearly indicate the changes made in the justification section above, or provide a track-change version.</i>	<input type="checkbox"/>
<b>Revised budget</b> <i>Please provide two versions – one revised budget and one that clearly indicates the changes requested using before (original) and after (revised) columns, as well as variance.</i>	<input type="checkbox"/>
<b>Joint Programme Steering Committee document</b> <i>Please submit the Joint Programme Steering Committee decisions document or minutes to confirm Steering Committee approval of the proposed revisions.</i>	<input type="checkbox"/>
<b>Other documents</b> <i>Please specify.</i>	<input type="checkbox"/>

Part E) Signatures – submitters	
<p><i>Resident Coordinator</i></p> <p><i>Name of Resident Coordinator</i> María José Torres</p> <p><i>Date</i> 13 February 2023</p> <p><i>Signature</i> </p>	<p><i>Name of Convening Agent; International Labor Organization</i></p> <p><i>Name of Representative</i> Fabio Bertranou</p> <p><i>Date</i> 02/13/2023</p> <p><i>Signature</i> </p>
<p><i>Name of PUNO: United Nations High Commissioner for Refugees (UNHCR)</i></p> <p><i>Name of Representative</i> Rebeca Cenalmor-Rejas</p> <p><i>Date</i> 13 February 2023</p> <p><i>Signature</i> </p>	<p><i>Name of PUNO: International Organization for Migration (IOM)</i></p> <p><i>Name of Representative</i> Richard Velázquez</p> <p><i>Date</i> 15 Feb. 2023</p> <p><i>Signature</i> </p>
<p><i>Resident Coordinator Mexico</i></p> <p><i>Name of Resident Coordinator</i> Peter Grohmann</p> <p><i>Date</i> 17 feb, 2023</p> <p><i>Signature</i> </p>	<p><i>Name of Convening Agent; International Labour Organization Mexico</i></p> <p><i>Name of ILO Mexico Office Director</i> Pedro Américo Furtado Oliveira</p> <p><i>Date</i> 16 Feb 2023</p> <p><i>Signature</i> </p>
<p><i>Name of PUNO: United Nations Commissioner for Refugees (UNHCR) Mexico</i></p> <p><i>Name of Representative</i> Giovanni Lepri</p> <p><i>Date</i> 16 Feb 2023</p> <p><i>Signature</i> </p>	<p><i>Name of PUNO: International Organization for Migration (IOM) Mexico</i></p> <p><i>Name of Representative</i> Dana Graber</p> <p><i>Date</i> 17 Feb. 2023</p> <p><i>Signature</i> </p>



Migration  
Multi-Partner  
Trust Fund

*Below to be completed by the Fund Management Unit (FMU):*

Part F) Review	
FMU Comments and Recommendations:	
Part G) Decision	
Decision:	<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approve with modifications / conditions (to specify) <input type="checkbox"/> Not approve
Comments (if any):	
Signatures:	
Migration MPTF Steering Committee Chair:	Head of FMU:
Date	Date 27 10 2023
Signature	Signature 