Liberia Peacebuilding Fund QUARTERLY STATUS REPORT AS OF MRACH 31, 2010

			1001		I AS OF MI		/	- ·	
Recipient UNOrganization:				PBF Pr	iority Area:		Interventions t solve Conflict/		
Implementing Partner(s):	Liberia	Liberia Anti-Corruption Commission (LACC)							
Project Number:	PBF/ PI	PBF/ PP/R5/A3/01							
Project Title:	Support	Supporting the Liberia Anti-Corruption Commission							
Total Approved Project Budget	\$500,000								
Project Objective and Scope	the Con by inves capacity Commis Liberia, an integ	The underlying objective of the project is catalytic, that is, to respond the immediate need of the Commission to achieve functionality as key institution of good governance, by investigating allegations of corruption, building operational and public engagement capacity, and deterring corruption. The project, "Supporting the Liberia Anti-Corruption Commission (LACC)" seeks to address the challenges of corruption that threaten peace in Liberia, by fostering democratic governance—good governance through the establishment of an integrity system in government, to enhance transparency and accountability in the management of state resources and assets. The scope of the project is the fifteen counties of Liberia.							
Funds Committed:	\$500,00	0	Approved:		100%	%			
Funds Disbursed: \$302, 472,00		72,000			Percentage of Approved:		72%		
SC Approval Date:	22 Marc								
Expected Project 18 Mor		ths Forecas				Del	Delay (Months): Three Months		
Duration:			Date: 2010				Months		
Outputs:		Progress:					Percentage	of planned:	
To enhance the capac LACC to investigate allegations of corrupt collaborate with natio institutions of integrit strengthen institutiona capacity.	Sponsored working visit and capacity development initiatives for (3) Three LACC's Executives to the EFFC Nigeria;					100%			
Enhanced and public awareness/ sensitizati through the printing a disseminations of anti- corruption materials	Procured and distributed Anti-Corruption promotional T-Shirts, Banners for County Forum;					100%			
Enhanced awareness/ sensitization, partneri citizens and stakeholo through anti-corruptio education campaigns	Provided support for the successful conduct of Cape Mount County Anti-Corruption Forum held in Robertsport, the Capitol City of Grand Cape Mount County ;				100%				
Increased public awar and sensitization natio through electronic me	Conducted and completed nationwide television talk- shows on anti-corruption mandates, strategies, and activities.				100%				
Increased public awar and sensitization natio through electronic me	Conducted and completed nationwide Radio talk- shows on anti-corruption mandates, strategies, and activities				100%				
Outcomes:		Progress:				Comment	s/Remarks		

	{In terms of Indicators}	
Enhanced capacity of LACC to investigate allegations of corruption and collaborate with national institutions of integrity, and strengthen institutional capacity.	Support provided to attend anti-corruption study tour in Nigeria, knowledge and experience acquired as participants shared their experiences with other staffers.	More funding needed in this area.
Increased public awareness and sensitization on anti- corruption activities nationwide	Citizens are now able to collaborate and provide support to LACC initiatives by engaging in television and radio talk shows, make suggestions, and regularly provide information on alleged corruption activities through the PABX system.	NA

Qualitative achievements against expected results:

Key Outputs Achieved

Key outputs include the provisions of logistical, human resource capacity development, and institutional support to enhance the technical and operational capacities of the LACC, and thereby make the Commission fully functional with aptly trained staff members to provide support in tackling corruption in all areas of governance, and to be able to investigate allegations of corruption and collaborate with national institutions of integrity, and strengthen institutional capacity. Additionally, stakeholders and citizens throughout the nation are becoming aware of activities of the Commission, alongside its mandates, Acts and Code of Conduct, all of which are not only essential to promoting public awareness, peace, development, and restoring public confidence, but as well, deterrence. Noticeably, there is an increased participation of citizens in the works of the LACC.

Next Steps:

<u>Local Staff member training</u>: Building on lessons learned, alongside the setbacks and achievements, it is fervently anticipated that PBF through the MDTF will continue to support interventions that are of critical and immediate bearing to the continued development and advancement of staffers of LACC. There are enormous needs for staff capacity development initiatives/ training at the commissioners, especially for Executive Director, line managers, and other Commissioners, most of whom have not had the opportunity to benefit from past training initiatives; continued support will be provided along this conduit.

<u>Activities planning</u>: At this climax of the first quarter (January- March, 2010), the LACC had embarked two (2) important activities: The Conduct of an Interactive Forum with MOJ, GC, GAC, LACC; and the Development of National Transparency Index and Monitoring Checklist. Plans and discussions among the institutions of integrity have begun some few weeks as CENTAL, a CSO organization and forerunner in the fight against corruption provides support for the Development of National Transparency Index and Monitoring Transparency Index and Monitoring Checklist. Similarly, dialogs leading to the crafting of the MOU between the LACC on the one hand, and the MOJ, GC, GAC are well underway.

Challenges{If Necessary}:

It's important to note that during the reporting period, the LACC did make remarkable progress, including the investigation of a few alleged corruption cases across Liberia, and the conduct of study tour—acquiring experiences and enhancing knowledge. However, as in the case of many PB funded activities, projects at the LACC are implemented in a transitional context, post-conflict socio-economic and political challenges were seen as common constraints—delays in the passages of bills: whistleblower, Freedom of Information, Corrupt Offenses, National Code of Conduct for Public Servant, etc. Also, and worth noting, the need to strengthen national integrity system for enhanced coordination and partnership, and the need for additional investigators and lawyers have emerged as underlying challenges that if not effectively addressed, could very well impede the functionality of the Commission.

List of Acronyms and Abbreviations

AU	African Union
AWP	
CENTALCentro	
CSOs	, e
DEX	
ECOWAS	Economic Community of West African States
GC	Governance Commission
GOL	Government of Liberia
GAC	
IMF	
LACC	1
MIA	Ministry of Internal Affairs
MPEA	Ministry of Planning and Economic Affairs
MOU	
NPRS	
PBF	
	6
TOR	
TRC	
UNDP	United Nations Development Programme
UNMIL	
USAIDUnit	
ULSU	
WONGOSOL	

Photos of Some of PBF Sponsored Activities



