Multi-Partner Trust Fund Office 2011 Administrative Agent Brief



Mauritania

Programme Title: Conflict Prevention and Strengthening of Social Cohesion in

Mauritania

Programme number & MPTF ref: MDGF-1958-F-MRT Conflict Prevention (67224)

Window: Conflict Prevention & Peacebuilding

Approved Budget by NSC (US\$): 5 million

Participating Organizations: UNFPA, UNODC, UNDP, UNICEF

Dates of First /Second installments: 12-Aug-2009 / 02-May-2011

ACTIVITIES REPORTED:

Main Substantive Activities:

Community infrastructure in place in all chosen 58 sites (markets, classrooms, childcare centers, sports facilities etc.). Revenue increased as a result of 140 project activities benefiting 2,320 women. 374 community leaders trained in relevant areas such as conflict prevention, human rights, gender issues and mediation techniques. 139 community human rights centers established. 107 community mediators trained. 10 women received training of trainers for paralegal workers. 112 community leaders trained in gender & development issues. Number of women in village management committees increased from 10% to 50% (original target for the JP was 40%).

Problems and lessons learned:


The long vacancy of JP Coordinator position slowed down programme implementation.

The programme has communications strategy in place: No



CHARTS & FIGURES As of 31 December 2011

Organization	Approved Budget	Transferred	Exp rate	Total Expenditure	Supplies, equipmt & transport	Personnel	Training of counter	Contracts	Other direct costs	Indirect costs
UNDP	2,777,610	2,229,591	76%	1,701,208	28,888	559,221		993,214	16,151	103,733
UNFPA	1,005,800	781,100	81%	630,522	27,690	183,334		328,746	49,502	41,249
UNICEF	807,850	567,100	92%	521,383	41,293	90,951	134,333	209,492	11,205	34,109
UNODC	408,740	354,170	72%	254,611	12,698	119,288	56,182		50,053	16,390
Grand total	5,000,000	3,931,961	79%	3,107,723	110,570	952,794	190,515	1,531,452	126,912	195,481



Expenditure by category

