



**UNITED NATIONS PEACE FUND FOR NEPAL
PROJECT DOCUMENT COVER SHEET**

Participating UN Organization: International Organization for Migration (IOM)	Priority/Cluster: Rights & Reconciliation
Project Manager Name: Jitendra Bohara Address: Thirbam Sadak, Baluwatar-5 Kathmandu, Nepal Telephone: +977 9802013567 E-mail: jbohara@iom.int	Funding round Strategic Outcome the proposal contributes towards: Accelerated implementation of the government's gender and/or social inclusion agendas in line with the Comprehensive Peace Agreement and national plans and policies
Project Title: Technical assistance to MoPR in the implementation of psycho-social counselling and support services to conflict affected persons UN Fund Project Number: UNPFN/E7	Project Location: Central and 10 pilot districts (Jhapa, Morang, Makwanpur, Chitwan, Kaski, Gorkha, Rolpa, Rukum, Kailali, Kanchanpur)
Project Description: TA project to support the holistic addressing of the needs of conflict affected persons by establishing effective and transparent mechanisms to provide psychosocial counselling and support services. <input checked="" type="checkbox"/> Adjustment No Cost extension (Original project duration of 15 months, from 15 March 2013 to 15 June 2014, extended to (in two phases, phase 1: 15 June 2014- 31 July 2014 and phase 2: 01 August 2014 – 15 March 2015) 24 months, until March 2015)	Total Project Cost: USD 500,198 Funding available through other sources: Total requested from the UNPFN in this submission: USD 500,198 Project Duration 24 months Start date: 15 March 2013 End date: 1st Phase: 31 July 2014 2nd Phase: 15 March 2015
Goal, immediate objectives and anticipated peacebuilding impact: Communities in 10 conflict affected districts return to leading healthy, peaceful and productive lives	
Outcomes and key activities: Outcome 1: Comprehensive Psychosocial Counseling and Support Services for conflict affected persons with components of NAP on UNSCR 1325 and 1820 successfully implemented and enhanced for national roll out. Key Outputs are: <ol style="list-style-type: none"> 1. Quality Psychosocial Counselling and Support Services Implementation Manual is developed in a consultative manner with the participation of conflict-affected women and girls to deliver psychosocial counselling and support services for conflict affected persons and their families 2. Implementation manual of MoPR's Psychosocial Counselling and Support Services for Conflict Affected Persons and their families tested and modified to have adequate provisions for the coverage of the needs of women and children, including the vulnerable and marginalized targeted population of the society 3. Members of MoPR and Local Peace Committees effectively facilitate psychosocial services, conduct outreach activities, monitoring and reporting 4. A comprehensive outreach strategy and implementation plan are developed and carried out for greater access of psychosocial counselling support and services to conflict affected persons 5. A Comprehensive monitoring, reporting and evaluation system including integration and consolidation of victims' data established 	

Executive Committee Support Office Review Date: 6 February 2013
Expert Group Review Date: 16 January 2013
Executive Committee Approval Date: 14 February 2013
Executive Committee Approval Date – REV1: 30 May 2014

On behalf of the Participating UN Organizations:

[Redacted Signature]

27th May 2013

Maurizio Busatti, Chief of Mission, IOM

Date

[Redacted Signature]



Endorsed by the UNPFN Executive Committee:

Jamie McGoldrick
Chair- UN Resident Coordinator for Nepal

[Redacted Signature]

Signature

30/5/2014
Date