

Complete this Detailed Proposal PRODOC Revision Form, attach Annex A - updated workplan and / or Annex B - Updated Budget as required, and submit the signed copy to the EIF Secretariat.

Project Information:			
Project Title:	Assessments of barriers to the participation of women in Armed Forces and Police in Mexico during UN peace operations.		
Project Description:	Increase country-specific knowledge of barriers for the deployment of Mexican uniformed women in the UN peace operations, with the aim of generating, improving and/or strengthening internal policies and institutional processes that promote gender equality and contribute to creating better conditions in Mexico's security authorities for the meaningful participation of uniformed women in such operations.		
Project Location:	Mexico		
Original Start Date:	March 2021	Funds Transfer Date:	March 04, 2021
Original End date:	February 2022	New End Date:	August 31, 2022
Original Project Cost:	US\$ 318.735,72	Additional Funding Sought	US\$ 0
		Amended Project Total Cost	US\$ 0

Nature of the Amendment – check each box that applies	
<input type="checkbox"/> Change of program outcome / scope	<input type="checkbox"/> Additional Funding Request
<input type="checkbox"/> Change of Budget Allocation	<input checked="" type="checkbox"/> Extension Request

Justification
Please include a detailed justification where a time extension and / or additional funds are requested.
Time Extension:
The MOWIP methodology comprises three components: surveys, interviews, and Fact-Finding Forms (FFF). Once all information is gathered and analyzed, validation workshops take place between the implementing partners, RESDAL and UDLAP, and representatives from the institutions being assessed.

¹ PUNO - to be signed by the UNW / UNDP Country / Office Representative, as per the original PRODOC

The final MOWIP assessment report will be finished by July, and three weeks are needed for its translation. As such, it is necessary to request additional time to cover any unforeseen contingencies and delays in translation, and to publicize the report.

Annex A: Updated Workplan - include a copy of your updated workplan showing the new end date (complete for both: request for additional funds and time extension).

[illegible]

Data Processing													UDLAP
Analysis													UDLAP
Validation workshops (3)													RESDAL UDLAP
Drafting and presentation of the final reports													UDLAP
Elaboration of reports to Elsie Initiative Fund and dissemination of reports.													UDLAP SRE

Annex B: Updated Budget (complete only where additional funds are requested)

Please:

- use a copy of your original MS Excel budget, update it to reflect additional costs requested, and highlight all line items where the amount has changed (increase or decrease) in yellow
- enter an explanation for each additional cost requested in Column L - Observations
- note that UNGD Category 8 - Indirect Costs, must be exactly 7% of the updated total budget amount
- ensure that the amended project total on page one above, is equal to the new budget total
- once complete, insert a copy of your updated budget under the Annex A heading above, and
- send a copy of your MS Excel budget to the EIF Secretariat as well.