

Support for the Commission for the Clarification of the Truth II

OBJECTIVE: To support the Truth Commission in strengthening the nation-territory dialogue processes for the narrative construction of the truth; guaranteeing a wide and diverse participation of different sectors, institutions and victims with the aim of reconciliation and non-repetition. Knowledge management is supported for the production of the final report.



USD \$ 2.9 M
MPTF total amount
USD \$ 2.5
Leverage: Truth Commission



18 months
Duration
05/12/2019
03/03/2022
Start/end date



5.398



Total beneficiaries

94%



Financial progress

93%



Technical progress

The project seeks to contribute to the Commission by advancing and encouraging participation and social dialogue to guarantee the collaboration of victims, those responsible for actions within the framework of the internal armed conflict, responsible third parties, and other key actors in the process of clarifying the truth, as well as supporting the creation of spaces for coexistence and non-repetition. This is a significant contribution to the Final report with a territorial approach, that should be presented in mid-2022. 13 conflict patterns and 10 explanatory contexts have been identified through public meetings in the Caribbean, Pacific, Andean and Amazon regions.





Quarterly Report December 2021

PARTICIPATION OF SOCIETY IN THE MISSION PROCESSES OF THE CEV

- · Social dialogue meetings have been completed, with the participation of 1,242 people in 16 meetings (7,000 indirectly). Additionally, the National Encounter for Truth and two dialogues for non-repetition were held in Bajo Cauca Antioqueño and Catatumbo.
- The specialized investigation process was completed, providing important inputs for the drafting of the Final Report. 775 interviews were carried out, which are stored in the Mission Information System of th CEV, and that contribute to the preparation of the Final Report and the analysis of more than 2,345 testimonies by specialized consultants.
- Four (4) Spaces of National Recognition and five (5) preparatory spaces for the National Indigenous Meeting were developed. The National meetings focused on issues of recognition of impacts on health, exile, indigenous peoples and the indigenous guard.
- 4,950 people participated in the implementation of twelve (12) Coexistence Agreements developed in PDET'S Municipalities with civil society organizations where they have developed different positive transformation processes in their territories. The Coexistence agreements have been established in the territories of Guavire, Sur de Bolivar, Arauca, Meta and Cauca.

SOCIAL APPROPRIATION OF THE TRUTH

- Inauguration of the virtual exhibition that recounts three (3) emblematic cases of violence in Colombia: dispossession of land in Urabá, forced disappearance in the Palace of Justice and extermination in the "Nukak" territory. This exhibition includes digital and physical models, 3D animations, joint data analysis and virtual reality environments.
- The contents and digital pieces that will be part of the multimodal tool where the Final Report of the CEV will be housed were defined.
- · The consolidation and elaboration of recommendations for non-repetition that will be part of the specific chapter of recommendations of the Final Report were concluded.

CROSS-CUTTING APPROACHES

GENDER

territories, and the definition of content for the design of the LGBTI people has progressed, generating a narrative proposal with Colombian women filmmakers.

ETHNIC MINORITIES

Indigenous Guard was held, in addition to sessions to collect testimonies and dialogue with the Nukak, Jiw, Nasa and Mikak indigenous communities, within the framework of the Coexistence Agreements implemented in the PDET's municipalities. Recognition of the resistance in defense of the territory by indigenous communities, the imminent risk of physical and cultural externion to which they tence Agreements implemented in Guaviare, Caquetá and Putumayo.

RIGHT TO PARTICIPATION

recognition, coexistence, communications, and pedagogy. Unfortunately, the measures adopted in compliance with the quarantine guidelines set by the national government have not allowed participation processes to be carried out in person. Instead, methodologies

HUMAN RIGHTS

At the end of the project, international human rights norms were guaranteed regarding: the obligation of the State to investigate; the of different measures, such atrocities from occuring again in the



