CENTRAL FUND FOR INFLUENZA ACTION PROGRAMME¹ QUARTERLY PROGRESS UPDATE

April – June 2010

Participating UN or Non-UN Organization:	International Organization for Migration (IOM)		UNCAPAHI Objective(s covered:	()	Objective 6: Continuity under pandemic conditions With reference to Objective 3: Human Health: Objective 5: Public information and communication for behavior change		
Implementing Partner(s):	International Organization for Migration (IOM)						
Programme Number:	CFIA- B17						
Programme Title:	Migrant community information for behavior change to reduce the spread of Influenza Like Illnesses (ILI)						
Total Approved Programme Budget:	\$ 119,254						
Location:	Latin America -Costa Rica, Nicaragua, Panama, Africa-Nigeria and Europe- Ukraine						
MC Approval Date:	March 2010						
Programme Duration:	12 months	Starting Date:	April 2010	Comp Date:	oletion	March 2011	
Funds Committed:	\$ 119,254				entage proved:	100%	
Funds Disbursed:	\$1,711				entage proved:	1,4%	
Expected Programme Duration:	12 Months	Forecast Final Date:	March 2011	Delay (Mont			

-

¹ The term "programme" is used for projects, programmes and joint programmes.

Outcomes:	Achievements/Results:	Percentage of planned:
Costa Rica		•
Advocacy for the access to health services for indigenous populations	IOM held meetings with health authorities and other stakeholders working along the migratory route to advocate for the access to health services to be granted to the mobile indigenous population. IOM provided IEC materials to representatives of the Inter institutional Commission for Migratory Affairs in Los Santos.	
	IOM also coordinated with health authorities for the activities to be implemented starting from August when the mobile indigenous population that has moved back to the country or origin will move again to Costa Rica for the coffee harvest. More activities will therefore be reported for the next quarter.	20%
	 Indicators: 40 posters and 200 flyers provided to the Commission for Migratory Affairs in Los Santos 	
Strengthening partnership and networks for a coordinated response to pandemic influenza	IOM participated in the Second Meeting of the Steering Committee of the ICAO Cooperative Arrangement for the Prevention of Spread of Communicable Disease through Air Travel (CAPSCA) Americas, held on June 22-23, 2010 in Dallas Texas	100%
Nicaragua		
Advocacy for the inclusion of the needs of migrants in pandemic preparedness plans	 Organize a bi-national meeting between Costa Rica and Nicaragua to advocate for the inclusion of migrant and mobile populations' needs into national pandemic preparedness plans and to discuss a coordinated response to the pandemic. Organize a Health Festival in the border area of Santa Elena. IOM is coordinating to conduct pandemic awareness raising activities. 	20%
Panama		
Strengthening partnership and networks for a coordinated response to pandemic influenza	IOM continues to network with relevant stakeholders, such as: representatives of the Ministry of Health at the national level, in particular the departments of Epidemiology, Health promotion, Health planning and Provision of health services; representatives of the Ministry of Health from the from the regions of Chiriqui, Ngöbe Bugle and Bocas del Toro; representatives of the Ministry of Social Development and Ombudsman in Panama and their counterparts in Costa Rica.	50%
Nigeria		
Capacity building of partners on basic	As a result of the training on basic counselling and communication skills conducted under previous	40%

funding and reported in Bird Flu Watch, the publication of the Nigeria Avian Influenza Control and Pandemic Preparedness and Response Project (AICP) on 5 May 2010, requests of training session have been advanced by some of the participating national agencies. IOM is coordinating with the national agencies to conduct training sessions on basic counselling and communication skills for their personnel.	
IOM is liaising with relevant stakeholders at the national level to establish network and partnership for the implementation of future activities.	50%
IOM is in the process of translating the training manual on basic counseling and communication skills into Russian.	30%
	publication of the Nigeria Avian Influenza Control and Pandemic Preparedness and Response Project (AICP) on 5 May 2010, requests of training session have been advanced by some of the participating national agencies. IOM is coordinating with the national agencies to conduct training sessions on basic counselling and communication skills for their personnel. IOM is liaising with relevant stakeholders at the national level to establish network and partnership for the implementation of future activities. IOM is in the process of translating the training manual on basic counseling and communication

Qualitative achievements against outcomes and results:

Costa Rica: IOM continues to work in coordination with national stakeholders to ensure access to health services for mobile indigenous populations.

Nicaragua: IOM works in partnership with UNFPA to advocate on the inclusion of migrants into pandemic preparedness plans and to disseminate information on pandemic preparedness, mitigation and response.

Panama: IOM continues to strengthen partnership with national stakeholders to conduct pandemic preparedness activities for indigenous populations.

Nigeria: IOM is following up on activities conducted upon previous funding to coordinate with national stakeholders for the implementation of future activities.

Ukraine: IOM is liaising with relevant stakeholders at the national level to conduct pandemic preparedness activities with migrant population. IOM is also in the process of translating the basic counseling and communication skills manual to conduct training session for national stakeholders who might find themselves in a situation where they will have to counsel migrants, mobile populations as well as host communities in the event of a pandemic or any other crisis.