



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: October 2015 Award63521**

Project Number and Title: I1#16 SO4 - Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-01-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$533,447.00	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093970	EXTENSION DATE:	FINANCIAL COMMITMENTS \$68,210.00	
Project Focal Point: Name: Dr Kone Moussa E-mail: konem@who.int	PROJECTED END DATE: 31-12-2015	EXPENDITURES as of [01-Dec-2015] \$459,334.00	
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			IMPLEMENTING PARTNER(S): Governments of Guinea
Location: Regional; Guinea		Sub-National Coverage Areas: All affected districts in the country (high and low caseload)	

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: October 2015 Award63521**

Under MCA I					
Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	100%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	100%	99%	100%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	0	37	37
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0			
Under MCA I I					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	100%	99%	100%
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update

No cases of Ebola virus disease (EVD) were reported in Guinea during November, although cerclage operations continued through the first part of the month in the sub-prefecture of Kalia, Forecariah, in response to cases reported there during October. The last reported case in Guinea was registered on 29 October 2015. That patient was treated in an Ebola Treatment Centre in Conakry and was confirmed EVD-negative on 16 November. By the end of November there were no contacts under follow-up in Guinea. If no further cases are reported, human-to-human



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: October 2015 Award63521

transmission of EVD linked to the primary outbreak will be declared to have ended on 28 December, 42 days after the country's last patient was confirmed as EVD-negative.

Key Achievements

100% of suspect cases were investigated.
 100% of contacts were followed up daily during their 21-day monitoring period.
 No confirmed cases were reported during November.
 Reinforced supervisions in active prefectures

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers
Women		e.g. Medical and Bio Hazard Waste
Girls		e.g. Chemical Pollution
Men		
Boys		
Total		

Additional Information (Optional)