



Project Document Revision Cover Page

Project Title: Joint Justice Programme

Project Number: 00113322 – Project Output ID 00111520

Implementing Partner: UNDP, UNSOM, UNWomen, UNICEF, IDLO

Start Date: 1 August 2018

End Date: 31 December 2021

PAC Meeting date:

Brief Description

The Revision of the Joint Justice Programme is undertaken to extend the duration of the Programme document for a period of 12 months until 31 December 2021, as approved by the PSC on 21 September 2020.

Contributing
Outcome: UN
Strategic
Framework:

- Strategic Priority 3: All Somalis benefit from Peace, Security, Justice and Rule of Law
- Strategic Priority 4: Effective and accountable institutions that respond to the needs and rights of Somalis


Indicative
Output(s) with
gender
marker²:

Outcome 1: Justice institutions are present across Somalia and are increasingly delivering in accordance with a federal framework and providing equitable and professional basic services to the Somali people
Outcome 2: Men, women and children are safer and accessing basic justice and human rights services

Total resources required:¹	USD 20,299,192.14	
Total resources allocated:	UNDP TRAC:	USD 677,691
	Donor: MPTF	USD 20,435,929.96
	Donor: DFID/UNOPS	USD 585,000
	Donor:	USD
Unfunded:	USD 0	

¹ Indicate any changes in needed resources, and any changes in resources allocated by funding partners.

Names and signatures of national counterparts and Participating UN Organizations

Participating UN Organizations:	National Coordinating Authorities:
<p>UNSOM Raisedon Zenenga, Deputy SRSO</p> 	<p>Ministry of Justice H.E. Hassan Hussein Haji</p>
<p><i>Signature:</i> _____ <i>Date and Seal:</i> 10/23/2020</p>	<p>UNDP Jocelyn Mason Resident Representative</p> <p><i>Signature:</i> _____ <i>Date and Seal</i></p> <p><small>Digitally signed by Jocelyn Mason DN: cn=Jocelyn Mason, o=UNDP, ou=Resident Representative, email=jocelyn.mason@undp.org, c=SO Date: 2020.10.22 20:38:16 +03'00'</small></p>
	<p>Cesar V. Arroyo</p>