

QUARTERLY PROJECT UPDATE

Period covered:	2nd Quarter: April - June 2011		
Project Number & Title	PBF JP1 / Peace Building through Justice for all and Human Rights (PBF/UGA/A-1_ID00076968)		
Recipient UN Organization:	OHCHR; UNDP; UNFPA; UNICEF		
Implementing Partner(s):	District Local Governments " Acholi District Local Governments (Community Based Services) - Acholiland Justice Law & Order Sector (JLOS Secretariat & District Coordination Committees) Justice Law & Order Sector (JLOS Secretariat & District Coordination Committees (DCC) in Acholiland Law Development Centre (LDC) Ministry of Local Government Ministry of Local Government (Local Council Courts - Acholiland) Uganda Human Rights Commission		
JSC Approval Date:	24 Feb 2011		
Funds Committed:	438,767	% of Approved:	7.44
Funds Disbursed:	323,305	% of Approved:	5.48
Forecast Final Date:		Delay (Months):	

Output/Indicators:	Achievements/Results:	Challenges (incl. expected effect on project results):
<i>Output 1.1.1: Modules on HR/GBV/CP are included into the national police training curriculum</i>		
Inclusion of HR/GBV/CP in police curriculum	Jointly OHCHR, UNFPA and UNICEF engagement with the Uganda Police Force is underway to ensure that the CP/GB/HR module is integrated in the overall national police training curriculum <i>Percentage Achievement: 5%</i>	coordination among the three implementing UN agencies and coordination with the IGP
<i>Output 1.1.2: Enhanced knowledge and capacity of legal and traditional JLOS institutions and traditional justice practitioners on human rights and non-discrimination standards in judicial procedures for various beneficiaries (women, children victims of abuse/violence, children in conflict with the law) and on various topics (GBV, abuse and violence against children)</i>		

Percentage of local government officials, court officials and police trained on proper judicial procedures and standards for GBV victims	There is no progress to report on this output <i>Percentage Achievement: 0%</i>	due to late start up of implementation, there were no activities that were done for this indicator
<i>Output 1.1.6: Strengthened capacity of Ugandan Human Rights Commission to handle cases of human rights violation cases/claims.</i>		
Percentage decrease in the backlog of human rights cases with UHRC	UHRC developed project proposal to reduce backlog <i>Percentage Achievement: 55%</i>	Delayed start of project
<i>Output 1.3.3: Social action coalition is proactively engaging youth and addressing their concerns</i>		
Number of youth in focused districts actively involved on a regular basis in social transformation processes and proactively contributing to peace building in the region	First round of mapping of youth organizations and centres conducted in Acholi sub-region (Pader, Gulu, Lamwo and Agagotk districts) – report pending <i>Percentage Achievement: 10%</i>	None
<i>Output 1.3.4: High- risk youth are empowered with cultural information, multimedia learning materials and curriculum</i>		
Number of youth empowered with cultural information, multimedia learning materials and curriculum	Youth center equipped with Digital Drum and solar power set (Bardege ICT Center, a BOSCO-supported site in Gulu Town) <i>Percentage Achievement: 10%</i>	None
<i>Output 1.1.4: Justice for children indicators and targets endorsed by national level JLOS are included in the information system of justice law and order institutions across Acholi districts</i>		
Number of indicators on justice for children endorsed by national level JLOS and included in the functional JLOS IMS.	Nine justice for children indicators were endorsed by the JLOS Secretariat and JLOS Secretariat committed to include them into the SDIP III <i>Percentage Achievement: 50%</i>	development of SIP III still underway
Average Achievement Percentage:	21.7%	