

Elsie Initiative Fund (EIF) Project Document (PRODOC) Revision Request

Complete this EIF PRODOC Revision Request where a Budget and/or No-cost Extension Revision is requested¹, attach the following annexes and submit the signed request to the EIF Secretariat:

- Annex A - Updated workplan
- Annex B - Updated Budget where required
- Annex C – Original PRODOC

Delete all instructions written in blue prior to submitting.

Project Information:			
T/PCC and Security Institution Name: UN Women			
Project Title:	Barrier assessment on impediments to Uganda Policewomen’s participation in UN Peace Support Operations.		
Project Description:	The constitution of Uganda mandates the UPF to keep law and order. In its contribution to peace, the UPF developed a PSO policy in fulfilment of the 30% threshold in the respective gender-focused Policies in line with article 33 of the Constitution which provides that the rights of women shall be respected and upheld by state agencies. This was developed to ensure women’s right to equal treatment and equal opportunities and affirmative action to address the deeply entrenched imbalances. The UPF has a peace support operations policy which calls for a 30% policy which is in line with Article 33 of the constitution above. Building on these legal, policy and institutional mechanisms, UPF has partnered with UN Women Uganda since 2011 with a focus on creating a Gender Responsive Institution (GRI). This culminated into the development of the first institutional gender policy and strategy (GP&S 2019-2023). While these are positive developments, these strategies have not adequately addressed the imbalances on women's participation in PSO. It is against this background that UPF is applying for the 2nd round of the EIF to address these impediments through a barriers assessment. The main objective of this project is to generate baseline information regarding the existing impediments to deployment of sufficient numbers of uniformed women. The baseline information will be used to design strategies that will result in the increased meaningful participation of women in peace operations. This project, as well as the resultant strategic actions, will contribute to the implementation of the UNSCR 1325 and the Uganda National Action Plan III (NAP III) on UNSCR 1325		
Project Location:	As per original PRODOC		
Original Start Date:	March 2022	Funds Transfer Date:	May 2022
Original End date:	April 2023	New End Date:	30 th June 2023
Original Project Cost US\$:	\$219232.04	Additional Funding Sought	US\$ insert \$
		Amended Project Total Cost	US\$ insert \$

Nature of the Amendment – check each box that applies
<input type="checkbox"/> Budget Revision: (i) increase in budget; (ii) variation between budget categories; (iii) change to total budget or any outcome

¹ For Project Revision Requests, the Fund recipient is to submit a revised PRODOC and annexes

No-cost Extension Revision

T/PCC FUND RECIPIENT Where the fund recipient is a T/PCC, the following signatories are required:	PUNO FUND RECIPIENT Where the fund recipient is a PUNO, the following signatories are required:
Name of the Government Coordinating Entity (GCE)²: Uganda Police Force	Name of United Nations Entity³: UN Women
Signatory Name: Martin Amoru Position: Commissioner of Police Peace Support Signature: [REDACTED]	Signatory Name: Paulina Chiwangu Position: Country [REDACTED] Signature: [REDACTED] Date: 28 th April 2023 Telephone Number: Email: paulina.chiwangu@unwomen.org
Date: Telephone Number: +256772513488 Email: amoru2m@gmail.com	
Name of the National Entity (NE)⁴: Uganda Police Force	UN Women Atlas Project No: 00130679
Signatory Name: Martin Amoru Position: Commissioner of Police Peace Support Operations [REDACTED]	
Telephone Number: +256772513488 Email: amoru2m@gmail.com	

Justification: Please provide a detailed justification to support your project revision request.

Delayed finalization of data analysis which affected finishing of the final report. The research team at Makerere University needed more time fully analyze the data and compile the report. The validation exercise shall be conducted within all the regions that were consulted and there after report compilation will be finalized within the requested time for NCE.

Annex A: Updated Workplan

- complete for both a Budget and No-cost Extension revision request
- include a copy of your updated workplan showing the new end date

Insert a copy of your updated workplan here.

- for BA projects, review the DCAF Template - Assessment Plan Timeline to determine remaining steps and timeframe required
- for all projects, provide an updated workplan, showing the updated months for activities to start and

finish

Annex B: Updated Budget
- complete only where additional funds are requested

² To be signed by the same GCE that signed the MOA

³ To be signed by the PUNO Country Office Head / Representative

⁴ CHoD / MOD; or Police Commissioner / MOI

Annex C: Original signed PRODOC

- email a copy of the Original signed PRODOC to the EIF Secretariat