

<b>Requesting Organization :</b>	United Nations Children's Fund		
<b>Allocation Type :</b>	2023 1st Standard Allocation		
<b>Primary Cluster</b>	<b>Sub Cluster</b>	<b>Percentage</b>	
NUTRITION		100.00	
		<b>100</b>	
<b>Project Title :</b>	Procurement and distribution of Ready to Use Therapeutic Food (RUTF) to the BPHS/EPHS and humanitarian partners in the target districts of 26 provinces considered for winterization response".		
<b>Allocation Type Category :</b>	Core activities		

**OPS Details**

<b>Project Code :</b>		<b>Fund Project Code :</b>	CBPF-AFG-23-S-UN-26372
<b>Cluster :</b>		<b>Project Budget in US\$ :</b>	1,956,281.15
<b>Planned project duration :</b>	6 Months	<b>Priority:</b>	
<b>Planned Start Date :</b>	01/11/2023	<b>Planned End Date :</b>	30/04/2024
<b>Actual Start Date:</b>	01/11/2023	<b>Actual End Date:</b>	30/04/2024

**Project Summary :**

The 2023 Inter Cluster Coordination Team (ICCT) identified 105 districts across 26 provinces (Badakhshan, Badghis, Baghlan, Balkh, Bamyan, Daikunidi, Farah, Faryab, Ghazni, Ghor, Hirat, Kabul, Jawzjan, Kandahar, Kunar, Nangarhar, Nimruz, Nuristan, Paktika, Panjsher, Parwan, Samangan, Sar-e-Pul, Takhar, Maidan Wardak, and Zabol) with high needs of urgent nutrition interventions for the upcoming winter season and hence suggests pre-positioning and provision of supplies for the treatment of severe wasting in the target locations.

This proposal is focusing on nutrition supplies procurement and distribution to the target locations. To promptly meet the needs of children aged 6 - 59 months in the target locations, UNICEF will release therapeutic supplies to the implementing partners from existing zonal stocks. With support from AHF 1st Standard Allocation, UNICEF will replenish its stocks of therapeutic supplies once the consignment arrives in the country.

Through this allocation, UNICEF will procure and distribute 28,905 cartons of Ready to Use Therapeutic Food (RUTF) to the target locations. With these supplies, a total of 31,881 children (14,066 boys, 17,815 girls) aged 6-59 months affected by severe wasting will be provided with lifesaving treatment services.

UNICEF will use complementary funding sources to ensure sufficient availability of RUTF supplies to provide life-saving treatment to all children under five suffering from SAM. In addition, complementary funding will be used to provide trainings on the Integrated Management of Acute Malnutrition (IMAM) for health workers and to conduct monitoring field visits to complement lifesaving treatment services addressing the needs of children with acute malnutrition in the target locations.

**Direct beneficiaries :**

Men	Women	Boys	Girls	Total
0	0	14,066	17,815	31,881

**Other Beneficiaries :**

Beneficiary name	Men	Women	Boys	Girls	Total
	0	0	0	0	0
	0	0	0	0	0
	0	0	0	0	0
	0	0	14,066	17,815	31,881
	0	0	0	0	0

**Indirect Beneficiaries :**

While no indirect beneficiaries will benefit from the activities funded by the AHF (procurement and distribution of supplies), the caregivers bringing their children to the service points will benefit from nutrition education funded by complementary sources.

**Catchment Population:**

**Link with allocation strategy :**

This proposal is in-line with the AHF 2023, 1st Standard Allocation strategy focusing on the treatment of severe wasted children aged 6 – 59 months in 105 highly vulnerable districts across 26 targeted provinces (Badakhshan, Badghis, Baghlan, Balkh, Bamyan, Daikunidi, Farah, Faryab, Ghazni, Ghor, Hirat, Kabul, Jawzjan, Kandahar, Kunar, Nangarhar, Nimruz, Nuristan, Paktika, Panjsher, Parwan, Samangan, Sar-e-Pul, Takhar, Maidan Wardak, and Zabul).

The proposed activity is also in-line with the HRP 2023 strategic objectives 2 “Preventing famine by improving access to food and life-saving nutrition services for people facing acute food insecurity and malnutrition by the end of 2023” and 3 “Reduce morbidity and mortality by providing equitable and gender sensitive integrated life-saving health, nutrition and WASH response including reproductive health, trauma care and mental health and psychosocial support (MHPSS) services while preventing crisis-driven diseases and outbreaks”.

In addition, the activities in this proposal are aligned with the Nutrition Cluster strategic objective 1 “To increase equitable access and utilization of quality lifesaving nutrition services for early detection and treatment of acute malnutrition for girls and boys under five years of age and PLW affected by acute malnutrition by the end of 2023.” Treatment of severe wasting is one of the priorities in the public nutrition strategies of Ministry of Public Health (MoPH).

**Sub-Grants to Implementing Partners :**

Partner Name	Partner Type	Budget in US\$

**Other funding secured for the same project (to date) :**

Other Funding Source	Other Funding Amount
Complementary donor contributions	42,161,670.00
	<b>42,161,670.00</b>

**Organization focal point :**

Name	Title	Email	Phone

**BACKGROUND**

**1. Humanitarian context analysis**

**2. Needs assessment**

The Nutrition situation in Afghanistan remains grim. Afghanistan is experiencing unprecedented and rising humanitarian needs. Some 29.2 million people, more than two third of the country population, are projected to be in need of humanitarian assistance in 2023, including 15.8 million children (Revised Humanitarian Response Plan, June 2023) . Based on the National SMART surveys 2022 results, 31 out of 34 provinces have high malnutrition rates above the level of emergency threshold, with various aggravating factors.

It is projected that with the onset of winter season, some epidemic-prone diseases, including water and vector-borne diseases (particularly seasonal acute watery diarrhea, cholera, and acute respiratory illnesses) are likely. This could further deteriorate the nutritional condition of vulnerable populations. Increased numbers of acute respiratory infections, especially in children and older people, often lead to severe pneumonia, while other chronic respiratory diseases such as asthma worsen in cold weather conditions. Infectious diseases such as tuberculosis, measles, scabies, and others are likely to spread due to indoor overcrowding and reduced ventilation.

The 2023 Inter Cluster Coordination Team (ICCT) identified 105 districts across 26 provinces (see Annex 1) with high needs of urgent nutrition interventions for the upcoming winter season and hence suggesting pre-positioning and provision of supplies for the treatment of severe wasting in the target locations.

**3. Description Of Beneficiaries**

#### 4. Grant Request Justification

Afghanistan is experiencing a third consecutive year of drought-like conditions, compounded by other aggravating factors which put negative consequences on food security, nutrition, and WASH interventions. As the country faces the second year of crippling economic decline, while still reeling from the effects of 40 years of conflict and recurrent natural disasters, more than 15 million of the country projected population (May – October 2023) are in crisis and emergency levels of food insecurity (IPC phase 3 or above) . An estimated 4 million vulnerable people are currently suffering from acute malnutrition in 2023, including 875,227 children under five suffering from severe acute malnutrition, 2,347,802 from moderate acute malnutrition (MAM), and 804,365 Pregnant and Lactating Women (PLW) from under nutrition .

The ICCT, including the Nutrition Cluster in close coordination with the health partners, agreed upon and identified the dire need of IMAM services in 105 highly vulnerable districts of 26 provinces which risk being affected by humanitarian crisis during winters.

Through this action, UNICEF will procure and distribute lifesaving therapeutic supplies for the treatment of severe wasting among children aged 6 - 59 months in the target locations. UNICEF will procure and distribute a total of 28,905 cartons of RUTF to the target locations which will treat a total of 31,881 children (14,066 boys, 17,815 girls) aged 6-59 months affected by severe wasting.

#### 5. Complementarity

### LOGICAL FRAMEWORK

#### Overall project objective

**&lt;p&gt;To contribute to the reduction of morbidity and mortality related to under-nutrition among children aged 6 - 59 months&nbsp;in Afghanistan&lt;/p&gt;**

#### NUTRITION

Cluster objectives	Strategic Response Plan (SRP) objectives	Percentage of activities
2023 HRP Nutrition CO1: To increase equitable access and utilization of quality lifesaving curative nutrition services for early detection and treatment of acute malnutrition for girls and boys under five years of age and PLW affected by acute malnutrition by the end of 2023.	SO1: Mortality and morbidity of crisis-affected people of all gender and diversities are reduced through timely, multi-sectoral, lifesaving, equitable and safe assistance.	100

**Contribution to Cluster/Sector Objectives :** Therapeutic supplies to be procured under this project supported by AHF will contribute to the treatment of 31,881 children (14,066 boys and 17,815 girls) aged 6-59 months affected by severe wasting in the project target areas.

#### Outcome 1

Improved equitable access to quality SAM treatment services for children aged 6 - 59 months in the 104 priority districts for winterization response.

#### Output 1.1

##### Description

A total of 31,881 (14,066 boys & 17,815 girls) children aged 6-59 months with SAM were provided with lifesaving therapeutic supplies in the 104 target districts.

#### Assumptions & Risks

#### Indicators

Code	Cluster	Indicator	End cycle beneficiaries				End cycle
			Men	Women	Boys	Girls	Target
Indicator 1.1.1	NUTRITION	<p>Number of RUTF (cartons) procured and distributed for the target locations </p>	0	0	0	0	28,905

**Means of Verification :** <p>Procurement and distribution reports<br></p>

Indicator 1.1.2	NUTRITION	Output: Number of girls and boys aged 6-59 months with SAM who are admitted for treatment in OPD			14,066	17,815	31,881
-----------------	-----------	--	--	--	--------	--------	--------

**Means of Verification :** <p>Nutrition Information System (NIS)<br></p>

Indicator 1.1.3	NUTRITION	<p>Percentage of health facilities not experiencing stock shortage of therapeutic supplies for two consecutive weeks over six months. </p>	0	0	0	0	80
-----------------	-----------	---	---	---	---	---	----

**Means of Verification :** <p>Nutrition Information System (NIS)<br></p>

**Activities**

**Activity 1.1.1**

**Standard Activity : Not Selected**

Procurement of therapeutic supplies (RUTF) require for treatment of children aged 6 - 59 months with SAM.

**Activity 1.1.2**

**Standard Activity : Not Selected**

Distribution of therapeutic supplies (RUTF) to 104 prioritized districts for winterization response.

UNICEF will engage the MoPH and the implementing partners for the delivery of therapeutic supplies. The IPs submit their supply request to the MoPH and MoPH share the request with UNICEF for distribution of supplies. UNICEF will fully review the request and release the supplies as per the needs

**Activity 1.1.3**

**Standard Activity : SAM treatment of children 6-59 months in OPD**

Distribution of lifesaving therapeutic supplies to children aged 6 - 59 months affected by SAM.

**Activity 1.1.4**

**Standard Activity : Not Selected**

Conduct regular field monitoring visits to ensure therapeutic supplies available for treatment of children aged 6 - 59 months affected by SAM.

**Additional Targets :**

**M & R**

**Monitoring & Reporting plan**

UNICEF conducts regular monitoring visits through the UNICEF zonal and country office staff on a quarterly basis and through the nutrition extenders on a monthly basis. The nutrition extenders are UNICEF supported monitors in hard-to-reach areas; they are hired through a third-party company and at the provincial level monitor activities in the insecure areas where UNICEF staff movement is restricted. Nutrition extenders/coordinators have built strong relationships with communities to ensure community acceptance and to minimize threats and risks for monitoring of supplies' utilization. Furthermore, the IPs each have at least one dedicated nutrition officer onboard at the provincial level who contributes to the nutrition programme monitoring activities. Moreover, UNICEF submits the narrative and financial reports to OCHA as per agreed reporting schedule using the GMS platform and Reporting Hub whenever applicable.

Workplan													
Activitydescription	Year	1	2	3	4	5	6	7	8	9	10	11	12
Activity 1.1.1: Procurement of therapeutic supplies (RUTF) require for treatment of children aged 6 - 59 months with SAM.	1												

<p>Activity 1.1.2:</p> <p>Distribution of therapeutic supplies (RUTF) to 104 prioritized districts for winterization response.</p> <p>UNICEF will engage the MoPH and the implementing partners for the delivery of therapeutic supplies. The IPs submit their supply request to the MoPH and MoPH share the request with UNICEF for distribution of supplies. UNICEF will fully review the request and release the supplies as per the needs</p>	1												
<p>Activity 1.1.3:</p> <p>Distribution of lifesaving therapeutic supplies to children aged 6 - 59 months affected by SAM.</p>	1												
<p>Activity 1.1.4:</p> <p>Conduct regular field monitoring visits to ensure therapeutic supplies available for treatment of children aged 6 - 59 months affected by SAM.</p>	1												

**OTHER INFO**

**Accountability to Affected Populations**

UNICEF will closely work with the IPs to effectively engage the targeted communities throughout the project implementation period. The IPs will share the toll-free number of AWAAZ Afghanistan to its targeted beneficiaries and make them feel to receive free nutrition services and share their views for further improvement of project implementation modality. This will give the sense of ownership to targeted communities for utilization of project services based on their needs.

In addition, the project will include screening of children aged 6-59 months through the mobilization of community health workers who are often both male and female in a community. Community engagement and activities linked to accountability to the affected populations (AAP) were conducted in the project areas which included aspects of gender sensitive access as well as work with men and women on freedom of movement or alternative access mechanisms for children to receive treatment.

**Implementation Plan**

Through this allocation, UNICEF will procure and distribute 28,905 cartons of Ready to Use Therapeutic Food (RUTF) to the project target locations. With these supplies, a total of 31,881 children (14,066 boys and 17,815 girls) aged 6 – 59 months affected by severe wasting will be provided with treatment services.

UNICEF will not be engaged with direct service delivery to the target beneficiaries unless it will provide therapeutic supplies to the BPHS/EPHS partners for provision of essential and lifesaving nutrition activities. UNICEF will also provide technical support to the implementing partners to further improve their monitoring and supportive supervision activities in order to ensure high quality lifesaving nutrition services are provided to the intended beneficiaries. UNICEF will ensure that all the implementing partners are sharing the monthly reports on timely bases with PND and nutrition cluster.

**Coordination with other Organizations in project area**

Name of the organization	Areas/activities of collaboration and rationale
--------------------------	---

**Environment Marker Of The Project**

--

**Gender Marker Of The Project**

3- Likely to contribute to gender equality, but without attention to age groups

**Justify Chosen Gender Marker Code****Protection Mainstreaming**

Equity, accountability to affected populations, participation and empowerment of beneficiaries are principles incorporated into all stages of implementing any nutrition services by UNICEF and government of Afghanistan. UNICEF will work with IPs and government to encourage community participation empowerment. Communities will be involved in the identification of beneficiaries through community mobilization and sensitization activities to access and utilize the lifesaving services. Moreover, the project will mobilize and advocate for increased female involvement in nutrition service provision as well as resources to support breastfeeding mothers.

The proposed interventions will be carried out in a non-discriminatory way protecting safety, dignity, and integrity of the beneficiaries who receive the services and their caregivers. The protection approach to nutrition services is consistent with humanitarian principles and human rights-based programming and encompasses a variety of internationally recognized human rights. The proposed interventions will be delivered in a way to minimize unintended negative consequences and the service providers are committed to a 'do no harm' approach to programming. UNICEF will work with implementing partners through zonal offices and provincial extenders to ensure services will be respectful and consider the cultural and religious aspects and will ensure no negative impact occur on beneficiaries.

**Country Specific Information****Safety and Security****Access**

UNICEF will engage the MoPH and the implementing partners for the delivery of therapeutic supplies. The IPs submit their supply request to the MoPH and MoPH share the request with UNICEF for distribution of supplies. UNICEF will fully review the request and release the supplies as per the needs. UNICEF field offices engage with the implementing partners at the field level and ensure a quality and timely supply request is in place.

Treatment services for severe wasting will be implemented through the existing health facilities and through the BPHS (Basic Package of Health Services) implementing partners who has strong presence and community acceptance in the same locations. The implementing NGOs have access strategy in place which is differ for each IP based on mandate of the NGO. These strategies mainly include negotiation and coordination with the community influencers/ elders, negotiation with de facto official authorities, and timely assessment and analysis of the security situation.

**BUDGET**

Code	Budget Line Description	D / S	Quantity	Unit cost	Duration Recurrence	% charged to CHF	Total Cost
<b>1. Staff and Other Personnel Costs</b>							
NA	NA	NA	0	0.00	0	0	0.00
	NA						
	<b>Section Total</b>						<b>0.00</b>
<b>2. Supplies, Commodities, Materials</b>							
2.1	RUTF - Therapeutic spread, sachet 92g/CAR-150	D	28905	45.20	1	100.00	1,306,506.00
	<i>This budget line is dedicated to support the procurement of RUTF. The price for 1 carton of RUTF is estimated to be USD 45.20 which contains 150 sachets. The calculation assumes that one child will consume an average of 136 sachets during the entire duration of treatment. Unit costs are drawn from UNICEF supply division catalogue but may change according to the global market situation. In this case the number of cartons for procurement will be adjusted accordingly.</i>						
2.2	Freight cost (@15%) & Domestic transportation cost (@6.69%)	D	1	283,318.14	1	100.00	283,318.14

	<p><i>This cost is 21.69% of total supply cost that will cover the entire supplies transportation cost (15% for freight costs to the country and 6.69% for Domestic transport). The 15% is the estimated cost of transportation of offshore supplies from point of procurement through port Qassim in Pakistan up to Kabul and this estimate is calculated by UNICEF procurement division which undertakes the procurement. Similarly, the 6.69% is estimated for supplies inter-country cost as UNICEF is committed to transfer the supplies from Kabul to the regional warehouses and to the center of target provinces. UNICEF has a Long-Term Agreement (LTA)/ contract for transportation supplies.</i></p>							
	<b>Section Total</b>							<b>1,589,824.14</b>
<b>3. Equipment</b>								
NA	NA	NA	0	0.00	0	0	0.00	
	NA							
	<b>Section Total</b>							<b>0.00</b>
<b>4. Contractual Services</b>								
NA	NA	NA	0	0.00	0	0	0.00	
	NA							
	<b>Section Total</b>							<b>0.00</b>
<b>5. Travel</b>								
NA	NA	NA	0	0.00	0	0	0.00	
	NA							
	<b>Section Total</b>							<b>0.00</b>
<b>6. Transfers and Grants to Counterparts</b>								
NA	NA	NA	0	0.00	0	0	0.00	
	NA							
	<b>Section Total</b>							<b>0.00</b>
<b>7. General Operating and Other Direct Costs</b>								
7.1	Rental and Leasing (partial) costs	D	1	295,000.00	6	8.00	141,600.00	
	<i>This includes 8% of the cost for rental and leasing of premises in five field offices plus the main office for 6 months</i>							
7.2	Repairs, Maintenance, and insurance costs	D	1	100,000.00	6	9.00	54,000.00	
	<i>This includes 9% of the cost for repairs, maintenance, and insurance in five field offices plus the main office for 6 months</i>							
7.3	Communication/ICT costs	D	1	79,400.00	6	9.00	42,876.00	
	<i>This includes 9% of the cost for communication/ICT in the five field offices plus the main office for 6 months</i>							
	<b>Section Total</b>							<b>238,476.00</b>
<b>SubTotal</b>			28,909.00				<b>1,828,300.14</b>	
Direct							1,828,300.14	
Support								
<b>PSC Cost</b>								
PSC Cost Percent							7.00	
PSC Amount							127,981.01	
<b>Total Cost</b>							<b>1,956,281.15</b>	

**Project Locations**

Location	Estimated percentage of budget for each location	Estimated number of beneficiaries for each location					Activity Name
		Men	Women	Boys	Girls	Total	
Afghanistan > Kabul > Surobi	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Parwan > Salang	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Parwan > Ghorband	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Parwan > Shekhali	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Parwan > Surkh-e-Parsa	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Wardak > Markaz-e-Behsud	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nangarhar > Hesarak	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Panjsher > Dara	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Panjsher > Onaba (Anawa)	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Baghlan > Tala Wa barfak	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Bamyān > Yakawlang	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Bamyān > Panjab	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Bamyān > Shibar	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Bamyān > Waras	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Ghazni > Malestan	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Kunar > Ghaziabad	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Kunar > Chapadara	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nuristan > Poruns	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nuristan > Duab	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nuristan > Nurgeram	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nuristan > Wama	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nuristan > Waygal	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Nuristan > Kamdesh	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Fayzabad	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Yaftal-e-Sufla	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Argo	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Kohestan	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Raghestan	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Yawan	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Shahr-e-Buzorg	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Teshkan	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Darayem	1.00000	0	0	0	0		N: Activity 1.1.1:
Afghanistan > Badakhshan > Shuhada	1.00000	0	0	0	0		N: Activity 1.1.1:



Afghanistan > Badakhshan > Shighnan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Darwaz-e-Balla	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Kofab	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Khwahan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Tagab	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Yamgan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Jorm	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Warduj	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Eshkmesh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Darwaz	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Shaki	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Koran wa Monjan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Zebak	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badakhshan > Wakhan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Takhar > Bangi	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Takhar > Chahab	2.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Balkh > Sholgareh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Balkh > Keshendeh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Balkh > Zari	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Samangan > Aybak	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Samangan > Dara-e-Suf-e-Payin	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Samangan > Dara-e-Suf-e-Bala	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Samangan > Khuram Wa Sarbagh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Samangan > Ruy-e-Duab	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Sar-e-Pul > Sar-e-Pul	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Sar-e-Pul > Sayad	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Sar-e-Pul > Kohestanat	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Sar-e-Pul > Gosfandi	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Sar-e-Pul > Balkhab	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Sar-e-Pul > Sancharak(sangchark)	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Ghor > Chaghcharan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Ghor > Charsadra	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Ghor > DoLayna	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Ghor > Shahrak	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Ghor > Taywarah	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Ghor > Lal Wa Sarjanganl	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Daykundi > Ashtarlay	1.00000	0	0	0	0	N: Activity 1.1.1:

Afghanistan > Daykundi > kiti	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Daykundi > Shahrestan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Daykundi > Sang-e-Takht	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Daykundi > Kajran	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Daykundi > Miramor	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Zabul > Qalat	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Zabul > Daychopan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Paktika > Gyan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Jawzjan > Mardyan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Jawzjan > Qarqin	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Khwajasabzposh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Pashtunkot	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Shirintagab	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Qaysar	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Kohestan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Garziwan	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Faryab > Bilcheragh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badghis > Qala-e-Naw	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badghis > Muqur	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badghis > Abkamari	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badghis > Qadis	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badghis > Jawand	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Badghis > Balamurghab	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Hirat > Farsi	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Kandahar > Nesh	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Nimroz > Zaranj	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Nimroz > Kang	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Nimroz > Charburjak	1.00000	0	0	0	0	N: Activity 1.1.1:
Afghanistan > Nimroz > Khashrod	1.00000	0	0	0	0	N: Activity 1.1.1:

Documents	
Category Name	Document Description
Project Supporting Documents	Annex 1 - List to target locations with targets.xlsx
Project Supporting Documents	Annex 2 - Protection Cluster Endoresment.pdf
Project Supporting Documents	Annex 3 - Nutrition Cluster Endorsement.pdf
Project Supporting Documents	Annex 4 - Disability Inclusion Working Group Endorsement.pdf
Budget Documents	Annex 7 - Budget Distribution per target location_.xlsx
Project Supporting Documents	Annex 6 - AAP Endoresment 14 Sept 2023.pdf
Project Supporting Documents	Annex 5 - HAG Endorsement 14 Sept 2023.pdf
Project Supporting Documents	BoQ_General Operating Costs for Budget Lines G1_G2 and G3 - Oct 2023.xlsx
Budget Documents	Commitment for missing LTA - CBPF-AFG-23-S-UN-26372-UNICEF.pdf

Grant Agreement	Allocation Letter_Nutrition_UNICEF_26372_Signed.pdf
Grant Agreement	Allocation Letter_Nutrition_UNICEF_26372_Signed UNICEF.pdf