

## Project Amendment Proposal

<b>Project Amendment Request</b>	Select changes that apply: <input checked="" type="checkbox"/> Extension of duration <input type="checkbox"/> Change of project outcome/ scope/log frame <input type="checkbox"/> Change of budget allocation
<b>Project title</b>	<i>Reducing road deaths and injuries in Jordan through increasing restraint use</i>
<b>Participating UN Organization(s)</b>	UNESCWA
<b>Implementation organization(s)</b>	<i>Ministry of Transport, Public Security Directorate (Jordan Traffic Institute)</i>
<b>Other UN partner(s)</b>	NA
<b>Other partner(s)</b>	NA
<b>Beneficiary country(ies)</b>	Jordan
<b>Country category</b>	<input type="checkbox"/> Low-Income <i>indicate % of total cost: _____</i> <input checked="" type="checkbox"/> Middle-Income <i>indicate % of total cost: _____</i>
<b>Total budget including co- financing (in US\$)</b>	267,550
<b>Budget to be funded by UNRSF (in US\$)</b>	267,550
<b>Initial start date</b>	<i>01/06/2020</i>
<b>Initial end date</b>	<i>31/12/2021</i>

	<p>This is the 4<sup>th</sup> request for no cost extension:</p> <p>1<sup>st</sup> extension from July 2020 to November 2020</p> <p>2<sup>nd</sup> extension from 30 July 2021 to December 2021</p> <p>3<sup>rd</sup> extension from January 2023 to 31 May 2023</p>
<b>Duration (in months)</b>	Initial duration 36
<b>Extension</b>	<p>Start date: 01/06/2023</p> <p>New end date: 30/11/2023</p> <p>Extension duration: 6 months</p>
<b>Justification for the requested project amendment</b>	<p>UN ESCWA is asking for 6 months' extension at no cost for the "Reducing Road Deaths and Injuries in Jordan through Increasing Restraint Use" project. This request is due to the delays in the implementation of the activities due to internal administrative constraints in term of break-in services of the core team that lead to disruptions in management and follow-up of the project.</p>

<b>Completion of project activities</b>	<p>The Third National Dialogue Workshop on Awareness and Enforcement Campaigns for Road Safety was held under the patronage of the HE Minister of Interior on 16 March 2023. The workshop focused on the implementation of the remaining activities of the project, in particular, the seatbelt and child restraint awareness and enforcement campaigns with illustrations from the experiences of the developed countries in the road safety field, and the training of trainers course in collaboration with the Public Security Directorate.</p> <p>The Training of Trainers (ToT) to increase knowledge of the importance of using seat belts and child restraint use course (activity 3.1) was organised on 26, 27 and 29 April 2023. It compared international best practice evidence on restraint enforcement schedule to design an enforcement campaign on the current seatbelt and restraint regulatory framework. It was also an opportunity to meet with the top management of the public security directorate to promote the importance of the enforcement campaign. 20 traffic police officers participated in the training course.</p> <p>The remaining activities include the implementation of public awareness campaigns (2.1), and enforcement campaigns (2.2). These activities have been rescheduled in the attached workplan.</p>
<b>Primary contact person</b> <i>Name, title, e-mail and telephone</i>	<p>Mohamed El Moctar Mohamed El Hacene  Leader, Shared Economic Prosperity Cluster  ESCWA  Email: elhacene@un.org  Mob: 961 621 916  Tel: +961 1 978 438, 961 1 978 465</p>

**Submitted by**

Name and title:

**Mohamed El Moctar Mohamed El Hacene**

Leader

Shared Economic Prosperity Cluster

ESCWA

Email: elhacene@un.org

[Redacted]

[Redacted]

Signature:

Date: 04 September 2023

[Redacted]

**Annexes**

**Annex 1: Revised Workplan attached**