

# One UN Impact Fund for Iran

## Submission Form for No-Cost Extension requests

Part A: Programme Summary (To be completed by the lead organization)				
Date of Submission:	13 December 2023			
Country/Region:	Iran			
Lead/Convening organization:	OCHA			
Participating Organizations:	IOM			
Focal points at the Lead and Participating organizations:	IOM Focal Point: Vincenzo Schiano ( <a href="mailto:vschiano@iom.int">vschiano@iom.int</a> )			
Programme Title:	Emergency assistance for vulnerable earthquake victims in Khoy, Iran			
Total Approved Budget:	US\$ 220,000.00			
Duration:	Starting Date:	8 June 2023	Original Completion Date:	15 April 2024

### 1. Type of request

- ☒ Change of programme scope (*submit revised ProDoc and Budget*)
- ☒ Budget revision (*submit revised Budget*)
- ☒ Extension of project duration (*submit updated Budget, if different*)

**New completion date:** 31 December 2024


### 2. Reason revision is being requested:


IOM is seeking a revision to its project initially implemented in response to the earthquake in Khoy, based on recent developments and changing needs identified by the National Disaster Management Organization (NDMO). The NDMO has indicated that the requirement for power generators is no longer a priority. The project will therefore mostly concentrate its focus on the delivery of multi-purpose cash assistance in Khoy. Due to delays in the provision of multi-purpose cash assistance, the project will require a longer implementation timeframe to complete all planned activities. The NDMO remained committed to receiving technical assistance, particularly in the form of training focused on a broader range of disaster risk reduction and management topics. Hence, following the conduct of a capacity building initiative for the NDMO, the engagement of a consultant is required to work closely with the NDMO and monitor the application of the concepts covered in the training sessions and support preparedness work for future disaster situations.


### 3. Documents Attached:

- ☒ Revised Budget (*for change in budget*)
- ☒ Revised Programme Document (*for change in programme scope*)

# One UN Impact Fund for Iran

Part B: Signature (To be completed by ALL Recipient UN Organizations)			
On behalf of Recipient UN Organizations:	Signature	Date	Name/Title
IOM	Lalini Veerassamy 	13 December 2023	Lalini Veerassamy, Chief of Mission, Iran

Part C: Administrative Review (To be completed by the Fund Secretariat)	
<b>4. Comments by the Fund Secretariat:</b> <i>The proposed changes in the project activities have been prompted by revised prioritisation of needs by the host government authorities. The no-cost extension of six months is hence recommended for approval by the Fund Board.</i>	
<b>5. Recommendation by the Fund Secretariat:</b> <i>Recommended to the Fund Board for approval.</i>	 Raja Gundu, RCO Partnerships Officer

Part D: Decision of the Fund Board <sup>1</sup> (To be completed by the Secretariat)	
<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approve with modification/condition <input type="checkbox"/> Defer	
<b>Comments (if any):</b> N/A	
<b>Signature by the Fund Board Chair</b>  <div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div> <b>Stefan Priesner</b>            UN Resident Coordinator in I.R.Iran         </div> <div>           9 Jan. 2024            Date         </div> </div>	

<sup>1</sup> If applicable