



AMR Multi-Partner Trust Fund

Submission form for no-cost extension requests

Part A: Programme Summary (To be completed by the lead organization)				
Date of Submission:	03 November 2023			
Country/Region:	Senegal			
Lead/Convening organization:	Food and Agriculture Organization (FAO)			
Participating Organizations:	World Health Organization (WHO) World Organization for Animal Health (WOAH)			
Focal points at the Lead and Participating organizations:	Dr Ahmadou Tidiane NIANG / FAO Dr Mady BA / OMS Dr Karim Tounkara/ WOAH			
Programme Title:	Combatting the rising global threat of AMR through a One Health Approach			
Total Approved Budget:	USD 1,000,000.00 One million United States Dollars			
Duration:	Starting Date:	January 2022	Original Completion Date:	January 2024

1. Type of request

- Extension of project duration (submit updated Budget, if different)

New completion date: 31 January 2025

2. Reason revision is being requested:

The project implementation rate is 61% in term of activities. Of the 11 project activities scheduled, 4 are fully implemented. However, the other 7 activities remaining are at different stages and need a one-year extension for full implementation.

The attached Excel file shows the revised workplan.

The reasons for the delay in implementation are due to

- ☞ A lengthy process for recruiting expert coordinators;
- ☞ A delay in the implementation of certain activities linked to the covid19 pandemic;
- ☞ Staff mobility that affected implementation of the project.



AMR Multi-Partner Trust Fund

3. Documents Attached:

- Revised Budget
 Revised Workplan

Part B: Signature (To be completed by ALL Recipient UN Organizations)			
On behalf of Recipient UN Organizations:	Signature	Date	Name/Title
FAO		24/11/2023	Gouantoueu Robert GUEI Sub-Regional Coordinator for West Africa and FAO Representative in Senegal
WHO		03 November 2023	Dossou Vincent SODJINOU Acting WHO Representative WHO Country Office, Dakar Senegal
		03.11.2023	Karim TOUNKARA WOAH Regional Representative for Africa in Bamako, Mali

Part C: Administrative Review (To be completed by the Fund Secretariat)	
4. Comments by the Fund Secretariat:	The AMR MPTF Secretariat has recognized the need for first round country programmes to be eligible for a No Cost Extension of up to 12 months.
5. Recommendation by the Fund Secretariat:	The AMR MPTF Secretariat fully supports Senegal's request to extend the project timeframe.



Food and Agriculture
Organization of the
United Nations



WORLD ORGANISATION
FOR ANIMAL HEALTH





UN
environment
programme



World Health
Organization

AMR Multi-Partner Trust Fund

Part D: Decision of the AMR MPTF Steering Committee <i>(To be completed by the Secretariat)</i>	
<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approve with modification/condition <input type="checkbox"/> Defer	
Comments (if any): <i>Minutes of SC meeting attached</i>	
Signature by the AMR MPTF Steering Committee Chair 	
	<i>11/11/2024</i> Date

Revised Work Plan		Name of Country: Senegal	
Start Date: Jan 2022		Original Completion Date: Jan 2024	
		Extension completion date: Jan 2025	
MPTF Code	Activities Title	Lead Tripartite Organization	Implementing Partner
1. Systems for generating, analyzing and interpreting data on resistance and			
Output consumption/use patterns developed or strengthened			
1	1.1 Build a Monitoring, Evaluation and lesson learning system for AMR and AMU data collection, sharing and reporting at national level for the MPTF project	(Lead FAO; WHO, OIE will contribute)	MoH and Mol
2	1.2 Assess capacities of 10 Laboratories for AMR detection in human, animal, and environment sectors using One Health approach	(Lead WHO; FAO and OIE will contribute to the activities implementation); (FAO will lead on AMR surveillance in Agriculture and WHO on human health laboratories. OIE will lead on AMU monitoring in animals);	MoH and Mol MoH, MoA and Mol
3	1.3 Develop and/or implement surveillance strategy for AMR to support AMU/AMR data collection and reporting systems by developing an strategic and integrated national AMR/AMU surveillance systems in humans, food and agriculture and environment, for a cohesive OH reporting of national AMR/AMU data		MoH, MoA and Mol
4	1.4 Support trainings in AST in labs and trainings for data analysis and reporting	(Lead WHO; FAO and OIE will contribute);	MoH, MoA and Mol
Output 2. Systems for biosecurity and IPC strengthened in targeted countries			
5	2.1 Support revision of national health plans in animals, environment and humans to reinforce IPC aspects, to improve biosecurity, hygiene and sanitation and vaccination coverage of key infectious diseases at national level	(Lead WHO; FAO and OIE will contribute to the activities implementation);	MoH and Mol

Original project period											
MONTHS											
Status of implementation	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24
On going		X				X			X		
Completed											
On going				X			X			X	
Yet to Start					X						X
On going						X					

Extension period

MONTHS

Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25
X			X			
	X			X		
		X			X	