

Migration MPTF Joint Programme Revision Request

Part A) Joint Programme Information	
Joint Programme Title:	Travel Support of Stakeholders to the 2024 Round of GCM Regional Reviews
Country / Countries / Region:	Africa Region Asia Pacific Region Latin America and the Caribbean Region
Project Identification Number (MPTFO Project ID number available here):	140789
Convening Agent (Lead PUNO):	International Organization for Migration
Participating UN Organizations (PUNOs):	
Total approved budget (USD)	USD 94,374
Total duration	7 months
Start and End Dates	

Part B) Revision Request	
Date of request submission:	
Focal point name/ agency/ contact details:	Jonathan PRENTICE International Organization for Migration jprentice@iom.int
Nature of revision (tick all that applies):	<i>Please tick next to the relevant revision and provide short note on the revision requested</i>
1) PROGRAMME OUTCOME, SCOPE, PUNOs	
1.1) Change in scope and/or expected outcome(s)	<input type="checkbox"/>
1.2) Change in PUNOs (withdrawal, addition)	<input type="checkbox"/>
2) BUDGET	
2.1) Additional funding request	<input type="checkbox"/>
2.2) Change of budget allocation among PUNOs	<input type="checkbox"/>
2.3) Budget line reallocation (within a PUNO) that: <ul style="list-style-type: none"> Exceeds 20% variance (percentage change) between outcomes or UNDG budget categories 	<input type="checkbox"/>



<p>AND</p> <ul style="list-style-type: none"> • Budget line reallocation amount is more than 2% of the total Joint Programme budget 	
<p>3) DURATION</p>	
<p>3.1) No cost extension beyond 12 months</p>	<p><input type="checkbox"/></p> <p>Original Duration: Original Start – End Dates:</p> <p>Proposed Duration: Proposed Start – End Dates:</p>
<p>3.2) No cost extension up to 12 months</p>	<p><input checked="" type="checkbox"/></p> <p>Original Duration: 7 months Original Start – End Dates: 1 June 2024 - 31 December 2024</p> <p>Proposed Duration: 13 months Proposed Start – End Dates: 1 June 2024 – 30 June 2025</p>

Part C) Justification

This is a no-cost extension request. The project is intended to support all regional reviews. However, the remaining two of the three regional reviews have been rescheduled to the first half of 2025, instead of 2024. Therefore, the project needs to be extended to be aligned with the new timeline for follow up and review. The project will support stakeholder participation for the Asia-Pacific (3-6 February) and Latin America (18-20 March Regional Reviews. In both regions, there is an active stakeholder regional platform or advisory group on the GCM with the UN Network. These stakeholder platform members will be supported in attending the review in person and contributing to the stakeholder outcome reports.

Part D) Supporting Documents

<p>Revised Joint Programme document (signed by the RC, if applicable, and all PUNOs) <i>Please either clearly indicate the changes made in the justification section above, or provide a track-change version.</i></p>	<input type="checkbox"/>
<p>Revised budget <i>Please provide two versions – one revised budget and one that clearly indicates the changes requested using before (original) and after (revised) columns, as well as variance.</i></p>	<input type="checkbox"/>
<p>Joint Programme Steering Committee document <i>Please submit the Joint Programme Steering Committee decisions document or minutes to confirm Steering Committee approval of the proposed revisions.</i></p>	<input type="checkbox"/>
<p>Other documents</p>	<input type="checkbox"/>

Part E) Signatures – submitters	
<i>Resident Coordinator</i>	<i>Name of Convening Agent International Organization for Migration</i>
<i>Name of Resident Coordinator</i>	<i>Jonathan PRENTICE Head, UN Network on Migration Secretariat</i>
<i>Date</i>	<i>Date</i> 
<i>Signature</i>	<i>Signature</i> 
<i>Name of PUNO</i>	<i>Name of PUNO</i>
<i>Name of Representative</i>	<i>Name of Representative</i>
<i>Date</i>	<i>Date</i>
<i>Signature</i>	<i>Signature</i>
<i>Name of PUNO</i>	<i>Name of PUNO</i>
<i>Name of Representative</i>	<i>Name of Representative</i>
<i>Date</i>	<i>Date</i>
<i>Signature</i>	<i>Signature</i>

Below to be completed by the Fund Management Unit (FMU):

Part F) Review	
FMU Comments and Recommendations:	This no-cost extension request is for 6 months, and as such, within the purview of FMU approval as per the Migration MPTF Operations Manual.
Part G) Decision	
Decision:	<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Approve with modifications / conditions (to specify) <input type="checkbox"/> Not approve
Comments (if any):	
Signatures:	
Migration MPTF Steering Committee Chair:	Head of FMU: Philippe GRANDET
<i>Date</i>	<i>Date</i> 27 Feb 2025
<i>Signature</i>	<i>Signature</i> 