



Migration MP TF Joint Programme Revision Request

Part A) Joint Programme Information

Joint Programme Title:	Harnessing synergies between Climate Change Adaptation and Risk Reduction in Migrant-Inclusive Health System Responses
Country / Countries / Region:	Iraq, Lebanon, Jordan (Regional Offices in Egypt for Middle East & North Africa MENA)
Project Identification Number (MPTFO Project ID number available here):	PIN: 00140542
Convening Agent (Lead PUNO):	International Organisation for Migration (IOM)
Participating UN Organizations (PUNOs):	World Health Organisation (WHO) and United Nations office for Disaster Risk Reduction (UNDRR)
Total approved budget (USD)	USD 3,200,000
Total duration	24 Months
Start and End Dates	11 January 2024 – 03 January 2026

Part B) Revision Request

Date of request submission:	30 October 2025
	Lotte van Heesewijk
	Regional Migration Health Officer
Focal point name/ agency/ contact details:	MMPTF Programme Manager
	IOM Regional Office for Middle East and North Africa cvanheesewijk@iom.int
Nature of revision (tick all that applies):	
1) PROGRAMME OUTCOME, SCOPE, PUNOs	
1.1) Change in scope and/or expected outcome(s)	<input type="checkbox"/>
1.2) Change in PUNOs (withdrawal, addition)	<input type="checkbox"/>
2) BUDGET	



2.1) Additional funding request ☐

2.2) Change of budget allocation among PUNOs ☐

2.3) Budget line reallocation (within a PUNO) that:

- Exceeds 20% variance (percentage change) between outcomes or UNDG budget categories

AND ☐

- Budget line reallocation amount is more than 2% of the total Joint Programme budget

3) DURATION

☐

Original Duration:

Original Start – End Dates:

3.1) No cost extension beyond 12 months

Proposed Duration:

Proposed Start – End Dates:

X

Original Duration: 24 Months

Original Start – End Dates:

11 January 2024 – 03 January 2026

3.2) No cost extension up to 12 months

Proposed Duration: 27 Months

Proposed Start – End Dates:

11 January 2024 – 03 April 2026

Part C) Justification

The participating UN organizations (IOM, WHO, and UNDRR) request a three-month No-Cost Extension (NCE) for the Joint Programme, as the current project period (11 January 2024 – 3 January 2026) is proposed to be extended until 3 April 2026. All planned activities remain on track for completion within the current implementation period, by 31 December 2025. The additional three months will be used exclusively for the conduct of the final external evaluation, which will be administered by IOM as the Convening Agent. Under IOM's projectized management structure, an evaluation must be finalized within the formal project term. This request does not entail any additional budget or activities but is



required to ensure compliance with institutional procedures and full alignment with the operational guidance of the MMPTF Fund Management Unit (FMU).

Part D) Supporting Documents

Revised Joint Programme document (signed by the RC, if applicable, and all PUNOs)

Please either clearly indicate the changes made in the justification section above, or provide a track-change version. ☐

Revised budget

Please provide two versions – one revised budget and one that clearly indicates the changes requested using before (original) and after (revised) columns, as well as variance. ☐

Joint Programme Steering Committee document

Please submit the Joint Programme Steering Committee decisions document or minutes to confirm Steering Committee approval of the proposed revisions. ☐

Other documents

Please specify. ☐



Part E) Signatures – submitters

Resident Coordinator, Jordan

Convening Agent
International Organisation for Migration (IOM)
Jordan Country Office

Name of Resident Coordinator: Ms. Sheri Ritsema-Anderson

Name of Representative: Ms. Fathima Nusrath Ghazzali

Date 05/11/2025

Date

Signature

Signature

United Nations Office for Disaster Risk Reduction (UNDRR)

World Health Organisation (WHO) Jordan

Name of Representative: Ms. Sandya Prasad

Name of Representative: Dr. Iman Shankiti

Date 17 Nov 2025

Date 5 November 2025

Signature

Signature



Resident Coordinator, Iraq



Name of Resident Coordinator

Date 20/11/25

Signature

Convening Agent
International Organisation for Migration (IOM)
Iraq Country Office

Name of Representative: Mr. Pascal REYNTJENS



Date

Signature

United Nations Office for Disaster Risk Reduction
(UNDRR)

Name of Representative Ms. Sandya Prasad

Date 17 Nov 2025

Signature



World Health Organisation (WHO) Iraq

Name of Representative

Jamela ALRaiby

Date 19/11/2025

Signature





Resident Coordinator, Lebanon

Convening Agent

International Organisation for Migration (IOM)
Lebanon Country Office

Name of Resident Coordinator *M. KRAKZ*

Date *13.11.25*

Name of Representative: Mr. Mathieu LUCIANO
Mathieu

Signature

Signature

Signature

United Nations Office for Disaster Risk Reduction
(UNDRR)

World Health Organisation (WHO) Lebanon

Name of Representative Ms. Sandya Prasad

Name of Representative

ABDINAKIL ABUBAKAR

Date 17 Nov 2025

Date *6/11/2025*

Signature

Signature

Below to be completed by the Fund Management Unit (FMU):

Part F) Review

FMU Comments and
Recommendations:

NCE approved. End date of the programme updated to 3 April 2026.

Part G) Decision

Decision:



☒ Approve

☐ Approve with modifications / conditions (to specify)

☐ Not approve

Comments (if any):

Signatures:



Migration MPTF Steering Committee Chair:

Date

Signature

Head of FMU:

Date

Signature

