



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: Aout 2015 Award63521

| | | | |
|--|--|--|--|
| Project Number and Title: 11#16 SO4 - Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement | PROJECT START DATE¹: 01-12-2014 | AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$570,788.00 | RECIPIENT ORGANIZATION World Health Organization (WHO) |
| Project ID: 00093970 | | | |
| Project Focal Point: Name: Rick Brennan E-mail: brennanr@who.int | EXTENSION DATE: | FINANCIAL COMMITMENTS \$58,887.00 | |
| Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability | PROJECTED END DATE: 31-02-2015 | EXPENDITURES as of [30-July-2015] \$431,970.00 | IMPLEMENTING PARTNER(S): Governments of Guinea |
| Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement | | | |
| Location: Regional; Guinea | Sub-National Coverage Areas: All affected districts in the country (high and low caseload) | | |

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

| Indicator | Geographic Area | Projected Target (as per results matrix) | Quantitative results for the (one month) reporting period | Cumulative results since project commencement (quantitative) | Delivery Rate (cumulative % of projected total) as of date |
|--|-----------------|---|--|---|--|
| <i>Description of the quantifiable indicator as set out in the approved project proposal</i> | | | | | |

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: Aout 2015 Award63521**

| Under MCA1 | | | | | |
|--|---------------------------------------|------|---------------|---------------|------|
| Proportion of suspect cases investigated within 24 hours of notification | All affected districts in 3 countries | >90% | 100% | 99% | 100% |
| Weekly Average of proportion of contacts monitored | All affected districts in 3 countries | >95% | 98.8% | 97.9% | 100% |
| Under MCA03 | | | | | |
| Number of new health care workers infected by district | All affected districts in 3 countries | 0 | 1 | 37 | 37 |
| Under MCA09 | | | | | |
| Incidences of stock out of PPEs | All affected districts in 3 countries | 0 | Not available | Not available | |
| Under MCA11 | | | | | |
| Proportion of incidences of community resistance resolved | All affected districts in 3 countries | >90% | 100% | 100% | 111% |
| EFFECT INDICATORS (if available for the reporting period) | | | | | |
| | | | | | |

NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred)

Psychological First Aid (PFA) for contact tracers and their supervisors

Ebola virus disease outbreak in Guinea has a significant impact on the wellbeing of the affected, their family, community members and the health workers treating people with Ebola. Specifically, contact cases experiment psychological distress.

Psychological first aid involves humane, supportive and practical help to fellow human beings suffering serious crisis events.



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: Aout 2015 Award63521

It is written for people who can help others experiencing an extremely distressing event. It also involves a chapter on “how to take care of yourself and your team”. (http://apps.who.int/iris/bitstream/10665/131682/1/9789241548847_eng.pdf)

A 1- day training has been provided to Community Health Workers and their supervisors active in Contact tracing in the Districts of Kindia, Coyah, Dubreka, Forecariah, Telemele, Fria, Boké and in the 5 communes of Conakry. Between March and August 2015, 1.187 Community Health Workers and their Supervisors have been trained in Psychological First Aid.

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

| No. of Beneficiaries | | Environmental Markers | |
|----------------------|--|-----------------------------------|--|
| Women | | e.g. Medical and Bio Hazard Waste | |
| Girls | | e.g. Chemical Pollution | |
| Men | | | |
| Boys | | | |
| Total | | | |

Additional Information (Optional)