

Requesting Organization : CARE Somalia

Allocation Type : Reserve 2016

Primary Cluster	Sub Cluster	Percentage
Enabling Programmes		100.00
		100

Project Title: NGO Consortium

Allocation Type Category:

OPS Details

Project Code :		Fund Project Code :	SOM-16/3485/R/EP/INGO/4328
Cluster :		Project Budget in US\$:	149,999.70
Planned project duration :	12 months	Priority:	
Planned Start Date :	01/01/2017	Planned End Date :	31/12/2017
Actual Start Date:	01/01/2017	Actual End Date:	31/12/2017

Project Summary:

Somalia continues to remain one of the world's complex humanitarian emergency. Multi-layered challenges including on-going armed violence intersects to brutal effect with chronic poverty, weak institutions and governance, under-investment in basic services together with consequences of climate change in a fragile, semi-arid environment continues to plaque the region. Local and International NGOs remain the primary providers of humanitarian and development assistance. However, access to those in need continues to be impeded by a range of factors, including direct threats to the safety of agency staff, the banning of organisations from certain insurgent-held areas, weak governance in large areas of Somalia, politicisation of assistance, rent-seeking and efforts to divert resources by a wide range of parties. Remote models of programme management, while necessary, complicate understanding of operating conditions, humanitarian need and implementation methods, and weaken monitoring and evaluation of aid programmes. With the possible end of the term of the Federal Government of Somalia in 2016, political uncertainty, power struggles and potential turnover of key actors may further strain these complex relationships. While Somali NGOs have greater access to populations in need, their capacity to deliver large scale interventions and meet donor requirements is limited. Though, there is an opportunity for better engagement with the Federal Government of Somalia, International donors and the UN, to ensure coherence between humanitarian interventions and longer-term development strategies and greater ownership and governance by Somali institutions and communities. Despite all efforts to support the Federal Government of Somalia in supporting Somalis and tending to their humanitarian needs, there is still tension between the need of re-enforcing existing government structures to build confidence and demonstrate relevance and NGOs operational requirements for independence in an insecure and erratic environment. More effort is therefore needed to work together towards building a resilient Somalia.

The Somalia NGO Consortium remains the primary NGO coordination mechanism with a membership of over 80 local and International NGOs working in all parts of Somalia. The year 2016 experienced an increase of Local NGO membership and engagement. The Consortium continues to grow as an effective network, actively supporting its members to promote dialogue, collaboration, learning experiences, information exchange and to advocate on issues of key concern. The NGO Consortium continues to improve aid coordination and raise the presence and profile of NGO representation within the coordination structures in Somalia. The Consortium continues to encourage participation of women and men in all relevant forums. With the erratic working environment in Somalia, there is need for the NGO Consortium to continue facilitating coordination in addressing arising issues to allow NGOs to implement their activities unimpeded and tend to those in need.

Direct beneficiaries :

Men	Women	Boys	Girls	Total
40	40	0	0	80

Other Beneficiaries:

Beneficiary name	Men	Women	Bovs	Girls	Total

Indirect Beneficiaries:

Catchment Population:

The Somalia NGO Consortium is a network of Local and International NGOs working in and/or have projects in Somalia. In this regard, the target number of Local and International NGOs is 80. The Consortium advocates for gender equality by promoting participation of both men and women in all forums.

Link with allocation strategy:

The project is linked to the Enabling Programmes.

Sub-Grants to Implementing Partners:

Partner Name	Partner Type	Budget in US\$

Other funding secured for the same project (to date):

Other Funding Source	Other Funding Amount

Organization focal point:

Name	Title	Email	Phone
Abdurahman Sharif	Director	director@somaliangoconsortium.org	+254 705 180 259

BACKGROUND

1. Humanitarian context analysis

Somalia continues to remain one of the world's complex humanitarian emergency. Multi-layered challenges including on-going armed violence intersects to brutal effect with chronic poverty, weak institutions and governance, under-investment in basic services together with consequences of climate change in a fragile, semi-arid environment continues to plague the region. Local and International NGOs remain the primary providers of humanitarian and development assistance. However, access to those in need continues to be impeded by a range of factors, including direct threats to the safety of agency staff, the banning of organisations from certain insurgent-held areas, weak governance in large areas of Somalia, politicisation of assistance, rent-seeking and efforts to divert resources by a wide range of parties. With the possible end of the term of the Federal Government of Somalia in 2016, political uncertainty, power struggles and potential turnover of key actors may further strain these complex relationships. While Somali NGOs have greater access to populations in need, their capacity to deliver large scale interventions and meet donor requirements is limited. Though, there is an opportunity for better engagement with the Federal Government of Somalia, International donors and the UN, to ensure coherence between humanitarian interventions and longer-term development strategies and greater ownership and governance by Somali institutions and communities. More effort is therefore needed to work together towards building a resilient Somalia.

2. Needs assessment

Coordination and information sharing are critical to enable life-saving programs of NGOs throughout Somalia. NGOs should be free to provide their experience to national and international stakeholders, all in an effort to facilitate effective delivery of aid, contribute to the alleviation of human suffering, and ultimately building a resilient Somalia. Coordination structures created by the Somali National Government are weak coupled with high government staff turnover and reshuffling of ministers making it difficult to rely on relationships and agreements already developed. With most donors and agency headquarters still based in neighbouring Kenya, a volatile operating environment and significant access constraints, remote management further complicates agencies' understanding of operating conditions, humanitarian need and implementation. As the Government continues struggling to extend its influence, significant relief, rehabilitation, reconstruction and governance challenges lie ahead. Success of these efforts will depend on the Somalis with a determining role to be played by the international community; the field level implementation will be done, in large part, by NGOs who remain critical operational partners and who need an independent coordination mechanism in an increasingly politicised and volatile operating environment.

3. Description Of Beneficiaries

The Somalia NGO Consortium is a network of Local and International NGOs working in humanitarian and developmental areas in Somalia. Somali Civil Society umbrella organisations and women networks are also part of the Consortium. Furthermore, the Consortium supports the importance of gender equality and continues to advocate for men and women participation in all relevant forums.

4. Grant Request Justification

Additional funding will enable the Consortium to enhance implementation of its core activities of information sharing, advocacy, representation and coordination in Somalia.

5. Complementarity

The Somalia NGO Consortium, which has supported NGO coordination since 1999, is the primary NGO mechanism to support information sharing, coordination, representation, advocacy and capacity building and a key partner to other stakeholders including UN agencies and donors. Consortium membership includes national and international NGOs working in all regions of Somalia, accounting for the majority of NGO revenue spent in Somalia. Consortium representation and leadership in all areas of Somalia has strengthened, including in Mogadishu. The Consortium analyses the needs of its members regularly adapting its structure and activities. Consistent engagement with humanitarian UN agencies allows information sharing and common action. Support and facilitation of advocacy initiatives ensures that NGO concerns are brought to the forefront and all stakeholders inform of the situation on the ground. Working groups provide a platform for sharing of lessons learnt, creating of synergies and better understanding of the operating environment. The Consortium supports its members to improve the effectiveness of programmes by engaging all levels of external stakeholders in dialogue on policy-making, key decision affecting NGOs' delivery of quality assistance in Somalia/Somaliland and risk mitigation best practice. It promotes training on ethical delivery, humanitarian principles, standards and risk mitigation to increase aid effectiveness through greater principled engagement.

LOGICAL FRAMEWORK

Overall project objective

A forum for information sharing among NGOs operational in Somalia, with effective support and coordination transmitting NGO experience and key concerns.

To strengthen NGO capacity and coordination between NGOs working in Somalia and facilitate their engagement with the Federal Government of Somalia and its Regional Administrations.

Enabling Programmes		
Cluster objectives	Strategic Response Plan (SRP) objectives	Percentage of activities
Strengthen coordination to support delivery of humanitarian aid to ensure equal access for women, girls, boys and men	Somalia HRP 2016	80
Disseminate messages on protection and humanitarian needs of the vulnerable people in Somalia and carry life-saving and disaster risk reduction messaging relating to seasonal and perennial shocks.	Somalia HRP 2016	20

<u>Contribution to Cluster/Sector Objectives</u>: The enabling Programmes mandate and the justification of its existence is the ability to have crosscutting issues of implementation while at the same time supplement existing programmes especially to other clusters in existence. This grant request will supplement other clusters owing to its nature of coordination and support of membership activities with the Consortium's ability to provide a data pool and a forum for information exchange. Through this aspect there will be interlinkages that will promote efficiency on all thematic contexts of operation within Somalia actors.

Outcome 1

A forum for coordination, collaboration and information sharing among NGOs operational in Somalia is provided and maintained.

Output 1.1

Description

An effective inclusive coordination and communication mechanism provided for NGOs working in Somalia and other strategic external stakeholders

Assumptions & Risks

NGOs actively participate in Consortium activities.

Activities

Activity 1.1.1

Standard Activity: Not Selected

Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia

Activity 1.1.2

Standard Activity: Not Selected

Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination.

Indicators

			End cycle beneficiaries			End cycle	
Code	Cluster	Indicator	Men	Women	Boys	Girls	Target
Indicator 1.1.1	Enabling Programmes	Number of coordination meetings held or facilitated					60

Means of Verification: Participant List, Meeting Minutes

Outcome 2

NGO key positions/concerns are represented within key coordination forums.

Output 2.1

Description

NGO positions articulated in key coordination forums.

Assumptions & Risks

NGOs actively participate in articulating their concerns.

Activities

Activity 2.1.1

Standard Activity: Not Selected

Represent NGO members in coordination forums negotiating in their interest.

Activity 2.1.2

Standard Activity: Not Selected

Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns.

Indicators

Page No : 3 of 12

			End cycle beneficiaries			End cycle	
Code	Cluster	Indicator	Men	Women	Boys	Girls	Target
Indicator 2.1.1	Enabling Programmes	Number of coordination meetings held or facilitated					25

Means of Verification: Participant List, Reports, Training Manual, Bulletins, Brochures, Key messages, Press releases

Outcome 3

Effective and accountable delivery of assistance to Somali communities in need.

Output 3.1

Description

Trained NGOs (local and international) on Risk Management & Accountability, Working in Somalia and Monitoring & Evaluation to enable NGOs to deliver effective and accountable assistance to Somalis in need.

Assumptions & Risks

Ability of NGOs to join the Consortium is not negatively impacted by security or financial challenges. NGO staff trained will apply learning in their organisations.

Activities

Activity 3.1.1

Standard Activity: Not Selected

Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities.

Activity 3.1.2

Standard Activity: Not Selected

Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement.

Indicators

			End cycle beneficiaries			End cycle	
Code	Cluster	Indicator	Men	Women	Boys	Girls	Target
Indicator 3.1.1	Enabling Programmes	Number of coordination meetings held or facilitated					6

Means of Verification: Participant List; Reports; Training Manuals

Outcome 4

A constructive platform for dialogue and engagement between NGOs and Government/Regional Administration is maintained.

Output 4.1

Description

Regular and constructive dialogue between NGOs and Government/Regional Administrations.

Assumptions & Risks

Government is open to and has time to meet with NGO representatives.

Activities

Activity 4.1.1

Standard Activity: Not Selected

Facilitation of meetings between NGOs and Government/Regional Administrative representatives.

Activity 4.1.2

Standard Activity: Not Selected

NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.

Indicators

			End cycle beneficiaries			End cycle	
Code	Cluster	Indicator	Men	Women	Boys	Girls	Target
Indicator 4.1.1	Enabling Programmes	Number of coordination meetings held or facilitated					6

Means of Verification: Participant List, Meeting Minutes, Reports, Meeting Invitations

Additional Targets:

M & R

Monitoring & Reporting plan

Page No : 4 of 12

Monitoring & Evaluation within the Consortium are grounded on surveys and assessments that are periodically carried out. Evaluations are ongoing processes that ensure accountability within the organisation. The Consortium manages its outputs and impacts of indicators with structured work plans that are guided by the Mandate and Consortium Strategy to determine the Consortium's progress. A feedback mechanism has been put in place to ensure member concerns are understood and addressed.

Workplan

Activitydescription	Year	1	2	3	4	5	6	7	8	9	10	11	12
Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia	2016												
medianisms for Nees working in comana	2017	X	Х	Х	X	Х	Х	Х	Х	Х	Х	X	
Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination.	2016												
appropriate to crimanice enective communication and coordination.	2017	X	Х	Х	X	Х	Х	Х	Х	Х	Х	Х	
Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest.	2016												
interest.	2017	Х	Х	Х	X	Х	Х	Х	Х	Х	Х	Χ	
Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns.													
to articulate key NGC concerns.	2017			Х			Х			Х			
Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate	2016												
capacity building opportunities.	2017	X	Х	Х	X	Х	Х	Х	Х	Х	Х	Х	
Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater	2016												
principled engagement.				Х			Х			Х			
Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives.													
						Х					Х		
Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.	2016												
relevant stakenologis and dissemiliated to NOO consolitum members.	2017	Х	Х	Х	Х	X	Х	Х	Х	Х	Х	Χ	

OTHER INFO

Accountability to Affected Populations

The NGO Consortium produces and disseminates information products to its membership including weekly bulletins, regional and thematic updates on key developments in Somalia. This is done through a mass mailing platform. Also, feedback of external and internal meetings is relayed to the membership in form of meeting minutes. Provision of platforms for information exchange and coordination both at Nairobi and in Somalia/Somaliland ensuring agencies are consistently updated remains a key aspect of the Consortium's work. During the implementation period, issues that may arise out of contextual frameworks in Somalia are areas the Consortium addresses through press releases and statements when the need arises.

Implementation Plan

Provision of support to enable strategic field coordination will be done through meetings in the field on thematic issues and at monthly meetings aimed at bringing the membership up to date on issues affecting their operations. Enabled active participation of a growing number of increasingly capable NGOs by providing a forum/platform where agencies can present their concerns and debate on the best way forward in addressing the same. Facilitation of public briefings and statements to increase understanding of NGO programming in Somalia and key NGO concerns will be done in conjunction with the membership based on evidence and field experience. Centralisation of information on capacity building and pursuing of lessons learnt will be published on a skills development hub. Members will personally upload information of their project activities onto the Consortium's interactive map to enhance visibility and promoting transparency. Represent Consortium members in coordination fora negotiating their interests will be carried out by the Consortium director and regional focal points where applicable to ensure NGO concerns are vocalized and taken into consideration. Facilitate advocacy initiatives on areas of common concern is also a core activity.

Coordination with other Organizations in project area

Name of the organization	Areas/activities of collaboration and rationale								
Environment Marker Of The Project									
Gender Marker Of The Project									
1- The project is designed to contribute in some limited way to gender equality									
Justify Chosen Gender Marker Code									

against, in particular women and youth, to be heard. Furthermore, the NGO Consortium continues to advocate for participation of men and women in key relevant forums. **Protection Mainstreaming Country Specific Information** Safety and Security **Access BUDGET** Code **Budget Line Description** Unit Total Cost D/S Quantity **Duration** cost Recurran charged се to CHF Staff and Other Personnel Costs 1.12 Membership & Communications Officer - CARE Employee 1 1,000 23.00 2,760.00 D 12 .00 The Membership and Communications Officer (1) is based in Hargeisa, in charge of registration of membership, maintenance of website information and administrative support at a monthly rate of \$1,000. This includes salary, taxes ad insurances. She/he will be 100% dedicated to this project. SHF will cover 23% of the total Budget. 1.11 NGO Consortium Program Officer - CARE Employee D 1 2.086 23.00 5.757.36 12 .00 The Project Officer (1) is based in Nairobi, in charge of support of implementation of project activities at a monthly rate of \$2,086. She is 100% dedicated to this project. SHF will cover 23% of the total Budget. 1.10 Senior Advocacy & Information Officer - CARE Employee 7,700.40 D 1 2,790 12 23.00 .00 The Senior Advocacy & Information Officer (1) is based in Nairobi, in charge of policy development, Support of Advocacy in Nairobi and regions at a monthly rate of \$2,790. This includes salary, taxes ans insurances. She is 100% dedicated to this project. SHF will cover 23% of the total Budget. 1.9 Regional Coordinator - South - CARE Employee D 1 4,000 12 23.00 11,040.00 00 The Regional Coordinator, South Central (1) is based in the field office of Mogadishu, in charge of managing and coordinating of the South Central region at a monthly rate of \$4,000. She is 100% dedicated to this project. SHF will cover 23% of the total Budget. 1.8 Regional Coordinator - Puntland - CARE Employee 1 3,500 12 23.00 9,660.00 .00 The Regional Coordinator, Puntland(1) is based in the field office of Garowe, in charge of managing and coordinating of the Puntland region at a monthly rate of \$3,500. He is 100% dedicated to this project. SHF will cover 23% of the total Budget. 1.7 Regional Coordinator - Somaliland - CARE Employee 1 3,500 23.00 9,660.00 12 .00 The Regional Coordinator, Somaliland (1), is based in the field office of Hargeisa, in charge of managing and coordinating Somaliland region at a monthly rate of \$3,500. She is 100% dedicated to this project. SHF will cover 23% of the total Budget. 1.6 NGO Consortium Deputy Director - CARE Employee D 1 9,167 6 23.00 12.650.46 .00 The Deputy Director, is based in Nairobi and will focus on strengthening NGO coordination inside Somalia and information sharing (website, bulletin etc) at a monthly rate of \$9,167. She/he will be 100% dedicated to this project. SHF will cover 23% of the total Budget. This budget line is purely the net salary. Personnel costs other than salaries (insurance, taxes, severance & liability and housing allowance when applicable) are excluded from this proposal, paid in full from other sources. 1.5 NGO Consortium Director - CARE Employee D 1 10,50 23.00 28,980.00 0.00

Consortium membership comprises pf humanitarian and development organisations, including Somali civil society umbrella organisations and women networks. Consortium representation in Somalia has been strengthened with a female regional focal point. The Consortium provides space for NGOs to articulate their experience and needs and to enable those voices that are otherwise largely discriminated

	The Country Director is based in Nairobi and is in charge of supdirection at a monthly rate of \$ 10,500. He is 100% dedicated to This budget line is purely the net salary. Personnel costs other allowance when applicable) are excluded from this proposal, page 15.	o this p than sa	roject. SHF alaries (insu	will cov rance, t	er 23% of that axes, sever	ne total Bud	get.
1.4	NGO Consortium Finance Officer - CARE Employee	s	1	2,344	12	23.00	6,469.44
	The Finance Officer is in charge of implementation of finance for and insurances. He is 100% dedicated to this project, and bases						
1.3	NGO Consortium Executive Assistant	S	1	1,500	6	23.00	2,070.00
	The Executive Assistant (1) is based in Nairobi, in charge of harate of \$1,500. This salary includes taxes and insurances. She Budget.						
1.2	CARE Human Resource/Admin. Officer - CARE Employee	S	1	417.0 0	12	23.00	1,150.92
	CARE Human Resource/Administration Officer - comitment of a charge of all Human resource related matters to ensure implementation. The monthly rate is \$417. SHF will contribute 23	nentatio	n and adhe	rence to			
1.1	CARE Grants Officer - CARE Employee	s	1	417.0 0	12	23.00	1,150.92
	CARE Grants Officer - commitment of their time to the Somalia compliance/grants management matters to ensure implementa The monthly rate is \$417. SHF will contribute 23% of the total but to the contribute 23% of the contribute 23% of the total but to the contribute 23% of the cont	tion and					
	Section Total						99,049.50
Supplies	s, Commodities, Materials						
2.1	Vehicle hire costs (Somaliland)	D	1	1,300 .00	12	23.00	3,588.00
	Vehicle Hire Somaliland: A vehicle is hired on a monthly basis office to meet its transport needs while on duty. SHF will cover				nth. This ena	ables the H	argeisa field
2.2	Vehicle fuel costs (Somaliland)	D	1	280.0 0	12	23.00	772.80
	Fuel Somaliland: The vehicles are hired exclusive of fuel costs. computed based on the actual consumption at an average more						
2.3	Vehicle hire costs (Mogadishu)	D	1	1,000	12	23.00	2,760.00
	Vehicle Hire Mogadishu: A vehicle is hired on need basis at an field office to meet its transport needs while on duty. SHF will c				er month. Th	is enables	the Mogadishu
2.4	Vehicle hire costs (Puntland)	D	1	1,500 .00	12	23.00	4,140.00
	Vehicle Hire Puntland: A vehicle is hired on a monthly basis at meet its transport needs while on duty. SHF will cover 23% of t			er month	n. This enab	les the Gar	owe field office to
2.5	Vehicle fuel costs (Puntland)	D	1	300.0	12	23.00	828.00
	Fuel Puntland: The vehicles are hired exclusive of fuel costs. T based on the actual consumption at an average monthly rate of						nth is computed
2.6	Vehicle hire costs (Baidoa, Kismayu)	D	2	50.00	4	23.00	92.00
	Vehicle Hire Baidoa/Kismayu: A vehicle is hired on need basis Consortium staff to meet transport needs while on duty. In 201 baidoa and 2 missions in Kismayo. SHF will cover 23% of the b	7, Som					
2.7	Vehicle fuel costs (Baidoa, Kismayu)	D	2	25.00	4	23.00	46.00
	Fuel Baidoa/Kismayu: The vehicles are hired exclusive of fuel of computed based on the actual consumption at an average rate						
2.9	Local NGO meetings in Somalia	D	2	1,500	1	24.00	720.00

	Local NGO Meetings in Somalia: Local NGOs still remain the prare able to acess unrestricted regions. Local NGO engagement continues to strive to increase their engagement. Thus, consulta concerns and consulting them on the best way forward. These resomalia/Somaliland (Mogadishu, Garowe, Haregiesa). 2 meeting 24% of the budget.	with the tion with neeting	ne NGO Con th Local NG gs are to tal	nsortiun Os is p ke place	n is low and aramount in a in the main	therefore the understand towns of	ne Consortium ding their
2.8	Consultative meeting with Government and NGOs for 20 participants	D	4	1,125 .00	1	24.00	1,080.00
	Consultative meetings with Government and NGOs: The workin thus, to keep abreast with the changes, the NGO Consortium plunderstanding of policies put in place as well as develop consis fora will be held at an average rate of \$1125 with 24 participants	ans to tent co	regularly er nstructive d	ngage G lialogue	Governments between G	s. This aims overnments	to enable
	Section Total						14,026.80
Contract	ual Services						
4.2	Capacity Building/Training for NGOs	D	6	500.0 0	2	24.00	1,440.00
	Capacity building/Training for NGOs: The operating environmen with the changing context of Somalia, training for NGOs will enawell as allow for capacity building in areas of need at a rate of \$\\$ making a total of 6 trainings per year. SHF will contribute 24% of \$\\$ making a total of 6 trainings per year.	able the 500 wi	em to remai th 37 partic	n releva	ant to the co	mmunities i	they serve, as
4.4	Website Development	D	12	300.0	1	23.81	857.16
	Website development :Upgrade of the website to make it user fit making it easier to issue electronic invoices especially during the functioning effectively at an average monthly rate of \$300. SHF	e regis	tration proc	ess, up	grading fund		
4.3	Evaluation of Somalia NGO Consortium & Strategy Development	D	1	840.0 0	25	24.00	5,040.00
	Evaluation: The 2014 - 2016 NGO Consortium Strategic Plan econsultant to review the 2016 Strategic Plan so as to better info ensuring the Consortium's continuity; above all, its relevance to will contribute 24% of the budget.	rm dev	elopment o	f the 20	17 - 2019 S	trategic Pla	n therefore
4.1	Consultancies	D	6	2,500 .00	2	24.00	7,200.00
	The Consortium plans to hire consultants (3) for capacity buildir analysis of pertinent arising issuses that will inform NGOs on be of the budget.						
	Section Total						14,537.16
Travel							
5.1	Flight between Kenya and Somalia	D	30	334.0 0	1	23.00	2,304.60
	This includes flight tickets for staff flying within Somalia and bet the project. It is estimated that, on average, the country director the year and 6 trips for consultants doing evaluation at a month	will ma	ake 10 trips	, 7 prog	ram staff wi	ll make 2 tr	ips each during
	Section Total						2,304.60
General	Operating and Other Direct Costs						
7.1	Office rent Nairobi	D	1	3,350 .00	3	23.00	2,311.50
	Regional offices rent is rent cost for the Nairobi office (\$3350 per Consortium shares the field offices with International NGO safety contribute an equivalent of 3 months rent per year. SHF will covered to the same of the	ty Orga	nisation. IN	ISO hav	e signed an	MOU whe	
7.2	Office rent contribution - 3 field offices	D	1	5,300 .00	3	23.00	3,657.00
	Regional offices rent is rent cost for the field offices in Hargeisa per month for 3 months for a total of \$2700), Mogadishu (\$3000 Consortium shares the field offices with International NGO safet contribute an equivalent of 3 months rent per year. SHF will cov) per m ty Orga	nonth for 3 i Inisation. IN	months ISO hav	for a total of re signed an	\$9000). So MOU whe	omalia NGO `
7.3	Office internet costs (Nairobi)	D	1	500.0	12	23.00	1,380.00

	The office internet Nairob stakeholders at a monthl							tain commu	unication wi	ith its memb	ers and other
7.4	Website Hosting and other	Website Hosting and other web services (Nairobi)						1 88.00	12	23.00	242.88
	The Website Hosting is v stakeholders at a monthl month and webhosting a	g at a ra	ate of \$3	6 per mont							
7.5	Internet Costs and IT cos	et Costs and IT costs (Field)							12	23.00	2,235.60
	The office internet (Field communication with its m										
7.6	Financial Services (bank	charges and co	ommiss	sions) - Na	irobi	D		1 100.0	12	23.00	276.00
	Bank fees are transaction rate of \$100 per month.					aymen	ts for pro	ogramme a	ctivities for	Nairobi offic	es at a monthly
7.7	Financial Services (bank	charges and co	ommiss	sions) - So	malia	D		1 60.00	12	23.00	165.60
	Bank fees are transaction monthly rate of \$60 per n						ts for pro	ogramme a	ctivities for	Somalia offi	ces at a
	Section Total										10,268.5
SubTota	al						89.0	00			140,186.64
Direct											129,345.36
Support											10,841.2
PSC Co	st										
PSC Co	st Percent										7.0
PSC Am	nount										9,813.0
Total Co	ost										149,999.7
Project	Locations										
	Location	Estimated percentage of budget for each location	Estim	nated num for ea	iber of l ch loca		ciaries		Acti	ivity Name	
			Men	Women	Boys	Girls	Total				
Banadir	-> Mogadishu	30	13	7			20	coordinating Coordination NGOs and enhance of coordinating Activity 2. Coordinating Activity 2. Coordinating Coordinating Coordinating Coordinating Coordinating Coordinating Coordination NGOs and Coordination Coor	on and comrking in Sor 1.2: Facilita d other key effective cor on. 1.1: Repres on forums r 1.2: Facilita g briefings a concerns. 1.1: Centra oportunities elopment H inate capac 1.2: Promo ont of the contral	nmunication malia ate informati actors appromunication sent NGO maggitating in the advocacy and statemed in through the lub on the world building ountability, Wang & evaluation of mee ent/Regional	n and nembers in n their interest. y initiatives by nts to articulate tion on capacity consortium ebsite as well opportunities. n risk orking in tion to increase principled tings between Administrative

Bari -> Bossaso -> Bossaso	3	3	2		5	Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination. Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest. Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns. Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities. Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement. Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives. Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.
Bay -> Baidoa -> Baidoa	2	7	3		10	Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination. Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest. Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns. Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities. Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement. Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives. Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.

Lower Juba -> Kismayo -> Kismayo	3	7	3	1	O Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination. Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest. Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns. Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities. Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement. Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives. Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.
Mudug -> Gaalkacyo -> Gaalkacyo	2	7	3	1	Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination. Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest. Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns. Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities. Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement. Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives. Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.

Nugaal -> Garowe -> Garowe	30	7	3	1	O Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination. Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest. Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns. Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities. Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement. Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives. Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.
Woqooyi Galbeed -> Hargeysa -> Hargeysa	30	8	7	1	Activity 1.1.1: Provide an effective platform for coordination and communication mechanisms for NGOs working in Somalia Activity 1.1.2: Facilitate information sharing with NGOs and other key actors appropriate to enhance effective communication and coordination. Activity 2.1.1: Represent NGO members in coordination forums negotiating in their interest. Activity 2.1.2: Facilitate advocacy initiatives by developing briefings and statements to articulate key NGO concerns. Activity 3.1.1: Centralise information on capacity building opportunities through the Consortium Skills Development Hub on the website as well as disseminate capacity building opportunities. Activity 3.1.2: Promote training on risk management & accountability, Working in Somalia and monitoring & evaluation to increase aid effectiveness through greater principled engagement. Activity 4.1.1: Facilitation of meetings between NGOs and Government/Regional Administrative representatives. Activity 4.1.2: NGO position on administrative issues clearly articulated to all relevant stakeholders and disseminated to NGO Consortium members.

Documents

Category Name	Document Description
Budget Documents	BOQ.xlsx
Budget Documents	BOQ 081216.xlsx