

Women's Peace and Humanitarian Fund
ANNUAL PROGRESS REPORT

Country Iraq	Submitted by PUNO(s) UN Women or NUNO(s)¹ <u>Name of Entity:</u> United Nations Entity for Gender Equality and Women Empowerment (UN Women Iraq Country office) <u>Name of Representative:</u> Dina Zorba dina.zorba@unwomen.org Representative UN Women Iraq and Yemen
MPTF Project Number 00112477 & 00118850	Implementing Partners 1. Baghdad Women Association (BWA) 2. Asuda Organization for Combating Violence Against Women 3. Bustan Association for Children & Adult Protection 4. Sawa Organization for Human Rights 5. Um-ALYateem for Development Foundation (UDF) 6. Sewan Women's Empowerment Organization 7. Iraqi Women Journalist Forum (IWJF) 8. Iraqi Minorities Council (IMC) 9. Women's Empowerment for Peacebuilding Organization (WEPO) 10. Sawtuha Network for human right defenders 11. Iraqi al Firdaws Society (IFS) 12. Ayadi Al Salam for Relief and Development (AARD) 13. Al Taqwa Association for Women and Child Rights in Basra 14. Bent AL-Rafedain Organization (BROB) 15. Dak Organization for Ezidi Women Development 16. Al-Weyam Organization for Human Rights Defending 17. Accepting Others Organization (AOO) 18. The Iraqi Organization for Woman and Future (IOWF) 19. The Iraqi institution for development (IID)
Reporting Period 1 st January – 31 st December 2020	Project Locations <i>List the provinces/regions where projects are being implemented</i> Baghdad / Basra / Maysan / Dhi Qar / Samawah / Diwaniyah, Kirkuk / Diyala / Erbil / Dohuk / Mosul / Sulaimaniya / Salah AlDin / Babil / Najaf / Karbala / Anbar
Funding Call <i>Select all that apply</i> <input checked="" type="checkbox"/> Country Call for Proposal <i>CFP 1 and CFP 2</i> <input type="checkbox"/> Spotlight WPHF Partnership <input type="checkbox"/> COVID-19 Emergency Response Window <input type="checkbox"/> Rapid Response Window for Peace Processes	Total Approved Budget (USD) 5,070,200.01 USD Amount Transferred (USD) 5,070,200.01 USD
WPHF Outcomes to which report contributes for reporting period <i>Select all that apply</i> <input checked="" type="checkbox"/> Outcome 1: Enabling environment for implementation of WPS commitments <input checked="" type="checkbox"/> Outcome 2: Conflict prevention <input checked="" type="checkbox"/> Outcome 3: Humanitarian response <input type="checkbox"/> Outcome 4: Conflict resolution <input type="checkbox"/> Outcome 5: Protection <input type="checkbox"/> Outcome 6: Peacebuilding and recovery	
Programme Start Date November 2018	
Programme End Date January 2022	

¹ Non-UN Organization. Applicable to Rapid Response Window for Peace Processes

Executive Summary

Despite the several obstacles delaying the implementation of this project including, but are not limited to, the political protests and instability in Iraq, the global COVID-19 pandemic, and the lack of internet access to some beneficiaries; the 19 partners have worked to support WPHF outcomes (1), (2) and (3) through the technical support of UN Women.

During the reporting period, the main achievements of the partners included:

- Establishing 2 Women's Coalitions, 1 women's network, 9 Operating Rooms to follow up and implement national action plans supporting UNSCR 1325 at the local level in all targeted governorates.
- Launching an online platform to support CSO's in monitoring implementation for UNSCR 1325 and issuing the 2019 CSO report.
- Compiling a database of women working in the WPS field available for browsers and researchers. Government employees were trained on how to use the database.
- Creating safe spaces and forums for women's organizations to discuss accountability frameworks, including INAP, both first and second, and ensure that the plans are financed and monitored.
- 35 participants and CSO members were able to design advocacy plans and develop a joint strategic platform for action for the operationalization of the UNSCR 1325.
- In Kurdistan region, 80 government stakeholders participated in drafting a report identifying gaps and challenges hindering the implementation of the UNSCR 1325.
- Partnerships between the CSO and the education sector were strengthened by producing 5 joint research papers to assess the implementation of UNSCR1325 at the local level.
- 4 National Standards for Gender perspective Mainstreaming (NSGM's) in public policy have been approved by the Woman Empowerment Directorate and the Council of Ministers.
- Coordination mechanisms in 15 governorates were established with the Women Empowerment Unit where 15 focal points have been assigned for each governorate.
- Awareness sessions were conducted by WEU focal points on National Standard of Gender Mainstreaming (NSGM) where a total of 1,105 women and 296 men were reached.
- A baseline survey was conducted for 200 individuals in Baghdad where members from the Ministry of planning, Ministry of Labour and social affairs, private sector and Banks participated.
- A report was drafted and issued assessing COVID-19 impacts on working women in Iraq.
- A situational analysis rapid research assessment was conducted and included a self-care manual focusing on protection mechanisms, psychosocial support and providing access to healthcare services.
- 109 participants (100 women and 9 men) have participated in developing an Early Warning System (EWS) and received training to enhance their abilities to identify threats and mechanisms of conflict prevention.
- Capacity building was provided for women IDP's, returnees, host communities, and children on peacebuilding, conflict prevention mechanisms, peaceful negotiations, Early Warning Systems, peaceful dialogues, conflict assessment, advocacy, inclusion, women's rights, decision making, self-care, UNSCR 1325, Preventing violent extremism (PVE), Covid-19 pandemic.
- Capacity building was also provided to empower active community members and gender focal points from ministries, CSO's, local governments (legislative and executive), ministerial task force and Bureau for Coexistence and Community Peace.
- Seminars were conducted to increase community awareness on the vital role of women in the community and family.
- TOT training contributed to enhancing the capacities of women leaders in reaching out and training more than 250 women.
- 2,112 women and girls were empowered in post-conflict areas through psychological and legal support services.
- A total of 360 events were conducted including: Conferences, Seminars, round-table discussions and advocacy meetings. A total of 1,093,359 participants attended these events.
- 1,827 community members participated in Community Engagement Guidelines (CEG's) on peacebuilding and sustaining peace.
- 60 participants established a long-term feminist plan to respond to community members who are participating in the Community Engagement Guidelines on Peacebuilding and Sustaining Peace (CEG's).
- Advocacy campaigns supported raising awareness on women equal participation at the decision-making level and in peacebuilding, political engagement, conflict prevention, self-protection mechanisms, UNSCR 1325, safety of the Women Human Rights Defenders (WHRDs) and combatting violent extremism. Campaigns also contributed to raising awareness on the importance of developing legislation and regulations to protect women's rights in Iraq.

1. Grantees Profile for Reporting Period

Funding CFP	Lead Organization Name	Type of Organization	Coverage/Level of Organization	Project Title	Outcome	Project Location (State, Province or Region)	Name of Implementing Partner(s), Type of Organisation, and Level	Project Start and End Date	Total Approved Budget (USD)
Country CFP 2	Women's Empowerment for Peacebuilding Organization (WEPO)	Women-led and Women's Rights	Community-based Organisation	Women's meaningful participation in conflict prevention through formation of women's coalition of women's CSOs and NGOs	2	Duhok and Ninawa governorates		October 01, 2019 to March 31, 2020	\$ 154,341.00
Country CPF2	Al-Taqwa association for women and children rights in Basra	Women-led and Child & Women's Rights	Community-based Organisation	Empowerment, monitoring and accountability to enhance the local role in the implementation of WPS commitments in the southern governorates	1	Samawah – Basra – Dhi Qar – Diwaniyah - Maysan	-Anhur for Education Human Rights Foundation (Human rights organisation) / ThiQar -Awan org for Women's rights in Iraq (Women rights org.) / Diwaniya-Qadisiya -Women Rights Center (women's rights org.)/Samawa -Woman Foundation for Development (women's rights org.)/Misan	From August 01, 2018 to August 30, 2020	\$ 221,935.00
Country CFP1	Baghdad Women Association (BWA)	Women-led and Women's Rights	Sub-National/Regional	Monitoring and Advocacy for The Implementation of Iraqi National Action Plan for UNSCR 1325	1	Iraq – National		August 01, 2018 to July 31, 2020	\$287,756.00
Country CP2	Ayadi Al Salam for Relief and Development (AARD)	Relief and Socio-economic Development	Community-based Organisation	Women Peacebuilder of Mosul	2	Mosul		01/01/2020 to 30/06/2021	\$236,634

1. Grantees Profile for Reporting Period

Funding CFP	Lead Organization Name	Type of Organization	Coverage/Level of Organization	Project Title	Outcome	Project Location (State, Province or Region)	Name of Implementing Partner(s), Type of Organisation, and Level	Project Start and End Date	Total Approved Budget (USD)
Country CFP2	Accepting Others Organization (AOO)	Human rights and peaceful co-existence	Community-based Organisation	Protection and Prevention Initiatives to Safeguard Women Peace and Security	1	Erbil, Duhok, and Sulaymaniyah	-Safe Organization for Developing Society in Sulaymaniya (Human rights org.) -Investigator Organization for the Rule of Law in Erbil (Human Rights in the Administration of Justice) -Independent Media Organization in Duhok.	01 January 2020 to December 31, 2021	\$221,935
Country CFP1	Iraqi Women Journalists Forum (IWJF)	Women-led and Women's Rights	National	Women participation in conflict prevention	2	Iraq/ National		Nov. 2018 to February 2021	\$ 299,648.15
Country CFP1	Um-Alyateem for Development Foundation (UDF)	Human rights and socio-economic development	Community-based Organisation	Enabling national environment for women: security & peace	1	Baghdad		November 01, 2018 to September 30, 2020	\$ 200,000.00
Country CFP2	Dak Organization for Ezidi Women Development	Women led, Women's rights	Community-based Organisation	Increasing women participation in conflict prevention and decisions making inside the family and community from age (18-55 years).	2	Sinjar (Sinone and Duhola)/ Shariya	Rainbow Organization (Child protection org.)/Sinjar	January 1, 2020 To June 30, 2021	\$ 163,030.00
Country CFP2	Sawtuha Network for human right defenders	Women led, Women's rights	Community-based Organisation	An enabling environment for the implantation of WPS commitments	2	Baghdad, Diyala, Anbar, Salah Al Din, Karkuk, Mosul, Najaf, Karbala and Basra		1 st January 2020 to 31 st December 2021	\$ 221,935.00

1. Grantees Profile for Reporting Period

Funding CFP	Lead Organization Name	Type of Organization	Coverage/Level of Organization	Project Title	Outcome	Project Location (State, Province or Region)	Name of Implementing Partner(s), Type of Organisation, and Level	Project Start and End Date	Total Approved Budget (USD)
Country CFP1	Sewan Women's Empowerment Organization	Women led, Women's rights	Community-based Organisation	ME Function of the Women's Peace and Humanitarian Fund	3	Duhok and Ninawa Areas		November 01, 2018 to March 31, 2020	\$ 180,535 .00
Country CFP2	The Iraqi Organization for Woman and Future (IOWF)	Women led, Women's rights	Community-based Organisation	Promoting economic empowerment for women through gender equality	3	Baghdad, Anbar		January 01,2020 to June 30, 2021	\$ 221,935.00
Country CFP1	Iraqi Minorities Council (IMC)	Women's rights	Community-based Organisation	Women's voices for peace and conflict prevention	2	Fallujah, Mosul and its subdistrict, Nineveh Plain, Basra	Awan org for Women's rights in Iraq (Women rights org.) / Diwaniya-Qadisiya	November 11, 2018 to 31 March 2021	\$ 210,023.00
Country CFP1	Sawa organization for Human Rights	Human rights advocacy	Community-based Organisation	Women for Change	2	Anbar, Salahaldin, Baghdad, Karbala, Muthanna, Basra		1 st November 2018 to 31 May 2021	\$ 288,900
Country CFP2	Al-Weyam Organization for Human Rights Defending	Human rights advocacy	Community-based Organisation	Effective leadership of women in Iraqi ministries	1	Baghdad		January 01, 2020 to August 31, 2021	\$ 228,466.00
Country CFP2	Bent AL-Rafedain Organization (BROB)	Human rights advocacy	Community-based Organisation	Supporting Women's Roles in Security and Peace within the Local Administrative Structures in light of UNSCR 1325	1	1.Babel – 2.Karbala – 3.Al Anbar – 4.Salah Al Deen		January 01, 2020 to June 30, 2021	\$218,415.00
Country CFP2	Iraqi Institution for Development (IID)	Human rights and peacebuilding	Community-based Organisation	Community-led social cohesion and peacebuilding in Mosul	3	Nineveh	(ZOA) International (Humanitarian Org.)/Ninewa Governorate	January 01, 2020 to June 30, 2021	\$ 236,884.00

1. Grantees Profile for Reporting Period

Funding CFP	Lead Organization Name	Type of Organization	Coverage/Level of Organization	Project Title	Outcome	Project Location (State, Province or Region)	Name of Implementing Partner(s), Type of Organisation, and Level	Project Start and End Date	Total Approved Budget (USD)
Country CFP1	Bustan Association for Children & Adult Protection	Human rights and peacebuilding	Community-based Organisation	Empowering the women & young girls of 5 ISIS-impacted Iraqi provinces (Dyalah, Kirkuk, Salah-Al-Din, Ninewa & Anbar) to combat violent extremism, and increase women's participation at local & national levels in peace process.	1	Dyalah, Kirkuk, Salah-Al-Din, Ninewa & Anbar		Nov. 01, 2019 to Dec. 31, 2020	\$ 179,000.00
Country CFP2	ASUDA Organization for Combating Violence Against Women	Women led, Women's rights	Community-based Organisation	Enhancing the accountability and monitoring mechanism on INAP 1325	1	Sulaymaniya, Erbil, Duhok	- Azmoon Organization/Erbil Duhok - Judal Organization/Erbil Duhok	January 01, 2020 to May 31, 2021	\$ 221,935.00
Country CFP2	Iraqi Al Firdaws Society (IFS)	Human rights and peacebuilding	Community-based Organisation	The Social Survey of Basra's Youth	1	Basra		January 01, 2020 to June 30, 2021	\$ 221,900

2. Beneficiaries and Reach (By Project)

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Women's Empowerment for Peacebuilding Organization (WEPO) Project: Women's meaningful participation in conflict prevention through formation of women coalition of women's CSOs and NGOs	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Women activists and leaders	Girls (0-17)				
		Women (18+)	557	557		
		Boys (0-17)				
		Men (18+)	189	189		
		Total	746	746	4,476	4,476

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Taqwa association for women and children rights in Basra Project: Empowerment, monitoring and accountability to enhance the local role in the implementation of WPS commitments in the southern governorates	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Women and Communities in Central and Southern Iraq	Girls (0-17)				
		Women (18+)	344	344		
		Boys (0-17)				
		Men (18+)	321	321		
		Total	665	665	3,990	3,990

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Baghdad Women Association (BWA) Project: Monitoring and Advocacy for The Implementation of Iraqi National Action Plan for UNSCR 1325	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Women leaders and activists	Girls (0-17)				
		Women (18+)	451	1350		
		Boys (0-17)				
		Men (18+)	122	647		
		Total	573	1,997	3,432	11,982

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organisation: Sawtuha Network for human right defenders Project: An enabling environment for the implementation of WPS commitments	<input checked="" type="checkbox"/> IDPs <input checked="" type="checkbox"/> Refugees <input checked="" type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input type="checkbox"/> Other (Specify):	Girls (0-17)				
		Women (18+)	2250	2250		
		Boys (0-17)				
		Men (18+)	750	750		
		Total	3,000	3,000	18,000	18,000

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Sewan Women's Empowerment Organization Project: ME Function of the Women's Peace and Humanitarian Fund	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Host communities	Girls (0-17)				
		Women (18+)	350	1350		
		Boys (0-17)				
		Men (18+)	150	450		
		Total	500	1800	3,000	5,400

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: The Iraqi Organization for Woman and Future (IOWF) Project: Promoting economic empowerment for women through gender equality	<input checked="" type="checkbox"/> IDPs <input checked="" type="checkbox"/> Refugees <input checked="" type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Marginalised Women	Girls (0-17)	24	24		
		Women (18+)	759	759		
		Boys (0-17)				
		Men (18+)				
		Total	783	783	4,698	4,698

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Sawa Organization for Human Rights Project: Women for Change	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Employees in government institutions, as well as organizations, women activists, and local communities in six governorates	Girls (0-17)				
		Women (18+)	350	630		
		Boys (0-17)				
		Men (18+)				
		Total	350	630	2,100	3,780

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organisation: Weyam Organization for Human Rights Defending Project: Effective leadership of women in Iraqi ministries	<input checked="" type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Women in government leadership	Girls (0-17)				
		Women (18+)	38	38		
		Boys (0-17)				
		Men (18+)				
		Total	38	38	228	228

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Accepting Others Organization (AOO) Project: Protection and Prevention Initiatives to Safeguard Women Peace and Security	<input checked="" type="checkbox"/> IDPs <input checked="" type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Host communities	Girls (0-17)				
		Women (18+)	1105	1105		
		Boys (0-17)				
		Men (18+)	296	296		
		Total	1401	1401	8,406	8,406

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Iraqi Women Journalists Forum (IWJF) Project: Women participation in conflict prevention	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input type="checkbox"/> Other (Specify):	Girls (0-17)				
		Women (18+)	539	689		
		Boys (0-17)				
		Men (18+)	325	462		
		Total	864	1251	5,184	7,506

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Um-AlYateem for Development Foundation (UDF) Project: Enabling national environment for women: security & peace	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Host communities	Girls (0-17)				
		Women (18+)	710	1246		
		Boys (0-17)				
		Men (18+)	295	546		
		Total	1005	1,792	6,030	10,752

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Dak Organization for Ezidi Women Development Project: Increasing women participation in conflict prevention and decisions making inside the family and community from age (18-55 years).	<input checked="" type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Host communities	Girls (0-17)	12	12		
		Women (18+)	1168	1168		
		Boys (0-17)				
		Men (18+)				
		Total	1180	1180	7080	7080

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Bent AL-Rafedain Organization (BROB) Project: Supporting Women's Roles in Security and Peace within the Local Administrative Structures in light of UNSCR 1325	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Members of local governments and departments	Girls (0-17)				
		Women (18+)	123	123		
		Boys (0-17)				
		Men (18+)	186	186		
		Total	309	309	1854	1854

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: ASUDA Organization for Combating Violence Against Women Project: Enhancing the accountability and monitoring mechanism on INAP 1325	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify):	Girls (0-17)				
		Women (18+)	525	525		
		Boys (0-17)				
		Men (18+)	290	290		
		Total	815	815	4,890	4,890

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Bustan Association for Children & Adult Protection Project: Empowering the women & young girls of 5 ISIS-impacted Iraqi provinces (Diyala, Kirkuk, Salah-Al- Din, Ninewa & Anbar) to combat violent extremism, and increase women's participation at local & national levels in peace process.	<input checked="" type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input checked="" type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify):	Girls (0-17)	491	491		
		Women (18+)	129,318	135,749		
		Boys (0-17)	0	0		
		Men (18+)	127,577	127,577		
		Total	257,386	263,817	13,398	83,398

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Iraq Minorities council (IMC) Project: Women's voices for peace and conflict prevention	<input checked="" type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify):	Girls (0-17)				
		Women (18+)	710	736		
		Boys (0-17)				
		Men (18+)	295	314		
		Total	1005	1,050	6,030	6,300

Lead Organization Name	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulativ e	Total for Year	Cumulativ e
Organization: Iraq Firdaws Society (IFS) Project: Women voices of peace and conflict prevention	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Youth in Basra	Girls (0-17)	44	44		
		Women (18+)				
		Boys (0-17)	12	12		
		Men (18+)	69	69		
		Total	125	125	750	750

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulative	Total for Year	Cumulative
Organization: Ayadi Al Salam for Relief and Development (AARD) Project: Women Peacebuilder of Mosul	<input checked="" type="checkbox"/> IDPs <input checked="" type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input checked="" type="checkbox"/> Survivors/victims of SGBV <input type="checkbox"/> Other (Specify):	Girls (0-17)				
		Women (18+)	172	172		
		Boys (0-17)				
		Men (18+)	25	25		
		Total	197	197	1,182	1,182

Lead Organization Name The list in this table should match Section I above	Target Groups <u>Select all that apply</u>	Age Groups by Sex	Direct Beneficiaries		Indirect Beneficiaries	
			Total for Year	Cumulativ e	Total for Year	Cumulativ e
Organization: The Iraqi institution for development (IID) Project: Community-led social cohesion and peacebuilding in Mosul	<input type="checkbox"/> IDPs <input type="checkbox"/> Refugees <input type="checkbox"/> People living with disabilities (PWD) <input type="checkbox"/> Survivors/victims of SGBV <input checked="" type="checkbox"/> Other (Specify): Women leaders and activists	Girls (0-17)	500	500		
		Women (18+)	1,007	1,007		
		Boys (0-17)	405	405		
		Men (18+)	820	820		
		Total	2,732	2,732	16,392	16,392

3. Context/New Developments

Iraq continues to suffer from political and security instability since the popular uprisings in October 2019. The political protests that arose in the southern governorates of Iraq resulted in the hindering of the work in progress with various governmental institutions. Hundreds of thousands of protestors called for political reformation, a new amended elections law, resignation of the government of Mr. Adel Abdul Mahdi, better employment opportunities, improved healthcare and education systems, and equal opportunities for all. Women's participation in the protests were remarkable. They went out to the streets, surpassing all traditional and restrictive norms to call for their rights and for equal opportunities for women at the political, social, and economic levels. They also called for the government's approval on the endorsement of the Anti-domestic violence Law which has been subjected to the parliament discussions for years now. Protesters also called for a unified structure to represent all women's issues and advocate for women's political engagement and meaningful participation. By the end of 2019, the government resigned, and a new government was formed launching preparations for the new elections and initiating discussions regarding the Elections' Law. The protests continued into year 2020 until March where the overall political situation was further complicated by the COVID-19 outbreak and the resulting lockdown.

COVID-19 has had a massive impact on the health sector in Iraq exerting pressure on health systems currently in place. Many health institutions reported that there was a lack in the number of hospitals and medical clinics, medical equipment and medications as well as a shortage of medical staff. As a result, the government imposed strict health measures (full lockdown and quarantine) to reduce the spread of the virus in March 2020. This caused a minor setback in the implementation of ongoing projects and activities and altered the overall working modality. In response, partners quickly reacted and applied mitigation measures to ensure a timely and active response to such developments as they occurred. They utilised existing virtual platforms to conduct their meetings, debates, trainings and discussions as opposed to the usual face-to-face interventions. In case physical meetings had to be organized, social distancing measures were considered, and all safety precautions were implemented. The partners were also supported technically by the UN Women team in revising their current plans and incorporating innovative and new approaches to respond effectively to COVID-19.

The COVID-19 outbreak not only challenged the health sector in Iraq but has also had vast implications on the economic and social sectors as many individuals lost their businesses and jobs which led to many families suffering from financial instability. It was seen in previous health outbreaks that increased unemployment combined with social isolation will lead to increased rates of gender-based violence (GBV). However, this presented an opportunity for many CSO's and NGO's to strengthen and expand their work in the field of protection and raise awareness on the importance of ending GBV and responding to COVID-19.

On the peacebuilding and WPS front, as a result of the international and local efforts to advance the WPS agenda and promote women inclusion and political participation, the Council of Ministers Secretariat (COMSEC) adopted the 2nd Iraqi National Action Plan (INAP) for the implementation of UNSCR 1325 and officially launched it in December 2020 under the patronage of the Prime Minister Mustafa Kathimi. The endorsement of the 2nd INAP was regarded as an enormous success for all women-led and women rights organisations working in the peacebuilding and WPS fields. With the technical, financial and operational support provided by UNWomen, the INAP was developed in a highly participatory manner which included consultations with more than 60 women-led organizations across the country, COMSEC, representatives from both the Kurdistan Region of Iraq and the Federal Government, and Sectoral Committees operating across 33 Ministries and governmental institutions. UN Women has been leading the support of the development of UNSCR 1325 national action plans in Iraq since 2014, along with UN sister Agencies and the international/local community. The launching ceremony was organized by the Directorate for Women's Empowerment of the General Secretariat of the Council of Ministers.

4a. Results (Outcomes) Achieved (Narrative)

Impact Area 1: Enabling Environment for WPS

Reporting of impact will be done in next reporting phase.

Organization: Baghdad Women Association (BWA)

Outcome: At the outcome level, national strategies and accountability mechanism were developed to support ministerial task members, government institutions and CSO's in Baghdad and Erbil towards the effective monitoring and implementation of UNSCR 1325 INAP. As a result of the unified efforts by the international community (UNWomen and other sister agencies) and CSO's such as

BWA, the Council of Ministers Secretariat (COMSEC) adopted the second Iraqi National Action Plan (INAP) for the implementation of UNSCR 1325 in 2020. Through capacity building trainings, consultation meetings, advocacy campaigns, focus group discussions and field research; BWA managed to strengthen the accountability mechanism of government entities and their commitment to implementing INAP activities to support the Women, Peace and Security Agenda in Iraq. In addition, three comprehensive reports highlighting the effective implementation of the INAP were drafted and published by CSOs and experts.

Organization: Al Taqwa association for women and children rights in Basra

Outcome: The participation of minority women in the southern governorates, civil society organizations, government institutions and provincial councils was enhanced to further support the implementation of the of UNSCR 1325 at the local level. Capacity building trainings focused on enhancing the capacities of 5 partner organizations on project management, financial management, reporting, monitoring and evaluation. As a result, partner organizations were well equipped in implementing national strategies and accounting mechanisms to support the advancement of the WPS agenda. Operating rooms were formally established for CSO's and governmental institution representatives to discuss and follow up on the implementation of national action plans for UNSCR 1325. The capacities of 200 members were enhanced through trainings on advocacy and performance monitoring. This was reinforced with focus group discussions aimed at developing methodologies for effective data collection and supporting relevant ministries responsible for assessing national plans. Partnerships with the Committee for the Protection of Coexistence (CPC) in 5 governorates were established and the skills of their staff was enhanced through training provided in negotiation, leadership, conflict resolution, rights of minorities, gender analysis and UNSCR 1325. Feedback from trainings indicated that 150 women have the confidence to apply the skills and knowledge acquired and move forward. With regards to work in the academic sector, Al Taqwa association collaborated with 5 Iraqi universities to develop studies on women issues enhancing policy and programme development for policy makers to support the development of gender policies.

Organization: Accepting Others Organization (AOO)

Outcome: The efficiency and effectiveness of women activists in KRI was strengthened to monitor the Iraqi National action plan 1325. Lobbying and advocacy sensitisation campaigns supported addressing the struggle of women activists and highlighted the importance of creating protection and safety mechanisms to protect Women Human Rights Defenders (WHRD). In addition, dissemination of documentations and reports underlining human rights violations committed against women activists increased community awareness. Workshops and TOT contributed to building the capacities of women activists and equipped them with knowledge and skills to monitor the implementation of NAP 1325. Collaboration between women activists and leaders was enhanced through establishing a women activists' network and partnering to develop a self-care protection manual.

Organization: Um-AlYateem for Development Foundation (UDF)

Outcome: Civil society organisations from 15 governorates as well as 50 representatives from ministries and governmental institutions were supported to create coordination mechanisms for the implementation of UNSCR1325 and empowered to meet women's obligations towards gender mainstreaming and peacebuilding. To monitor the implementation for the UNSCR 1325, an online E-platform was established where the 1st annual CSO's report on the monitoring and implementation of UNSCR 1325 was issued and published on the platform. Capacity building workshops enhanced the capacities of gender focal points from woman empowerment units in ministries on data input, monitoring and evaluating indicators, gender mainstreaming and analysis. Partnerships with the Women Empowerment directorate facilitated the issuing and dissemination of the developed National Standards for Gender Mainstreaming (NSGM) which supported gender plans and policies. Questionnaire results supported the development of a report assessing the impacts of COVID-19 on employed women in Iraq.

Organization: Sawtuha Network for human right defenders

Outcome: Key issues and challenges in 6 governorates related to WPS were identified to better understand the context of conflict in Iraq and how it affects women political participation and the role of women at the local level. Focus group discussions and key informant interviews focused on collecting data on women key issues and on raising public awareness regarding UNSCR 1325. Presentations provided open spaces for discussions and enhanced collaboration between different groups which led to the development of technical reports highlighting the legal analysis of local and national policies. To date, Sawtuha are collaborating with relevant bodies to plan advocacy campaigns and awareness raising activities to promote WPS and UNSCR 1325.

Organization: Al-Weyam Organization for Human Rights Defending

Outcome: National women's machineries and women leaders representing different CSO's and NGO's were empowered to implement national actions plans and UNSCR 1325. Workshops focused on enhancing leadership skills and the ability of women leaders to lead, communicate and participate in decision making processes. To this date, Al Weyam is planning to collaborate with relevant ministries and conduct training workshops, possibly virtually, to support ministries and service providers in monitoring the implementation of the INAP, performing gender-based analysis and the provision of early warning mechanisms.

Organization: Bent AL-Rafedain Organization (BROB)

Outcome: Members of local government, both legislative and executive, were supported to facilitate the implementation of UNSCR 1325 in 4 targeted governorates (Babel, Karbala, Salah al-Din, and Anbar). Meetings with local decision makers raised awareness on the importance of responding to COVID-19 and implementing national action plans to advance the WPS agenda. A total of 262 representatives of government entities (100 women and 162 men) benefitted from these events. Capacity building workshops focused on improving the capacity of government members and gender focal points on monitoring and evaluation of INAP. Operating rooms served as open spaces for discussion on the implementation for UNSCR 1325 and promoted gender equality in the targeted governorates. To date, legal experts are developing a strategy for the local operating rooms for each province on UNSCR 1325.

Organization: Bustan Association for Children & Adult Protection

Outcome: Women and girls from 5 impacted Iraqi provinces (Diyala, Kirkuk, Salahdeen, Ninewa and Anbar) were supported and empowered to participate in combatting violent extremism and peaceful dialogues. Legal and psychological counselling improved in resolving conflict cases and overcoming post conflict traumas for vulnerable women. Concentrated sessions on socio-therapy awareness strengthened the rehabilitation of 1,353 vulnerable women and promoted peace and diversity as well as legal awareness. Advocacy fostered collaboration between groups and increased women participation in countering violent extremism, raising legal and social awareness, and promoting peaceful dialogues.

Organization: Asuda Organization for Combating Violence Against Women

Outcome: The role of non-governmental organisations was enhanced in advocating for and ensuring accountability on WPS commitments where 2 local NGO's were selected to support work on implementing the women empowerment and National Action Plan 1325 agenda. Consultation with government stakeholders raised awareness on their roles as duty bearers in the implementation of UNSCR in the Kurdistan region and supported identifying gaps and challenges. Capacity building workshops enhanced CSO's skills to design advocacy plans and joint strategic platforms for action to promote the advancement of the WPS agenda. Post assessments indicated that CSO's gained the skills required to apply their knowledge and carry out WPS work effectively within their communities. Safe spaces and forums were created for women's organizations to discuss accountability frameworks, including INAP, and to make sure that the INAPs are financed and monitored to ensure implementation. As a result, CSO's have better knowledge and understanding in designing advocacy plans

Organization: Iraqi Al-Firdaws Society (IFS)

Outcome: Grassroot CSO's and youth (men and women) in Basra were supported to identify gender gaps, combat extremism and bring about peaceful and gender equal societies. Workshops and meetings contributed to developing gender and social survey plans as well as to brainstorm and exchange knowledge between experienced community leaders. To this date, a conference is being prepared to present findings from the comprehensive Basra youth study and a plan of action which will include recommendations to enhance the political and social engagement of youth in Iraq.

Impact Area 2: Conflict Prevention

Reporting of impact will be done in next reporting phase

Organization: Women's Empowerment for Peacebuilding Organization (WEPO)

Outcome: At the outcome level, a women's coalition composed of 60 women activists representing various women's CSOs and NGO's was supported to advocate for peaceful co-existence and women's equal and meaningful participation in decision making processes. The coalition conducted meetings with local authorities, political parties, and other CSO's where a total of 209 individuals (92 women and 117 men) were interviewed to collect information and support the development of a situational analysis report. The report contributed to strengthening the capacity of CSO's to better understand the reasons behind conflicts and identify methods of conflict prevention from a gender perspective. Capacity building workshops focused on strengthening the capacities of CSO's on UNSCR 1325 and on advocacy to increase their participation in peacebuilding processes and enhance peaceful coexistence between different community groups. Focused group discussions raised the awareness levels of 101 individuals (65 women and 36 men) on the importance of women inclusion in peacebuilding and political participation at the decision-making level. To date, the coalition are currently collaborating to review several laws and legislations by preparing consultation meetings with parliament members and government officials.

Organization: Ayadi Al Salam for Relief and Development (AARD)

Outcome: Women victims of ISIS in Mosul governorate have been empowered in mediation, conflict prevention and peacebuilding through workshops, vocational training and local media campaigns. Vocational training focused on providing new skills to support women victims financially and improve their psychological state. Workshops aimed at enhancing peaceful coexistence and raising awareness on meaningful participation of women in peacebuilding and conflict prevention at the local level. Surveys and feedback from participants increased the knowledge level of women in mediation, leadership, and negotiation skills. Local media sensitisation

campaigns improved public awareness on gender issues and conflict prevention techniques and promoted collaboration between various community leaders and authorities.

Organization: Iraqi Women Journalists Forum (IWJF)

Outcome: The role of women in conflict prevention was supported and strengthened to support local women organisations in identifying threats and contributing effectively to conflict prevention strategies and plans. Training workshops focused on providing skills to women workers and journalists to incorporate gender sensitive approaches and improve their knowledge in early warning mechanisms and create opportunities for dialogue and peaceful engagement. Conferences, seminars and advocacy campaigns increased community awareness on early warning systems and promoted partnerships between government institutions and the established Women's Warning Network to develop conflict prevention and protection mechanisms from a gender perspective.

Organization: Dak Organization for Ezidi Women Development

Outcome: Ezidi women and men as well as Muslim communities in Sinjar district including IDP's and returnees were supported to become financially independent and participate more in decision making processes and become leaders within their communities. Partnerships with Rainbow organization, a local CSO, facilitated the ability to conduct activities in Sinjar district. Seminars and awareness sessions focused on empowering women to advocate for their rights to engage more in decision making within their communities. Feedback from participants indicated that they are more confident in expressing their ideas and advocating for their rights. Vocational training concentrated on building the capacities of women and girl IDP's and returnees on how to manage small businesses and become financially independent.

Organization: Sewan Women's Empowerment Organization

Outcome: The participation of more than 300 women representing different CSO's has been increased in peacebuilding by integrating UNSCR 1325 within their humanitarian planning and peacebuilding strategies. 20 seminars and 10 advocacy sessions supported raising public awareness on UNSCR 1325, peaceful coexistence, conflict management, peacebuilding, and tolerance building principles. As a result, the knowledge level of CSO's and community members in UNSCR 1325 and in controlling conflicts was improved enhancing their role in advancing the WPS agenda and ensuring stability and cohesion within their communities.

Organization: Iraqi Minorities Council (IMC)

Outcome: Local women organisations have been supported to monitor early warning signals and respond to crises which threaten peace in their communities. Workshops focused on empowering women representing different networks and CSO's and build their capacities in peace negotiations, peacebuilding, conflict prevention and UNSCR 1325. Meetings held in various governorates in coordination with the Higher Committee for Coexistence and Peace enhanced collaboration between decision makers in the community to build a long-term plan to identify and respond to crises in Fallujah, Mosul, and its districts, Nineveh Plain and Basra. In addition, these dialogue sessions raised awareness and contributed to improving community perspectives towards involving women in conflict resolution and peacebuilding issues.

Organization: Sawa Organization for Human Rights

Outcome: Governmental and non-governmental institutions have been empowered to support the implementation of the INAP for UNSCR 1325 in 6 governorates (Anbar, Salahaldeen, Baghdad, Karbala, Muthanna and Basra). Training workshops focused on the education sector and enhanced the knowledge level of female teachers and students on conflict prevention techniques, types of violence and extremism leading to terrorism, and how to achieve peace and coexistence. In addition, teachers were provided with essential skills to enhance communication with students and support the development of safe spaces free from violence and extremism for an effective learning process.

Impact Area 3: Humanitarian & Crisis Response

Organization: The Iraqi Organization for Woman and Future (IOWF)

Outcome: Unemployed, returnee, IDP's, displaced and marginalised woman in Baghdad and Anbar governorates were supported to engage in informal employment in the non-agriculture labour market and participate in the gender analysis and needs assessment for economic recovery. Post-assessment surveys indicated that 65% of the women and girls who participated in the study are now aware of the economic, social and gendered impacts in employment. Rehabilitation centres empowered and provided a total of 392 woman from Baghdad and 367 women from Anbar with legal counselling and psychosocial support services. Vocational trainings improved the engagement of women and girls from Anbar and Baghdad into the labour market by providing them with skills in handicraft, digital marketing, and catering.

Organization: Iraqi Institution for Development (IID)

Outcome: Women and children affected by crisis in Mosul have been supported to participate and lead relief and response efforts and play major roles in sustaining peace in their communities. Trainings focused on enhancing the capacity of community builders

(239 women and 108 men) to become peacemakers and involved 1,100 women and 805 men in community engagement guidelines to sustain peace. Recreational activities focused on supporting children in a non-formal educational setting and informed them on COVID-19 and its protection measures. Furthermore, 72 children benefitted from activities that focused on preventing violent extremism (PVE) reducing their possible exposure to extremist concepts and groups.

4b. Outputs and Activities Completed

Impact Area 1: Enabling Environment for WPS

Organization: Baghdad Women Association (BWA)

CSO Outcome: National strategies, financing and accountability mechanism are in place for the implementation of women, peace and security.

Output 1.1: Monitoring and evaluation plan for INAP 1325 designed by the national team in collaboration with the civil society.

Two meetings were held to discuss and put accountability mechanisms for the INAP 1325 together. Overall, 36 people attended (29 women and 9 men).

Output 1.2: Strengthening the accountability mechanism for the implementation of INAP.

32 women and 10 men from ministerial Task Force were trained on: Evaluation, reporting, accountability mechanisms, communication skills and new INAP and its indicators. 22 representatives from CSOs, academics, journalists, and activists received the similar training. A conference was held to announce and discuss the outcomes of the reports. 46 attended the conference of which were 6 men.

Output 1.3: The Federal and Kurdistan region government fulfill their commitments in implementing the activities of INAP.

2 field studies were virtually conducted on women issues and needs in the federal and Kurdistan regions and supported with 6 roundtable meetings to encourage discussions of the outcomes of these studies. Numbers of participants in these meetings varied between 55 and 32. A final conference aimed at publishing and discussing the final reports was virtually held and attended by 66 participants (54 women and 12 men).

Organization: Al-Tagwa association for women and children rights in Basra

CSO Outcome: National Strategies, financing, and accountability mechanisms are in place for the implementation of WPS commitments.

Output 1.1: Enable partner organizations to implement the project according to objectives and outcomes.

10 partner organizations were trained on project management for two consecutive days where topics discussed included: objectives of the project, activities, mechanisms of implementation, timetables, financial management, writing progress reports, final project evaluation and follow-up.

Output 1.2: Forming 5 Operating rooms to formally follow up and implement national plans for resolution 1325 at the local level in the 5 target governorates.

In coordination with the Secretariat of the National Team for the UNSCR 1325, 5 Operating rooms were established to formally follow up and implement the national plans for resolution 1325 at the local level in 5 targeted governorates. Each chamber included 12 participants representing different governmental institutions and CSO's responsible for the implementation of the UNSCR 1325. Operating Rooms were supervised and supported by the Governors' Offices.

Output 1.3: Training the members of the Operations Room Team in the Southern Provinces to develop their capacities and work and raise their awareness about national plans for resolution 1325 and the role of local governments in raising awareness about UN resolutions on women's agenda, peace and security and the rights of women and minority women in these governorates. The National Team for Resolution 1325, as well as their training on monitoring, accountability, and performance assessment

2-day training sessions were conducted for 60 members (31 Women and 29 Men) of the Operating Room teams at each of the five governorates to develop their capacities and raise their awareness on national plans for resolution 1325. The training also focused on coordination and communication mechanisms and provided awareness raising and knowledge on women's rights and the rights of minority women in these governorates. Moreover, the training included methods of monitoring, accountability, and performance assessment.

Output 1.4: Train of women and young women in the committees for the protection of coexistence in five southern governorates on peaceful coexistence, minority rights and gender, the role of women in the process of peace and negotiation, conflict resolution, leadership initiatives, early warning signs of conflict and gender analysis, and the UN resolutions on women, peace, and security.

150 women members in the Committee for the Protection of Coexistence formed in 5 governorates by the General Secretariat of the Council of Ministers were trained on establishing peaceful coexistence, minority rights and gender. A workshop was conducted to build the capacities of 30 women from government institutions on the role of women in the peace process and negotiations, conflict resolution, leadership initiatives, early warning signs of conflict, UN resolutions, and conflict analysis.

Output 1.5: Develop a methodology for collecting data, statistics, and indicators for the implementation of the decision at the local level to be a source of accurate information to assist the ministries concerned in evaluating the implementation of the provisions of national plans for the resolution and its impact on the local provinces.

A total of 200 individuals (80 women and 120 men) participated in 15 focus groups between the operating room teams and the secretariat of the national team for resolution 1325. Focus groups discussions focused on developing a methodology for collecting data, statistics, and indicators for implementation. This assisted ministries in evaluating the implementation of the provisions of national plans for the resolution and its impact on the local provinces.

Output 1.6: Train stakeholders in government institutions, local government, and civil society organizations concerned with the knowledge of response mechanisms and good practices in implementing national plan provisions at the local level, integrating the rights of minority women in these governorates and improving their capacity to collect and access data and statistics.

150 stakeholders in government institutions, local government, and civil society organizations were trained to improve their capacities in collecting and accessing gender and WPS related data. The training included knowledge of response mechanisms, good practices in the implementation of national plans at the local level and integrating the rights of minority women into these plans.

Output 1.7: Academic research on issues of women's agenda and peace and security at the local level to be used as sources and references in policy and program development.

Al Taqwa association partnered and collaborated with 5 Iraqi universities and prepared 5 studies highlighting women's key issues to support policy and programme development at the local level. The results of these studies served as a baseline to support policy makers with information that can be used to develop policies to address women's relevant issues.

Output 1.8: Media supportive of women's participation and the urgent need to advance women's agenda and peace and security.

30 radio episodes were broadcasted in the 5 target governorates and were supported with 6 radio sessions highlighting the importance of women's participation and leadership in peace initiatives and promoting gender-sensitive legislation and action as well as WPS.

Organization: Accepting Others Organization (AOO)

CSO Outcome: National strategies and financing and accountability mechanisms are in place for the implementation of WPS commitments.

Output 1.1: Increased visibility of human rights violations committed against women activists.

20 Social media campaigns were launched to address the struggle and challenges of women activists and to advocate for maintaining safety for Women Human Rights Defenders (WHRDs). The campaign also increased visibility on the human rights violations being committed on WHRD's and supported issuing legislations and regulations to protect WHRD's. A document highlighting the challenges and discrimination women activists face was also drafted.

Output 1.2: Enhanced cooperation among women activists and leaders to implement and spread self – protection mechanism.

A network of the women activists in Kurdistan region (Erbil, Dohuk, and Sulaymaniyah) was established to enhance cooperation among women activists & leaders to implement and spread self-protection mechanisms. 2 workshops were conducted on self-protection for women activists where 22 women and 18 men attended. 5 manuals were drafted to include protection mechanisms and access to health services.

Output 1.3: Increased the capacities of women activists by equipping them with the needed knowledge and skills to monitor INAP 1325 implementation.

Women activists and human rights defenders were equipped with the required knowledge and skills to monitor INAP 1325 implementation. 4 workshops were conducted to raise awareness on UNSCR 1325, self-care and self-protection mechanisms for

women activists where 22 women and 18 men attended. As a result, a self-care manual was produced highlighting protection mechanisms, psychosocial support and access to health services for WHRD's. In addition, a TOT training was conducted in KRI for 24 women which enabled them to conduct sensitization campaigns and reach out to 250 women and men activists.

Organization: Um-AlYateem for Development Foundation (UDF)

CSO Outcome: Ensuring that "National Standards for Gender Mainstreaming in Plans and Public Policies" are in place and women within the government are empowered.

Output 1.1: National standards for gender mainstreaming in Plans & public policies.

4 National standards for gender perspective mainstreaming (NSGMs) were identified, printed, approved by the Woman's Empowerment Directorate at the General Secretariat of the Ministers' Council and virtually launched. This was also done in coordination with the General Secretariat of council of ministers. A Focus Group (FG) meeting was organized with 11 women gender focal points representing different UN agencies and Iraqi gender experts. 70 representatives from NGOs, UN and WED attended the virtual launching of the National Standards of Gender Mainstreaming on 27th April 2020. A 2-day workshop was also conducted to enhance the capacities of gender focal points from ministries on the indicators of monitoring the gender mainstreaming. 50 participated from woman empowerment divisions in ministries & governorates. Topics discussed included: How to calculate indicators of gender analysis/ Mechanisms of M&E/New tools to check gender mainstreaming. Overall, 1105 women and 296 men received the NSGM manual and gained awareness on the above-mentioned topics.

Output 1.2: Establishing a CSOs platform to implement and monitor UNSCR 1325.

An online E-platform for CSO's to monitor the implementation for the UNSCR 1325 was established and is currently available for registration and use. The 1st annual CSO's report on the monitoring and implementation of UNSCR 1325 was issued and published on the platform. (link: www.ngowsp.com)

Output 1.3: Establishing the database of Iraqi women- security and peace.

A database of women in the WPS field was established and shared with the ministry of planning and is available for browsers and researchers. A virtual training was conducted in Baghdad where 40 women and 10 men working in various ministries and local governments were trained on data input and on the indicators of monitoring gender mainstreaming within their institutions.

Output 1.4: Strengthening Women Empowerment Unit (WEU) to implement and monitor the national standards for gender mainstreaming (NSGM) in the governorates under COVID-19.

Women Empowerment Units (WEU) were strengthened to implement and monitor the national standards for gender mainstreaming (NSGM) in the governorates with respect to COVID-19. 15 Meetings were conducted with WEU to establish coordination mechanisms and focal points for 15 governorates. Awareness sessions were conducted by WEU focal points on National Standard of Gender Mainstreaming (NSGM) where a total of 1105 women and 296 men were reached. Questionnaires were distributed (200 copies per governorate) by focal points to collect data on COVID impact on women working in 3 sectors (health , education , family breadwinners). A report was drafted and issued "Assessment of COVID-19 impact on working woman in Iraq".

Organization: Sawtuha Network for human right defenders (Her Voice)

CSO Outcome: National Strategies, financing and accountability mechanisms are in place for the implementation of WPS commitments.

Output 1.1: Iraqi women key issues and challenges related to WPS and identified and recorded.

Iraqi women key issues and challenges related to WPS were identified and recorded. 8 focus group discussions were conducted which focused on promoting gender and WPS where 88 participated in the discussions. A presentation was organized focusing on the key issues and challenges related to WPS. 1760 women attended the presentation and were actively engaged. 1800 surveys were also administered in 6 governorates and gender analysis was done to collect information to support the development a WPS report gender analysis for the collected information.

Output 1.2: Vision and strategy for gender equality and women rights are strengthen and promoted.

2 Advocacy campaigns were launched to raise public awareness on WPS and on UN Security Council Resolution 1325, reaching 1200 people (450 women and 750 men). 20 women who led the campaigns gained decent experience in advocating for gender equality and reaching out to the public with effective messaging.

Organization: Al-Weyam Organization for Human Rights Defending

CSO Outcome: Building and enhancing the efficiency of women leaders and service providers in ministries for the high-level implementation of the second national plan for resolution 1325 (2019-2022), gender monitoring and evaluation and the provision of early warning mechanisms.

Output 1.1: Training women leaders to implement plans.

38 women in Iraqi ministries have received training on "Effective Leadership" and they gained the ability to lead, communicate and participate in decision-making and implement national plans with respect to gender.

Organization: Bent AL-Rafedain Organization (BROB)

CSO Outcome: National strategies and financing and accountability mechanisms are in place for the implementation of WPS commitments.

Output 1.1: Members of local governments (legislative and executive) in (4) governorates have been building their capacity to activate Resolution 1325 in the targeted governorates.

11 preparatory meetings were held in 4 local governments where a total of 262 individuals participated. (100 women and 162 men). 2 Workshops were done for to build the capacities of local government members (23 women and 24 men) in activating the implementation of UNSCR 1325 and the WPS agenda.

Output 1.2: 4 operations rooms resolution 1325 in (Babylon / Karbala / Salah Al-Deen / Anbar) (each province room) was established.

A legal expert worked on drafting a strategy and plan for the local rooms of Resolution 1325 for each province which is still under progress.

Organization: Bustan Association for Children & Adult Protection

CSO outcome: Women and girls affected by crisis lead, participate in, and benefit from relief and response efforts.

Output 1.1: A total 3000 women and girls from impacted Iraqi provinces receive legal and psychological services with the view to help conflict cases.

Empowered women in post- conflict regions through psychological and legal support services reaching out to 1353 women and girls in Iraqi provinces affected by conflict (Diyala, Kirkuk, Salah-Al-Din, Ninewa and Anbar). The intervention provided women and girls with necessary rehabilitative support which they needed following a crisis.

Output 2.1: A total of 3000 women and young girls from impacted Iraqi provinces are involved in domestic/homebased family together mediation and counter terrorism events to encourage peaceful and law approaches to help solve problems.

The self-confidence of 652 women and young girls in 5 impacted Iraqi provinces Diyala, Kirkuk, Salah-Al-Din, Ninawa and Anbar) was built to overcome their personal crisis. This was done after concentrated sessions on socio-therapy including peace & diversities promotion and legal awareness. (Total for year 1 & 2 is 3,792 beneficiaries).

Output 3.1: A total of 500 women and young girls from impacted Iraqi provinces are empowered to work out themes for a campaign that combats violent extremism and raises legal social awareness.

Participation of 288 women (mainly from the same group beneficiaries of the psychosocial and legal support sessions) who actively engaged in creating themes for a campaign that aimed to combat violent extremism and raise the legal and social awareness of women to build peace in their local communities.

Output 3.2: A first public education campaign will be launched that will help in women's participation in promoting peaceful dialogue.

A first public education campaign was launched to women's participation in promoting peaceful dialogue. A short video was produced on the 16 days of activism campaign and reached 255,153 people.

Organization: Asuda Organization for Combating Violence Against Women

CSO outcome: Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments.

Output 1.1: Ideas and inputs from female government stakeholders will be taken into account.

Ideas and inputs from female government stakeholders was considered through an active participation of 80 government stakeholders in meetings to identify gaps and challenges hindering the implementation of the UNSCR 1325 in Kurdistan region. Challenges include lack of accountability, lack of coordination and cooperation, lack of support to staff working on gender, and the masculine culture of peacekeeping missions.

Output 1.2: CSO members will be better equip in designing advocacy plans.

Safe spaces and forums were created for women's organizations to discuss accountability frameworks, including INAP, both first and second, and to make sure that the INAPs are financed and monitored to ensure implementation. CSOs also set priorities relevant to their work towards the implementation of the UNSCR 1325, women's protection, and advocacy for gender equality. As a result, CSO's have better knowledge and understanding in designing advocacy plans.

Output 1.3: Gaps and challenges on gender equality and women political participation will be put on the spotlight.

76 participants (50 women and 26 men) from within the government were informed and have become aware of their role and their rights as duty bearers in the implementation of UNSCR 1325.

Output 1.4: Two newly established NGO's will gain experience in implementing a project with guidance and support from Asuda Organization.

35 participants and CSO members were able to design advocacy plans and develop a joint strategic platform for action for the operationalization of the UNSCR 1325.

Organization: Iraqi Al-Firdaws Society (IFS)

CSO outcome: Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments.

Output 1.1: Gender and Social Survey Plan for Basra developed after the Sulaymaniyah workshop.

5 consultative meetings were held to collect data from the youth, CSOs, and the governmental institutions including police and security departments. 88 participants have attended the meetings and discussed opinions around combating extremism in the city, eliminating gender gaps, and bringing about peaceful and gender equal societies.

Output 1.2: Gender and Social Survey of Basra governorate completed.

25 participants (13 young women and 12 young men) have participated in a training workshop to brainstorm, gather and record the collective knowledge of the experienced community leaders.

Impact Area 2: Conflict Prevention

Organization: Women's Empowerment for Peacebuilding Organization (WEPO)

CSO Outcome: Increase women participation in conflict prevention and peacebuilding processes.

Output 1.1: Formation of women's coalition of 60 activist women representing women CSO's and NGO's.

A women coalition was formed consisting of 60 women activists and leaders representing women's CSOs and NGOs. 3 Capacity building trainings were conducted in Duhok, Shekhan and Zakho where more than 60 participants attended and were trained on UNSCR 1325 and advocacy to increase their participation in peacebuilding and decision-making processes.

Output 1.2: Conducting situation analysis rapid research.

A situational analysis rapid research was conducted where 209 individuals were interviewed (92 women and 117 men) and 71 answered the questionnaire (34 females, and 37 males) working in the education sectors. 267 hard copies of the situation Analysis report was distributed.

Output 1.3: The awareness of 2000 persons will be raised, and their attitude will be positively changed on conflict and peacebuilding.

20 focus group discussions for 65 women and 36 men were conducted highlighting women's protection, peacebuilding, and women's participation at the decision-making level. A total of 101 individuals (65 women and 36 men) attended the meetings. This was also supported by 12 seminars where a total of 443 women and 84 men participated in the discussion on WPS and peacebuilding. 5

presentations highlighting key findings of the report were done for 113 participants. Advocacy activities included printing 4201 copies on leaflets with 2 languages and distributing 5000 copies of different posters. In addition, 5 TV and radio programs were conducted.

Organization: Ayadi Al Salam for Relief and Development (AARD)

CSO Outcome: Proportion of early warning indicators that are gender specific.

Output 1.1: Promote and advocate for women's participation in conflict prevention.

12 women and 25 men from Mosul were trained to be peacebuilders and mediators to advocate for women participation in conflict prevention.

Output 1.2: Women are trained on early warning signs of conflict or violent extremism.

60 women received training to notice early signs of conflict or violent extremism.

Output 1.3: Women are mediated and guided away from violence by the sponsored women's groups.

100 vulnerable women received vocational training to support them in mediating away from violence and enhancing their personal development. A local media campaign was launched aimed at raising public awareness to women's participation in the conflict prevention and 2 short movies were produced and published on social media on women as peacebuilders and mediators.

Organization: Iraqi Women Journalists Forum (IWJF)

CSO Outcome: National and regional conflict prevention systems are gender sensitive.

Output 1.1: Favorable attitudes of parties to the conflict and communities towards women's participation in conflict prevention are promoted.

68 Iraqi journalists (60 women and 8 men) received capacity building and supported advocacy on social media for women's active participation in conflict prevention and UNSCR 1325. 35 women and 13 men participated in 4 coordination meetings to increase community awareness through media and community campaigns. 2 advocacy campaigns were held by newly trained journalists where posters and brochures were created to promote women's equal participation at the decision-making level. 10 seminars encouraged discussion on women participation in conflict prevention where 285 women and 220 men participated and gained awareness of early warning mechanisms.

Output 1.2: local women's organizations have the capacity to identify and respond to threats by establishing networks, early-warning systems and mechanisms that offer opportunities for dialogue and peaceful engagement.

100 women activists and representatives of women's organizations working in conflict areas received capacity building training in early warning systems (EWS) to support them in identifying threats and mechanisms of conflict prevention. 109 participants (100 women and 9 men) have participated in developing an EWS.

Output 1.3: Women's conflict prevention mechanisms are connected to national and international reporting and response systems.

125 participants (75 women and 50 men) attended a conference to promote partnership and action between the Women's Early Warning Network and National Decision-makers and to establish an official linkage between EWS's and national response systems.

Organization: Dak Organization for Ezidi Women Development

CSO Outcome: Increase women participation from age (18-50 years) in conflict resolution and decision making inside the family and community in Sinjar district.

Output 1.1: Increase community awareness about the necessity of women participation in conflict resolution and decision making in Sinjar district.

84 seminars were conducted on 'Increasing women's awareness about the necessity of women participation in conflict resolution and decision making inside the family and community. 824 women and youth participated.

Output 1.2: Increase number of women who depend on themselves financially.

30 women and girls, survivors of ISIS violence, have received vocational training on how to manage small businesses and become economically independent. This increased community awareness on the importance of women's participation in conflict resolution

and decision making in Sinjar. 40 Seminars were conducted to increase community awareness on the vital role of women in the community and family. A total of 266 community members attended and gained confidence to become more independent.

Output 1.3: Raising women awareness about their rights and how to defend their rights to participate in conflict resolution and decision making inside the family and community.

3 virtual trainings were conducted in partnership with Rainbow organization in Sinjar District for 48 women and 12 girls to support them in advocating for their rights. Trainings focused on encouraging women to participate in conflict resolution and decision making within their communities.

Organization: Sewan Women's Empowerment Organization

CSO Outcome: Increase women's participation in peacebuilding.

Output 1.2: The awareness of 1250 persons will be raised, and their attitude will be changed on women's roles in peacebuilding.

400 community members including women and men, attended twenty 20 awareness raising seminars focusing on UNSCR 1325 and peaceful coexistence. PBVG has conducted 10 advocacy sessions where 50 men and 50 woman participated from community members and CSOs to discuss methods of controlling conflicts and disseminating peace and tolerance principles.

Organization: Iraqi Minorities Council (IMC)

CSO Outcome: National and regional conflict prevention systems are gender sensitive.

Output 1.1: Training of women's organizations to monitor early warning signals.

300 members of women's organizations, received training through 12 workshops in monitoring early warning signals.

Output 1.3: Launch a long-term plan to respond to crises that threaten the community peace.

60 participants (35 women and 25 men) attended 6-day meetings and established a long-term feminist plan to respond to crisis threats that disturb community peace.

Output 1.4: Training women in the Women's Bureau for Coexistence and Community Peace about the response

3 training workshops were conducted where 75 women received training at the Women's Bureau for Coexistence and Community Peace in Fallujah, Nineveh cities and Basra governorate on peacebuilding, conflict resolution, negotiation, leadership, initiatives, and response capacity for conflict prevention.

Output 1.7: Community environment supportive to women's participation in conflict resolution and peacebuilding issues.

19 dialogue and discussions sessions within the targeted areas were conducted to support the participation of women in conflict resolution and peace-building issues. 570 women and men participated (300 woman and 270 men).

Organization: Sawa Organization for Human Rights

CSO Outcome: National and regional conflict prevention systems are gender sensitive.

Output 1.2: The number of women in training has the capacity of an early warning mechanism is 300.

17 workshops were implemented in various governorates (4 in Salah al-Din, 6 in Basra, 4 in Muthanna, 3 in Anbar) for female teachers. 350 female teachers benefitted from the workshops and have increased knowledge level to educate students and parents on the different forms of violent and extremism and in peacebuilding.

Impact Area 3: Humanitarian & Crisis Response

Organization: The Iraqi Organization for Woman and Future (IOWF)

CSO Outcome: The economic and social recovery of women in post-conflict situations has been strengthened.

Output 1.1: Baseline study to analyze the gender environment and determine market needs.

A baseline survey was conducted for 200 individuals in Baghdad and for members in the Ministry of planning, Ministry of Labor and social affairs, private sector, and Banks. The survey aimed at analyzing the gender environment and determining market needs in Baghdad governorate.

Output 1.3: Women's rehabilitation Center.

The rehabilitation centers supported 443 women (230 from Baghdad & 213 from Anbar) in receiving legal counseling and 316 women (162 from Baghdad & 154 from Anbar) in receiving psycho-social support .

Output 1.4: Vocational Training for 210 women

90 women and girls in Anbar, and 120 women and girls in Baghdad were trained on handicraft, digital marketing, and catering to support them in developing skills to increase their income and engage into the labor market.

Organization: Iraqi Institution for Development (IID)

CSO outcome: The economic and social recovery of women in post-conflict situations has been strengthened.

Output 1.1: 1,050 Community Builders are trained.

347 participants (239 women & 108 men) have received training on peacebuilding and can now be trained on community and peacebuilding. 300 women received hygiene kits and their awareness has been improved on Covid-19.

Output 1.2: 9,450 community members are participating in CEGs.

1827 participants (1,007 women and 820 men) community members are participating in Community Engagement Guidelines (CEG)s on Peacebuilding and Sustaining Peace.

Output 1.3: 900 children are provided with PVE activities in a non-formal educational setting.

72 children participated in Preventing violent extremism (PVE) activities in a non-formal educational setting. 400 children were educated on COVID-19 and its protection measures.

5. A Specific Story (1/2 page maximum)

Success story 1: Role Model in Ninawa

Rafaa Hussein, a trainer and an activist in the field of humanitarian work in Ninawa Governorate, north Iraq, refused to be a victim of Da'esh terrorism and of the hardships that were imposed on displaced persons. "I wanted to be an agent of peace, a role model for every woman," she says in talking about her success story in this video: <https://fb.watch/3XuPJLPgsG/>

Success story 2: Resilience of Survivor of Domestic Violence

This is a success story of survivor of domestic violence in Iraq. A 23-year-old woman who got married at the age of 16 and had 3 kids suffered from domestic violence and abuse for 7 years. Her husband treated her badly and inflicted all types of mental and physical pain upon her. On one occasion, her husband tried to burn her by pouring fuel on her body. That is when she fled to live with her uncle who lived in the same neighborhood. Although her family assisted her to file a domestic violence case, the police asked for her personal identification documents which unfortunately were in her husband's possession.

She approached the Listening Center seeking Legal, Psycho-Social and counselling support. The counselor at the center supported her in reaching out to the Family Violence Court and empowered her to tell her story on social media. At first, the woman was worried and uncertain of the situation but then later decided to proceed. She agreed to appear on a TV documentary highlighting Domestic Violence in Iraq and was interviewed by BBC / Arabic.

On May 28, 2020, the woman was on TV and millions watched her story. This brought more visibility on Domestic violence cases and the suffering of women in Iraq. The legal and psychosocial counsellor did not only provide counselling and advice, but also empowered the girl to speak to the media which encouraged other women and girls to do the same.

On the political level, the Anti-domestic Violence Law is still under review and has not been approved yet by the Parliament.

Link to video: <https://youtu.be/8bD8t0ihJek>

6. Knowledge Products and Communications/Visibility

Al Taqwa Association for Women and Child Rights in Basra:

- Al-Taqwa Association implemented two workshops for the monitoring department rooms and identified the needs of women in the governorates of Al-Muthanna and Maysan in cooperation with the Women's Rights Center in Al-Muthanna and the Women's Foundation for Development in Maysan.



مشروع التمكين والرصد والمساءلة

تنفذ جمعية التقوى لحقوق المرأة والطفل وبالتعاون مع مركز حقوق المرأة في المثنى ومؤسسة المرأة للتنمية والتطوير في ميسان. ورشتي عمل ضمن مشروع التمكين والرصد والمساءلة المنفذ في خمس محافظات جنوب العراق

تصميم: الرئيس محمد الشحماني

جمعية التقوى لحقوق المرأة والطفل

ضمن مشروع التمكين والرصد والمساءلة لتعزيز الدور المحلي في تنفيذ التزامات قرار مجلس الامن ١٣٢٥ المرأة الامن السلام الذي تنفذه جمعية التقوى لحقوق المرأة والطفل في خمس محافظات جنوب العراق. نفذت جمعية التقوى ورشتي عمل لغرف ادارة الرصد وتحديد احتياجات النساء في محافظتي المثنى وميسان بالتعاون مع مركز حقوق المرأة في المثنى ومؤسسة المرأة للتنمية والتطوير في ميسان وبدعم من هيئة الامم المتحدة للمرأة.

أفرا الميزة



تصميم: الرئيس محمد الشحماني

- Al-Taqwa Association carried out a two-day workshop 9-10th September 2020 to establish operating rooms and improve the capabilities of the authorities concerned with monitoring and evaluating the performance on the implementation of the INAP.



جمعية التقوى لحقوق المرأة والطفل

مشروع التمكين والرصد والمساءلة

تصميم: الرئيس محمد الشحماني

جمعية التقوى لحقوق المرأة والطفل

نفذت جمعية التقوى لحقوق المرأة والطفل ورش عمل لمدة يومين الأربعاء والخميس المصادف ٩ / ١٠ / ٢٠٢٠ في محافظة البصرة للجان المختلفة لانشاء غرفة العمليات الرصد والتمكين.

تصميم: الرئيس محمد الشحماني




Baghdad women association:

- 23 March 2020, BWA held a meeting in Baghdad to discuss a study on the Implementation of the Iraqi National Action Plan of UNSCR 1325. The study was called "Dual Accountability of the National Action Plan (INAP) for the Implementation of UNSCR 1325 - Women Awareness and the Use of Standard Monitoring Models". The meeting is the fifth in a series of discussion sessions focused on INAP.



- Participants in an online meeting convened by the Baghdad Women Association (BWA) on July 7th, 2020 agreed to start a series of meetings with heads of Parliamentary blocs and political parties to advocate for the anti-domestic violence law in view of the increase in the number of reported cases of violence since the outbreak of the new coronavirus.



Sawa Organization for Human Rights

- Training workshops to educate teachers in the 4 governorates (Salah al-Din, Basra, Muthanna, Anbar)



Bustan Association for Children and Adult protection

- During the 16 days campaign to combat all the forms of gender-based violence against women, 2 videos were published in Arabic on (Facebook) reaching out to 200,000 viewers/users from 7 provinces including Diyala, Kirkuk, Salah-Al-Din, Ninewa and Anbar in addition to other viewers from Baghdad, Sulaymaniyah, and Erbil. Video: 16 Days of Activism Video (<https://fb.watch/2X2CPeBeWK/>) , Video 2: (<https://fb.watch/2X2wzfN849/>)

Iraqi Women Journalists Forum (IWJF)

- 8 March 2020, posters were produced by the Iraqi Women Journalists Forum in celebration of International Women's Day. This was part of advocacy efforts to promote women's participation in conflict prevention.




- Saturday, January 30, 2021, Baghdad/ Final conference was held. (<https://www.iwif.info/?p=7023>)



- Iraqi media figures in Mosul organized a dialogue seminar on women's political participation between electoral security and fair legislation (Press release: https://www.iwjf.info/?p=6974&fbclid=IwAR3M1j2oYTX0uO0fe9eGm_Eg0tnpy_u9hwLshP44kMGNS_tjHuoGmvYyq4)
- 16 days of activism campaign videos and photos (<https://fb.watch/3Xua3PRB-k/>) / (<https://fb.watch/3Xuc7pyYC3/>)



- Launched a media campaign urging Iraqis to stay at home to avoid being infected by the Coronavirus (Covid19). The online campaign included videos and posters.
Awareness video
([https://www.facebook.com/unwomeniraq/posts/1256786444528245?_cft__\[0\]=AZUNQ1FW_UuMRrIBiQC5O5-E3WHgw-wmtl8v-6LXTcUkyQDEdcwzW5TatR7jmtCEHUIJ-igx-EL6TNFLNjg8QLWslA3bPb8gnuHMhiObxjTltGL_KqCFsYQN_8DJv6q9MSx6a73H_KqVcC5ymbBUEzMTVUHU-DPwVQNQMd-FX1gmQ&_tn_=%2CQ%2CP-R](https://www.facebook.com/unwomeniraq/posts/1256786444528245?_cft__[0]=AZUNQ1FW_UuMRrIBiQC5O5-E3WHgw-wmtl8v-6LXTcUkyQDEdcwzW5TatR7jmtCEHUIJ-igx-EL6TNFLNjg8QLWslA3bPb8gnuHMhiObxjTltGL_KqCFsYQN_8DJv6q9MSx6a73H_KqVcC5ymbBUEzMTVUHU-DPwVQNQMd-FX1gmQ&_tn_=%2CQ%2CP-R))
- UNSCR 1325 Awareness raising Campaign
Video: https://www.youtube.com/watch?fbclid=IwAR3IHd7Wg1fxdbj9jhXCrh1tfSKJeLxDmqP_i8s_V_tN3IKReTBFVmrO7bc&v=EcpSrGm5HmM&feature=youtu.be)
Conference : <https://fb.watch/3XutBvamys/>
Video: <https://fb.watch/3XuwWURIHE/>
- 24 June 2020, Dr. Al-Mamory led the forum in organising more than 40 media awareness-raising, relief and prevention campaigns since the beginning of the crisis.



- 11 October 2020, Campaign to prevent breast cancer in Iraq



- The TV report of the Iraqi Women Journalists Forum on the roles of women in early warning of the epidemic crisis # Corona (<https://fb.watch/3XyUD4XdHO/>)

The Iraqi Organization for Woman and Future (IOWF)

- 30 March 2020, The Iraqi Organisation for Woman and Future announced its "Remote Legal Clinic" which enabled women to seek the assistance of legal experts through telephone, Facebook or WhatsApp.



- 21 April 2020, As people in Iraq continue to stay at home due to the COVID-19 lockdown, some women in Al Anbar Province, West of Baghdad, have shown determination to continue a handicraft course that they were enrolled in before the lockdown. This interaction with their trainers is enabling them not only to continue their training, but also giving them the chance to produce items that will help them with their income to survive the difficult economic conditions that they and their families are facing.



- 10 June 2020, COVID-19 awareness raising video which was part of the health awareness campaign to prevent #Coronavirus including health and environmental instructions and guidelines to protect families from coronavirus infection: <https://fb.watch/3XxqvNEcgk/>

Bent AL-Rafedain Organization (BROB)

- 14 May 2020, Psychological support, legal advice, health and treatment services, counselling and awareness sessions were provided in Babel Governorate to many vulnerable women.



Dak organization for Ezidi Women Development:

- May 2020, Displaced woman makes masks to help her community take precautions against coronavirus



- Dak work hard to educate the victims of violence, provide them with legal and psychological support, and guides them to centres for protection from domestic violence during COVID-19.



Ayadi Al Salam for Relief & Development organization

- 18 July 2020, 2-day training workshop in the period 7-8 July was conducted “The acceptance of women as peacebuilders in the city of Mosul”. Participants in the workshop included tribal, community and religious leaders, activists, representatives of CSOs and community police. The meeting aimed to familiarize society leaders and influencers with the important role of women and with problems they are facing.



- 20 October 2020, Training course on electronic marketing skills for women and girls. The course aimed to encourage and empower women and girls to enter the world of e-marketing and use information technology for employment and income purposes, especially during periods of crisis, such as the current COVID-19 pandemic.



Sawtuha Network for human right defenders

- Organized a working group meeting for 20 women on Saturday 19/12/2020, to discuss the challenges and problems faced by women with disabilities and work to find solutions.



7. Capacity Building of CSOs

UN Women conducted several information sessions in 2020 with all partners to discuss the results frameworks and strengthen the knowledge of CSO's in the operational requirements and processes including procurement, liquidations, reporting, financial forms and tracking sheets. As a result, the knowledge and skills for the financial and management teams were strengthened to lead and manage their projects in an effective manner. In addition, these sessions provided an opportunity for all its participants representing different organisations to share information and their experience on challenges and solutions to common issues regarding project implementation from an operational point of view.

In 2020, due to the COVID-19 pandemic and the social distancing measures and movement restrictions applied in Iraq, conducting face-to-face capacity building trainings was difficult. Therefore, as a risk mitigation measure and to ensure that all trainings are provided to partners, UNWomen developed an online learning platform to digitize all training content and provide an interactive online learning experience. The platform includes many features such as live sessions, quizzes and group meetings. Three trainings will be provided to partners focusing on Monitoring and Evaluation, Project Cycle Management (PCM) and proposal writing. The PCM training has been developed in 2020 and the other two are under development and will be ready in 2021.

8. Risks and Mitigation

Using the table below, identify any risks that occurred during the reporting period and assess their i) risk level; ii) likelihood of it occurring; and iii) the impact this risk would have on the project, programme, or country. What are the mitigation measures to minimize the risk to prevent it or respond to it if it occurs?

Risk Area Contextual, Programmatic, Institutional	Risk Level 4=Very High 3=High 2=Medium 1=Low	Likelihood 5=Very High 4=Likely 3=Possible 2=Unlikely 1=Rare	Impact 5=Extreme 4=Major 3=Moderate 2=Minor 1=Insignificant	Mitigation Mitigating measures undertaken during the reporting period (please include new risks, if any)
Stability of post -conflict situations at impacted governorates.	3	3	5	Women and children are trained in managing and on PVE.

COVID19 pandemic and movement restrictions	3	4	4	Increase safety and health measures and limit number of contact between individuals in face-to-face events and workshops. Conduct campaigns and training sessions online where possible to avoid spreading the COVID-19 virus. Obtaining approvals and authorizations to conduct events and move freely when needed ensuring all protection measures (masks/gloves) are considered.
CSOs were not familiar with the online platform launched to support CSO's in monitoring implementation for UNSCR 1325.	1	4	2	The partner assigned one CSO as focal point in each governorate. The partner announced a google questionnaire with pillars and indicators of NAP. The focal points communicated with the CSOs in each governorate and were able to collect data and upload the 2019 CSO report on the platform.

9. Delays and Adaptations/Revisions

As COVID-19 related restrictions were enforced, alternative virtual platforms and systems (e.g. Zoom) were used to conduct meetings at community level. To ensure that the required trainings were implemented as planned, UN Women developed an online learning interactive platform specifically designed to meet the needs of UN Women beneficiaries and partners. The platform includes many features such as online certified courses, live interactive sessions and group meetings. Despite the challenges related to the use of innovative technologies and tools (including for access and use) and particularly for vulnerable population groups, the adoption of online platforms enabled UN Women to expand the engagement and participation of Iraqi women and girls across Iraq and in diaspora.

There were some delays in activity implementation caused by the lockdown imposed by the government due to COVID-19 and the movement restrictions. Partners organised virtual meetings with UN Women project management team to revise their plans, budgets and plan accordingly.

10. Lessons Learned

Identify Challenge/Describe <i>Challenges can be programmatic or operational affecting the project implementation, or of an organization or community.</i>	What are the factors/reasons contributing to this challenge?	How was the challenge addressed? What was done differently, or what will be done to address the challenge?	Lesson Learned <i>As a result of the challenge what did you (and partners) learn from the situation that has helped to inform the project, or improve how the project is implemented or for future interventions?</i>
Delay in the implementation of some activities	Political Protests affecting security situation	Some activities were postponed or relocated to ensure that implementation is done under safe circumstances.	It is important to ensure that contingency plans are developed to avoid delays in implementation.
Delay in the implementation of some activities	Covid-19 pandemic and restrictions due to the quarantine and social distancing	Partner organizations adopted remote communication tools when necessary such as Zoom to conduct meetings, workshops and events.	Online virtual meetings and workshops proved to be effective in reaching out to individuals from all around the country. In addition, the recording feature proved useful as it provided an opportunity for participants who could not attend the event to access the recording when needed.

10. Lessons Learned			
Some beneficiaries do not have access to online tools or a decent network connection.	Some beneficiaries live in areas with weak internet services or cannot afford a personal computer	Partner organizations supported beneficiaries in every way possible and maintained communication with either over the phone or in person where possible.	Access of internet and technology is an urgent need for many traumatized women so that they can receive counselling at urgent times. The hotline is important and survivors of GBV and SGBV need to know how to access to it.
Lack of gender-perspective is still an obstacle that needs to be addressed on the political, economic, and social levels.	Culture of maleness and superiority of men over women for the virtue of their gender	Partner organizations addressed this issue in all meetings, workshops, and conferences	Awareness raising on gender equality and women empowerment is essential for the male population and more men need to be targeted.
Increased health risks due to COVID-19 for women living in regions with limited access to healthcare services	Cultural restrictions on women's movement	Partner organizations put additional efforts voluntarily to distribute hygiene kits and health counselling to families	Women's access to health services is essential and more focus needs to be put on this issue during programme development.

11. Innovations and Best Practices
<p><u>Advocacy campaigns on Covid-19 and GBV</u></p> <p>Advocacy campaigns on social media provided an opportunity to reach out to the public with many messages promoting UNSCR 1325, GBV, Anti domestic violence law, human rights violations towards women activists and responding to COVID-19. Online meetings, debates, consultations encouraged members of the local community and the government representing different institutions to engage in discussions and collaborate to provide protection mechanism to all, especially those who live in areas with limited access to healthcare services and facilities. Members from police, judicial courts, CSOs, and health care providers participated in these campaigns.</p> <p>In 2020, women participated more in TV shows and interviews speaking about their experience in combatting GBV which further supported advocacy towards endorsing the Anti-family Violence Law in Iraq.</p>

12. Auditing and Financial Management
N/A

13. Next Steps and Priority Actions
<ul style="list-style-type: none"> • Release of the remaining tranche payments for each IP according to the annual work plan. • Providing technical support and oversight to IPs by following up with their implementation and support them in obtaining local authorities' approval when necessary. • Ensure that IP's have a decent communication plan. • Ensure progress and monitoring reports are of high quality, comprehensive, evidence-based and timely submitted. • Conduct trainings for partners to strengthen their capacities in project cycle management, result-based management, Monitoring and Evaluation, and the ability to research and access international funds for WPS projects.

ANNEX A: Results Framework

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
CSO/Organization Name : Women's Empowerment for Peacebuilding Organization (WEPO)						
Impact Increased meaningful participation and decision-making of women in conflict prevention processes and response	Number/Percentage of women participating in decision-making in conflict prevention processes and response	0	N/A	No progress to date	To be reported in next phase	Document Review/Interviews
Outcome: Increase women participation in conflict prevention and peacebuilding processes.	Existence of WPS indicators to monitor progress included in the National Action Plan	N/A	N/A	N/A		Attending sheets of all activities
	Proportion of total bilateral sector ODA allocated to the country that targets gender equality and women's empowerment.			N/A		Activity and project reports
	Number of people directly benefiting from the response (by sex, age group)			557 Women and 189 Men		SSI forms and the type of Situation Report
	Number of people indirectly benefiting from the response			4,476 indirect beneficiaries		Women CSOs and NGOs representatives getting roles in coalition
Output 1.1: Formation of women's coalition of 60 activist women representing women CSO's and NGO's	# of women CSO's and NGO's representative involve in coalition	0	60	60 Women Activist have been recruited	N/A	<ul style="list-style-type: none"> • Volunteer forms • CB training attendance sheet • Pre-post evaluations • Coalition structure
	# of capacity building trainings done	0	3	3 Capacity building trainings were conducted in Duhok, Shekhan and Zakho		

United Nations & Civil Society Partnership						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	# of women participants in CB trainings	0	60			<ul style="list-style-type: none">Coalition activity forms and reports
	# of activities done through coalition	0	3			
<u>Output 1.2</u> Conducting situation analysis rapid research	# Interviews done	0	200	209 individual interviews were conducted.	N/A	<ul style="list-style-type: none">Individual interview formsKey informant formsFocus group attendance sheets.Research report
	# of people interviewed	0	100	92 women and 117 men were interviewed.		
	# of copies of research report distributed	0	200	267 hard copies of the situation Analysis report were distributed.		
<u>Output 1.3</u> The awareness of 2000 persons will be raised and their attitude will be positively changed on conflict and peacebuilding	# of advocacy awareness raising activities done	0	25	20 focus group discussions for 101 individuals including (65 women and 36 men) were implemented. 12 seminars were conducted where 531 participants including (443 women and 84 men) attended. 5 presentations highlighting key findings of the report were done for 113 participants. 4201 copies of one leaflet in two Languages with 5000 copies of five different posters were printed. 5 TV and Radio programs were produced.	N/A	<ul style="list-style-type: none">Activity attendance sheetPosters and leaflet distribution recordActivity reportsPhotos and videos of activitiesTV and Radio audience
	# of attendees in the activities	0	400			
	# of posters distributed	0	5000			
	# of leaflets distributed	0	5			
	# of radio and TV programs broadcasted	0	5			
CSO/Organization Name : Al Taqwa association for women and children rights in Basra						
Impact Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments.	Number/types of propositions by civil society that are included in policy documents	0	N/A	No progress to date	Reported in next phase	Policy Documents
Outcome: National Strategies, financing, and accountability mechanisms are in place for the implementation of WPS commitments.	Existence of WPS indicators to monitor progress included in the National Action Plan	N/A	N/A	The participation of minority women in the southern governorates, civil society organizations, government institutions and provincial councils was enhanced to further support the monitoring and implementation of the of UNSCR 1325 at the local level. Partner organizations were well equipped in	N/A	Attending sheets of all activities
	Proportion of total bilateral sector ODA allocated to the country	N/A	N/A		N/A	Activity and project reports

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	that targets gender equality and women's empowerment			implementing national strategies and using indicators to monitor progress of the implementation of NAP.		
	# of people directly benefiting from the response (by sex, age group)	0	N/A	665 (344 women and 321 men)	N/A	Social media- Photos and videos
	# of people indirectly benefiting from the response			3,990 indirect beneficiaries	N/A	
<u>Output 1.1:</u> Enable partner organizations to implement the project according to objectives and outcomes	# of partner organization that have been trained	0	5	10 partner organizations have been trained on project and financial management, reporting and monitoring & evaluation.	N/A	Attendance sheets Reports Photos and videos
<u>Output 1.2:</u> Forming 5 Operating rooms to formally follow up and implement national plans for resolution 1325 at the local level in the 5 target governorates	# of members in operating rooms # of administrative order books	0	5	5 scientific rooms have been established to follow up and implement national plans for resolution 1325.	N/A	Written administrative order issued by the government's office to form operating rooms and reports.
<u>Output 1.3:</u> Training the members of the Operations Room Team in the Southern Provinces to develop their capacities and work and raise their awareness about national plans for resolution 1325 and the role of local governments in raising awareness about UN resolutions on women's agenda, peace and security and the rights of women and minority women in these governorates. The National Team for Resolution 1325, as well as their training on monitoring, accountability, and performance assessment	# of members trained	0	60	60 members were trained on UN resolutions, WPS and rights of minority women.	N/A	Attendance sheets Reports Photos and videos Tribal and remote questionnaire

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.4:</u> Train of women and young women in the committees for the protection of coexistence in five southern governorates on peaceful coexistence, minority rights and gender, the role of women in the process of peace and negotiation, conflict resolution, leadership initiatives, early warning signs of conflict and gender analysis, and the UN resolutions on women, peace, and security.	# of young women and men trained	0	150	150 women and young men were trained in the committee of the protection of coexistence.	N/A	Attendance sheets Reports Photos and videos Initial and final questionnaire
<u>Output 1.5:</u> Develop a methodology for collecting data, statistics, and indicators for the implementation of the decision at the local level to be a source of accurate information to assist the ministries concerned in evaluating the implementation of the provisions of national plans for the resolution and its impact on the local provinces.	# of members of operating rooms and members of the secretariat of the national team participating in the focus groups	0	300	A total of 200 individuals (80 women and 120 men) participated in 15 focus groups were held between the operating rooms and the secretariat of the national team for resolution 1325.	Some activities under this output are still ongoing.	Attendance sheets Reports Photos and videos Methodology issued
<u>Output 1.6:</u> Train stakeholders in government institutions, local government, and civil society organizations concerned with the knowledge of response mechanisms and good practices in implementing national plan provisions at the local level, integrating the rights of minority women in these governorates and improving their	# of participants trained	0	150	150 members of government institutions, local government, and civil society organizations were trained	N/A	Attendance sheets Reports Photos and videos Initial and final questionnaire

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
capacity to collect and access data and statistics.						
<u>Output 1.7:</u> Academic research on issues of women's agenda and peace and security at the local level to be used as sources and references in policy and program development.	# of research and surveys issued	0	5	Partnered with 5 universities to develop 5 research papers and surveys	N/A	Reports/ copies of research/ books in cooperation with universities
<u>Output 1.8:</u> Media supportive of women's participation and the urgent need to advance women's agenda and peace and security.	# of radio episodes recorded and broadcasted	0	30	30 radio episodes were broadcasted in 5 targeted governorates	N/A	CD's/ papers of locals contracting with radio stations
CSO/Organization Name : Baghdad women association (BWA)²						
Outcome: National strategies, financing and accountability mechanism are in place for the implementation of women, peace and security	Whether or not national Action plan on WPS have indicators to monitor the progress	N/A		National strategies and accountability mechanism were developed to support ministerial task members, government institutions and CSO's in Baghdad and Erbil towards the effective monitoring and implementation of UNSCR 1325 INAP. Action plans on WPS have specific indicators to monitor INAP implementation.	N/A	Country reporting by UN Women Official reports from the secretariat of the national team for the implementation of INAP 1325 and reports from civil society organizations based on diverse monitoring tools like interviews, focus group and questionnaires
<u>Output 1.1:</u> Monitoring and evaluation plan for INAP 1325 designed by the national team in collaboration with the civil society	The presence of monitoring and evaluation plan and accountability mechanism	N/A	N/A	2 meetings were held to discuss and put accountability mechanisms for the INAP 1325 together. 36 people attended (29 women and 9 men).	N/A	Review of official reports of the government and civil society

² Results frameworks were updated in late 2020 to include the appropriate impact statement. No updates were made for this organization as the grant ends in 2020 and only outcome level is reported.

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.2:</u> Strengthening the accountability mechanism for the implementation of INAP	# of task force members trained on monitoring, evaluation and reporting # of reports about the progress of INAP implementation	N/A	250 taskforce members 5 workshops in Baghdad and 5 in Erbil	32 women and 10 men from ministerial Task Force were trained. 22 representatives from CSOs, academics, journalists, and activists received the similar training. 3 reports were drafted and virtually published by CSOs. A conference was held to announce and discuss the outcomes of the reports. 46 attended the conference of which were 6 men. All planned training workshops were conducted except for a workshop in Erbil. The writing and publishing of periodic observational reports by CSO's and experts on INAP 1325 was not implemented as well as for the 2 planned conferences.	Movement restrictions and lockdown due to COVID-19 hindered the ability to conduct the last workshop. Instability of the political situation and the change in government caused uncertainty in planning.	Attendance sheets Photos and videos Pre and post assessments for the participants Focus group discussions for stakeholders. Review of reports
<u>Output 1.3:</u> The Federal and Kurdistan region government fulfill their commitments in implementing the activities of INAP	# of activities conducted according to the plan and within the timetable and budget # of beneficiaries	N/A	6 activities and 30-40 representatives from ministries	2 field studies were virtually conducted on women issues and needs in the federal and Kurdistan regions and supported with 6 roundtable meetings to encourage discussions of the outcomes of these studies. Numbers of participants in these meetings varied between 55 and 32. A final conference aimed at publishing and discussing the final reports was virtually held and attended by 66 participants (54 women and 12 men). The 6 th and final study was drafted and discussed with relevant bodies. 5 roundtable meetings were conducted and the 6 th was cancelled. The planned conferences to discuss the reports was not implemented.	Movement restrictions and lockdown due to COVID-19	Official governmental and civil society reports Desk review of official statistics Questionnaires Focus group discussions.
CSO/Organization Name : Ayadi Al Salam for Relief and Development (AARD)						
Impact: Increased meaningful participation and decision-making of women in conflict prevention processes and response.	Number/Percentage of women participating in decision-making in conflict prevention processes and response	N/A	N/A	12 women from Mosul participated in conflict prevention processes and peace advocacy. 60 women received training to notice early signs of conflict or violent extremism.		Document Review, Interviews or Observation

United Nations & Civil Society Partnership						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Outcome: Proportion of early warning indicators that are gender specific	# of cases of conflicts (e.g., familial, domestic, land, social, political, etc.) referred to local women mediators.	N/A	N/A	Women victims of ISIS in Mosul governorate have been empowered in mediation, conflict prevention and peacebuilding through workshops, vocational training and local media campaigns.	N/A	Country reporting to UNDP and UN Women
<u>Output 1.1:</u> Promote and advocate for women’s participation in conflict prevention.	# of women trained as peacebuilders and mediators for the vulnerable women of Mosul	0	190	37 individuals including (12) women and (25) men were trained to be peacebuilders.	Due the Covid-19 pandemic and the suspension of all public gatherings, the planned activities were delayed as compared to the original work plan	The number of women registered as active members of women’s mediation groups who received peacebuilding training
<u>Output 1.2:</u> Women are trained on early warning signs of conflict or violent extremism	# of women trained to notice early signs of conflict or violent extremism	0	30	60 women were trained in mediation and conflict resolution.		The number of women registered as active members of women’s early warning groups who received peacebuilding training.
<u>Output 1.3:</u> Women are mediated and guided away from violence by the sponsored women’s groups	# of women who are mediated and guided away from violence by the sponsored women’s groups	0	100	100 vulnerable women received vocational training. Two short movies were produced and published on social media. A local media campaign was launched aimed at raising public awareness to women’s participation in the conflict prevention.		Women’s mediation groups will keep record of women mediated away from violence.
CSO/Organization Name : Accepting Others Organization (AOO)						
Impact: Enabling environment for implementation of WPS commitments	Number/Percentage of supported CSOs involved in NAP1325 design, budgeting, implementation and monitoring, and evaluation	0		No progress to date	Will be reported in next phase	
Outcome: National strategies and financing and accountability mechanisms are in place for the implementation of WPS commitments	Existence of WPS indicators to monitor progress included in the National Action Plan	N/A	N/A	The efficiency and effectiveness of women activists in KRI was strengthened to monitor the Iraqi National action plan 1325. Direct Beneficiaries: 349 Women and 90 men	N/A	

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	<p>Proportion of total bilateral sector ODA allocated to the country that targets gender equality and women's empowerment.</p> <p>Number of people directly benefiting from the response (by sex, age group)</p> <p>Number of people indirectly benefiting from the response</p>			Indirect beneficiaries: 2,634		Country reporting to UN Women
<u>Output 1.1:</u> Increased visibility of human rights violations committed against women activists	# of lobbying and advocacy campaigns held to address the struggle and challenges of women activists	0	21	<p>20 Advocacy campaigns were conducted to support the development of legislation and regulations to protect women's rights.</p> <p>1 document was drafted highlighting human rights' violations against women activists</p>	N/A	Project reporting and post assessments
<u>Output 1.2:</u> Enhanced cooperation among women activists and leaders to implement and spread self – protection mechanism	# of mechanisms of self-protection agreed by women activists	0	10	<p>3 events were implemented in the Kurdistan region (Erbil, Dohuk, and Sulaymaniyah) to establish a network women activists.</p> <p>2 workshops were conducted on self-protection for women activists where 22 women and 18 men attended.</p> <p>5 manuals were drafted to include protection mechanisms and access to health services.</p>	N/A	Project reporting and post assessments
<u>Output 1.3:</u> Increased the capacities of women activists by equipping them with the needed knowledge and skills to monitor INAP 1325 implementation	# of women activists trained on the needed knowledge and skills	0	289	<p>40 participants (22 women and 18 men) attended four 4 workshops and received awareness raising on UNSCR 1325, self-care and self-protection for women activists.</p> <p>A training of trainers (TOT) workshop was conducted where 24 women were trained to be human rights trainers in KRI reaching out to 240 women.</p> <p>250 individuals were reached through awareness raising and sensitization campaigns.</p>	N/A	Project reporting and post assessments

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
CSO/Organization Name : Iraqi Women Journalist Forum (IWJF)³						
Outcome: National and regional conflict prevention systems are gender sensitive	Proportion of early warning indicators that are gender specific	N/A	N/A	The role of women in conflict prevention was supported and strengthened to support local women organizations in identifying threats and contributing effectively to conflict prevention strategies and plans. Women's Warning Network was established to develop conflict prevention and protection mechanisms from a gender perspective.	N/A	Members in the women's warning network
Output 1.1: Favorable attitudes of parties to the conflict and communities towards women's participation in conflict prevention are promoted.	# of women journalists participated in capacity building training on UNSCR 1325	0	60	68 Iraqi journalists (60 women and 8 men) have received Capacity Building training on UNSCR 1325.	N/A	Training report Attendance sheets Photos
	# of orientation sessions held by newly trained journalists	N/A	N/A	2 advocacy campaigns were conducted. 505 participants attended 10 seminars and conferences including (285) women and (220) men to discuss women's participation in conflict prevention. 48 participants (35 women and 13 men) participated in 4 coordination's meetings to increase community awareness on conflict prevention.		
Output 1.2: local women's organizations have the capacity to identify and respond to threats by establishing networks, early-warning systems and mechanisms that offer opportunities for dialogue and peaceful engagement.	# of women activist and women organization representatives participated in capacity building training on EWS and threat identifications # of EWS formed during project period	0	100	100 women activists and representatives of women's organizations working in conflict affected areas received capacity building on EWS. 109 participants (100 women and 9 men) participated in developing an Early Warning System (EWS).	N/A	Training report Minutes of meeting Quarterly meeting reports

³ Results frameworks were updated in late 2020 to include the appropriate impact statement. No updates were made for this organization as the grant ends in 2020 and only outcome level is reported.

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.3:</u> Women's conflict prevention mechanisms are connected to national and international reporting and response systems.	# of official linkage between EWS's and national response systems # of reports send by EWS's to response system	N/A	N/A	125 participants (75 women and 50 men) attended a conference to promote partnership between Women's Early Warning Network and National Decision-makers.	N/A	Official letters Reports
CSO/Organization Name : Um-AlYateem for Development Foundation (UDF)⁴						
Outcome: Ensuring that "National Standards for Gender Mainstreaming in Plans and Public Policies" are in place and women within the government are empowered.	Providing standards, indicators, data, official sources that help meet obligations of women's security and peace.	N/A	N/A	Civil society organizations from 15 governorates as well as 50 representatives from ministries and governmental institutions were supported to create coordination mechanisms for the implementation of UNSCR1325 and empowered to meet women's obligations towards gender mainstreaming and peacebuilding. To monitor the implementation for the UNSCR 1325, an online E-platform was established where the 1st annual CSO's report on the monitoring and implementation of UNSCR 1325 was issued and published on the platform.	N/A	Link of CSO platform website (www.ngowsp.com) Report link inside the platform
<u>Output 1.1:</u> National standards for gender mainstreaming in Plans & public policies	National standards for gender perspective mainstreaming in public policy have been approved.	N/A	N/A	A Focus Group (FG) meeting was organized with 11 women gender focal points representing different UN agencies and Iraqi gender experts. 70 representatives from NGOs, UN and WED attended the virtual launching of the National Standards of Gender Mainstreaming on 27th April 2020. A 2-day workshop was conducted to enhance the capacities of gender focal points from ministries on the indicators of monitoring the gender mainstreaming. 50 participated.	N/A	Media coverage for conference of national standards launching. Attendees list for the training workshop
	# of employees trained to monitor the mainstreaming of gender perspective in their ministries.	0	35			
<u>Output 1.2:</u>	E- platform for CSO available for registration and use	N/A	N/A	4 National standard gender manuals were printed and approved by Woman Empowerment Directorate.	N/A	Link of CSO platform website (www.ngowsp.com)

⁴ Results frameworks were updated in late 2020 to include the appropriate impact statement. No updates were made for this organization as the grant ends in 2020 and only outcome level is reported.

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Establishing a CSOs platform to implement and monitor UNSCR 1325	Issuing the first CSO report about the implementation and monitoring of UNSCR 1325			1st annual CSOs report was issued on 15 th May 2020.		Report link inside the platform
<u>Output 1.3:</u> Establishing the database of Iraqi women- security and peace	# of employees of ministries and local governments trained to be responsible for data input into the database	0	50	The database was established in previous reporting period. Government employees were trained on how to use the database	N/A	List of attendees in training workshops, Smooth arrival of data from ministries and local govts to the database. Women's' database available
	Women's database available for browsers and researchers	N/A	N/A			
<u>Output 1.4:</u> Strengthening Women Empowerment Unit (WEU) to implement and monitor the national standards for gender mainstreaming (NSGM) in the governorates under COVID-19	# of meetings conducted # of awareness sessions Questionnaire drafted. Report disseminated	N/A	Establish coordination mechanisms	15 Meetings were conducted with WEU to establish coordination mechanisms and focal points for 15 governorates. Awareness sessions were conducted by WEU focal points on National Standard of Gender Mainstreaming(NSGM) where a total of 1105 women and 296 men were reached. Questionnaires were distributed (200 copies per governorate) to collect data on COVID impact on women working in 3 sectors (health, education, family breadwinners) . A report was drafted and issued. "Assessment of COVID-19 impact on working woman in Iraq"	A new output was added to address the impacts of COVID-19	Minutes of meetings Social media posts Questionnaire Report
CSO/Organization Name : Dak Organization for Ezidi Women Development						
Impact: Conflict prevention	Number/Percentage of women participating in decision-making in conflict prevention processes and response	N/A	N/A	60 women and girls in Sinjar were supported to participate in decision making processes within their communities.		

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Outcome: Increase women participation from age(18-50 years) in conflict resolution and decision making inside the family and community in Sinjar district	# of cases of conflicts and decisions that women will participate in	N/A	N/A	Ezidi women and men as well as Muslim communities in Sinjar district including IDP's and returnees were supported to become financially independent and participate more in decision making processes and become leaders within their communities.	N/A	Survey Reports Pictures Women stories
<u>Output 1.1:</u> Increase community awareness about the necessity of women participation in conflict resolution and decision making in Sinjar district	% of women participating in conflict resolution and decision making	N/A	N/A	84 seminars were conducted on 'Increasing women's awareness about the necessity of women participation in conflict resolution and decision making inside the family and community. 824 women and youth participated.	N/A	Survey Government and international NGO's reports Beneficiary stories Brochures and photos
<u>Output 1.2:</u> Increase number of women who depend on themselves financially	# of women who depend on themselves # of women employed	0	30	Dak has conducted a virtual training for (30) ISIS survivors age from (18- 55) on how to manage small businesses. 40 Seminars were conducted to increase community awareness on the vital role of women in the community and family. A total of 266 members attended.	N/A	Agenda Photos Lists Brochures Reports
<u>Output 1.3:</u> Raising women awareness about their rights and how to defend their rights to participate in conflict resolution and decision making inside the family and community	# of women who participate in conflict resolution and decision making # of women who participate in seminars and advocacy training	0	60 10	3 virtual trainings were conducted in partnership with Rainbow organization in Sinjar District for 60 women and girls to support them in advocating for their rights.	N/A	Photos Attendance sheet Reports
<u>Output 1.4:</u> Choose and train 11 women from different complex in Sinjar for 3 months on how to be leaders in their community	# of women participate in the trainings # of conflicts they participated in	0	11 women (supporting 4 projects)	N/A	Not implemented during this reporting period	Attendance sheet Pictures Reports Agenda
CSO/Organization Name : Sawtuha Network for human right defenders						
Impact: Enhanced role of civil society organizations in advocating for	Number/types of propositions by civil	0	N/A	No progress to date	To be reported in next phase	Policy documents

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
and ensuring accountability on WPS commitments	society that are included in policy documents					
Outcome: National Strategies, financing and accountability mechanisms are in place for the implementation of WPS commitments.	Existence of WPS indicators to monitor progress included in the National Action Plan	N/A	N/A	Key issues and challenges in 6 governorates related to WPS were identified to better understand the context of conflict in Iraq and how it affects women political participation and the role of women at the local level. To date, Sawtuha are collaborating with relevant bodies to plan advocacy campaigns and awareness raising activities to promote WPS and UNSCR 1325. Direct beneficiaries: 2250 Women and 750 men. Indirect beneficiaries: 18,000	N/A	Photos Final report and recommendation
	Proportion of total bilateral sector ODA allocated to the country that targets gender equality and women's empowerment.					
	Number of people directly benefiting from the response (by sex, age group)					
	Number of people indirectly benefiting from the response					
<u>Output 1.1:</u> Iraqi women key issues and challenges related to WPS and identified and recorded	# of focus group discussions conducted on gender	0	80	8 focus group discussions were conducted which focused on gender and WPS. 88 participated in the discussions.	N/A	Attendance sheets Photos Final report and recommendation Contracts
	# of women participants in WPS presentation		1800	1760 attended the presentation.	Another event will be organized for the 40 women who were unable to attend.	
	# of finding report		4	3 reports have been finalized. One final is yet to be issued.	Still ongoing	
	# of policy paper with recommendation		6	N/A	Planned to be conducted in 2021	
<u>Output 1.2:</u>	# of advocacy meetings on WPS and women key issues and challenges	0	12	2 advocacy meetings have been conducted so far.	Still ongoing	Advocacy report Photos MOM

United Nations & Civil Society Partnership						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Vision and strategy for gender equality and women rights are strengthen and promoted	# of community awareness campaigns on UNSCR 1325		12	N/A	Planned to be conducted in 2021	Attendance sheets Contracts
	# of WPS street posters disseminated		100	N/A	Planned to be conducted in 2021	
	# of WPS brochures distributed		1200	N/A	Planned to be conducted in 2021	
CSO/Organization Name : Sewan Women's Empowerment Organization						
Impact: Humanitarian response	CfP1 RFs did not contain impact level indicators and project closed in 2020					
Outcome: Increase women's participation in peacebuilding.	# of people interviews for assessments	N/A	N/A	The participation of more than 300 women representing different CSO's has been increased in peacebuilding by integrating UNSCR 1325 within their humanitarian planning and peacebuilding strategies. 20 seminars and 10 advocacy sessions supported raising public awareness on UNSCR 1325, peaceful coexistence, conflict management, peacebuilding, and tolerance building principles. As a result, CSO's and community members knowledge level in UNSCR 1325 and in controlling conflicts has improved which enhanced their role in advancing the WPS agenda and in ensuring stability and cohesion within their communities	N/A	Attendance Sheets Activity and Project reports Number of SSI forms and the type of assessments report Number of women getting role in Government high level posts The level of peaceful coexistence between ethnic and religious groups in the area
	# of peacebuilding groups of women formed					
	# of activities done by PBG					
	# of women participating in decision making					
	# of activities of prevention conflict committees					
Output 1.1: 40 peacebuilding voluntary groups from 200 hundred (5 women in each group) formed and building their capacities.	# of women recruited as volunteers	N/A	200	Reported on in previous reporting period	N/A	Volunteers' forms CB training attending sheets. Pre-post tests Group's structure
	# of capacity building training done		10			
	# of women participate in CB trainings		N/A			
	# of PBVGs formed		40			

United Nations & Civil Society Partnership						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.2:</u> The awareness of 1250 persons will be raised, and their attitude will be changed on women’s roles in peacebuilding.	# of advocacy awareness raising activities done by PBVGs	N/A	25	20 public seminars have been conducted on 1325,women’s role in peace building reaching out to 400 individuals (350 women and 150 men)	In progress	Attendance sheets Activity reports Photos and videos of activities Type and level of discussions
	# of attendees to the activities		N/A	PBVG has conducted 10 advocacy sessions where 50 men and 50 woman participated from community members and CSOs to discuss methods of controlling conflicts and disseminating peace and tolerance principles.		
<u>Output 1.3:</u> Risk Assessment Report	# of interviews done	N/A	400	Reported on in previous reporting period	N/A	Individual interview forms Key informant forms Focus group attending sheets. Risk assessment report
	# of people interviewed		200			
	Copies and type of information in the risk assessment reports		500			
<u>Output 1.4:</u> 10 Peacebuilding and prevention conflicts committees (PBPPCs) from 50 religious persons are formed	# of PBPPCs groups formed	N/A	10	Reported on in previous reporting period	N/A	PBCC members forms and agreements. Activity and meetings attendance sheets Reports Photos
	# of members of groups		N/A			
	# of conflicts controlled		N/A			
CSO/Organization Name : The Iraqi Organization for Woman and Future (IOWF)						
Impact: Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and programming	Percentage of persons ‘s participating in the labor force by sex and informal employment in the non-agricultural labor market by sex. Study on gender environment and market needs in Baghdad	N/A	N/A	443 women (230 from Baghdad & 213 from Anbar) received legal counseling and 316 women (162 from Baghdad & 154 from Anbar) received psycho-social support to enable them to participate into the labor force. 90 women and girls in Anbar, and 120 women and girls in Baghdad were trained on handicraft, digital marketing, and catering to support them in developing skills to increase their income and engage into the labor market.	N/A	Document Review, Interviews or Observation

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	province that inserted within the survey.			A baseline study and survey was conducted aimed at analyzing the gender environment and determining market needs in Baghdad governorate.		
Outcome: The economic and social recovery of women in post-conflict situations has been strengthened	Number of people directly benefiting from the response (by sex, age group)	N/A	N/A	Unemployed, returnee, IDP's, displaced and marginalized woman in Baghdad and Anbar governorates were supported to engage in informal employment in the non-agriculture labour market and participate in the gender analysis and needs assessment for economic recovery. Post-assessment surveys indicated that 65% of the women and girls who participated in the study are now aware of the economic, social and gendered impacts in employment. Rehabilitation centers empowered and provided a total of 392 woman from Baghdad and 367 women from Anbar with legal counselling and psychosocial support services.	N/A	Gender analysis and needs assessment. Surveys
	Number of people indirectly benefiting from the response					
<u>Output 1.1:</u> Baseline study to analyze the gender environment and determine market needs	Baseline survey of gender environment and identification of market needs in Baghdad governorate	N/A	N/A	A baseline survey was conducted for 200 individuals in Baghdad and for members in the Ministry of planning, Ministry of Labor and social affairs, private sector and Banks.	N/A	A questionnaire Focus groups Individual interviews Reports photos
<u>Output 1.2:</u> Risk matrix due to lack of awareness about the mechanism of losses in emergencies, calamities, and violence incidents	% of women are fully aware of the risk matrix and the mechanism of losses, emergencies, calamities, and violence	N/A	N/A	N/A	To be implemented in 2021	Attendance sheets Reports photo Pre and post evaluation of training
<u>Output 1.3:</u> Women's rehabilitation Center	# of cases reached out for psychological and legal counseling	N/A	N/A	230 women received legal counseling and 162 women received psycho-social support in Baghdad. 213 women received legal counseling and 154 women received psycho-social support in Anbar governorate	N/A	List of women recipients of legal and psychological support Reports photo

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.4:</u> Vocational Training for 210 women	# of women entering the labor market # of women have the ability to develop skills and increase income % Economic and social recovery for women in post-conflict situations	N/A	N/A	90 women and girls in Anbar, and 120 women and girls in Baghdad have been trained on handicraft, Digital Marketing, and Catering. (A total of 210)	N/A	List of beneficiaries receiving vocational training Reports Photos Pre and post evaluation of training
CSO/Organization Name : Iraqi Minorities Council (IMC)						
Impact: Conflict prevention	<i>CfP1 RFs did not contain impact level indicators</i>					
Outcome: National and regional conflict prevention systems are gender sensitive	Proportion of early warning indicators that are gender specific # of cases of conflicts referred to local women mediators	N/A	N/A	Local women organizations have been supported to monitor early warning signals and respond to crises which threaten peace in their communities.	N/A	Country reporting by UNDP and UN Women WPHF Reporting. Country reporting by UNDP and UN Women
<u>Output 1.1:</u> Training of women's organizations to monitor early warning signals	# of women trained to monitor early warning signals	N/A	12 Workshops	300 members of women's organizations received training through 12 workshops.	N/A	Attendance Sheets Reports Photos and videos
<u>Output 1.2:</u> Train women's organizations to respond to crisis that threatens community peace	# of women trained	N/A	12 Workshops	N/A	N/A	Attendance Sheets Reports Photos and videos
<u>Output 1.3:</u> Launch a long-term plan to respond to crises that threaten the community peace	Approve the long-term plan to respond to crises that threaten the community peace by the local government and the supreme goal of coexistence and social peace	N/A	N/A	60 participants (35 women and 25 men) attended 6-day meetings and established a long-term feminist plan to respond to crises threatening.	N/A	Attendance Sheets Reports Photos and videos
<u>Output 1.4:</u> Training women in the Women's Bureau for Coexistence and	# of women trained	0	75 (3 Workshops)	3 training workshops were conducted where 75 women received training at the Women's Bureau for Coexistence and Community Peace.	N/A	Attendance Sheets Reports Photos and videos

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Community Peace about the response						
<u>Output 1.5:</u> Formation of a coalition (Forum of Women Peace Mediators)	# of women in coalition	N/A	N/A	N/A	Not implemented during this reporting period	Reports
<u>Output 1.6:</u> Media supportive of women's participation	# of TV episodes # of reactants with Hashtag # of short films # of brochures		12 Episodes 2 films 2000 copies of booklet	N/A	Not implemented during this reporting period	Reports Photos and Videos and CDS Copies of Brochures
<u>Output 1.7:</u> Community environment supportive to women's participation in conflict resolution and peace-building issues	# of community members participating in these dialogues	0	48	19 dialogue and discussions sessions within the targeted areas were conducted to support the participation of women. 570 women and men participated (300 woman and 270 men).	N/A	Attendance Sheets Reports Photos and videos
CSO/Organization Name : Sawa Organization for Human Rights						
Impact: Conflict Prevention	<i>CfP1 RFs did not contain impact level indicators</i>					
Outcome: National and regional conflict prevention systems are gender sensitive	Proportion of early warning indicators are gender specific	N/A	N/A	Governmental and non-governmental institutions have been empowered to support the implementation of the INAP for UNSCR 1325 in 6 governorates (Anbar, Salahaldeen, Baghdad, Karbala, Muthanna and Basra).	N/A	Country reporting by UNDP and UN Women WPHF reporting, country reporting by UNDP and UN Women
	# of cases of conflicts (e.g.: familial, domestic, land, social, political, etc.) referred to local women mediators					
<u>Output 1.1:</u> The number of members of the governorates' council is 18 out of six governorates with the ability to negotiate and actively participate in parties	Women's organizations have the ability to manage and monitor activities and assess the reality of women, and the community group is able to protect and encourage women	N/A	N/A	N/A	Not implemented during this reporting period	Local Government in 6 provinces have knowledge of the status of women. Men allow girls to exercise civil and political rights

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.2:</u> The number of women in training has the capacity of an early warning mechanism is 300	Educate students and parents about combating extremism and spreading peace The police are able to carry out their obligations	N/A	N/A	Implementation of 17 workshops for women teachers 350 participants in the governorates (4 in Salah al-Din, 6 in Basra, 4 in Muthanna, 3 in Anbar)	Covid 19 procedures and coordination with the education directorates in 6 governorates needs regular official approvals	Provide an early warning mechanism in 6 governorates and protect women against any violence
<u>Output 1.3:</u> Raising women's awareness of civil and political rights -1220 women	Women promote a culture of peace, combat violence and extremism, and co-exist peacefully	N/A	N/A	N/A	Not implemented during this reporting period	Protecting women and girls and giving them a chance to become partners in the peace industry
CSO/Organization Name : Al-Weyam Organization for Human Rights Defending						
Impact: Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments	Number/Percentage of supported CSOs involved in NAP1325 design, budgeting, implementation and monitoring, and evaluation	0	N/A	No progress to date	Will be reported in next reporting period	
Outcome: Building and enhancing the efficiency of women leaders and service providers in ministries for the high-level implementation of the second national plan for resolution 1325 (2019-2022), gender monitoring and evaluation and the provision of early warning mechanisms.	Number of procedures for implementing the second national plan and planning for humanitarian action, empowering women leaders in ministries and specialized organizations are developed. Number of people directly benefiting from the response (by sex, age group)	0	N/A	No progress to date. Direct Beneficiaries:38 Women Indirect Beneficiaries: 228	Will be reported in next reporting period	Ability and efficiency in following up with the implementation of the second NAP

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	Number of people indirectly benefiting from the response					
<u>Output 1.1:</u> Training women leaders to implement plans	200 women leaders have the ability to implement national plan and gender is taken into account	0	200	38 women in Iraqi ministries have received training on “Effective Leadership” and they have the ability to lead, communicate and participate in decision-making.		Ability and efficiency in following up with the implementation of the second NAP
<u>Output 1.2:</u> Training service providers with the requirements of UNSCR 1325	200 women service providers in ministries have the ability and competence to provide the best services	0	200	N/A	Not implemented during this reporting period	Improve the conditions of women and girls targeted by ministries and provide the best services
<u>Output 1.3:</u> Training women from gender sections	100 women from ministries have the competence and ability to monitor and evaluate plan implementation and report writing	0	100	N/A	Not implemented during this reporting period	Ministries have the capacity to monitor and evaluate women's situations, write reports and provide early warning mechanism
<u>Output 1.4:</u> Train and empower ToTs of active women in the ministries	Raising the competence of 100 trainers in gender and taking into account resolution 1325	0	100	N/A	Not implemented during this reporting period	Iraq ministries have 100 specialized training working on training the rest of their staff at the federal and local level provinces
<u>Output 1.5:</u> Train Investigators in the Ministry of Interior Affairs	The interior ministry has 80 investigators investigating crimes of sexual violence	0	80	N/A	Not implemented during this reporting period	The ministry of interior conducts investigations into crimes of sexual violence and gender in accordance with international standards
<u>Output 1.6:</u> Train women's organizations and enhance efficiency	20 organizations have the capacity to follow gender and assess the implementation of the national plan	0	20	N/A	Not implemented during this reporting period	NGO's work to assess the work of ministries and monitor early warning mechanisms
CSO/Organization Name : Bent AL-Rafedain Organization (BROB)						

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Impact: Enabling environment for Implementation of WPS commitments	Number/Percentage of supported CSOs involved in NAP1325 design, budgeting, implementation and monitoring, and evaluation	0	N/A	Members of local government, both legislative and executive, were supported to facilitate the implementation of UNSCR 1324 in 4 targeted governorates (Babel, Karbala, Salah al-Din, and Anbar).	To be reported in next phase	Document Review/interviews
Outcome: National strategies and financing and accountability mechanisms are in place for the implementation of WPS commitments.	Existence of WPS indicators to monitor progress included in the National Action Plan	0	N/A	Meetings with local decision makers raised awareness on the importance of responding to COVID-19 and implementing national action plans to advance the WPS agenda. To date, legal experts are developing a strategy for the local operating rooms for each province on UNSCR 1325. Direct Beneficiaries: 123 Women, 186 men Indirect Beneficiaries: 1,854	N/A	UN Women reports
	Proportion of total bilateral sector ODA allocated to the country that targets gender equality and women's empowerment					
	# of people directly benefiting from the response (by sex, age group)					
	# of people indirectly benefiting from the response					
Output 1.1: Members of local governments (legislative and executive) in (4) governorates have been building their capacity to activate Resolution 1325 in the targeted governorates.	# Preparatory meetings with local governments (legislative and executive). # 1325 capacity building workshops for local government members (legislative and executive)	0	N/A	11 meetings were achieved out of 16 meetings where a total of 262 individuals were reached. (100 women and 162 men). 2 Workshops capacity building were implemented for 47 for members of local governments. (23 women and 24 men)	5 meetings are left to be conducted in 2021	MOM Attendance sheets Reports

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<p><u>Output 1.2:</u> 4 operations rooms resolution 1325 in (Babylon / Karbala / Salah Al-Deen / Anbar) (each province room) was established</p>	<p># Operating Rooms Resolution 1325 established</p> <p># Structures and strategies of the business processes of resolution 1325 rooms in the targeted provinces</p> <p># Consultative workshops held with stakeholders in the targeted governorates to discuss the draft structure and work strategies of the 1325 operations rooms</p> <p># Structures voted by the provincial councils in the targeted governorates</p> <p># Consultative workshops held with the 1325 operations room in the General Secretariat of the Council of Ministers</p>	0	N/A	The legal expert was start writing the strategy for the local rooms of Resolution 1325 for each province, will be completed in mid-January.	Ongoing	<p>Decisions forming rooms.</p> <p>Draft structures.</p>
<p><u>Output 1.3:</u> Staff in the 1325 operations rooms in (4) governorates have built their capacity to monitor the implementation of Resolution 1325 and strengthen the mechanisms supporting its implementation</p>	<p># Training workshops held for the decision-making room staff in the targeted governorates,</p> <p># Technical support and advice meetings held with decision-making rooms in the target governorates.</p> <p># Periodic reports issued by the decision-making staff in the targeted governorates</p> <p># 1325 Operations Rooms that participated in the development of a gender-</p>	0	N/A	N/A	Activities not yet started	<p>Workshop attendance forms</p> <p>Progress and achievement reports</p>

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	responsive budget in the targeted governorates.					
<u>Output 1.4:</u> Awareness of the importance of Resolution 1325 and its implementation to contribute to achieving the goals of sustainable development, gender equality and the role of women in spreading peace has increased through media campaigns and awareness-raising sessions	# Media campaigns organized in the targeted governorates # Awareness raising sessions held in the targeted governorates # People participating in awareness sessions	0	N/A	N/A	Not implemented during this reporting period	Documenting media activities. Attendance forms. Progress and achievement reports
CSO/Organization Name : Iraqi Institution for Development (IID)						
Impact: The economic and social recovery of women in post-conflict situations has been strengthened.	Number/Percentage of Community builders participating in Community Engagement Groups that are followed up on by community center staff and in curriculum			2,246 community builders participated in community engagement groups, community Engagement Guidelines (CEG)s on Peacebuilding and Sustaining Peace and in Preventing violent extremism (PVE) activities in a non-formal educational setting.		Document Review, Interviews or Observation
Outcome: The economic and social recovery of women in post-conflict situations has been strengthened.	% of women benefiting from the humanitarian response # of people directly benefiting from the response (by sex, age group) # of people indirectly benefiting from the response	0	N/A	Women and children affected by crisis in Mosul have been supported to participate and lead relief and response efforts and play major roles in sustaining peace in their communities. Direct Beneficiaries: 500 girls, 600 women, 405 boys, 400 men Indirect Beneficiaries: 11,430	N/A	Document Review, Interviews
<u>Output 1.1:</u> 1,050 Community Builders are trained	300 women and girls received awareness and knowledge on COVID-19 protection measures. 563 women and 187 man received training and	647	403	347 participants (239 women & 108 men) have received training on peacebuilding and can now be trained on community and peacebuilding. 300 women received hygiene kits.	N/A	Training attendance sheets, certificates upon completion Disaggregation: 1. Gender

United Nations & Civil Society Partnership						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
	knowledge on peace building					2. Geography 3. Age
<u>Output 1.2:</u> 9,450 community members are participating in CEGs	283 of the women received (hygiene kits) # of community members engaged in CEGs	2110	7340	1827 participants (1007 women and 820 men) community members are participating in Community Engagement Guidelines (CEG)s on Peacebuilding and Sustaining Peace.	N/A	
<u>Output 1.3:</u> 900 children are provided with PVE activities in a non-formal educational setting	400 children with awareness and knowledge on COVID-19 protection measures 500 of children provided with PVE activities in a non-formal educational setting	647	403	72 children participated in Preventing violent extremism (PVE) activities in a non-formal educational setting. 400 children were educated on COVID-19 and its protection measures.	N/A	
CSO/Organization Name : Bustan Association for Children & Adult Protection ⁵						
Outcome 1 : Women and girls affected by crisis lead and participate in and benefit from relief and response efforts	% of funding allocated to gender responsive actions	0	N/A	Percentage funding allocated to gender responsive actions was visible as many activities were implemented to empower women and girls in post- conflict regions. Activities include legal and psychosocial support, campaigning and peaceful dialogues.	N/A	WPHF country reporting Reporting by UNDP and UN Women Reporting by NGO’s
<u>Output 1.1:</u> A total 3000 women and girls from impacted Iraqi provinces receive legal and psychological services with the view to help conflict cases	N/A	0	Year 1: 1500 Year 2: 1500	Empowered women in post- conflict regions through psychological and legal support services reaching out to 1353 women and girls in Iraqi provinces affected by conflict (Diyala, Kirkuk, Salah-Al-Din, Ninewa and Anbar).	N/A	Monthly reporting Project documents
Outcome 2: National and Regional conflict prevention	# of cases of conflict referred to local women mediators	0	N/A	Legal and psychological counselling helped in solving conflict cases and overcoming post conflict traumas for vulnerable women. Concentrated sessions on socio-therapy awareness strengthened the rehabilitation of 1353 vulnerable women and promoted peace and diversity as well as legal awareness.	N/A	WPHF country reporting Reporting by UNDP and UN Women Reporting by NGO’s

⁵ Results frameworks were updated in late 2020 to include the appropriate impact statement. No updates were made for this organization as the grant ends in 2020 and only outcome level is reported.

United Nations & Civil Society Partnership						
Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 2.1:</u> A total of 3000 women and young girls from impacted Iraqi provinces are involved in domestic/homebased family together mediation and counter terrorism events to encourage peaceful and law approaches to help solve problems.	N/A	0	Year 1: 1500 Year 2: 1500	Built the self-confidence of 652 women and young girls in 5 impacted Iraqi provinces Diyala, Kirkuk, Salah-Al-Din, Ninawa and Anbar) to overcome their personal crisis. This was done after concentrated sessions on socio-therapy including peace & diversities promotion and legal awareness. (Total for year 1 & 2 is 3,792)	N/A	Monthly reporting Project documents Case studies Minutes of mediation events
Outcome 3: Increase participation of women in formal and informal peace negotiations	Proportion of formal negotiators in peace processes taking place within the last 12 months that were women.	N/A	N/A	Advocacy fostered collaboration between groups and increased women participation in countering violent extremism, raising legal and social awareness, and promoting peaceful dialogues and negotiations.	N/A	WPHF country reporting Reporting by UNDP and UN Women Reporting by NGO’s
<u>Output 3.1:</u> A total of 500 women and young girls from impacted Iraqi provinces are empowered to work out themes for a campaign that combats violent extremism and raises legal social awareness	Number of women engaged in campaigns to combat violent extremism	0	250	Participation of 288 women (mainly from the same group beneficiaries of the psychosocial and legal support sessions) actively engaged in creating themes for a campaign that aimed to combat violent extremism and raise the legal and social awareness of women to build peace in their local communities.	N/A	Monthly reporting Project documents Case studies Minutes of mediation events Copies of promotional tools Feedback from viewers
<u>Output 3.2:</u> A first public education campaign will be launched that will help in women’s participation in promoting peaceful dialogue	Number of radio program listeners	0	Year 1: 200k viewers Year 2: 50k Viewers	(beneficiaries of Radio program) Numbers of viewers of the video clip, the short film and the poster during the 16 days campaign:255,153	N/A	Monthly reporting Project docs Case studies List of social media portals Posters distributed.
<u>Output 3.3:</u> A second public education campaign will be launched that will help increase the women’s participation in countering violent extremism.	Type of education campaigns launched	0	Year 1: 200k viewers Year 2: 50k Viewers			Monthly reporting Project docs Case studies List of social media portals Posters distributed.
CSO/Organization Name : Asuda Organization for Combating Violence Against Women						

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Impact: Enabling environment for implementation of WPS commitments	Number/Percentage of supported CSOs involved in NAP1325 design, budgeting, implementation and monitoring and evaluation	0	N/A	No progress to date	To be reported in next phase	Document review/interviews
Outcome: Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments	Existence of WPS indicators to monitor progress included in National Action Plan # of people directly benefiting from the response (by sex, age group) # of people indirectly benefiting from the response	0	N/A	The role of non-governmental organizations was enhanced in advocating for and ensuring accountability on WPS commitments where 2 local NGO's were selected to support work on implementing the women empowerment and National Action Plan 1325 agenda. Consultation with government stakeholders raised awareness on their roles as duty bearers in the implementation of UNSCR in the Kurdistan region and supported identifying gaps and challenges. Direct Beneficiaries: 525 Women and 290 Men Indirect Beneficiaries : 4,890	N/A	Document Review, Interviews or Observation
<u>Output 1.1:</u> Ideas and inputs from female government stakeholders will be taken into account	120 different women government stakeholders will be consulted	0	65 stakeholders	80 participants, government stakeholders, have participated in identifying gaps and challenges hindering the implementation of the UNSCR 1325 in Kurdistan region.	N/A	Document Review, Interviews, training pictures, narrative reports, signed attendance sheets, contracts with trainers
<u>Output 1.2:</u> CSO members will be better equip in designing advocacy plans	60 CSOs will be trained on local and international advocacy with designing their own advocacy plan	0	25	Safe spaces and forums were created for women's organizations to discuss accountability frameworks, including INAP, both first and second, and to make sure that the INAPs are financed and monitored to ensure implementation. CSOs also set priorities relevant to their work towards the implementation of the UNSCR 1325, women's protection, and advocacy for gender equality	Ongoing	Document Review, Interviews, training pictures, narrative reports, signed attendance sheets, contracts with trainers

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.3:</u> Gaps and challenges on gender equality and women political participation will be put on the spotlight	Relevant Government figures will be informed about gaps on gender equality and women political participation in different sectors.	0	30 questionnaires	76 participants from within the government have become aware as their role and rights as duty bearers in the implementation of UNSCR 1325.	N/A	Detailed report on the gaps and challenges on gender equality and women political participation in the workplace
<u>Output 1.4:</u> Two newly established NGO's will gain experience in implementing a project with guidance and support from Asuda Organization	Two newly established women NGO in KRI will be assisted to work on women empowerment and National Action Plan 1325 (one on women empowerment and one on National Action Plan 1325) throughout the implementation of pilot projects. The projects started in September 2020 until February 2021	0	N/A	35 participants and CSO members were able to design advocacy plans and develop a joint strategic platform for action for the operationalization of the UNSCR 1325.	N/A	Document Review, Interviews, training pictures, narrative reports, signed attendance sheets, contracts with trainers, PCA with the organizations.
CSO/Organization Name : Iraqi Al-Firdaws Society (IFS)						
Impact: Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments	Number/Percentage of supported CSOs involved in NAP1325 design, budgeting, implementation and monitoring, and evaluation	0	N/A	No progress to date	To be reported in next phase	

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
Outcome: Enhanced role of civil society organizations in advocating for and ensuring accountability on WPS commitments	Existence of WPS indicators to monitor progress included in the National Action Plan Proportion of total bilateral sector ODA allocated to the country that targets gender equality and women's empowerment. # of people directly benefiting from the response (by sex, age group) # of people indirectly benefiting from the response	0	N/A	Grassroot CSO's and youth (men and women) in Basra were supported to identify gender gaps, combat extremism and bring about peaceful and gender equal societies. To this date, a conference is being prepared to present findings from the comprehensive Basra youth study and a plan of action which will include recommendations to enhance the political and social engagement of youth in Iraq. Direct Beneficiaries: 44 Girls, 12 Boys , 69 Men Direct Beneficiaries: 750	N/A	Document Review, Interviews or Observation
<u>Output 1.1:</u> Gender and Social Survey Plan for Basra developed after the Sulaymaniyah Workshop	#MOU with police of Basra Governorate #A draft of the questionnaire #A document signed by various parties to support the project through expertise and knowledge	0	N/A	5 consultative meetings were held to collect data from the youth, CSOs, and the governmental institutions including police and security departments. 88 participants have attended the meetings and discussed opinions around combating extremism.	N/A	Sign MOU Attendance lists The agenda Pictures Official correspondence News links
<u>Output 1.2:</u> Gender and Social Survey of Basra governorate completed	# A three-day training workshop for 30 young Questionnaires from the field from the targeted areas Questionnaires from social media # Individual interviews # Telephone interviews	0	N/A	25 participants (13 young women and 12 young men) have participated in a training workshop to brainstorm, gather and record the collective knowledge of the experienced community leaders	N/A	Initial findings report. meeting notes Database of survey results Attendance lists The agenda Pictures Official correspondence News links

Expected Results	Indicators	Baseline	Planned Target	Results/Progress (Against Each Indicator)	Reason for Variance against planned target (if any)	Source of Verification
<u>Output 1.3:</u> Summary of Findings of the Gender and Social Survey of Basra published with Plan of Action	# of collected questionnaire forms #meeting to organize the survey results # Dialogue sessions to analyzing the results of questionnaire # Copies of the booklet summarizing the project and its objectives #Visits to community figures	0	N/A	No progress to date	To be reported in next phase	Sources and references for all report Recordings of conference Attendance lists The agenda Pictures Official correspondence