



UN COVID-19 Response and Recovery  
Multi-Partner Trust Fund

Submission Form for Programme/Budget Revision  
COVID-19 Response and Recovery Fund

Part A: Programme Summary <i>(To be completed by the RCO)</i>				
Date of Submission:	13 <sup>th</sup> of December 2021			
Country/Region:	Bosnia and Herzegovina, Europe and Central Asia			
RCO Contact:	Ingrid MacDonald; Jago Salmon			
List of RUNOs:	UNICEF, UNESCO, ILO (and UNV via UNICEF)			
Programme Title:	Reimagining <b>Education</b> for Marginalized Girls and Boys during and post COVID-19 in Bosnia and Herzegovina			
Total Approved Budget: <i>(COVID-19 MPTF funds only)</i>	850,000 USD			
Duration:	Starting Date:	15 Nov 2020	Completion Date:	15 Mar 2022

1. Type of Programme or Budget Revision Requested

- Change of programme scope *(submit revised ProDoc and Budget)*  
 Budget revision *(submit revised Budget)*  
 Extension of project duration *(submit updated Budget, if different)*

New completion date: 31 March 2022

2. Reason revision is being requested:

The UN Joint project would like to request at **least 15-day extension**, until 31<sup>st</sup> of March 2021 in order to ensure quality completion of all of the required programmatic activities as stipulated in the current timeframe of the project duration as well as adequate sustainability transition. The **Workplan progress tracker** is herewith enclosed to support justification for granting the requested extension. While the overall progress of implementation and results achieved to date are positively assessed by the UN RCO and UN implementing agencies (UNICEF, UNESCO and ILO), it has been officially noted that 'catalyst' changes require time. National ownership of the policy making process (adopted ICT standards and ongoing work on Digital and Pedagogical Standards) in BiH education sector has prepared the government partners for scaling up and delivery of trainings to key target groups.

The UN Joint Project simultaneously, under the leadership of UN RCO in BiH, initiated resource-mobilization strategy to continue with the UN Joint approach in delivering results for education and preventing further learning losses. Budget revision reflects savings in travel.



**UN COVID-19 Response and Recovery  
Multi-Partner Trust Fund**

**Documents Attached:**

- Revised Budget (*for change in budget*)  
 Revised Programme Document (*for change in programme scope*)

<b>Part B: Signature</b> (To be completed by ALL Recipient UN Organizations)			
<b>On behalf of Recipient UN Organizations:</b>	<b>Signature</b>	<b>Date</b>	<b>Name/Title</b>
UNICEF	<i>Rownak Khan</i>	13 December 2021	Dr. Rownak Khan, Representative
UNESCO	<i>Sinisa Sesum</i>	13 December 2021	Sinisa Sesum, Head of Antenna Office in BiH
ILO	<i>Lejla Tanovic</i>	13 December 2021	Lejla Tanovic, National Coordinator
<b>On behalf of the UN Resident Coordinator:</b>			
RCO	<i>Ingrid MacDonald</i>	13 December 2021	Dr. Ingrid MacDonald, Resident Coordinator

<b>Part C: Administrative Review</b> (To be completed by the Fund Secretariat)	
<input type="checkbox"/>	Revision requiring Special Designate's approval
<b>3. Comments by the Fund Secretariat:</b>	
<b>4. Recommendation by the Fund Secretariat:</b>	



**UN COVID-19 Response and Recovery  
Multi-Partner Trust Fund**

**Part D: Decision of the Secretary-General's Designate for the COVID19 MPTF**

*(To be completed by the Secretariat)*

- Approve  
 Approve with modification/condition  
 Defer

**Comments (if any):**

**Secretary-General's Designate for the COVID19 MPTF, Mr. Haoliang Xu**

Signed digitally  
.....

**Signature**

11 January 2022  
.....

**Date**