



**UN COVID-19 Response and Recovery  
Multi-Partner Trust Fund**

**Submission Form for Programme/Budget Revision  
COVID-19 Response and Recovery Fund**

| <b>Part A: Programme Summary</b><br><i>(To be completed by the RCO)</i> |  |                          |                         |              |
|---|--|--------------------------|-------------------------|--------------|
| <b>Date of Submission:</b>  | 25 <sup>th</sup> Oct 2021  |                          |                         |              |
| <b>Country/Region:</b>  | Kenya/Africa   |                          |                         |              |
| <b>RCO Contact:</b>   | Zeinabu Khalif   |                          |                         |              |
| <b>List of RUNOs:</b>   | UNICEF<br>UNWOMEN<br>FAO   |                          |                         |              |
| <b>Programme Title:</b>   | Improving the Livelihoods and Protection of Young Women and Men in Kenya |                          |                         |              |
| <b>Total Approved Budget:<br/>(COVID-19 MPTF funds only)</b>            | USD 850,000  |                          |                         |              |
| <b>Duration:</b>  | <b>Starting Date:</b>  | 1 <sup>st</sup> Oct 2020 | <b>Completion Date:</b> | 1st Dec 2021 |

**1. Type of Programme or Budget Revision Requested**

- Change of programme scope (*submit revised ProDoc and Budget*)  
 Budget revision (*submit revised Budget*)  
 Extension of project duration (*submit updated Budget, if different*)

**New completion date:** 2<sup>nd</sup> April 2021

**2. Reason revision is being requested:**





The programme has made major strides in achieving its targeted outcomes. However, we require an extension of a period of four (4) months to complete some of the activities that were delayed or slowed down due to restrictions/measures put in place by the government to curb the spread of COVID-19. For instance, activities requiring physical meetings were either put on hold or the number of participants considerably scaled down to the allowable 30 pax per function/meeting, hence affecting the target numbers that were to be reached. In the component, where we use open community dialogues, community participatory theatre, arts and music for awareness creation and sensitization of the community and stakeholders on GBV Prevention and Response, it has not been possible to hold these large-scale forums due to government restrictions, hence necessitating adoption of other measures, e.g. virtual platforms, and smaller meetings/forums with target groups.



**UN COVID-19 Response and Recovery  
Multi-Partner Trust Fund**

**3. Documents Attached:**

- Revised Budget (for change in budget)
- Revised Programme Document (for change in programme scope)

| <b>Part B: Signature</b><br><i>(To be completed by ALL Recipient UN Organizations)</i> |   |                 |   |
|--|---|-----------------|---|
| <b>On behalf of Recipient UN Organizations:</b>  | <b>Signature</b>  | <b>Date</b>     | <b>Name/Title</b>                                 |
| UNICEF   |    | 25 October 2021 | Ms. Maniza Zaman,<br>UNICEF Representative        |
| UNWOMEN  |   | 25 October 2021 | Ms. Anna Mutavati,<br>UNWOMEN Country<br>Director |
| FAO  |  | 26/10/2021      | Ms. Carla Mucavi, FAO<br>Representative           |
|  |   |                 |   |
|  |   |                 |   |
| <b>On behalf of the UN Resident Coordinator:</b>                                       |   |                 |   |
| RC   |  | 27 October 2021 | Dr. Stephen Jackson, UN<br>Resident Coordinator   |

| <b>Part C: Administrative Review</b><br><i>(To be completed by the Fund Secretariat)</i> |
|--|
| <input type="checkbox"/> Revision requiring Special Designate' s approval                |
| <b>4. Comments by the Fund Secretariat:</b>  |
| <b>5. Recommendation by the Fund Secretariat:</b>  |



**UN COVID-19 Response and Recovery  
Multi-Partner Trust Fund**

**5. Recommendation by the Fund Secretariat:**

**Part D: Decision of the Secretary-General's Designate for the COVID19 MPTF**

*(To be completed by the Secretariat)*

- Approve  
 Approve with modification/condition  
 Defer

**Comments (if any):**

**Secretary-General's Designate for the COVID19 MPTF, Mr. Haoliang Xu**

signed digitally.....

**Signature**

November 26 2021

**Date**