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Hunger Alliance of Ghana
#00085325 SUN 02/GHA/002 “Civil Society”

Formation of Coalition of Civil Society Organizations (CSOs) to
support Scale up Nutrition in Ghana
US$374,500
Ghana
05/12/2012
Starting
Date:

Programme
Duration:

36 months

Funds Committed:

US$350,000 PROJECT
US$ 24,500 ISC

Funds Disbursed:

US$ 287,7000

Expected
Programme
Duration:

36 months

Forecast
Final
Date:

01/01/2013

Completion
Date:
Percentage of
Approved:
Percentage of
Approved:

01/04/2013

Delay
(Months):

31/12/2015
100%
100%
3 months

Outcomes:

To attain an independent
and multi-sectoral
platform for CSOs with a
Focal Point and a
Secretariat that seeks to
advocate for making
nutrition a high
development priority issue
in Ghana.

Achievements/Results:
a) The Hunger Alliance of
Ghana’s Secretariat now has
a new membership and
partnership officer who also
liaises
with
member
organizations of the Ghana
SUN CSA platform. Mr.
Richmond Ampofo joined
Hunger Alliance of Ghana in
2014 as a young Intern
during his national service.
He has since been trained to
take
charge
of
the
responsibility of managing
the Alliance’s network and
partnership building with
additional responsibility to
liaise with all SUN CSA
members with effect from
January 2015. Richmond
Ampofo who has for the past
one year been involved in
the coordination of the
activities
of
member
organizations of the SUN
CSA Platform and ensured
that the participation of CSA
members in the planning and
decision making process of
the SUN CSA platform
became effective shall
continue to provide relevant
information
among
members on SUN in a
timely manner. It is also
useful to mention that Mrs.
Wilhelmina
Okwabi,

Percentage of Planned:

formerly the Head of
Nutrition Department of
Ghana Health Service who
joined the Civil Society
Platform after serving for
three decades in the public
service has been very
instrumental
in
the
development
and
implementation
of
the
Alliance’s
advocacy
strategy. Mrs. Okwabi met
some members of the Ghana
SUN CSA in February 2015
to share the guidelines on
the training of CSA
members on the revised
advocacy strategy with
members of the platform.
She also represented the
Alliance at the SUN conflict
of interest conference that
was held in Geneva in
February 2015. It must also
be noted that the Secretariat
continued
to
share
experience
and
best
practices
with
other
Alliances and organizations
on the SUN implementation
processes among others. The
Secretariat for instance
received a team from the US
Alliance to End Hunger
from 30th March to 24th
March 2015 on a fact
finding mission and to
exchange ideas on a broad
area of the Alliance’s
operations including SUN. It
must be admitted that the
Secretariat’s coordination
and leadership role was also
strengthened
by
the
tremendous support and
confidence of members of

the SUN CSA platform in
the leadership of Hunger
Alliance of Ghana. As at the
end of the first quarter of
2015, cooperation among
member organizations of the
SUN CSA Platform was
phenomenal. There was
consensus building on
decisions that affected the
future stability and progress
of the platform. With hard
working staff in place and a
well functioning Secretariat
to coordinate the activities
of the SUN CSA platform, it
is fair to admit that activity
1.6 that involves the
administrative
and
secretarial functions of the
Ghana SUN CSA Platform
has made a considerable
progress.
b) Related to activity 1.7,
Hunger Alliance of Ghana in
the first quarter of 2015,
updated the Alliance’s
website and the website it
created for the SUN CSA
platform. Currently, all
relevant reports on activities
of the SUN CSA Platform
have been uploaded on the
website. The number of
people that are following the
platform on facebook and
twitter have also increased.
The website still continues
to
provide
adequate
information about SUN
CSA activities in Ghana to
Ghanaians and relevant
partners and also provides
general information on the
activities of the National

80%

SUN Movement
stakeholders.

to

all

c) Related to activity 1.8 the
Resource Mobilization SubCommittee of the platform
had its first meeting for 2015
on Thursday 5th March 2015
to continue to explore the
various opportunities and
strategies available for long
term fundraising for the
Platform There were three
meetings on this in 2014.
The Committee members
have started engaging the
Alliance’s
fundraising
targets in a series of
discussions
to
secure
support for the TV and radio
promotion of the Alliance’s
1,000 days of the Child
Campaign song. Copies of
the song (both video and
audio) are attached to this
report. The video and audio
starts airing end of the
second quarter 2015. It is
expected
that
some
cooperate
organizations
shall help to sustain the
promotion of this campaign
song.
To attain popular demand
for the scale up of
nutrition intervention in
Ghana promoted through
a national awareness
raising campaign to
support the SUN
Movement and the 1,000
Days of the Child
Campaign

60%

In furtherance of this outcome, Hunger
Alliance of Ghana initiated steps to
carry out the activities below in the first
quarter of 2015:
a) Related to activity 2.4, the
Communication and Advocacy
Sub-Committee met for the first
time in 2015 on Wednesday
February 18th 2015 to take a
wide range of decisions
regarding the dissemination of

50%

the Ghana SUN CSAs advocacy
strategy. The Committee has
recommended to the Secretariat
to apply funds allocated for the
third year advocacy activity of
the project to print and circulate
more copies of the Ghana SUN
CSA’s
advocacy
strategy
among members and key SUN
stakeholders. A copy of the
document is attached to this
report.
Work
on
the
dissemination of the advocacy
strategy document has started.

b) Related to activity 2.6, it must
be
reported
that
the
Communication Committee at
its first meeting in 2015 also
recommended that the funds
allocated in the budget for the
work of the committee should
be applied to begin the TV and
radio promotion of the 1,000
Days of the child campaign
song. The song shall receive a
massive promotion on TV and
radio in Ghana and it is expected
that funds shall be raised from
corporate organizations to
sustain the promotion. The song
shall have a considerable impact
on the Ghanaian society and it is
expected to influence a lot of
Ghanaians (one million as the
target) on the importance of the
first 1,000 days of the child.
Nutrition is recognized as
both a health and a
developmental issue
secured through the
adoption and
implementation of a
strong National Nutrition

Related to activity 3.2, the previous
years of the project implementation
were used to lobby the appropriate
policy makers and public institutions
such as Parliament to influence
nutrition
and
health
budgetary
allocations. In 2015, the focus shall be

Policy which is supported
through appropriate
budgetary allocation by
the government and other
stakeholders by 2013.

on trucking national expenditure on
nutrition. The Ghana SUN CSA is
working with the Academia platform
and the National SUN team in
collaboration with the SUN Secretariat
on nutrition expenditure trucking. The
Ghana SUN CSA participated in the
maiden
meetings
on
nutrition
expenditure trucking during the first
quarter of 2015. The Alliance shall
continue to work with the national SUN
team on this activity throughout the
period. The budget for activity 3.2 shall
be used to enhance the accomplishment
of this important exercise this year.

Qualitative achievements against outcomes and results:
a) The elevation of the Alliance’s Partnership Intern to fully take charge of the partnership drive
of the Alliance and to task him to follow up on activities of members of the Ghana SUN CSA
platform is a timely and laudable effort which has enhanced the capacity of the Secretariat to
coordinate effectively the participation of members of the SUN CSA in the activities and
programmes of the Alliance. Related to this it must be mentioned that the initial meeting of some
members of the Alliance on the guidelines for the training of members on the revised advocacy
strategy of the Alliance by the Technical Facilitator shall strengthen the capacity of the
Secretariat to address major outstanding technical challenges especially the development of the
capacity of member organizations at community level on nutrition advocacy.
b) As has always been the case, by updating the SUN CSA website, the general public and key
Stakeholders are accessing relevant information about SUN activities in Ghana. It is therefore
relevant to recognize the high level visibility the website continued to provide for SUN
implementation process in Ghana during this quarter.

c) The decision to start full promotion of the 1,000 Days of the Child song (both video and audio)
is also appropriate for the visibility of SUN and 1,000 days campaign in Ghana. The video of
the song alone shall be used to influence over a million Ghanaians to join the 1,000 Days of the
child campaign and appreciate the importance of the first 1,000 days of the child as it gets
promoted on Ghana Television. It shall further promote national ownership of the campaign
and bring 1,000 Days of the child issues to the centre of public discourse for appropriate
attention.

d) As the SUN CSA begins its advocacy training for members, it is expected that CSOs across the
country shall continue to highlight the same nutrition messages of national relevance and work
to align their community level advocacy activities with the overall CSA advocacy strategy
document. This is expected to generate further interest in nutrition issues among Ghanaians
with the primary motive of promoting nutrition as a development priority issue at the community
level.
e) Other initiatives accomplished by the Ghana SUN CSA in the first quarter include the
dissemination of the national SUN coordination framework among members of the national
SUN movement with a planned stakeholder consultation on the document pending. The SUN
CSA in Ghana has also assessed the national SUN implementation process since 2011 which
was finalized in the first quarter of 2015 but is expected to be shared by the end of the second
quarter of 2015.

f) The participation of the Ghana SUN CSA in the SUN conflict of interest conference in Geneva
was also a very important activity in the first quarter of 2015. It projected the Alliance again at
the global platform and enabled the Ghana SUN CSA team to share their experience on SUN
conflict of interest issues with the global SUN community.
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