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CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME
 QUARTERLY PROGRESS UPDATE
As of 30 September 2008
	Participating UN or Non-UN Organization:  
	International Civil Aviation Organization (ICAO)
	UNCAPAHI Objective(s) covered: 
	6.1 Contingency planning for operational continuity during a pandemic

	Implementing Partner(s): 
	World Health Organization (WHO), Office for the Coordination of Humanitarian Affairs (OCHA), International Air Transport Association (IATA), Airports Council International (ACI)

	Programme Number: 
	CFIA-A11

	Programme Title:
	Cooperative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport

	Total Approved Programme Budget:
	US$  597,600         with US$  549,960              covered by the CFIA

	Location:
	Africa Region

	MC Approval Date:
	February 2008

	Programme Duration:
	12 months (possible extension)
	Starting Date:
	March 2008
	Completion Date:     
	

	Funds Committed: 
	US$ 57,800
	Percentage of Approved:
	11%

	Funds Disbursed:
	US$ 54,795 
	Percentage of Approved:
	10%

	Expected Programme Duration:
	12 months

	Forecast Final Date:     
	March 2009
	Delay (Months):
	


	Outcomes:
	Achievements/Results:
	Percentage of planned:

	1. Improvement of cross organizational cooperation
	Close contact has been maintained between ICAO, IATA and WHO over the past quarter.
An informal review of an international airport in China has been conducted at the initiative of WHO with the collaboration of the ICAO CAPSCA Asia Pacific Regional Coordinator with the idea of developing a joint ICAO-WHO evaluation protocol
	10 %

	2. A preparedness plan established by States in compliance with the ICAO guidelines
	The project document has been dispatched to all the States of the Region and subsequent follow up has been done.
Chad, Cape Verde, Nigeria, South-Africa (in progress) and Benin have confirmed their interest to join the project.
	5 %

	3. International airports successfully evaluated
	The first evaluation of airports is being planned for the first decade of November 2008. Two Nigerian international airports are planned for evaluation, including the International Airport at Lagos.
	5 %

	4. Network of experts established to provide on going advice on the subject

	The recruitment process of the Regional coordinators for the Western and Central Africa region, the Chief Medical Officer of the Nigerian Civil Aviation Authority has been completed. The recruitment of the Regional coordinator for the Eastern and Southern Africa region, the Chief Medical Officer of the South African Civil Aviation Authority is progressing and it is intended that she be part of the first airports evaluations taking place in Nigeria in November.
	15%


	Qualitative achievements against outcomes and results:

	Emphasis has been put on the following point : 

- Utility for the States to join the CAPSCA project which is a cost-efficient means for States to enhance their compliance with ICAO guidelines as well as the International Health Regulations (2005).
- Preparedness planning will be discussed at the Special AFI RAN (Regional Air Navigation) meeting in Durban in November 2008 as an agenda item




� The term “programme” is used for projects, programmes and joint programmes.
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