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The proposed action will target 5,300 registered and undocumented returnee students in Jalalabad,
Behsud, Kama, Kuzkuner and Rodat districts of Nangarhar province and in the Kabul Informal
Settlements (KIS), focusing on areas where education supply is insufficient to cater for the needs of
returnee populations. Through intensive coordination with the Education in Emergencies (EiE) working
group and Kabul and Nangarhar’s Provincial Education Departments (PEDs), as well as field surveys in
local schools and informal settlements (ISETs), ACTED and Children in Crisis (CIC) have identified high
unmet education needs, that expose returnee children to protection threats and reduce their ability to
sustainably reintegrate into the Afghan society.
ACTED will supply ten existing overcrowded schools in all five identified Nangarhar districts, including
five girls’ schools, with the materials that they need to properly run classes and integrate returnee
caseloads. These schools will benefit from the provision of separate latrine facilities for boys and girls
(output 1). In addition, ACTED and CiC will work to set up 75 temporary Community-Based Education
(CBE) classrooms in ten underserved ISETs in Behsud, Rodat and Jalalabad districts and in five KIS.
These CBE classes will all be properly equipped, with separate latrines for boys and girls. Students
enrolling in these ISETs CBEs will receive learning materials (output 2).
A total of 85 local and returnee teachers will be recruited, trained and paid to teach in overcrowded
schools supported by ACTED (10 teachers), and in ACTED and CIC’s CBE classes in ISETs (75
teachers) so that they are equipped and trained to teach CBE curriculum. ACTED will provide all
schools with teaching materials for CBE. ACTED and CIC will then run 9-month CBE programmes in
their CBE classes in ISETs. This project will particularly aim to promote girls’ education, and both
ACTED and CIC will mainstream protection principles in all project activities.
ACTED will also advocate for the creation of provincial placement staff positions within Nangarhar and
Kabul’s PEDs to conduct grade equivalency tests across the provinces in order to determine the
education level of returnee students who cannot document their current level of education. Currently
these placement tests require that the returnee students attend testing in Kabul. Aware that such a
journey for a minor is both financially challenging as well as dangerous, ACTED will advocate for the
setting up of a province-level placement mechanism for ensuring students are appropriately placed
academically.

Direct beneficiaries :
Men

Women
42

Other Beneficiaries

Boys
43

Girls
2,650

Total
2,650

5,385

:

Beneficiary name
Other

Men

Women
42

Boys
43

Girls
2,650

Total
2,650

5,385

Indirect Beneficiaries :
The project will indirectly benefit the wider households of beneficiary students, amounting to an estimated 37,100 individuals (considering a
national average of 7 members per household). In addition, while directly benefitting local schools through the provision of essential class
materials and training of teachers, the project will also indirectly benefit local students as well as other students from various population
groups (e.g. returnees, IDPs, prolonged IDPs) by increasing the availability of proper learning centers and teaching staff.
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Catchment Population:

Link with allocation strategy :
This project falls under the second envelope of the CHF 1st allocation for 2017 that aims to address the basic needs of returnees and their
hosts. More specifically, the proposed intervention will seek to contribute to the Protection cluster’s second objective: “Evolving protection
concerns, needs and violations are monitored, analyzed, and responded to, upholding fundamental rights and restoring the dignity and wellbeing of vulnerable shock-affected populations”.
Recent surveys have found that access to education is a key concern for both undocumented and registered returnee households. EiE is of
critical importance as it “provides physical, psychosocial and cognitive protection that is both life-saving and life-sustaining” (EiE Response
Plan, 2017). Education response can save lives though the provision of protective learning spaces, by shielding children from harm and
exploitation, and by broadcasting life-saving messages. It also mitigates the psychosocial impact of displacement and gives children a
sense of stability, while largely contributing to their socio-economic integration into the Afghan society.
However, as identified by the CHF 1st standard allocation strategy and the EiE Response Plan for 2017, the capacity of schools in high
return areas such as Nangarhar and Kabul provinces is limited and insufficient to absorb returnee students, who are therefore largely left out
of school. Other challenges include long distances and lack of transportation between returnees’ place of inhabitance and schools, and lack
of school supplies and teaching materials. Access to education is particularly problematic for girls due to the lack of female and returnee
teachers. In addition, language and curriculum issues form critical barriers to returnee students’ enrolment, and there is a lack of referral
mechanisms in UNHCR’s Encashment Centers and IOM’s Transit Center that would encourage households to enroll their children in school.
Returnee children often do not have certificates that demonstrate their level of educational attainment in Pakistan, and face administrative
challenges as they try to enroll in local schools. The EiE Response Plan identified a need to integrate both returnee students and returnee
teachers into the Afghan education system, and to develop “remedial programmes” for returnee children who may have followed different
curricula from the general Afghan curriculum. The Ministry of Education (MoE) has instructed Provincial Education Directorates (PEDs) to
facilitate the enrolment of returnee students in local schools. According to the government’s Guidelines for Enrolment of Returnees, returnee
children should be given a period of three months to provide requested certificates, and if these cannot be recovered, they will have to take
an equivalency test that will determine in which grade they should enroll.
Sub-Grants to Implementing Partners :
Partner Name

Partner Type

Children in Crisis

Budget in US$

International NGO

143,716.43
143,716.43

Other funding secured for the same project (to date) :
Other Funding Source

Other Funding Amount

Organization focal point :
Name

Title

Email

Phone

Thibault Larose

Country Director

thibault.larose@acted.org

+93728427169

Olivier Fabre

Country Finance Manager

olivier.fabre@acted.org

+9328427156

Jan Sindelar

Project Development
Manager

jan.sindelar@acted.org

+93 (0) 728 427 171

BACKGROUND
1. Humanitarian context analysis
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Due to a combination of constraints that include insufficient service delivery, poverty, long distances to schools, insecurity, and lack of
female teachers, Afghanistan counts approximately 3.5 million of out-of-school children (EiE Response Plan, 2017). The EMIS School
Survey for 2016 has found that existing formal schools are “already overcrowded and (…) short of resources to provide quality education”.
Nearly half of existing schools (45%) do not have adequate buildings and facilities, and basic education materials are missing. Classes have
42 students on average, and the Afghan education system would require an additional 42,800 teachers.
Meanwhile, unprecedented levels of displacement have been observed in 2016, notably with the return of approximately 618,291 registered
and undocumented Afghans from Pakistan and Iran (OCHA, 2017). As the rate of return of Afghan families increased exponentially since
mid-July 2016, the returnee situation has become more prominent on the humanitarian agenda. Returnee populations are now heavily
concentrated in and around Nangarhar province (72%), and around 17% of returnees have moved to Kabul province (IOM, 2016). Around
60% of returnee populations are children, and the lack of adequate education service provisions increases their exposure to risks of abuse
and exploitation, as well as their and their families’ ability to reintegrate into the Afghan socio-economic fabric.
UNHCR has identified several barriers to returnee children’s education, including marginalization, discrimination, gender and language
barriers, curricula and challenges passing placements tests, as well as complex certification and documentation processes. According to a
survey conducted by Save the Children in November 2016, 37% of returnee children in Nangarhar province are not enrolled in schools, and
nearly half of those who are have to walk long distances to reach formal schools. “More than 70 percent of (surveyed) returnee parents and
community leaders (…) said early marriage and child labour were major risks faced by repatriated children currently not in school”. In
October 2016, 18 NGOs, including ACTED, took part in a large-scale survey in the East, and found that the top three barriers to returnees’
education were the lack of schools’ capacity, the lack of enrolment documentation, and education costs. Many returnees did not possess
identification documents, and “only 5% of children belonging to undocumented returnee households had a birth certificate (…), potentially
exposing large groups of children to protection risks such as obstructed access to education”. It was also highlighted that 31% of returnee
boys were enrolled in school, as opposed to 24% of returnee girls, “with trend data suggesting that boys are enrolled more progressively
over time after their arrival in a way that is not visible in the case of girls”. Returnee children are being ‘de-prioritized’ in certain communities
as compared to other children due to local social dynamics.
In parallel, high numbers of children remain out-of-school in Nangarhar province that has been particularly affected by a series of attacks on
schools and a resulting series of school closures in 2016. In a recent Protection Community Assessment in Nangarhar led by the Protection
Cluster in Nangarhar with displaced and returnee groups, Focus Group Discussion participants reported that classrooms were overcrowded
(80%), that families prevent pubescent girls from going to school (47.7%), and highlighted the lack of female teachers (15.7%), long distance
and lack of transportation as a key reason for girls dropping out of school (16.2%). Provision of EiE for returnees has also been recognized
as a priority in the KIS, that are characterized as being in chronic emergency; a situation that has failed to prioritize education and has
resulted in children that do not have the capacity or resilience to adapt to their urban surroundings.
2. Needs assessment
In early March 2017, ACTED’s AMEU conducted Key Informant Interviews (KII) with representatives of ten schools that were identified by
Nangarhar’s PED as particularly needy in Jalalabad, Behsud, Kama, Rodat and Kuzkuner (two schools, including one girl school, per
district). 10 representatives were interviewed, using an adapted version of the EiE working group assessment tool that included questions
on schools’ student numbers and staffing. 80% of surveyed schools reported class sizes of 41 to 60 students, and the other 20% reported
class sizes of 61 to 80 students. Respondents also indicated that there are many out-of-school children in their respective locations, with an
average of 323 girls reported as out-of-school and 133 boys reported as out-of-school per surveyed location.
In addition, ACTED conducted a household-level assessment in seven ISETs of Behsud district (Daman-Muslimabad, Watch Tangai, Hadi
Akhunzada, Daman, Saracha Ali Khan, Samar Khail Tagab Camp, Farming Hadid camp), one ISET in Jalalabad district (Zaren Abad) and
two ISETs of Rodat district (Hijrat Abad Kabul Camp and Shahidano Mina). A total of 4,212 undocumented returnee households dwell in
these locations. ACTED’s AMEU interviewed 215 households (5% sample), using an adjusted version of the EiE working group’s
assessment tool. The survey focused on returnee families with school-aged children, and ACTED hired female enumerators to have private
interviews with female respondents. 31% of respondents were female. 62% of surveyed households reported that their school-aged children
are not enrolled in school, while 81% of them lived within three kilometers of an education facility. The top three reasons reported for
children not attending school were security concerns, overcrowded classes, and long distances to the nearest school. Security concerns
particularly affected parents’ willingness to send their girls to school. Provision of textbooks was cited among the key activities that could
help children return to school, as well as the creation and equipment of additional classrooms either in existing formal schools or other
locations.
In addition, in January 2017, an EiE needs assessment was undertaken by CIC in the five KIS, comprising of 55 KIIs and FGD with a crosssection of KIS inhabitants, including children, parents, teachers, local community elders, Wakils, religious leaders, and other community
representatives. In total, 277 people were consulted in Block Hai Qasaba, Dewan Begi, Infront of Hewadwal Blocks, Near Kotal Check Point,
and Hussain Khil, Bagrami setllements. CIC found that the majority of government schools in the vicinity of the KIS are not accessible for
IDP/Returnee children. Children faced discrimination as a challenge in attending government schools. Costs were highlighted as another
barrier and a considerable financial burden for KIS households. There is no targeted education or protection interventions directly
addressing the complex vulnerabilities facing children, especially girls, in the KIS. Over a period of 6 months in 2016, Kabul has seen a
surge of displaced people, with the KIS population growing more than 21% (REACH 2016).
ACTED’s AMEU assessment report is uploaded as Annex I. The action was designed based on secondary information collected from
various stakeholders (e.g. PED priorities, EiE Response Plan, assessment reports) and on ACTED’s and CIC’s own assessment findings,
which both confirmed the need for proposed activities and their appropriateness with regards to the local context and constraints.
3. Description Of Beneficiaries
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This project will reach an estimated 5,300 students, including approximately 50% of girls. Returnee caseloads often left out of school due to
a number of factors, that include overcrowding, long distances to nearest schools, lack of school supplies and materials, lack of female and
returnee teachers, language and curriculum issue, and lack of awareness. The main objective of the project will therefore be to enhance
education supply to address increased needs created by recent influxes of returnees, while alleviating barriers that prevent returnee
children, particularly girls, from accessing education.
The target population will primarily include undocumented and registered returnees, but other local groups will not be excluded from the
project (e.g. host populations, IDPs and PIDPs). This inclusive approach will both help ensure the local acceptance of the project and
support the social integration of returnees among the population. ACTED’s and CIC’s CBE classes will be delivered to approximately 4,500
students (including 2,250 girls) between 7 and 11 of age, and will aim to provide them with essential literacy and numeracy skills that they
will then be able to use to enroll into formal schools (output 2). The project will also benefit at least 800 students (including approximately
400 girls) enrolled in the 10 overcrowded formal schools that are to be provided with essential equipment and teachers by ACTED (output 1).
In addition, advocacy for the creation of a provincial placement staff positions within the Nangarhar an Kabul PEDs will facilitate the
enrolment of returnee students into grades 1 to 9, or in ALP programmes (depending on their age) across the province, and will therefore
benefit much larger segments of the returnee population.
Finally, this project will benefit 85 local and returnee teachers (including approximately 43 female teachers) who will be trained and paid by
ACTED and CIC to teach in supported hub schools (output 1) or to deliver CBE classes in ACTED’s and CIC’s temporary classrooms in
ISETs (output 2). Teachers will be trained to teach the CBE. Although the ALP curriculum will not be taught by ACTED and CIC as part of
this project, teachers will also be able to teach it (the curriculum is the same as the CBE curriculum, but is taught faster), and the project will
also indirectly benefit older students who may attend ALP classes organized by hub schools during the lifetime of the project or beyond.
The project will reach a total of 5,385 direct beneficiaries, including:
Output 1:
810 beneficiaries in Nangarhar, including 800 students (400 boys, 400 girls) and 10 teachers (5 men, 5 women)
Output 2:
3,050 beneficiaries in Nangarhar, including 3,000 students (1,500 boys, 1,500 girls) and 50 teachers (25 men, 25 women)
1,525 beneficiaries in Kabul, including 1,500 students (750 boys, 750 girls) and 25 teachers (12 men, 13 women).
There will not be an overlap between beneficiaries of output 1 (teachers and students of already existing overcrowded schools) and
beneficiaries of output 2 (teachers and students of newly established CBE classes in ISETs). These beneficiaries have been counted
separately in the Logical framework (including in the output indicators for the two outputs) below.
Direct beneficiaries will therefore include 42 male teachers, 43 female teachers, 2,650 boys and 2,650 girls.
4. Grant Request Justification
In Afghanistan and elsewhere, ACTED has initiated a variety of educational interventions, consistently demonstrating its capacity to raise
the educational attainment levels of the most marginalised children, particularly girls, including in areas facing the highest levels of insecurity
and gender-based violence. ACTED’s DFID-funded ”Empowering Marginalised Girls in Afghanistan” project reached 15,637 girls by
improving education infrastructure and quality, providing literacy and numeracy courses, as well as vocational training (VT). Along with
constant coordination with the MoE, PED, Community Development Councils (CDCs), local stakeholders and community mobilisation
endeavours, these key activities contributed to challenging conservative attitudes which limit girls’ education. ACTED also implemented a
UNICEF-funded “Home-based Education for out-of-school girls in Ghormach district of Faryab province” project, that established
community-based schools, distributed supplies, and recruited instructors. ACTED also delivered adult literacy classes to several thousand
beneficiaries with funding from the Norwegian Ministry of Foreign Affairs in Faryab. In Balkh, ACTED’s Women’s Economic Empowerment
project funded by the European Commission allowed for the establishment of a YDC in Mazar-e-Sharif, which in July 2015 welcomed 359
girls to participate in VT, numeracy and literacy classes.
Since July 2016, ACTED implements an EiE, ECHO-funded Children of Peace project in Jawzjan province. The project’s goal is to enhance
access to education for IDP out-of-school children, and provides 1,573 beneficiaries with a 9-month CBE programme aiming to give them
the basic literacy and numeracy skills that they need to access formal primary education. Case workers also address barriers to enrollment
in formal school among targeted families. Through this project, ACTED will also build 22 classrooms in local schools to ensure that there is
sufficient space to allow IDP children to re-enroll in formal education. ACTED has a strong track record of implementing education and EiE
programming, and is an active member of the EiE working group. In addition, with OFDA funding, ACTED currently implements a Shelter
project across Nangarhar, Kunar and Laghman provinces, and has developed a strong field presence there.
CIC has been operational in Afghanistan since 1998, and has a history of providing high quality education programmes to children and
communities that are most vulnerable to the lasting and insidious effects of conflict and poverty. CIC’s extensive advocacy experience is
coupled with its knowledge of managing and delivering structured, relevant programmes in education, VT and psycho-social support for IDP
children and women. A recent USAID review of IDP education cited CIC as a model of good practice, highlighting the effectiveness of its
approach, which was grounded in community engagement and was "... demonstrated to add immeasurably to the success of the
implementation." CIC led the first countrywide Child Protection Rapid Assessment in 2015, in collaboration with the CPiE and UNICEF,
which provided critically needed information on protection threats faced by children and women. CIC has also become the go-to
organisation to deal with complex and difficult child protection and abuse cases by strengthening child protection systems within
impoverished communities. CIC delivers specialised psychosocial support activities to extremely vulnerable children. From 2007, CIC was
an implementing partner in UNICEF's Social Work Coaching Programme in the central region of Afghanistan. An external evaluation of the
project (2011) stated that CIC has "clearly contributed to putting social work `on the map' in Afghanistan".
With a proven track record in achieving high performing achievements in conflict-affected environments and of working with a range of NGO
partners, CIC’s extensive experience will be crucial in the context of this EiE project.
5. Complementarity
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ACTED and CIC’s proposed intervention was designed to address gaps in education service delivery, focusing on locations with high needs
for EiE service provision that are not covered by other international or national NGOs. The intervention has been specifically designed to
align with the EiE approaches of other actors (including Norwegian Refugee Council and International Rescue Committee), that have been
met with success in the eastern Afghanistan context, particularly for recent returnees and IDPs. In March 2017, ACTED undertook a survey
across five districts of Nangarhar province, based on indications that education service delivery was insufficient and that large caseloads of
returnee children were left out of school. This KII and household-level survey confirmed the existence of gaps and high local needs for
increased education supply, both in terms of expanding the capacity of local schools to accommodate larger numbers of students and in
terms of creating CBE classes in ISETs, and allowed ACTED to confirm proposed activities and target areas for this action. This project will
therefore complement the interventions undertaken by other actors across Nangarhar, while building the capacity of local schools, teachers
and government to cope with the influx of returnees in the East. In addition, despite the needs in the programme intervention area, there is
currently no EiE intervention being implemented in the KIS, therefore this intervention will supplement existing efforts of actors in the KIS.
This action reflects the commitments made by humanitarian actors at the World Humanitarian Summit in May 2016, namely, to "leave noone behind" by addressing displacement, empowerment and protecting girls, eliminating gaps in education for children, adolescents and
young people, and enabling them to be agents of positive transformation.
ACTED and CIC will also leverage their complementarity as partners, namely their ability to cover their respective target districts (with
ACTED building on its presence in Nangarhar, and CIC building on its presence in Kabul), and the synergies between their respective
experience (with ACTED contributing its education expertise and CIC contributing its child protection expertise in both target provinces). The
partnership between ACTED and CIC will therefore help ensure the delivery of a high quality, comprehensive programme, as well as a
larger and deeper geographical coverage.
LOGICAL FRAMEWORK
Overall project objective
The overall project objective is to increase the availability of education services in areas of Nangarhar and Kabul provinces where large
returnee caseloads are currently left out of school, while improving the capacity of teachers, schools and local government to meet these
needs in the present and in the longer run.
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PROTECTION
Cluster objectives
Objective 2: Evolving protection concerns,
needs and violations are monitored,
analysed, and responded to upholding
fundamental rights and restoring the dignity
and well-being of vulnerable shock affected
populations

Strategic Response Plan (SRP) objectives

Percentage of activities

SO1: Immediate humanitarian needs of
shock affected populations are met including conflict and natural disaster
affected and IDPs, refugees and returning
Afghans from armed conflict

100

Contribution to Cluster/Sector Objectives : The project will contribute to cluster objectives by tackling the large need for EiE in
underserved areas of Nangarhar and Kabul provinces where large numbers of both registered and undocumented returnees have settled
over the past months. While the current focus is to enroll returnee children into formal schools and providing them with additional resources,
returnee caseloads in certain areas overstretch the capacity of schools, that needs to be increased (EiE Response Plan, 2017). In addition,
there is a need to bridge returnee students into the standard grading system by providing them with certified CBE classes that will enable
them to reenroll into local schools. Current regular education and CBE provision is not sufficient to cater for the needs of returnee
caseloads. Such programmes need to be expanded to cater for education needs of returnee populations, particularly in areas with a high
density of returnee populations.
Outcome 1
Education service delivery is enhanced in Kabul and Nangarhar province to cope with the influx of returnee students.
Output 1.1
Description
Ten overcrowded formal schools in Rodat, Behsud, Jalalabad, Kama and Kuzkuner districts of Nangarhar province and Nangarhar’s PED
are supported through the recruitment and training teachers, the provision of essential equipment (including furniture and teaching
materials), and the installation of separate latrines for boys and girls. ACTED will advocate for the creation of a provincial placement staff
positions within the Nangarhar and Kabul’s PEDs.
Assumptions & Risks
Given the current humanitarian context in Afghanistan, ACTED assumes no large-scale returnee secondary displacement outside of the
target districts that would result in a drastic reduction in target beneficiary caseloads, and no major investment in permanent formal
education infrastructure that would significantly reduce current needs for support to the education system across target areas. The willing
participation of local schools in the project and the sufficient availability of local and returnee teachers are also important pre-requisites.
ACTED also assumes no large-scale humanitarian disaster or deterioration of the security situation in target areas that would affect its
ability conduct the activities depicted below (e.g. community mobilization, recruitment of teachers, delivery of school equipment) or parents’
interest in sending their children to school. Finally, ACTED assumes no sudden and major exchange rate or price fluctuations that would
impact on its ability to deliver proposed activities under the current budget. However, should such circumstances arise during the lifetime of
the project, ACTED will promptly liaise with UNOCHA to discuss potential adjustments in activities, targets or locations.
Indicators
End cycle beneficiaries
Code
Indicator 1.1.1

Cluster
PROTECTION

Indicator
SA1-Envelope Two: Number of teachers
(male/female) recruited in high returnee areas

Men
5

End
cycle

Women Boys Girls
5

0

0

Target
10

Means of Verification : Incentive payment records, teaching attendance
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow formal schools in five districts of
Nangarhar province. Teachers will also be recruited and trained ACTED’s and CiC’s CBE classes in the second output, and achievement
will be evaluated separately under the second output.
Indicator 1.1.2

PROTECTION

Number of Teaching Centers provided with
classroom equipment and teaching materials

10

Means of Verification : Distribution lists, spot-check visits
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow formal schools in five districts of
Nangarhar province. Equipment and teaching materials will also be provided ACTED’s and CiC’s CBE classes in the second output, and
achievement will be evaluated separately under the second output.
Indicator 1.1.3

PROTECTION

Number of children benefiting from classrooms
and teachers equipped with adequate supplies,
disaggregated by sex.

800

Means of Verification : Distribution lists, spot-check visits
Boys: 400
Girls: 400
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow formal schools in five districts of
Nangarhar province. Equipment and teaching materials will also be provided ACTED’s and CiC’s CBE classes in the second output, and
achievement will be evaluated separately under the second output.
Indicator 1.1.4

PROTECTION

Number of children benefiting from safe and
equipped temporary classrooms/community
based schools with adequate male and female
WASH facilities, disaggregated by sex

800
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Means of Verification : Distribution lists, spot-check visits
Boys: 400
Girls: 400
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow formal schools in five districts of
Nangarhar province. Equipment and teaching materials will also be provided ACTED’s and CiC’s CBE classes in the second output, and
achievement will be evaluated separately under the second output.
Indicator 1.1.5

PROTECTION

Custom - Number of teachers trained in basic
pedagogy and classroom management,
disaggregated by sex

10

Means of Verification : Training attendance lists
Men: 5
Women: 5
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow formal schools in five districts of
Nangarhar province. Teachers will also be recruited and trained ACTED’s and CiC’s CBE classes in the second output, and achievement
will be evaluated separately under the second output.
Indicator 1.1.6

PROTECTION

Number of teachers receiving incentives,
disaggregated by sex

10

Means of Verification : Incentive payment records, teaching attendance
Men: 5
Women: 5
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow schools in five districts of
Nangarhar province. Teachers will also be recruited and trained ACTED’s and CiC’s CBE classes in the second output, and achievement
will be evaluated separately under the second output.
Indicator 1.1.7

PROTECTION

Number of children benefiting from teachers
trained in basic pedagogy and classroom
management, disaggregated by sex

800

Means of Verification : Overflow schools enrolment lists
Boys: 400
Girls: 400
Please note that this indicator only refers to support provided by ACTED to existing boys’ and girls’ overflow schools in five districts of
Nangarhar province. Teachers will also be recruited and trained ACTED’s and CiC’s CBE classes in the second output, and achievement
will be evaluated separately under the second output.
Activities
Activity 1.1.1
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
NANGARHAR: PROVISION OF EQUIPMENT TO OVERFLOW SCHOOLS
Responding to the advertised needs of the target schools vocalized in EiE working group meetings by the PED in Jalalabad, ACTED aims to
maximize the capacity of the PED and local schools to manage the influx of students in overflow classes by providing class kits to schools
that will receive tents provided by UNICEF.
ACTED will procure and provide equipment to two schools, including one girls’ school, in each target district (Rodat, Behsud, Jalalabad,
Kama and Kuzkuner) of Nangarhar province, that are to receive UNICEF tents for the establishment of temporary classrooms. These ten
schools were identified as in need of material support by the Nangarhar PED, and have already shared their equipment requirements (e.g.
floor mats, blackboards). This equipment is needed for overcrowded schools to absorb the influx of returnee students. ACTED will support
these schools by providing a classroom kit (such as those procured for temporary CBE classes in activity 1.2.1) for each of these 10 schools.
As per the EiE working group’s recommendation, these kits will include a blackboard, mats, a register with pens and chalk. Kits will also
include a first aid kit. ACTED will handover procured equipment to beneficiary schools. In addition, ACTED will install separate latrines for
boys and girls for all ten supported overflow schools in Nangarhar province, as will be done for CBE classrooms under activity 1.2.1.
In total, under output 1, ACTED will support 10 schools, benefitting 800 students (including 400 boys and 400 girls), considering an
estimated average of 80 students per beneficiary school.
Activity 1.1.2
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
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NANGARHAR: RECRUITMENT OF TEACHERS FOR OVERFLOW SCHOOLS
ACTED will hire 10 local and returnee teachers to teach in identified overcrowded schools in Kama, Rodat, Jalalabad, Behsud and Kuzkuner
(one teacher per school), in addition to the 75 teachers that are to be recruited for ACTED’s and CiC’s classes set up in ISETs under output
2.
The recruitment of returnee teachers was recognized as a priority by the EiE working group. ACTED will engage the PED and local schools
to identify available local male and female teachers, as well as UNHCR and IOM to identify qualified returnee teachers who have settled in
target areas. In parallel, ACTED and CIC will advertise teacher positions in target communities through door-to-door community
mobilization, advertising a group events, and meetings with local shuras. Teachers will be selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to prove that they have studied up to Grade 9 (or a minimum of Grade 6), and male teachers
will have to demonstrate that they have studied at least up to Grade 12. As much as possible, ACTED and its partner will seek to recruit
experienced teachers. Given that female teachers can teach both girls and boys while male teachers usually only teach for boys, ACTED
will prioritize female teachers over male teachers, and will endeavour to recruit approximately 50% of female teachers coming from both
local and returnee populations. Teachers will be paid in accordance with the EiE working group’s current established incentive (USD 100 per
month).
In total, under output 1, ACTED will recruit 10 teachers, including 5 male and 5 female teachers.
Activity 1.1.3
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
NANGARHAR: PROVISION OF TEACHER TRAINING FOR OVERFLOW SCHOOL TEACHERS
ACTED and CIC will provide a compulsory fifteen-day Training of Trainers (ToT) for newly recruited teachers prior to the start of classes.
This ToT will include ten days of training facilitated by a MoE trainer, and five days of in-house training provided by CIC’s trainer. This
training will include sessions such as methods of teaching and creating an inclusive learning environments, and will target both teachers
recruited for overflow schools and teachers recruited to deliver CBE classes in informal settlements (output 2). ACTED and CIC have a long
history of delivering such training curricula, and will translate all relevant training materials into Pashto. Given the local displacement
context, this ToT will have a strong focus on inclusive education, as well as gender and protection awareness.
Teachers will be trained on how to use CBE text books that will be used as part of the programme. Although only CBE classes will be
implemented under this project. Trained teachers will then have the capacity to also teach ALP curriculum, which mirrors the CBE
curriculum with the only difference being teaching hours per day.
In addition, an eight-day refresher training will be organized halfway through the programme for teachers to share experiences and discuss
challenges that they regularly or occasionally face and discuss solutions. The first five days of this refresher will be facilitated by a MoE
trainer, and the last three days will be facilitated by CIC’s trainer.
All 10 recruited teachers for overflow schools will benefit from these training sessions, in addition to the 75 teachers for ACTED’s and CiC’s
CBE classes that will be recruited and trained under output 2. ACTED’s AMEU will conduct a pre-and post-test in order to assess the
increase in teachers’ knowledge. After they have followed the initial ToT and prior to the start of classes, all teachers will receive a teacher
kit composed by teacher manuals for CBE. 10 kits will be delivered to teachers under this activity, in addition to the 75 kits that will be
distributed under output 2 .
In total, under output 1, ACTED will train 10 teachers, including 5 male and 5 female teachers.
Activity 1.1.4
Standard Activity : Not Selected
KABUL AND NANGARHAR: ADVOCACY FOR THE CREATION OF PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee students has been identified as a major issue. In its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who cannot provide any proof of their level of education within three months of registering in school
should travel to Kabul to take a grade equivalency test. This test is meant to assess the level of educational attainment of students, based
on which placement into grades 1 to 9 of primary school or in ALPs (for students three or more years older than the required age for any
grade) will be recommended. However, given the limited financial means of returnee households and challenges associated with travelling
to and from Kabul, including protection vulnerabilities for youth, this procedure is highly unlikely to succeed and large numbers of returnee
students may be left out of school.
ACTED therefore proposes to advocate for the creation of ministerial placement staff positions within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the PED, UNICEF, CBE hub schools, EiE CHF partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize grade equivalency tests at the local level, advertise these events as widely as possible among
returnee populations, and go from school to school to conduct such tests and facilitate the enrolment of returnee students into their relevant
grade.
Output 1.2
Description
CBE classes are provided in ten ISETs of Rodat, Behsud, and Jalalabad districts of Nangarhar province, and in five KIS
Assumptions & Risks
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As under the previous output, ACTED and CIC assume no major returnee secondary displacement outside of the target districts that would
result in a drastic reduction in target beneficiary caseloads, and no major investment in permanent formal education infrastructure that would
cancel the need for temporary education structures and CBE across target areas. ACTED and its partner also assume no large
humanitarian disaster or degradation of the security situation in target areas that would affect their ability to deliver classes or parents’
interest in sending their children to CBE classes in ISETs. Finally, ACTED assumes no sudden and major exchange rate or price
fluctuations that would impact on its ability to deliver proposed activities under the current budget. Should such circumstances arise over the
lifetime of the project, ACTED will promptly liaise with UNOCHA to discuss potential adjustments in activities, targets or locations.
Indicators
End cycle beneficiaries
Code
Indicator 1.2.1

Cluster
PROTECTION

Indicator

Men

End
cycle

Women Boys Girls

Target

SA1-Envelope Two: Number of TLCs/community
schools established in Nangarhar, Kabul and
Kandahar provinces

75

Means of Verification : Distribution records, spot check visits
Indicator
1.2.10

PROTECTION

Number of children benefitting from learning
supplies, disaggregated by sex
Boys: 2,250
Girls: 2,250

4,500

Means of Verification : Distribution lists, spot-check visits
Indicator 1.2.2

PROTECTION

Number of children benefiting from safe &
equipped temporary classrooms/community
based schools with adequate male and female
WASH facilities, disaggregated by sex

4,500

Means of Verification : Enrolment lists, spot check visits
Boys: 2,250
Girls: 2,250
Please note that this indicator only refers to CBE creation by ACTED and CiC under output 2, and does not include support provided by
ACTED to existing boys’ and girls’ overflow schools in five districts of Nangarhar province. ACTED’s achievements regarding overflow
schools will be evaluated separately under the first output.
Indicator 1.2.3

PROTECTION

Number of CBSs provided with classroom
equipment and teaching materials

75

Means of Verification : Distribution records, spot check visits
Please note that this indicator only refers to CBE creation by ACTED and CiC under output 2, and does not include support provided by
ACTED to existing boys’ and girls’ overflow schools in five districts of Nangarhar province. ACTED’s achievements regarding overflow
schools will be evaluated separately under the first output.
Indicator 1.2.4

PROTECTION

Number of children benefiting from classrooms
and teachers equipped with adequate supplies,
disaggregated by sex

4,500

Means of Verification : Enrolment lists, spot-check visits
Boys: 2,250
Girls: 2,250
Please note that this indicator only refers to CBE creation by ACTED and CiC under output 2, and does not include support provided by
ACTED to existing boys’ and girls’ overflow schools in five districts of Nangarhar province. ACTED’s achievements regarding overflow
schools will be evaluated separately under the first output.
Indicator 1.2.5

PROTECTION

SA1-Envelope Two: Number of teachers
(male/female) recruited in high returnee areas

37

38

0

0

75

Means of Verification : Incentive payment records, teaching attendance
Please note that this indicator only refers to the recruitment of teacher for ACTED and CiC’s CBE classes under output 2, and does not
include teacher recruitment for boys’ and girls’ overflow schools supported by ACTED in five districts of Nangarhar province. ACTED’s
achievements regarding overflow schools will be evaluated separately under the first output.
Indicator 1.2.6

PROTECTION

Number of teachers trained in basic pedagogy
and classroom management, disaggregated by
sex

75

Means of Verification : Training records, spot-check visits
Men: 37
Women: 38
Please note that this indicator only refers to the recruitment of teacher for ACTED and CiC’s CBE classes under output 2, and does not
include teacher recruitment for boys’ and girls’ overflow schools supported by ACTED in five districts of Nangarhar province. ACTED’s
achievements regarding overflow schools will be evaluated separately under the first output.
Indicator 1.2.7

PROTECTION

Number of teachers receiving incentives,
disaggregated by sex

75
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Means of Verification : Incentive payment records, teaching attendance
Men: 37
Women: 38
Please note that this indicator only refers to the recruitment of teacher for ACTED and CiC’s CBE classes under output 2, and does not
include teacher recruitment for boys’ and girls’ overflow schools supported by ACTED in five districts of Nangarhar province. ACTED’s
achievements regarding overflow schools will be evaluated separately under the first output.
Indicator 1.2.8

PROTECTION

Number of children benefiting from teachers
trained in basic pedagogy and classroom
management, disaggregated by sex

4,500

Means of Verification : Enrolment lists, spot-check visits
Boys: 2,250
Girls: 2,250
Please note that this indicator only refers to the recruitment of teacher for ACTED and CiC’s CBE classes under output 2, and does not
include teacher recruitment for boys’ and girls’ overflow schools supported by ACTED in five districts of Nangarhar province. ACTED’s
achievements regarding overflow schools will be evaluated separately under the first output.
Indicator 1.2.9

PROTECTION

SA1-Envelope Two: Number of TLCs/community
schools provided with learning materials in
Nangarhar, Kabul and Kandahar provinces

75

Means of Verification : Distribution lists, spot check visits
Activities
Activity 1.2.1
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
KABUL AND NANGARHAR: RECRUITMENT OF TEACHERS FOR CBE CLASSES
ACTED and CIC will recruit one teacher for each CBE classroom to be established (50 teachers in Nangarhar and 25 teachers in Kabul).
ACTED and CIC will endeavour to reach a one teacher to 30 students ratio in their respective CBE classes, as per the MoE’s CBE
guidelines. In total, 75 teachers will be recruited under this output.
The recruitment of returnee teachers was recognized as a priority by the EiE working group. ACTED and CIC will engage the PED and local
schools to identify available local male and female teachers, as well as UNHCR and IOM to identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and CIC will advertise teacher positions in target communities through door-to-door community
mobilization, advertising a group events, and meetings with local shuras.. Teachers will be selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to prove that they have studied up to Grade 9 (or a minimum of Grade 6), and male teachers
will have to demonstrate that they have studied at least up to Grade 12. As much as possible, ACTED and its partner will seek to recruit
experienced teachers. Given that female teachers can teach both girls and boys while male teachers usually only teach for boys, ACTED
will prioritize female teachers over male teachers, and will endeavour to recruit approximately 50% of female teachers coming from both
local and returnee populations. Teachers will receive stipends, in accordance with the EiE working group’s current established incentive
amount (USD 100 per month).
ACTED and CIC will recruit:
- 50 CBE teachers in ten ISETs of Nangarhar province (including 25 male and 25 female teachers) (ACTED)
- 25 CBE teachers in five KIS (including 12 male and 13 female), Kabul province (CIC)
In total, under output 2, 75 CBE teachers will be recruited, including 37 male and 38 female teachers.
Activity 1.2.2
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
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KABUL AND NANGARHAR: TRAINING OF TEACHERS FOR CBE CLASSES IN INFORMAL SETTLEMENTS
ACTED and CIC will provide a compulsory fifteen-day Training of Trainers (ToT) for newly recruited teachers prior to the start of classes.
This ToT will include ten days of training facilitated by a MoE trainer, and five days of in-house training provided by CIC’s trainer. This
training will include sessions such as methods of teaching and creating an inclusive learning environments. This training will be provided
jointly with the training of overflow schools teachers under output 1. ACTED and CIC have a long history of delivering such training curricula,
and will translate all relevant training materials into Pashto. Given the local displacement context, this ToT will have a strong focus on
inclusive education, as well as gender and protection awareness.
Teachers will be trained on how to use CBE text books that will be used as part of the programme. Trained teachers will then have the
capacity to also teach ALP curriculum, which mirrors the CBE curriculum with the only difference being teaching hours per day.
In addition, an eight-day refresher training will be organized halfway through the programme for teachers to share experiences and discuss
challenges that they regularly or occasionally face and discuss solutions. The first five days of this refresher will be facilitated by a MoE
trainer, and the last three days will be facilitated by CIC’s trainer.
All 75 recruited CBE teachers will benefit from these training sessions, in addition to the 10 overflow school teachers trained under output 1.
ACTED’s AMEU will conduct a pre-and post-test in order to assess the increase in teachers’ knowledge. After they have followed the initial
ToT and prior to the start of classes, all teachers will receive a teacher kit composed by teacher manuals for CBE curriculum. A total of 75
kits will be delivered to teachers under this output, in addition to the 10 kits that will be delivered under output 1.
This activity will benefit:
- 50 CBE teachers in ten ISETs of Nangarhar province (including 25 male and 25 female teachers) (ACTED)
- 25 CBE teacher in five KIS, Kabul province (including 12 male and 13 female) (CIC)
In total, under output 2, ACTED and CIC will train 75 CBE teachers, including 37 male and 38 female teachers.
Activity 1.2.3
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
KABUL AND NANGARHAR: ESTABLISHMENT OF CBE CLASSROOMS IN INFORMAL SETTLEMENTS
ACTED will establish 50 temporary classrooms across ten ISETs in Jalalabad, Rodat and Behsud districts of Nangarhar province (5
classrooms per ISET), and CIC will establish 25 temporary classrooms across five ISETs of Kabul province (5 classroom per ISET). The
location of these classrooms will be determined through sustained coordination with the PED, based on the areas of highest need for
education in ISETs across target districts, taking into consideration the availability and overcrowding of school infrastructure and the location
of returnee caseloads. ACTED and CIC will also closely coordinate with local government, CDCs, host community and ISETs stakeholders
to confirm the location of these classrooms. These classrooms will be established in arranged rooms in teachers’ homes. Each classroom
will accommodate an average of 30 students per class and will be linked to a hub school. In accordance with MoE guidelines, a maximum of
five CBEs will be affiliated to each hub school.
For each of these temporary classrooms, ACTED and CIC will provide class kits that will include floor mats, a blackboard, a register with
pens and chalk, as well as a first aid kit. ACTED and CIC will provide a class kit for each classroom. 50 classroom kits will be provided in
ACTED’s CBE classrooms, and 25 will be provided in CIC’s CBE classrooms, amounting to a total of 75 classroom kits. Another 10 kits will
be provided by ACTED to overflow schools, as part of activity 1.1.1. ACTED and CIC will ensure that these classrooms are located no less
than three kilometers away from hub schools and that students do not have to walk long distances to reach the classrooms, thus reducing
their exposure to protection risks.
In addition, ACTED and CIC will install separate male and female latrines near these 75 CBE classrooms, and will ensure that class
premises are safe and secure for both boys and girls, including students with disabilities. Established classrooms will be properly
maintained throughout the project duration. At the end of project, if the need for such CBE provision in target areas has largely decreased or
if no funding can be secured for ACTED and CIC to continue implementing their CBE classes, ACTED and CIC will hand over all suitable
equipment to local hub schools and the PED.
ACTED and CIC will establish:
- 50 CBE classes in ten ISETs of Nangarhar province (ACTED)
- 25 CBE classes in five KIS, Kabul province (CIC)
In total, under output 2, 75 CBE classrooms will be established.
Activity 1.2.4
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
KABUL AND NANGARHAR: COMMUNITY MOBILIZATION FOR CBE CLASSES
In parallel with the establishment of temporary classrooms in informal settlements, ACTED and CIC will coordinate with local hub schools to
launch community mobilization campaigns across the targeted settlements and in their vicinity. These campaigns will be organized in
consultation with local government, returnee and host community stakeholders, and CDCs and will include both public awareness sessions
at group events (e.g. after the Friday prayer at mosques), and door-to-door visits. Both ACTED’s community mobilizers and recruited
teachers will take part in such mobilization activities, that will be implemented over the first two months of the project.
These endeavours will aim to raise the awareness of returnee caseloads on the importance of enrolling their children into school, and will
particularly aim to sensitize parents on the benefits and necessity of girls’ education. ACTED and CIC will disseminate “Back to Learning”
campaign materials, as well as basic information on the project, on the CBE curriculum and on ACTED’s Complaints Response Mechanism
(CRM) using flyers that will easily be understood by all. Students’ enrolment procedure, and the location and schedule of CBE classes and
local hub schools will also be clearly explained. Students will be encouraged to enroll either in ACTED’s and CIC’s CBE classes in
settlements or formal schools, depending on their distance from the schools.
Activity 1.2.5

Page No : 11 of 51

Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
KABUL AND NANGARHAR: ENROLMENT AND PROVISION OF STUDENT KITS FOR CBE STUDENTS
In coordination with respective hub schools, ACTED and CIC will enroll beneficiary students into their respective CBE classes. Given that
these classes will be located in ISETs with high density of returnee households, CBE beneficiaries will mostly be composed by
undocumented or registered returnee students, but ACTED and CIC will also enroll IDPs, PIDPs and local students in need of CBE.
Given that CBE certificates can only be delivered to students who have attended 80% of a CBE course, students who enroll into the course
up to two months after the start of classes may be eligible to receive a CBE certificate upon completion of the programme. If places are still
available in CBE classes after this two-month period, ACTED and CIC will enroll additional students so that they are not left out of school.
These students will however not receive a CBE certificate at the end of the course, and will be encouraged to take a grade equivalency test
to be able to enroll into primary school.
ACTED and CIC will procure learning materials and provide a student kit to each enrolled student as they enroll and start CBE classes. As
per the EiE working group’s recommendations, these kits will include MoE-approved CBE learning text books, exercise books, as well as
stationery (pencils, sharpeners and rulers). ACTED will distribute 3,000 student kits, and CIC will distribute 1,500 student kits. Part of the kit
items (i.e. stationery) will then be re-provided to all enrolled students on a regular basis so as to ensure that they have sufficient materials to
properly follow classes.
As ACTED and CIC are limited in their capacity to manage all the identified needs via the CHF, the intervention has aimed to equip students
individually in the CBE classrooms where classroom equipment contingent is much less than that of overflow classrooms in formal schools.
Considering a target of 30 students per class, and 2 classes per day (one morning and one afternoon shift), amounting to 60 students per
CBE established, and considering 5 CBE classrooms established per ISET, ACTED and CIC will enroll and provide kits to:
- 3,000 students in ten ISETs of Nangarhar province (including 1,500 boys and 1,500 girls) (ACTED)
- 1,500 students in five KIS (including 750 boys and 750 girls) (CIC)
In total, under output 2, 4,500 students will be enrolled in CBE classes, including 2,250 boys and 2,250 girls.
Activity 1.2.6
Standard Activity : Establishment of TLS/Community Based Schools in Nangarhar, Kabul and Kandahar, provision of learning
materials and recruitment of teachers, particularly female teachers;
KABUL AND NANGARHAR: PROVISION OF CBE CLASSES FOR CBE STUDENTS
ACTED will provide CBE classes to 3,000 students, including an estimated 1,500 girls (50 % of the total target) in ten informal settlements of
Nangarhar province, and CIC will provide CBE classes to 1,500 students, including an estimated 750 girls (50% of the total target) in five
settlements of Kabul province. Classes will be offered in both the morning and the afternoon. ACTED will seek to ensure that girls preferably
attend morning classes so as to reduce their exposure to potential protection and GBV threats associated with afternoon travel.
ACTED and CIC will use MoE-approved CBE curriculum. CBE courses will follow the CBE policy for classroom time, duration and length.
ACTED will take on a key advocacy role with the MoE, and Kabul and Nangarhar PEDs, to ensure that students receive a valid certificate
that they can then use to reenroll into formal schools and continue their learning.
The provision of CBE classes will benefit:
- 3,000 students in ten ISETs of Nangarhar province (including 1,500 boys and 1,500 girls) (ACTED)
- 1,500 students in five KIS (including 750 boys and 750 girls) (CIC)
In total, under output 2, the provision of CBE classes will benefit 4,500 students, including 2,250 boys and 2,250 girls.
Additional Targets :
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M&R
Monitoring & Reporting plan
Daily monitoring of project activities will be conducted by ACTED and CIC’s project team in the field. The project will be overseen by
ACTED’s Project Manager, who will work under the oversight of ACTED’s expatriate Education Technical Coordinator in Kabul. The Project
Manager will coordinate both ACTED’s and CIC’s activities in their respective areas of coverage, and will act as ACTED’s focal point in
Nangarhar. The project Manager will update ACTED’s internal project management tool, the Project Management Framework, on a monthly
basis, and will liaise with ACTED’s Country Coordination and Kabul-level departments, as well as their focal points in Jalalabad as needed
to ensure a smooth delivery of project activities. Beneficiary data (based on enrolment lists, distribution lists) will be provided by the field
team and entered in a database by ACTED in Afghanistan’s MIS team.
In addition, ACTED’s AMEU will play a key monitoring and evaluation role. The Unit will conduct regular spot-check visits in ACTED and
CIC’s CBEs, using the classroom observation tool that was developed by ACTED, as well as pre- and post-tests to evaluate the impact of
the project on teachers’ knowledge, and post-distribution monitoring surveys. Post-distribution monitoring surveys will be conducted within a
month from equipment and teaching materials distribution in the field. ACTED’s AMEU will also monitor the enrolment and drop out of
students in ACTED’s and CIC’s CBE classes. Throughout the project, ACTED’s AMEU will independently manage the Complaints
Response Mechanism phone line to collect and address beneficiary complaints, feedback or suggestions.
In coordination with CIC, ACTED will regularly report to UNOCHA, to the MoE and Nangarhar and Kabul PED, and to the EiE working group
and the Protection Cluster. ACTED will produce and submit interim and a final reports to UNOCHA, and will also provide information as
requested, on an ad hoc basis. In terms of communications and visibility, ACTED will publish pictures and case studies to illustrate the
project through ACTED global newsletter and website. These materials will be produced in strict adherence to ACTED’s own child protection
policy and generally accepted child protection standards, and will also be shared with UNOCHA.
Workplan
Activitydescription

Year

Activity 1.1.1: NANGARHAR: PROVISION OF EQUIPMENT TO OVERFLOW
SCHOOLS
Responding to the advertised needs of the target schools vocalized in EiE working
group meetings by the PED in Jalalabad, ACTED aims to maximize the capacity of
the PED and local schools to manage the influx of students in overflow classes by
providing class kits to schools that will receive tents provided by UNICEF.
ACTED will procure and provide equipment to two schools, including one girls’
school, in each target district (Rodat, Behsud, Jalalabad, Kama and Kuzkuner) of
Nangarhar province, that are to receive UNICEF tents for the establishment of
temporary classrooms. These ten schools were identified as in need of material
support by the Nangarhar PED, and have already shared their equipment
requirements (e.g. floor mats, blackboards). This equipment is needed for
overcrowded schools to absorb the influx of returnee students. ACTED will support
these schools by providing a classroom kit (such as those procured for temporary
CBE classes in activity 1.2.1) for each of these 10 schools. As per the EiE working
group’s recommendation, these kits will include a blackboard, mats, a register with
pens and chalk. Kits will also include a first aid kit. ACTED will handover procured
equipment to beneficiary schools. In addition, ACTED will install separate latrines
for boys and girls for all ten supported overflow schools in Nangarhar province, as
will be done for CBE classrooms under activity 1.2.1.

2017

1

2

3

4

5

6

X

X

X

X

7

8

9 10 11 12

2018

In total, under output 1, ACTED will support 10 schools, benefitting 800 students
(including 400 boys and 400 girls), considering an estimated average of 80
students per beneficiary school.
Activity 1.1.2: NANGARHAR: RECRUITMENT OF TEACHERS FOR OVERFLOW
SCHOOLS

2017

X

2018
ACTED will hire 10 local and returnee teachers to teach in identified overcrowded
schools in Kama, Rodat, Jalalabad, Behsud and Kuzkuner (one teacher per
school), in addition to the 75 teachers that are to be recruited for ACTED’s and
CiC’s classes set up in ISETs under output 2.
The recruitment of returnee teachers was recognized as a priority by the EiE
working group. ACTED will engage the PED and local schools to identify available
local male and female teachers, as well as UNHCR and IOM to identify qualified
returnee teachers who have settled in target areas. In parallel, ACTED and CIC will
advertise teacher positions in target communities through door-to-door community
mobilization, advertising a group events, and meetings with local shuras. Teachers
will be selected among candidates who fulfil the MoE’s basic requirements. Female
teachers will need to prove that they have studied up to Grade 9 (or a minimum of
Grade 6), and male teachers will have to demonstrate that they have studied at
least up to Grade 12. As much as possible, ACTED and its partner will seek to
recruit experienced teachers. Given that female teachers can teach both girls and
boys while male teachers usually only teach for boys, ACTED will prioritize female
teachers over male teachers, and will endeavour to recruit approximately 50% of
female teachers coming from both local and returnee populations. Teachers will be
paid in accordance with the EiE working group’s current established incentive
(USD 100 per month).
In total, under output 1, ACTED will recruit 10 teachers, including 5 male and 5
female teachers.
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Activity 1.1.3: NANGARHAR: PROVISION OF TEACHER TRAINING FOR
OVERFLOW SCHOOL TEACHERS

2017

X

X

X

X

2018
ACTED and CIC will provide a compulsory fifteen-day Training of Trainers (ToT)
for newly recruited teachers prior to the start of classes. This ToT will include ten
days of training facilitated by a MoE trainer, and five days of in-house training
provided by CIC’s trainer. This training will include sessions such as methods of
teaching and creating an inclusive learning environments, and will target both
teachers recruited for overflow schools and teachers recruited to deliver CBE
classes in informal settlements (output 2). ACTED and CIC have a long history of
delivering such training curricula, and will translate all relevant training materials
into Pashto. Given the local displacement context, this ToT will have a strong focus
on inclusive education, as well as gender and protection awareness.
Teachers will be trained on how to use CBE text books that will be used as part of
the programme. Although only CBE classes will be implemented under this project.
Trained teachers will then have the capacity to also teach ALP curriculum, which
mirrors the CBE curriculum with the only difference being teaching hours per day.
In addition, an eight-day refresher training will be organized halfway through the
programme for teachers to share experiences and discuss challenges that they
regularly or occasionally face and discuss solutions. The first five days of this
refresher will be facilitated by a MoE trainer, and the last three days will be
facilitated by CIC’s trainer.
All 10 recruited teachers for overflow schools will benefit from these training
sessions, in addition to the 75 teachers for ACTED’s and CiC’s CBE classes that
will be recruited and trained under output 2. ACTED’s AMEU will conduct a pre-and
post-test in order to assess the increase in teachers’ knowledge. After they have
followed the initial ToT and prior to the start of classes, all teachers will receive a
teacher kit composed by teacher manuals for CBE. 10 kits will be delivered to
teachers under this activity, in addition to the 75 kits that will be distributed under
output 2 .
In total, under output 1, ACTED will train 10 teachers, including 5 male and 5
female teachers.
Activity 1.1.4: KABUL AND NANGARHAR: ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS

2017
2018

X

X

X

X

X

X

X

X

X

The placement and enrollment of returnee students has been identified as a major
issue. In its Guidelines for Enrollment of Returnees, the MoE has stated that
returnee students who cannot provide any proof of their level of education within
three months of registering in school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the level of educational attainment of
students, based on which placement into grades 1 to 9 of primary school or in
ALPs (for students three or more years older than the required age for any grade)
will be recommended. However, given the limited financial means of returnee
households and challenges associated with travelling to and from Kabul, including
protection vulnerabilities for youth, this procedure is highly unlikely to succeed and
large numbers of returnee students may be left out of school.
ACTED therefore proposes to advocate for the creation of ministerial placement
staff positions within the Nangarhar and Kabul PED. These staff’s mandate will be
to coordinate with the PED, UNICEF, CBE hub schools, EiE CHF partners and
other education I/NGOs across Nangarhar and Kabul provinces to organize grade
equivalency tests at the local level, advertise these events as widely as possible
among returnee populations, and go from school to school to conduct such tests
and facilitate the enrolment of returnee students into their relevant grade.
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Activity 1.2.1: KABUL AND NANGARHAR: RECRUITMENT OF TEACHERS FOR
CBE CLASSES

2017

X

X

X

X

2018
ACTED and CIC will recruit one teacher for each CBE classroom to be established
(50 teachers in Nangarhar and 25 teachers in Kabul). ACTED and CIC will
endeavour to reach a one teacher to 30 students ratio in their respective CBE
classes, as per the MoE’s CBE guidelines. In total, 75 teachers will be recruited
under this output.
The recruitment of returnee teachers was recognized as a priority by the EiE
working group. ACTED and CIC will engage the PED and local schools to identify
available local male and female teachers, as well as UNHCR and IOM to identify
qualified returnee teachers who have settled in target areas. In parallel, ACTED
and CIC will advertise teacher positions in target communities through door-to-door
community mobilization, advertising a group events, and meetings with local
shuras.. Teachers will be selected among candidates who fulfil the MoE’s basic
requirements. Female teachers will need to prove that they have studied up to
Grade 9 (or a minimum of Grade 6), and male teachers will have to demonstrate
that they have studied at least up to Grade 12. As much as possible, ACTED and
its partner will seek to recruit experienced teachers. Given that female teachers
can teach both girls and boys while male teachers usually only teach for boys,
ACTED will prioritize female teachers over male teachers, and will endeavour to
recruit approximately 50% of female teachers coming from both local and returnee
populations. Teachers will receive stipends, in accordance with the EiE working
group’s current established incentive amount (USD 100 per month).
ACTED and CIC will recruit:
- 50 CBE teachers in ten ISETs of Nangarhar province (including 25 male and 25
female teachers) (ACTED)
- 25 CBE teachers in five KIS (including 12 male and 13 female), Kabul province
(CIC)
In total, under output 2, 75 CBE teachers will be recruited, including 37 male and
38 female teachers.
Activity 1.2.2: KABUL AND NANGARHAR: TRAINING OF TEACHERS FOR CBE
CLASSES IN INFORMAL SETTLEMENTS

2017

X

2018
ACTED and CIC will provide a compulsory fifteen-day Training of Trainers (ToT)
for newly recruited teachers prior to the start of classes. This ToT will include ten
days of training facilitated by a MoE trainer, and five days of in-house training
provided by CIC’s trainer. This training will include sessions such as methods of
teaching and creating an inclusive learning environments. This training will be
provided jointly with the training of overflow schools teachers under output 1.
ACTED and CIC have a long history of delivering such training curricula, and will
translate all relevant training materials into Pashto. Given the local displacement
context, this ToT will have a strong focus on inclusive education, as well as gender
and protection awareness.
Teachers will be trained on how to use CBE text books that will be used as part of
the programme. Trained teachers will then have the capacity to also teach ALP
curriculum, which mirrors the CBE curriculum with the only difference being
teaching hours per day.
In addition, an eight-day refresher training will be organized halfway through the
programme for teachers to share experiences and discuss challenges that they
regularly or occasionally face and discuss solutions. The first five days of this
refresher will be facilitated by a MoE trainer, and the last three days will be
facilitated by CIC’s trainer.
All 75 recruited CBE teachers will benefit from these training sessions, in addition
to the 10 overflow school teachers trained under output 1. ACTED’s AMEU will
conduct a pre-and post-test in order to assess the increase in teachers’ knowledge.
After they have followed the initial ToT and prior to the start of classes, all teachers
will receive a teacher kit composed by teacher manuals for CBE curriculum. A total
of 75 kits will be delivered to teachers under this output, in addition to the 10 kits
that will be delivered under output 1.
This activity will benefit:
- 50 CBE teachers in ten ISETs of Nangarhar province (including 25 male and 25
female teachers) (ACTED)
- 25 CBE teacher in five KIS, Kabul province (including 12 male and 13 female)
(CIC)
In total, under output 2, ACTED and CIC will train 75 CBE teachers, including 37
male and 38 female teachers.
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Activity 1.2.3: KABUL AND NANGARHAR: ESTABLISHMENT OF CBE
CLASSROOMS IN INFORMAL SETTLEMENTS

2017

X

X

X

X

2018
ACTED will establish 50 temporary classrooms across ten ISETs in Jalalabad,
Rodat and Behsud districts of Nangarhar province (5 classrooms per ISET), and
CIC will establish 25 temporary classrooms across five ISETs of Kabul province (5
classroom per ISET). The location of these classrooms will be determined through
sustained coordination with the PED, based on the areas of highest need for
education in ISETs across target districts, taking into consideration the availability
and overcrowding of school infrastructure and the location of returnee caseloads.
ACTED and CIC will also closely coordinate with local government, CDCs, host
community and ISETs stakeholders to confirm the location of these classrooms.
These classrooms will be established in arranged rooms in teachers’ homes. Each
classroom will accommodate an average of 30 students per class and will be linked
to a hub school. In accordance with MoE guidelines, a maximum of five CBEs will
be affiliated to each hub school.
For each of these temporary classrooms, ACTED and CIC will provide class kits
that will include floor mats, a blackboard, a register with pens and chalk, as well as
a first aid kit. ACTED and CIC will provide a class kit for each classroom. 50
classroom kits will be provided in ACTED’s CBE classrooms, and 25 will be
provided in CIC’s CBE classrooms, amounting to a total of 75 classroom kits.
Another 10 kits will be provided by ACTED to overflow schools, as part of activity
1.1.1. ACTED and CIC will ensure that these classrooms are located no less than
three kilometers away from hub schools and that students do not have to walk long
distances to reach the classrooms, thus reducing their exposure to protection risks.
In addition, ACTED and CIC will install separate male and female latrines near
these 75 CBE classrooms, and will ensure that class premises are safe and secure
for both boys and girls, including students with disabilities. Established classrooms
will be properly maintained throughout the project duration. At the end of project, if
the need for such CBE provision in target areas has largely decreased or if no
funding can be secured for ACTED and CIC to continue implementing their CBE
classes, ACTED and CIC will hand over all suitable equipment to local hub schools
and the PED.
ACTED and CIC will establish:
- 50 CBE classes in ten ISETs of Nangarhar province (ACTED)
- 25 CBE classes in five KIS, Kabul province (CIC)
In total, under output 2, 75 CBE classrooms will be established.
Activity 1.2.4: KABUL AND NANGARHAR: COMMUNITY MOBILIZATION FOR
CBE CLASSES

2017
2018

In parallel with the establishment of temporary classrooms in informal settlements,
ACTED and CIC will coordinate with local hub schools to launch community
mobilization campaigns across the targeted settlements and in their vicinity. These
campaigns will be organized in consultation with local government, returnee and
host community stakeholders, and CDCs and will include both public awareness
sessions at group events (e.g. after the Friday prayer at mosques), and door-todoor visits. Both ACTED’s community mobilizers and recruited teachers will take
part in such mobilization activities, that will be implemented over the first two
months of the project.
These endeavours will aim to raise the awareness of returnee caseloads on the
importance of enrolling their children into school, and will particularly aim to
sensitize parents on the benefits and necessity of girls’ education. ACTED and CIC
will disseminate “Back to Learning” campaign materials, as well as basic
information on the project, on the CBE curriculum and on ACTED’s Complaints
Response Mechanism (CRM) using flyers that will easily be understood by all.
Students’ enrolment procedure, and the location and schedule of CBE classes and
local hub schools will also be clearly explained. Students will be encouraged to
enroll either in ACTED’s and CIC’s CBE classes in settlements or formal schools,
depending on their distance from the schools.
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Activity 1.2.5: KABUL AND NANGARHAR: ENROLMENT AND PROVISION OF
STUDENT KITS FOR CBE STUDENTS

2017

X

X

X

2018
In coordination with respective hub schools, ACTED and CIC will enroll beneficiary
students into their respective CBE classes. Given that these classes will be located
in ISETs with high density of returnee households, CBE beneficiaries will mostly be
composed by undocumented or registered returnee students, but ACTED and CIC
will also enroll IDPs, PIDPs and local students in need of CBE.
Given that CBE certificates can only be delivered to students who have attended
80% of a CBE course, students who enroll into the course up to two months after
the start of classes may be eligible to receive a CBE certificate upon completion of
the programme. If places are still available in CBE classes after this two-month
period, ACTED and CIC will enroll additional students so that they are not left out
of school. These students will however not receive a CBE certificate at the end of
the course, and will be encouraged to take a grade equivalency test to be able to
enroll into primary school.
ACTED and CIC will procure learning materials and provide a student kit to each
enrolled student as they enroll and start CBE classes. As per the EiE working
group’s recommendations, these kits will include MoE-approved CBE learning text
books, exercise books, as well as stationery (pencils, sharpeners and rulers).
ACTED will distribute 3,000 student kits, and CIC will distribute 1,500 student kits.
Part of the kit items (i.e. stationery) will then be re-provided to all enrolled students
on a regular basis so as to ensure that they have sufficient materials to properly
follow classes.
As ACTED and CIC are limited in their capacity to manage all the identified needs
via the CHF, the intervention has aimed to equip students individually in the CBE
classrooms where classroom equipment contingent is much less than that of
overflow classrooms in formal schools.
Considering a target of 30 students per class, and 2 classes per day (one morning
and one afternoon shift), amounting to 60 students per CBE established, and
considering 5 CBE classrooms established per ISET, ACTED and CIC will enroll
and provide kits to:
- 3,000 students in ten ISETs of Nangarhar province (including 1,500 boys and
1,500 girls) (ACTED)
- 1,500 students in five KIS (including 750 boys and 750 girls) (CIC)
In total, under output 2, 4,500 students will be enrolled in CBE classes, including
2,250 boys and 2,250 girls.
Activity 1.2.6: KABUL AND NANGARHAR: PROVISION OF CBE CLASSES FOR
CBE STUDENTS

2017
2018

X
X

X

X

X

X

X

X

X

ACTED will provide CBE classes to 3,000 students, including an estimated 1,500
girls (50 % of the total target) in ten informal settlements of Nangarhar province,
and CIC will provide CBE classes to 1,500 students, including an estimated 750
girls (50% of the total target) in five settlements of Kabul province. Classes will be
offered in both the morning and the afternoon. ACTED will seek to ensure that girls
preferably attend morning classes so as to reduce their exposure to potential
protection and GBV threats associated with afternoon travel.
ACTED and CIC will use MoE-approved CBE curriculum. CBE courses will follow
the CBE policy for classroom time, duration and length. ACTED will take on a key
advocacy role with the MoE, and Kabul and Nangarhar PEDs, to ensure that
students receive a valid certificate that they can then use to reenroll into formal
schools and continue their learning.
The provision of CBE classes will benefit:
- 3,000 students in ten ISETs of Nangarhar province (including 1,500 boys and
1,500 girls) (ACTED)
- 1,500 students in five KIS (including 750 boys and 750 girls) (CIC)
In total, under output 2, the provision of CBE classes will benefit 4,500 students,
including 2,250 boys and 2,250 girls.
OTHER INFO
Accountability to Affected Populations
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ACTED and CIC take multiple steps to ensure accountability to affected populations, starting at project design stage with the direct
consultation of beneficiaries and local stakeholders. The proposed intervention was elaborated based on actual needs communicated by
Nangahar provincial authorities and observed in the field, taking into consideration the specific constraints faced by girls. The project was
also designed taking into consideration gaps in service delivery and the needs of Kabul and Nangarhar’s PED, schools and teachers.
Project beneficiaries will be consulted throughout project implementation so as to collect feedback and make any necessary adjustment.
ACTED is committed to upholding a Do No Harm approach throughout all of its projects, and will strive to ensure the safety and security of
beneficiaries and nearby communities. ACTED and CIC closely adhere to protection standards, notably by bringing education as close as
possible to beneficiary caseloads and by ensuring that temporary classes are setup in accordance with relevant safety and protection
standards. Girls’ protection needs will particularly be taken into consideration in daily project implementation. ACTED and CIC will notably
follow the Inter-agency Network for Education in Emergencies’ Minimum Standards for Education contextualized for Afghanistan regarding
community participation, coordination and analysis.
In addition, in line with its core values, ACTED has established an Anti-fraud and Whistle-blowing policy that promotes prevention and
detection and identifies a pathway for investigation, as well as a series of preventative mechanisms and internal control systems that are
designed to detect any fraudulent activity. ACTED has elaborated a set of procedures that incorporate effective internal control mechanisms
(e.g. segregation of duties to ensure that errors are prevented). ACTED also has a Code of Conduct, that provides clear guidance on the
standards of behaviour that all staff are required to abide by. ACTED accepts and take allegations for fraud, waste or abuse that might
involve ACTED’s operations, programme or personnel very seriously. ACTED encourages anyone to express its concern about any gaps
through a complaints mechanism that is administered by ACTED’s Transparency Team at HQ level. The complaint is evaluated based on
the existence of fraud, waste, or abuse by an ACTED employee or within an ACTED programme or premises. This may give rise to an
internal investigation and, when needed, a specific audit procedure. ACTED in Afghanistan’s staff is well aware of this policy and fraud
reporting mechanisms. In addition, ACTED in Afghanistan has a CRM through which both beneficiaries and non-beneficiaries can submit
complaints, suggestions and comments. This CRM is a key and efficient component of ACTED’s transparency and accountability strategy,
and will be advertised throughout the project.
Implementation Plan
Upon contract signature, ACTED and CIC will set up their project teams, recruiting qualified professionals and providing them with a full
explanation on the project, under the supervision of ACTED’s Education Technical Coordinator who will oversee the overall implementation
of the project by both ACTED and CIC and regularly take part in all relevant coordination mechanisms (e.g EiE working grup, Protection
Cluster, etc.). ACTED’s project team will be composed by a dedicated Project Manager, based in Jalalabad, who will oversee the
implementation of all activities in Nangarhar. In addition, ACTED will have 10 project officers (one per ISET), who will be assisted by 30
locally-recruited community mobilizers (three per ISET) during the first two months of the project. Similarly, CIC will have a project manager
in Kabul, supported by 5 project officers (one per ISET). These officers will be assisted by 15 community mobilizers for a duration of two
months. ACTED’s Project Manager will collaborate with ACTED’s departments (finance, audit, project development, logistics, administration
and human resources, security, AMEU), Country Coordination and ACTED’s Education Technical Coordinator in Kabul on a regular basis to
ensure a smooth delivery of project activities and address any issue that may arise over the course of the project. Under ACTED’s
oversight, CIC will be responsible for the implementation of Output 2 activities in Kabul (1.2.1 to 1.2.6), and will also take part in the delivery
of teachers’ ToT and refresher trainings in Nangarhar (1.2.2 and 1.1.3).
In the early stages of the project, ACTED’s Logistics team will procure equipment and materials to be supplied to identified overcrowded hub
schools (output 1), and to CBE temporary classrooms to be established in ISETs (output 2). The nature and quantity of necessary materials
were determined based on needs communicated by the PED and observed by ACTED in each target area. In parallel, ACTED and CIC will
liaise with Nangarhar and Kabul PEDs, schools, UNHCR and IOM to recruit 85 teachers for both ten target hub schools and 75 CBE classes.
ACTED and CIC will particularly aim to recruit qualified female and returnee teachers. All recruited teachers will go on a fifteen-day ToT for
CBE prior to the start of classes, and will receive teacher kits. ACTED will advocate towards the MoE and PEDs for the creation of a
provincial placement staff positions in both Kabul and Nangarhar provinces.
The location of CBE classes to be established in ISETs will be determined based on coordination with hub schools, government, local
communities, CDCs and ISETs’ stakeholders. Sustained community mobilization endeavours will be launched in ISETs to encourage
parents to send their children, especially girls, to school. ACTED and CIC will then enroll students in their temporary CBE classrooms,
provide them with learning materials, and supervise the delivery of the 9-month CBE curriculum. Students will be enrolled up to two months
after the start of classes, and will receive stationery every six weeks. At the end of the project, should the need for such increased education
service delivery persist, ACTED and CIC will seek to hand over CBE classes equipment to local hub schools and PEDs.
Throughout the project, ACTED and CIC will coordinate with the local government and education authorities, schools and local communities
(e.g. host and ISET community stakeholders, CDCs, etc.) to ensure the continued acceptance, relevance and sustainability of activities.
ACTED will also coordinate closely with UNOCHA, Clusters (including the Protection cluster and EiE and CPiE working groups), and other
CHF EiE implementing partners, as well as national and international NGOs involved in education service delivery in Nangarhar and Kabul.
These endeavours will help limit the risk of geographical overlap among partners, and harmonize education service delivery for returnee
caseload across the provinces.
Coordination with other Organizations in project area
Name of the organization

Areas/activities of collaboration and rationale

UNOCHA

Throughout the implementation of the project, ACTED will keep
coordinating closely with UNOCHA, as is currently done under other
CHF grants, and will bring any relevant matter to its attention.
Constant coordination will help ensure that project activities do not
overlap with those of other organizations in the same target areas.
Besides regular reporting, ACTED will share assessment reports as
requested so as to contribute to humanitarian or early recovery
coordination and to longer-term education programming.

Protection cluster, EiE and CPiE working groups

ACTED is an active participant in the EiE working group and
Protection cluster. ACTED will regularly report to the cluster and
working group and will share any relevant information with these
coordination bodies. ACTED will also coordinate with the Cluster, EiE
and Child Protection in Emergencies (CPiE) working groups if
potential cases of child abuse come to its attention.
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Other CHF implementing partners and EiE I/NGOs

ACTED will regularly coordinate with other NGOs implementing
projects in Nangarhar province (e.g. Save the Children and the
Norwegian Refugee Council) so as to ensure that there is no
coverage overlap or major programmatic divergences that would
require harmonization. ACTED will strive to ensure that beneficiary
caseloads receive the same level of EiE assistance across
Nangarhar province, and will therefore closely coordinate with other
CHF-funded EiE partners and education NGOs.

Environment Marker Of The Project
B: Medium environmental impact with NO mitigation
Gender Marker Of The Project
2a-The project is designed to contribute significantly to gender equality
Justify Chosen Gender Marker Code
This action is premised on the recognition that girls face higher constraints in accessing education than boys (e.g. lack of female teachers,
etc.), and are more often affected by household negative coping mechanisms that prevent them from going or staying in school (e.g. early
marriage). The project will contribute to greater gender equality by identifying and addressing the needs of girls in terms of access to
education. Community mobilization endeavours will notably aim to sensitize returnee and other local groups on the importance and benefits
of girls’ education. ACTED and CIC will aim to enroll at least 50% of girls in their respective CBE classes in informal settlements. ACTED
and CIC will provide adequate, easily and safely accessible premises, including separate latrines for boys and girls, and will prioritize the
recruitment of female teachers. A gender awareness module will be compulsory as part of teachers’ ToT to ensure that they can best
include and interact with girls in their classrooms.
Protection Mainstreaming
ACTED and CIC will follow INEE’s Minimum Standards for Education. Given the sensitivity of girls’ education in certain target areas, ACTED
and CIC will secure community buy-in through intensive community and multi-stakeholder mobilization endeavours, and will preferably
recruit experienced female teachers. The location of classrooms will be decided in coordination with hub schools, government and key
community stakeholders in ISETs in order to avoid creating tensions within the ISETs and with nearby communities. ACTED and CiC will
seek to ensure that classes are easily and safely accessible to children, especially girls. ACTED and CIC will ensure that facilities and
routes to facilities are away from threats (i.e. AOG or other violence, including GBV). CBE classes will be located within ISETs so that
students do not have to travel long distances. The premises used will be set up in accordance with safety standards and will be regularly
maintained and cleaned. ACTED will seek to ensure that suitable sanitation facilities are available in the close vicinity of classrooms, and
that CBE premises and sanitation facilities are accessible to children with disabilities. CBE classes and hub schools will all be equipped with
first aid kits. Classes will preferably be given in the morning so as to reduce children’s (and especially girls’) exposure to threats associated
with night time travel.
CIC’s protection and psychosocial support experience in Afghanistan will be leveraged, notably as part of teachers’ ToTs and refreshers.
ACTED and CIC will liaise with protection stakeholders so as to provide psychosocial support or undertake referrals as necessary. ACTED
and CIC will report any protection concerns to relevant stakeholders, the Protection cluster and CPiE. Teachers will be trained on protection,
notably on how to refer cases of abuse, and will sign a Code of Conduct. Corporal punishment will be prohibited. Students will be made
aware of the Code of Conduct, and of how to report any case of exploitation or abuse. Should any occurrence of abuse be brought to
ACTED or CiC’s attention, they will promptly investigate the issue and take necessary action (e.g. replacing teachers). ACTED will
encourage the uptake of such approaches by local schools so that these protection measures remain in place beyond the end of the project.
ACTED and CiC will perform a security risk assessment at each location where CBE classes are to be established, and background checks
through community inquiries (e.g. local shuras, community elders) as part of the recruitment of teachers. ACTED and CiC will perform
broad-based mobilization to reach out to all segments of population, and will use measures to prevent the occurrence of discriminations
(e.g. gender-based, ethnic, religious, disability, …) during the teachers’ recruitment and students’ enrolment. Community mobilization will
use both written materials and face-to-face mobilization (i.e. group events and door-to-door visits), so as to reach both literate and illiterate
families.
In addition, teachers will receive an inclusive education training from the Swedish Committee for Afghanistan (SCA), notably focusing on
disabilities (e.g. reduced mobility; intellectual disability; sight and hearing disorders; blindness). ACTED and CiC will engage local structures
to identify children with disabilities so as to further reach out to them and ensure their enrolment. A referral mechanism for specific needs
will be in place to allow teachers to connect higher needs students with SCA run schools where necessary.
ACTED and CiC will facilitate the enrolment of children with limited or no civil and education documentation in accordance with MoE
guidelines, and will disseminate information to students and their families regarding related administrative processes. ACTED will advocate
for the creation of placement staff positions within the PEDs to solve the gaps in the current placement system for returnees.
Country Specific Information
Safety and Security
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ACTED has an active presence in Nangarhar province and is therefore familiar with local stakeholders, local culture and the security
situation. ACTED is aware of the presence of armed groups, including the Taliban, Al Qaeda, the Islamic State, the Haqqani network, etc.
Attacks and armed clashes are commonplace in Afghanistan, and particularly target the Afghan National Security Forces (ANSF) and
government officials. The primary security risk present in the KIS are anti-government attacks, banditry and theft. While security will
continue to pose a challenge, the vested interest of the communities and authorities will assure minimal disturbance during implementation.
As such, ACTED and CIC assume no erosion of security situation that would pose a direct threat to staff and beneficiaries, and anticipate
their acceptance and willing participation in the intervention. However, given the volatile security environment of districts that will be
targeted, partners will continuously work towards maintaining local acceptance and engage local interlocutors and powerbrokers, and will
make sure that some prior coordination with the local community is undertaken in each target area. The purpose, aim and the methodology
of the project will be thoroughly explained in order not to raise doubts or suspicions. As mentioned above, recognizing that the type of
programming that is envisioned here may prove to be culturally sensitive and that a variety of protection concerns need to be considered,
particularly with regards to girls’ education, partners will seek to ensure that CBE classrooms are located in safe and easily accessible
locations; that premises are safe and secure; that classes take place at suitable times and that teachers are properly trained to ensure the
safety and security of students. Community mobilization and acceptance will be a key component of partners’ security strategy.
All ACTED national and international staff receive a security briefing prior to their deployment in the field. ACTED staff members will dress
appropriately and avoid displaying items that might attract unwanted attention. ACTED encourages staff to follow security policies even
when off-duty, including maintaining a low profile, and limits the movement of international staff. ACTED’s Security department in each area
monitors and logs all movements and submit detailed information to the Country Security team in Kabul on a daily basis. ACTED’s Radio
Room is responsible for knowing staff whereabouts at any time. ACTED has a Country Security Plan for Afghanistan. All ACTED staff are
covered by and aware of the plan. ACTED distinguishes several security phases that assist country and area office staff in implementing
countermeasures to respond to changes in the threat level. ACTED has Minimum Operational Security Standards for each phase, and areaspecific Security Action Plans, including for Nangarhar province. In urban centers where ACTED has offices, such as Jalalabad, ACTED
regularly reviews security procedures. The risks inherent to ACTED’s operations are assessed on a daily basis. ACTED receives live
updates from the International NGO Safety Organisation (INSO). Security updates are discussed at base-level during Weekly Meetings, and
area coordinators submit Weekly Security Reports. This system allows fast and effective action to adapt to a change in the level of risk, and
the implementation of SOPs. In addition, ACTED follows strict procedures in case of any incident.
CiC has extensive experience working in Afghanistan and security is premised on working closely with local partners and building positive
relationships prior to implementation. This mitigates the potential for security incidents, and provides an immediate localised support
system. CiC is signed up to INSO, as well as having dedicated staff to assess and analyse the security situation. CiC does not anticipate
that a rapid deterioration in security will affect the KIS.
Access
Thanks to its current programming in Nangarhar province in partnership with International Medical Corps, ACTED has developed ties with
local communities in the province and enjoys access to proposed districts of intervention. As part of the elaboration of this proposal, ACTED
has mobilized its Security department to collect any necessary information on specific security and safety threats in target districts and
specific target locations within them, and it was confirmed that target areas were accessible, and that both ACTED’s AMEU assessment and
proposed activities could be implemented there. As mentioned above, access to the KIS does not normally pose specific challenges. CIC
has a long experience of implementing projects in Kabul, and is therefore familiar with local constraints and stakeholders.
The ISETs of Behsud, Jalalabad and Rodat districts (Nangarhar) where ACTED is planning to establish its CBE classes are within close
distance from Jalalabad city, the provincial center, and can be reached using main roads leading to and from the city. These roads and
areas are highly strategic for the Afghan government and are therefore secure, as opposed to districts such as Khogyani or more remote
areas of Rodat that are located further away from the provincial center. ACTED therefore does not expect significant disruption in the
accessibility of target ISETs in Nangarhar province. ACTED also currently implements shelter programming in nearby locations and has
access to these districts. However, should any access issue arise, ACTED will leverage its network of local authorities, stakeholders and
community elders in target areas to get real time information, adjust its security measures and secure access. While international staff
access to ISETs is not expected to come as a major issue in Kabul province, it will require cautious planning in Nangarhar province.
International staff will be able to visit project sites in Nangarhar on a punctual basis and only during day time, after clearance from ACTED’s
security department that will be given on a case-by-case basis and after a thorough security analysis.
In addition, the Nangarhar PED and local authorities in target districts are highly supportive of education interventions, including in ISETs
and notably targeting girls. At the onset on the project, both ACTED in Nangarhar and CiC in Kabul will first secure the buy-in of ISET
stakeholders (e.g. mullahs, elders, etc.), and conduct broad-based community mobilization, raising local awareness on the importance and
benefits of education, including girls’. Coordination and sensitization endeavours will be maintained and strengthened as needed. ACTED
and CiC will seek to locally recruit their teachers and community mobilizers within target ISETs and their close vicinity, further ensuring the
acceptance of the project, and therefore their access to target areas.
BUDGET
Code

Budget Line Description

D / S Quantity Unit
cost

Duration %
Total Cost
Recurran charged
ce
to CHF

Staff and Other Personnel Costs
1.1

ACTED - Program - Technical Coordinator - Education
(International)

D

1 5,500
.00

11

17.00

10,285.00

ACTED employs international staff managers based in Kabul. The Technical coordinator (Education) supervise all the Education
project, coordinate the action with partners, Education cluster, and EiEWG. He will directly supervise the Project Manager in
Jalalabab, and the implementing partner (Children In Crisis) in Kabul.
1 person*11 months*5,500 USD (including salary + 300 USD per diem + 5 USD Food Allowance per day + 50 USD of insurance
costs) *17% = 10,285 USD
1.2

ACTED - Program - Project Manager

D

1 950.0
0

11

100.00

10,450.00
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"The project manager will be charge to follow the project implementation of the overall project, coordinating the team, and
consolidating information from his area of intervention. He will be also the focal point between field and capital, and will directly
respond to the Technical Coordinator (Education) and ACTED's Country Director. The unit cost includes base salary as per
ACTED's pay scale as well as all applicable benefits in line with ACTED's HR Manual.
1 person*11 months*950 USD*100% = 10,450 USD"
1.3

ACTED - Program - Project Officer

D

10 450.0
0

11

100.00

49,500.00

"ACTED will hire 10 project officers (1 per ISETs in Nangarhar province) to support the implementation of the programme on the
ground throughout its duration. These officers will be paid in accordance with ACTED's payscale (USD 450 per month and per
officer).
10 persons*11 months*450 USD*100% = 49,500 USD"
1.4

ACTED - Program - AMEU Officer

D

2 550.0
0

11

27.00

3,267.00

"Responsible for managing the assessment at a Base Level, consolidating the data and reporting to AMEU Manager. Allocated to
the project to ensure a consistent coordination of the beneficiary verification, assessments and the monitoring of the
implementation.
2 persons*11 months*550 USD*27% = USD 3,267"
1.5

ACTED - Program - Driver

D

3 450.0
0

11

100.00

14,850.00

D

30 50.00

2

100.00

3,000.00

"One driver per each ACTED car allocated for this project.
3 persons*11 months*450 USD*100% = 14,850 USD"
1.6

ACTED - Program - Local Community Mobilizer (Incentive)

"Community mobilizers will be in charge of mobilizing communities for sending kids to CBEs, they will me in the project for 2
months at the beginning of the project. A benefit of 50 USD per month will be given.
30 persons*2 months*50 USD*100% = 3,000 USD"
1.7

ACTED - Program - Teacher (Incentive)

D

60 100.0
0

10

95.00

57,000.00

"ACTED will recruit 10 teachers for its supported overflow formal schools in Nangarhar province and 50 teachers for its CBE
classes in Nangarhar ISETs (total: 60 teachers). These teachers will be paid in accordance with the EiE working group's current
incentive established rate (USD 100 per month and per teacher), for a period of 9.5 months (9-month CBE curriculum, and 2
weeks of training prior to the start of classes).
60 teachers * USD 100 per month per teacher * 9.5 months per teacher = 57,000 USD"
1.8

ACTED - Kabul - Country Director (International)

S

1 9,000
.00

11

9.00

8,910.00

"ACTED employs international staff managers based in Kabul. The Country Director is responsible for ACTED's mission in
Afghanistan. The unit cost includes base salary as per ACTED's pay scale as well as all applicable benefits in line with ACTED's
HR Manual.
1 person*11 months*9,000 USD (including salary + 500 USD perdiem + 5 USD Food Allowance per day + 50 USD of insurance
costs) *9% = 8,910 USD"
1.9

ACTED - Kabul - Support Managers (Log, Fin, Admin, Sec,
Audit...)

S

1 2,000
.00

11

9.00

1,980.00

"ACTED employs support staff managers based in Kabul, including finance, logistics, human resources, audit ... to ensure project
procurement and administration is properly maintain, respecting donors compliancy, and internal procedures. They are
responsible for Kabul office and also all the field offices. The unit cost includes base salary as per ACTED's pay scale as well as
all applicable benefits in line with ACTED's HR Manual.
1 person*11 months*2,000 USD*9% = 1,980 USD"
1.10

ACTED - Nangarhar - Base Manager

S

1 1,600
.00

11

40.00

7,040.00

ACTED base manager is in charge of the overall supervision in his province ensuring activities are running according to the plan,
as well as context analysis in term of security. The unit cost includes base salary as per ACTED's pay scale as well as all
applicable benefits in line with ACTED's HR Manual.
1 person*11 months*1,600 USD*40% = 7,040 USD
1.11

ACTED - Nangarhar - Support Officers (Log, Fin, Admin, Sec,
Audit...)

S

2 700.0
0

11

40.00

6,160.00

ACTED employs support staff officers based in Nangarhar including finance and logistics to ensure project procurement and
administration is properly maintain, respecting donors compliancy, and internal procedures. They are responsible for their field
office and sub-bases. The unit cost includes base salary as per ACTED's pay scale as well as all applicable benefits in line with
ACTED's HR Manual.
2 persons*11 months*700 USD*40% = 6,160 USD
1.12

ACTED - Nangarhar - Support Staff (Guard, Cook, Cleaner...)

S

4 350.0
0

11

40.00

6,160.00

ACTED employs national staff such as guards, cooks and cleaners for its premises. The unit cost includes base salary as per
ACTED's pay scale as well as all applicable benefits in line with ACTED's HR Manual.
4 persons*11 months*350 USD*40% = 6,160 USD
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Section Total

178,602.00

Supplies, Commodities, Materials
2.1

ACTED - Act. 1.1.1 - Overflow Schools - Class Kit + First Aid
Kit

D

10 177.0
0

1

100.00

1,770.00

"ACTED will procure 10 class kits composed by a blackboard, floor mats, registers with pens and chalk for ten overcrowded
formal schools in Nangarhar province (one boy school and one girl school in 5 districts), in accordance with current EiE working
group recommendations. These classkits will also include a USD 50 first aid-kit, and will be worth USD 177 each in total, and the
total amount for class kits to be supplied to supported overflow schools will therefore be USD 1,770
1 kit x 10 overcrowed schools x 177 USD = 1,770 USD"
2.2

ACTED - Act. 1.1.1 - Overflow Schools - Latrine

D

10 500.0
0

1

100.00

5,000.00

"ACTED will install latrines in all 10 overcrowded formal schools in Nangarhar province (one boy school and one girl school in 5
districts). In accordance with current EiE working group/WASH Cluster recommendations, ACTED budgeted USD 500 for latrines
in each school, amounting to a total of USD 5,000 for these 10 latrines in overflow schools.
1 latrine x 10 overcrowed schools x 500 USD = 5,000 USD"
2.3

ACTED - Act. 1.1.3 & Act. 1.2.2 - ToT - MoE Trainer

D

1 20.00

15

100.00

300.00

"A MoE trainer will be invited to deliver a 10-day workshop prior to the the start of classes in Nangarhar province (for the 10
teachers recruited to teach in overcrowded schools and for the 50 teachers recruited to teach in CBE in ISETs). The trainer will
also be invited to facilitate a 5-day refresher training halfway through the programme. This trainer will therefore facilitate a total of
15 days of training across the programme in Nangarhar, and will receive a compensation of USD 20 per day, amounting to a total
of USD 300.
1 MoE trainer x USD 20 per day x 15 days = USD 300"
2.4

ACTED - Act. 1.1.3 & Act. 1.2.2 - ToT - Allowance for
participants

D

61

3.00

23

100.00

4,209.00

"All teachers recruited by ACTED to teach in supported overcrowded schools (10 teachers) and in ACTED's CBE classes in
Nangarhar province (50 teachers) will be invited to take part in a 15-day ToT prior to the start of classes and in a 8-day refresher
training halfway through the programme. 60 teachers will be entitled to receiving a USD 3 transport, food and accomodation
allowance for a total of 23 days. The MoE trainer (10 days as part of ToT and 5 days as part of refresher: 15 days total) and CIC's
protection specialist (5 days as part of ToT and 3 days as part of refresher) will be entitled to receiving the same USD 3
allowance.
61 participants * 23 days * USD 3 = USD 4,209"
2.5

ACTED - Act. 1.1.3 & Act. 1.2.2 - ToT - Other expenditures
(room rental, refreshment, …)

D

1 1,044
.00

1

100.00

1,044.00

"Other expenditure for the provision of a 15-day ToT prior to the start of classes and of a 8-day refresher ToT halfway through the
programme by ACTED in Nangarhar province will include room rental and refreshments.
800 USD for renting a room (4 training session x 200 USD rental cost for a place) + 244 USD for refreshment and office supplies
(61 persons x 4 training session x 1 USD for refreshment and office supplie) = 1,044 USD"
2.6

ACTED - Act. 1.1.3 & Act. 1.2.2 - ToT - Teacher Kit

D

60 35.00

1

100.00

2,100.00

ACTED will procure 60 teacher kits composed by teacher manuals for the 10 teachers who will be recruited to teach the ten
supported overflow schools in Nangarhar province (one boy school and one girl school in 5 districts) and for the 50 teachers who
will be recruited to teach in ACTED's CBE classes in Nangarhar ISETs, in accordance with current EiE working group
recommendations. These classkits will be worth USD 35 each, and the total amount for class kits to be supplied to supported
overflow schools will therefore be USD 2,100.
60 teacher kits * USD 35 = USD 2,100
2.7

ACTED - Act. 1.2.3 - CBE - Class Kit + First Aid Kit

D

50 177.0
0

1

100.00

8,850.00

"ACTED will procure 50 class kits composed by a blackboard, floor mats, registers with pens and chalk for its 50 CBE classrooms
in Nangarhar province, in accordance with current EiE working group recommendations. These classkits will also include a USD
50 first aid-kit, and will be worth USD 177 each in total, and the total amount for class kits to be supplied to ACTED's CBE
classes will therefore be USD 8,850
50 class kits * USD 177 = USD 8,850"
2.8

ACTED - Act. 1.2.3 - CBE - Latrine

D

50 500.0
0

1

100.00

25,000.00

"ACTED will install separate boys and girls latrines for all of its 50 CBE classrooms in Nangarhar province. In accordance with
current EiE working group/WASH Cluster recommendations, ACTED budgeted USD 500 for latrines in each CBE amounting to a
total of USD 25,000 for these 50 latrines in ISETs.
50 latrines * USD 500 per latrine = USD 25,000"
2.9

ACTED - Act. 1.2.5 - CBE - Student Kit

D

3000 11.00

1

100.00

33,000.00

"ACTED will procure 3,000 student kits composed by exercise books, curriculum books, pencils, sharpener and rules for the
3,000 students who will enrol in ACTED's CBE classes in Nangarhar province, in accordance with current EiE working group
recommendations. These classkits will be worth USD 11 each, and the total amount for student kits to be supplied to CiC's CBE
students will therefore be USD 33,000.
Please note that the 800 beneficiary students from output 1 will not receive such student kits.
3,000 students kits * USD 11 per kit = USD 33,000"
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2.10

ACTED - Transversal - Assessment, Monitoring & Evaluation

D

0.01 499,0
00.00

1

50.00

2,495.00

"Each ACTED project require Monitoring and Evaluation from the AMEU departement. A percentage of 0.5% of the total amount
of the project has been choosen.
499,000 USD (total amount of the present proposition) x 0.5% = 2,495 USD"
2.11

ACTED - Transversal - Printing cost (leaflets, certificates …)

D

1 3,030
.00

1

100.00

3,030.00

"ACTED will print Back to Learning campaign leaflets (10,000 for Nangarhar), valued at USD 0.15 each. ACTED will also print
teacher training certificates (60 for Nangarhar), valued at USD 0.5 each; ACTED will finally print students certificates (3,000 in
Nangarhar), valued at USD 0.5 each.
(10,000 leaflets * USD 0.15 per leaflet) + (60 teacher certificate * USD 0.5 per certificate) + ( 3,000 student certificates * USD 0.5
per certificate) = USD 3,030)"
Section Total

86,798.00

Equipment
3.1

ACTED - Laptop

S

1 900.0
0

1

100.00

900.00

"ACTED will purchase 1 computer for staff to use for this project, including for all project-related email communication, analysis of
data, database management, and creating reports and analyses.
1 computer x 900 USD per computer x 100% = 900 USD"
Section Total

900.00

Contractual Services
4.1

ACTED - Act. 1.1.3 & Act. 1.2.2 - ToT - Translation of the ToT
training material

D

1 50.00

10

100.00

500.00

"ACTED will translate ToT materials from Dari to Pashto so that they are accessible to all ACTED and CiC trained teaches in both
Kabul and Nangarhar provinces. ACTED will pay a consultant for this translation. The USD 500 amount was determined based on
previous experience.
10 days of consultancy x 50 USD per day x 1 translation session = 500 USD"
Section Total

500.00

Travel
5.1

ACTED - International travel

S

1 1,800
.00

1

100.00

1,800.00

11

100.00

14,850.00

"ACTED will fly expatriate staffs to Kabul. One flight per expatriate.
1 international flights (Round trips) x 1,800 USD per flight x 100% = 1,800 USD"
5.2

ACTED - Vehicles costs - Fuel, Maintenance …

D

3 450.0
0

"ACTED will provide vehicles for staff use during the project. Vehicle cost includes fuel, maintenance, legal documents...
3 vehicles x 450 USD per vehicle per month x 11 months x 100%= 14,850 USD"
Section Total

16,650.00

Transfers and Grants to Counterparts
6.1

CIC - Subgrant

D

20 7,185
.82

1

100.00

143,716.43

"ACTED will partner with Children in Crisis to implement the project in Kabul area. Under ACTED’s oversight, CIC will be
responsible for the implementation of Output 2 activities in Kabul (1.2.1 to 1.2.6), and its Protection Specialist will also take part in
the delivery of teachers’ ToT and refresher trainings in Nangarhar province (1.2.2 and 1.1.3).
As requested, CIC's complete budget was moved to this chapter. The line was broken down using the "Edit budget breakdown"
function. CIC's full budget and budget narrative is also uploaded in the "Documents" tab".
Section Total

143,716.43

General Operating and Other Direct Costs
7.1

ACTED - Kabul - Building rental

S

0.5 16,00
0.00

11

9.00

7,920.00

ACTED's offices, guesthouses and workshop in Kabul will be used during this project. The rent will be paid on a monthly basis.
0.5 office x 16,000 USD per month representing the 4 premises (1 office at 4,500 USD + 1 guesthouse at 11,500 USD + 1
workshop 400 USD = 16,400 USD round down to 16,000 USD) x 11 months x 9% = 7,920 USD
7.2

ACTED - Nangarhar - Office Supplies

S

1 166.6
0

11

40.00

733.04

Office consumable and stationnaries for the Faryad office and sub-offices.
1 province x 166.60 USD per month x 11 months x 40% = 733.04 USD
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7.3

ACTED - Nangarhar - Communication Costs

S

1 250.0
0

11

40.00

1,100.00

40.00

3,080.00

40.00

6,160.00

ACTED will provide staff from Nangarhar province with internet, a phone, and 3G service for this project.
1 province x 250 USD per month x 11 months x 40% = 1,100 USD
7.4

ACTED - Nangarhar - Subsistance Allowance for National Staff S

14 50.00

11

ACTED will provide allowance (50 USD per month) to cover food cost for staff in Nangarhar province.
14 persons x 50 USD x 11 months x 40% = 3,080 USD
7.5

ACTED - Nangarhar - Office rental & monthly fees (energy …)

S

1 1,400
.00

11

ACTED's offices, guesthouses and sub-offices in Nangarhar province will be use during this project. The rent, energy,
maintenance, and utilities will be paid on a monthly basis.
1 province x 1,400 USD per month x 11 months x 40%= 6,160 USD
Section Total

18,993.04

SubTotal

3,403.51

446,159.47

Direct

394,216.43

Support

51,943.04

PSC Cost
PSC Cost Percent

7.00

PSC Amount

31,231.16

Total Cost

477,390.63

Project Locations
Location

Estimated
percentage
of budget
for each
location

Estimated number of beneficiaries
for each location

Men
Kabul -> Kabul

34

12

Activity Name

Women Boys Girls Total
13

750

750 1,525 Activity 1.1.4 : KABUL AND NANGARHAR:
ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee
students has been identified as a major issue. In
its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who
cannot provide any proof of their level of
education within three months of registering in
school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the
level of educational attainment of students,
based on which placement into grades 1 to 9 of
primary school or in ALPs (for students three or
more years older than the required age for any
grade) will be recommended. However, given the
limited financial means of returnee households
and challenges associated with travelling to and
from Kabul, including protection vulnerabilities for
youth, this procedure is highly unlikely to
succeed and large numbers of returnee students
may be left out of school.
ACTED therefore proposes to advocate for the
creation of ministerial placement staff positions
within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the
PED, UNICEF, CBE hub schools, EiE CHF
partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize
grade equivalency tests at the local level,
advertise these events as widely as possible
among returnee populations, and go from school
to school to conduct such tests and facilitate the
enrolment of returnee students into their relevant
grade.
Activity 1.2.1 : KABUL AND NANGARHAR:
RECRUITMENT OF TEACHERS FOR CBE
CLASSES
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ACTED and CIC will recruit one teacher for each
CBE classroom to be established (50 teachers in
Nangarhar and 25 teachers in Kabul). ACTED
and CIC will endeavour to reach a one teacher to
30 students ratio in their respective CBE classes,
as per the MoE’s CBE guidelines. In total, 75
teachers will be recruited under this output.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED and CIC will engage the PED and
local schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras.. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will receive stipends, in accordance
with the EiE working group’s current established
incentive amount (USD 100 per month).
ACTED and CIC will recruit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teachers in five KIS (including 12 male
and 13 female), Kabul province (CIC)
In total, under output 2, 75 CBE teachers will be
recruited, including 37 male and 38 female
teachers.
Activity 1.2.2 : KABUL AND NANGARHAR:
TRAINING OF TEACHERS FOR CBE CLASSES
IN INFORMAL SETTLEMENTS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments. This training will be provided
jointly with the training of overflow schools
teachers under output 1. ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Trained teachers will then have the
capacity to also teach ALP curriculum, which
mirrors the CBE curriculum with the only
difference being teaching hours per day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
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and the last three days will be facilitated by CIC’s
trainer.
All 75 recruited CBE teachers will benefit from
these training sessions, in addition to the 10
overflow school teachers trained under output 1.
ACTED’s AMEU will conduct a pre-and post-test
in order to assess the increase in teachers’
knowledge. After they have followed the initial
ToT and prior to the start of classes, all teachers
will receive a teacher kit composed by teacher
manuals for CBE curriculum. A total of 75 kits will
be delivered to teachers under this output, in
addition to the 10 kits that will be delivered under
output 1.
This activity will benefit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teacher in five KIS, Kabul province
(including 12 male and 13 female) (CIC)
In total, under output 2, ACTED and CIC will train
75 CBE teachers, including 37 male and 38
female teachers.
Activity 1.2.3 : KABUL AND NANGARHAR:
ESTABLISHMENT OF CBE CLASSROOMS IN
INFORMAL SETTLEMENTS
ACTED will establish 50 temporary classrooms
across ten ISETs in Jalalabad, Rodat and
Behsud districts of Nangarhar province (5
classrooms per ISET), and CIC will establish 25
temporary classrooms across five ISETs of Kabul
province (5 classroom per ISET). The location of
these classrooms will be determined through
sustained coordination with the PED, based on
the areas of highest need for education in ISETs
across target districts, taking into consideration
the availability and overcrowding of school
infrastructure and the location of returnee
caseloads. ACTED and CIC will also closely
coordinate with local government, CDCs, host
community and ISETs stakeholders to confirm
the location of these classrooms. These
classrooms will be established in arranged rooms
in teachers’ homes. Each classroom will
accommodate an average of 30 students per
class and will be linked to a hub school. In
accordance with MoE guidelines, a maximum of
five CBEs will be affiliated to each hub school.
For each of these temporary classrooms, ACTED
and CIC will provide class kits that will include
floor mats, a blackboard, a register with pens and
chalk, as well as a first aid kit. ACTED and CIC
will provide a class kit for each classroom. 50
classroom kits will be provided in ACTED’s CBE
classrooms, and 25 will be provided in CIC’s
CBE classrooms, amounting to a total of 75
classroom kits. Another 10 kits will be provided
by ACTED to overflow schools, as part of activity
1.1.1. ACTED and CIC will ensure that these
classrooms are located no less than three
kilometers away from hub schools and that
students do not have to walk long distances to
reach the classrooms, thus reducing their
exposure to protection risks.
In addition, ACTED and CIC will install separate
male and female latrines near these 75 CBE
classrooms, and will ensure that class premises
are safe and secure for both boys and girls,
including students with disabilities. Established
classrooms will be properly maintained
throughout the project duration. At the end of
project, if the need for such CBE provision in
target areas has largely decreased or if no
funding can be secured for ACTED and CIC to
continue implementing their CBE classes,
ACTED and CIC will hand over all suitable
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equipment to local hub schools and the PED.
ACTED and CIC will establish:
- 50 CBE classes in ten ISETs of Nangarhar
province (ACTED)
- 25 CBE classes in five KIS, Kabul province
(CIC)
In total, under output 2, 75 CBE classrooms will
be established.
Activity 1.2.4 : KABUL AND NANGARHAR:
COMMUNITY MOBILIZATION FOR CBE
CLASSES
In parallel with the establishment of temporary
classrooms in informal settlements, ACTED and
CIC will coordinate with local hub schools to
launch community mobilization campaigns
across the targeted settlements and in their
vicinity. These campaigns will be organized in
consultation with local government, returnee and
host community stakeholders, and CDCs and will
include both public awareness sessions at group
events (e.g. after the Friday prayer at mosques),
and door-to-door visits. Both ACTED’s
community mobilizers and recruited teachers will
take part in such mobilization activities, that will
be implemented over the first two months of the
project.
These endeavours will aim to raise the
awareness of returnee caseloads on the
importance of enrolling their children into school,
and will particularly aim to sensitize parents on
the benefits and necessity of girls’ education.
ACTED and CIC will disseminate “Back to
Learning” campaign materials, as well as basic
information on the project, on the CBE curriculum
and on ACTED’s Complaints Response
Mechanism (CRM) using flyers that will easily be
understood by all. Students’ enrolment
procedure, and the location and schedule of CBE
classes and local hub schools will also be clearly
explained. Students will be encouraged to enroll
either in ACTED’s and CIC’s CBE classes in
settlements or formal schools, depending on their
distance from the schools.
Activity 1.2.5 : KABUL AND NANGARHAR:
ENROLMENT AND PROVISION OF STUDENT
KITS FOR CBE STUDENTS
In coordination with respective hub schools,
ACTED and CIC will enroll beneficiary students
into their respective CBE classes. Given that
these classes will be located in ISETs with high
density of returnee households, CBE
beneficiaries will mostly be composed by
undocumented or registered returnee students,
but ACTED and CIC will also enroll IDPs, PIDPs
and local students in need of CBE.
Given that CBE certificates can only be delivered
to students who have attended 80% of a CBE
course, students who enroll into the course up to
two months after the start of classes may be
eligible to receive a CBE certificate upon
completion of the programme. If places are still
available in CBE classes after this two-month
period, ACTED and CIC will enroll additional
students so that they are not left out of school.
These students will however not receive a CBE
certificate at the end of the course, and will be
encouraged to take a grade equivalency test to
be able to enroll into primary school.
ACTED and CIC will procure learning materials
and provide a student kit to each enrolled student
as they enroll and start CBE classes. As per the
EiE working group’s recommendations, these kits
will include MoE-approved CBE learning text
books, exercise books, as well as stationery
(pencils, sharpeners and rulers). ACTED will
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distribute 3,000 student kits, and CIC will
distribute 1,500 student kits. Part of the kit items
(i.e. stationery) will then be re-provided to all
enrolled students on a regular basis so as to
ensure that they have sufficient materials to
properly follow classes.
As ACTED and CIC are limited in their capacity
to manage all the identified needs via the CHF,
the intervention has aimed to equip students
individually in the CBE classrooms where
classroom equipment contingent is much less
than that of overflow classrooms in formal
schools.
Considering a target of 30 students per class,
and 2 classes per day (one morning and one
afternoon shift), amounting to 60 students per
CBE established, and considering 5 CBE
classrooms established per ISET, ACTED and
CIC will enroll and provide kits to:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, 4,500 students will be
enrolled in CBE classes, including 2,250 boys
and 2,250 girls.
Activity 1.2.6 : KABUL AND NANGARHAR:
PROVISION OF CBE CLASSES FOR CBE
STUDENTS
ACTED will provide CBE classes to 3,000
students, including an estimated 1,500 girls (50
% of the total target) in ten informal settlements
of Nangarhar province, and CIC will provide CBE
classes to 1,500 students, including an estimated
750 girls (50% of the total target) in five
settlements of Kabul province. Classes will be
offered in both the morning and the afternoon.
ACTED will seek to ensure that girls preferably
attend morning classes so as to reduce their
exposure to potential protection and GBV threats
associated with afternoon travel.
ACTED and CIC will use MoE-approved CBE
curriculum. CBE courses will follow the CBE
policy for classroom time, duration and length.
ACTED will take on a key advocacy role with the
MoE, and Kabul and Nangarhar PEDs, to ensure
that students receive a valid certificate that they
can then use to reenroll into formal schools and
continue their learning.
The provision of CBE classes will benefit:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, the provision of CBE
classes will benefit 4,500 students, including
2,250 boys and 2,250 girls.
Nangarhar -> Jalalabad
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467 Activity 1.1.1 : NANGARHAR: PROVISION OF
EQUIPMENT TO OVERFLOW SCHOOLS
Responding to the advertised needs of the target
schools vocalized in EiE working group meetings
by the PED in Jalalabad, ACTED aims to
maximize the capacity of the PED and local
schools to manage the influx of students in
overflow classes by providing class kits to
schools that will receive tents provided by
UNICEF.
ACTED will procure and provide equipment to
two schools, including one girls’ school, in each
target district (Rodat, Behsud, Jalalabad, Kama
and Kuzkuner) of Nangarhar province, that are to
receive UNICEF tents for the establishment of
temporary classrooms. These ten schools were
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identified as in need of material support by the
Nangarhar PED, and have already shared their
equipment requirements (e.g. floor mats,
blackboards). This equipment is needed for
overcrowded schools to absorb the influx of
returnee students. ACTED will support these
schools by providing a classroom kit (such as
those procured for temporary CBE classes in
activity 1.2.1) for each of these 10 schools. As
per the EiE working group’s recommendation,
these kits will include a blackboard, mats, a
register with pens and chalk. Kits will also include
a first aid kit. ACTED will handover procured
equipment to beneficiary schools. In addition,
ACTED will install separate latrines for boys and
girls for all ten supported overflow schools in
Nangarhar province, as will be done for CBE
classrooms under activity 1.2.1.
In total, under output 1, ACTED will support 10
schools, benefitting 800 students (including 400
boys and 400 girls), considering an estimated
average of 80 students per beneficiary school.
Activity 1.1.2 : NANGARHAR: RECRUITMENT
OF TEACHERS FOR OVERFLOW SCHOOLS
ACTED will hire 10 local and returnee teachers to
teach in identified overcrowded schools in Kama,
Rodat, Jalalabad, Behsud and Kuzkuner (one
teacher per school), in addition to the 75
teachers that are to be recruited for ACTED’s
and CiC’s classes set up in ISETs under output
2.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED will engage the PED and local
schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will be paid in accordance with the EiE
working group’s current established incentive
(USD 100 per month).
In total, under output 1, ACTED will recruit 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.3 : NANGARHAR: PROVISION OF
TEACHER TRAINING FOR OVERFLOW
SCHOOL TEACHERS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments, and will target both teachers
recruited for overflow schools and teachers
recruited to deliver CBE classes in informal
settlements (output 2). ACTED and CIC have a
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long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Although only CBE classes will be
implemented under this project. Trained teachers
will then have the capacity to also teach ALP
curriculum, which mirrors the CBE curriculum
with the only difference being teaching hours per
day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 10 recruited teachers for overflow schools will
benefit from these training sessions, in addition
to the 75 teachers for ACTED’s and CiC’s CBE
classes that will be recruited and trained under
output 2. ACTED’s AMEU will conduct a pre-and
post-test in order to assess the increase in
teachers’ knowledge. After they have followed
the initial ToT and prior to the start of classes, all
teachers will receive a teacher kit composed by
teacher manuals for CBE. 10 kits will be
delivered to teachers under this activity, in
addition to the 75 kits that will be distributed
under output 2 .
In total, under output 1, ACTED will train 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.4 : KABUL AND NANGARHAR:
ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee
students has been identified as a major issue. In
its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who
cannot provide any proof of their level of
education within three months of registering in
school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the
level of educational attainment of students,
based on which placement into grades 1 to 9 of
primary school or in ALPs (for students three or
more years older than the required age for any
grade) will be recommended. However, given the
limited financial means of returnee households
and challenges associated with travelling to and
from Kabul, including protection vulnerabilities for
youth, this procedure is highly unlikely to
succeed and large numbers of returnee students
may be left out of school.
ACTED therefore proposes to advocate for the
creation of ministerial placement staff positions
within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the
PED, UNICEF, CBE hub schools, EiE CHF
partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize
grade equivalency tests at the local level,
advertise these events as widely as possible
among returnee populations, and go from school
to school to conduct such tests and facilitate the
enrolment of returnee students into their relevant
grade.
Activity 1.2.1 : KABUL AND NANGARHAR:
RECRUITMENT OF TEACHERS FOR CBE
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CLASSES
ACTED and CIC will recruit one teacher for each
CBE classroom to be established (50 teachers in
Nangarhar and 25 teachers in Kabul). ACTED
and CIC will endeavour to reach a one teacher to
30 students ratio in their respective CBE classes,
as per the MoE’s CBE guidelines. In total, 75
teachers will be recruited under this output.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED and CIC will engage the PED and
local schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras.. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will receive stipends, in accordance
with the EiE working group’s current established
incentive amount (USD 100 per month).
ACTED and CIC will recruit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teachers in five KIS (including 12 male
and 13 female), Kabul province (CIC)
In total, under output 2, 75 CBE teachers will be
recruited, including 37 male and 38 female
teachers.
Activity 1.2.2 : KABUL AND NANGARHAR:
TRAINING OF TEACHERS FOR CBE CLASSES
IN INFORMAL SETTLEMENTS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments. This training will be provided
jointly with the training of overflow schools
teachers under output 1. ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Trained teachers will then have the
capacity to also teach ALP curriculum, which
mirrors the CBE curriculum with the only
difference being teaching hours per day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
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this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 75 recruited CBE teachers will benefit from
these training sessions, in addition to the 10
overflow school teachers trained under output 1.
ACTED’s AMEU will conduct a pre-and post-test
in order to assess the increase in teachers’
knowledge. After they have followed the initial
ToT and prior to the start of classes, all teachers
will receive a teacher kit composed by teacher
manuals for CBE curriculum. A total of 75 kits will
be delivered to teachers under this output, in
addition to the 10 kits that will be delivered under
output 1.
This activity will benefit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teacher in five KIS, Kabul province
(including 12 male and 13 female) (CIC)
In total, under output 2, ACTED and CIC will train
75 CBE teachers, including 37 male and 38
female teachers.
Activity 1.2.3 : KABUL AND NANGARHAR:
ESTABLISHMENT OF CBE CLASSROOMS IN
INFORMAL SETTLEMENTS
ACTED will establish 50 temporary classrooms
across ten ISETs in Jalalabad, Rodat and
Behsud districts of Nangarhar province (5
classrooms per ISET), and CIC will establish 25
temporary classrooms across five ISETs of Kabul
province (5 classroom per ISET). The location of
these classrooms will be determined through
sustained coordination with the PED, based on
the areas of highest need for education in ISETs
across target districts, taking into consideration
the availability and overcrowding of school
infrastructure and the location of returnee
caseloads. ACTED and CIC will also closely
coordinate with local government, CDCs, host
community and ISETs stakeholders to confirm
the location of these classrooms. These
classrooms will be established in arranged rooms
in teachers’ homes. Each classroom will
accommodate an average of 30 students per
class and will be linked to a hub school. In
accordance with MoE guidelines, a maximum of
five CBEs will be affiliated to each hub school.
For each of these temporary classrooms, ACTED
and CIC will provide class kits that will include
floor mats, a blackboard, a register with pens and
chalk, as well as a first aid kit. ACTED and CIC
will provide a class kit for each classroom. 50
classroom kits will be provided in ACTED’s CBE
classrooms, and 25 will be provided in CIC’s
CBE classrooms, amounting to a total of 75
classroom kits. Another 10 kits will be provided
by ACTED to overflow schools, as part of activity
1.1.1. ACTED and CIC will ensure that these
classrooms are located no less than three
kilometers away from hub schools and that
students do not have to walk long distances to
reach the classrooms, thus reducing their
exposure to protection risks.
In addition, ACTED and CIC will install separate
male and female latrines near these 75 CBE
classrooms, and will ensure that class premises
are safe and secure for both boys and girls,
including students with disabilities. Established
classrooms will be properly maintained
throughout the project duration. At the end of
project, if the need for such CBE provision in
target areas has largely decreased or if no
funding can be secured for ACTED and CIC to
continue implementing their CBE classes,
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ACTED and CIC will hand over all suitable
equipment to local hub schools and the PED.
ACTED and CIC will establish:
- 50 CBE classes in ten ISETs of Nangarhar
province (ACTED)
- 25 CBE classes in five KIS, Kabul province
(CIC)
In total, under output 2, 75 CBE classrooms will
be established.
Activity 1.2.4 : KABUL AND NANGARHAR:
COMMUNITY MOBILIZATION FOR CBE
CLASSES
In parallel with the establishment of temporary
classrooms in informal settlements, ACTED and
CIC will coordinate with local hub schools to
launch community mobilization campaigns
across the targeted settlements and in their
vicinity. These campaigns will be organized in
consultation with local government, returnee and
host community stakeholders, and CDCs and will
include both public awareness sessions at group
events (e.g. after the Friday prayer at mosques),
and door-to-door visits. Both ACTED’s
community mobilizers and recruited teachers will
take part in such mobilization activities, that will
be implemented over the first two months of the
project.
These endeavours will aim to raise the
awareness of returnee caseloads on the
importance of enrolling their children into school,
and will particularly aim to sensitize parents on
the benefits and necessity of girls’ education.
ACTED and CIC will disseminate “Back to
Learning” campaign materials, as well as basic
information on the project, on the CBE curriculum
and on ACTED’s Complaints Response
Mechanism (CRM) using flyers that will easily be
understood by all. Students’ enrolment
procedure, and the location and schedule of CBE
classes and local hub schools will also be clearly
explained. Students will be encouraged to enroll
either in ACTED’s and CIC’s CBE classes in
settlements or formal schools, depending on their
distance from the schools.
Activity 1.2.5 : KABUL AND NANGARHAR:
ENROLMENT AND PROVISION OF STUDENT
KITS FOR CBE STUDENTS
In coordination with respective hub schools,
ACTED and CIC will enroll beneficiary students
into their respective CBE classes. Given that
these classes will be located in ISETs with high
density of returnee households, CBE
beneficiaries will mostly be composed by
undocumented or registered returnee students,
but ACTED and CIC will also enroll IDPs, PIDPs
and local students in need of CBE.
Given that CBE certificates can only be delivered
to students who have attended 80% of a CBE
course, students who enroll into the course up to
two months after the start of classes may be
eligible to receive a CBE certificate upon
completion of the programme. If places are still
available in CBE classes after this two-month
period, ACTED and CIC will enroll additional
students so that they are not left out of school.
These students will however not receive a CBE
certificate at the end of the course, and will be
encouraged to take a grade equivalency test to
be able to enroll into primary school.
ACTED and CIC will procure learning materials
and provide a student kit to each enrolled student
as they enroll and start CBE classes. As per the
EiE working group’s recommendations, these kits
will include MoE-approved CBE learning text
books, exercise books, as well as stationery
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(pencils, sharpeners and rulers). ACTED will
distribute 3,000 student kits, and CIC will
distribute 1,500 student kits. Part of the kit items
(i.e. stationery) will then be re-provided to all
enrolled students on a regular basis so as to
ensure that they have sufficient materials to
properly follow classes.
As ACTED and CIC are limited in their capacity
to manage all the identified needs via the CHF,
the intervention has aimed to equip students
individually in the CBE classrooms where
classroom equipment contingent is much less
than that of overflow classrooms in formal
schools.
Considering a target of 30 students per class,
and 2 classes per day (one morning and one
afternoon shift), amounting to 60 students per
CBE established, and considering 5 CBE
classrooms established per ISET, ACTED and
CIC will enroll and provide kits to:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, 4,500 students will be
enrolled in CBE classes, including 2,250 boys
and 2,250 girls.
Activity 1.2.6 : KABUL AND NANGARHAR:
PROVISION OF CBE CLASSES FOR CBE
STUDENTS
ACTED will provide CBE classes to 3,000
students, including an estimated 1,500 girls (50
% of the total target) in ten informal settlements
of Nangarhar province, and CIC will provide CBE
classes to 1,500 students, including an estimated
750 girls (50% of the total target) in five
settlements of Kabul province. Classes will be
offered in both the morning and the afternoon.
ACTED will seek to ensure that girls preferably
attend morning classes so as to reduce their
exposure to potential protection and GBV threats
associated with afternoon travel.
ACTED and CIC will use MoE-approved CBE
curriculum. CBE courses will follow the CBE
policy for classroom time, duration and length.
ACTED will take on a key advocacy role with the
MoE, and Kabul and Nangarhar PEDs, to ensure
that students receive a valid certificate that they
can then use to reenroll into formal schools and
continue their learning.
The provision of CBE classes will benefit:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, the provision of CBE
classes will benefit 4,500 students, including
2,250 boys and 2,250 girls.
Nangarhar -> Behsud
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18 1,130 1,130 2,297 Activity 1.1.1 : NANGARHAR: PROVISION OF
EQUIPMENT TO OVERFLOW SCHOOLS
Responding to the advertised needs of the target
schools vocalized in EiE working group meetings
by the PED in Jalalabad, ACTED aims to
maximize the capacity of the PED and local
schools to manage the influx of students in
overflow classes by providing class kits to
schools that will receive tents provided by
UNICEF.
ACTED will procure and provide equipment to
two schools, including one girls’ school, in each
target district (Rodat, Behsud, Jalalabad, Kama
and Kuzkuner) of Nangarhar province, that are to
receive UNICEF tents for the establishment of
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temporary classrooms. These ten schools were
identified as in need of material support by the
Nangarhar PED, and have already shared their
equipment requirements (e.g. floor mats,
blackboards). This equipment is needed for
overcrowded schools to absorb the influx of
returnee students. ACTED will support these
schools by providing a classroom kit (such as
those procured for temporary CBE classes in
activity 1.2.1) for each of these 10 schools. As
per the EiE working group’s recommendation,
these kits will include a blackboard, mats, a
register with pens and chalk. Kits will also include
a first aid kit. ACTED will handover procured
equipment to beneficiary schools. In addition,
ACTED will install separate latrines for boys and
girls for all ten supported overflow schools in
Nangarhar province, as will be done for CBE
classrooms under activity 1.2.1.
In total, under output 1, ACTED will support 10
schools, benefitting 800 students (including 400
boys and 400 girls), considering an estimated
average of 80 students per beneficiary school.
Activity 1.1.2 : NANGARHAR: RECRUITMENT
OF TEACHERS FOR OVERFLOW SCHOOLS
ACTED will hire 10 local and returnee teachers to
teach in identified overcrowded schools in Kama,
Rodat, Jalalabad, Behsud and Kuzkuner (one
teacher per school), in addition to the 75
teachers that are to be recruited for ACTED’s
and CiC’s classes set up in ISETs under output
2.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED will engage the PED and local
schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will be paid in accordance with the EiE
working group’s current established incentive
(USD 100 per month).
In total, under output 1, ACTED will recruit 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.3 : NANGARHAR: PROVISION OF
TEACHER TRAINING FOR OVERFLOW
SCHOOL TEACHERS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments, and will target both teachers
recruited for overflow schools and teachers
recruited to deliver CBE classes in informal
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settlements (output 2). ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Although only CBE classes will be
implemented under this project. Trained teachers
will then have the capacity to also teach ALP
curriculum, which mirrors the CBE curriculum
with the only difference being teaching hours per
day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 10 recruited teachers for overflow schools will
benefit from these training sessions, in addition
to the 75 teachers for ACTED’s and CiC’s CBE
classes that will be recruited and trained under
output 2. ACTED’s AMEU will conduct a pre-and
post-test in order to assess the increase in
teachers’ knowledge. After they have followed
the initial ToT and prior to the start of classes, all
teachers will receive a teacher kit composed by
teacher manuals for CBE. 10 kits will be
delivered to teachers under this activity, in
addition to the 75 kits that will be distributed
under output 2 .
In total, under output 1, ACTED will train 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.4 : KABUL AND NANGARHAR:
ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee
students has been identified as a major issue. In
its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who
cannot provide any proof of their level of
education within three months of registering in
school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the
level of educational attainment of students,
based on which placement into grades 1 to 9 of
primary school or in ALPs (for students three or
more years older than the required age for any
grade) will be recommended. However, given the
limited financial means of returnee households
and challenges associated with travelling to and
from Kabul, including protection vulnerabilities for
youth, this procedure is highly unlikely to
succeed and large numbers of returnee students
may be left out of school.
ACTED therefore proposes to advocate for the
creation of ministerial placement staff positions
within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the
PED, UNICEF, CBE hub schools, EiE CHF
partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize
grade equivalency tests at the local level,
advertise these events as widely as possible
among returnee populations, and go from school
to school to conduct such tests and facilitate the
enrolment of returnee students into their relevant
grade.
Activity 1.2.1 : KABUL AND NANGARHAR:
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RECRUITMENT OF TEACHERS FOR CBE
CLASSES
ACTED and CIC will recruit one teacher for each
CBE classroom to be established (50 teachers in
Nangarhar and 25 teachers in Kabul). ACTED
and CIC will endeavour to reach a one teacher to
30 students ratio in their respective CBE classes,
as per the MoE’s CBE guidelines. In total, 75
teachers will be recruited under this output.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED and CIC will engage the PED and
local schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras.. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will receive stipends, in accordance
with the EiE working group’s current established
incentive amount (USD 100 per month).
ACTED and CIC will recruit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teachers in five KIS (including 12 male
and 13 female), Kabul province (CIC)
In total, under output 2, 75 CBE teachers will be
recruited, including 37 male and 38 female
teachers.
Activity 1.2.2 : KABUL AND NANGARHAR:
TRAINING OF TEACHERS FOR CBE CLASSES
IN INFORMAL SETTLEMENTS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments. This training will be provided
jointly with the training of overflow schools
teachers under output 1. ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Trained teachers will then have the
capacity to also teach ALP curriculum, which
mirrors the CBE curriculum with the only
difference being teaching hours per day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
Page No : 37 of 51

face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 75 recruited CBE teachers will benefit from
these training sessions, in addition to the 10
overflow school teachers trained under output 1.
ACTED’s AMEU will conduct a pre-and post-test
in order to assess the increase in teachers’
knowledge. After they have followed the initial
ToT and prior to the start of classes, all teachers
will receive a teacher kit composed by teacher
manuals for CBE curriculum. A total of 75 kits will
be delivered to teachers under this output, in
addition to the 10 kits that will be delivered under
output 1.
This activity will benefit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teacher in five KIS, Kabul province
(including 12 male and 13 female) (CIC)
In total, under output 2, ACTED and CIC will train
75 CBE teachers, including 37 male and 38
female teachers.
Activity 1.2.3 : KABUL AND NANGARHAR:
ESTABLISHMENT OF CBE CLASSROOMS IN
INFORMAL SETTLEMENTS
ACTED will establish 50 temporary classrooms
across ten ISETs in Jalalabad, Rodat and
Behsud districts of Nangarhar province (5
classrooms per ISET), and CIC will establish 25
temporary classrooms across five ISETs of Kabul
province (5 classroom per ISET). The location of
these classrooms will be determined through
sustained coordination with the PED, based on
the areas of highest need for education in ISETs
across target districts, taking into consideration
the availability and overcrowding of school
infrastructure and the location of returnee
caseloads. ACTED and CIC will also closely
coordinate with local government, CDCs, host
community and ISETs stakeholders to confirm
the location of these classrooms. These
classrooms will be established in arranged rooms
in teachers’ homes. Each classroom will
accommodate an average of 30 students per
class and will be linked to a hub school. In
accordance with MoE guidelines, a maximum of
five CBEs will be affiliated to each hub school.
For each of these temporary classrooms, ACTED
and CIC will provide class kits that will include
floor mats, a blackboard, a register with pens and
chalk, as well as a first aid kit. ACTED and CIC
will provide a class kit for each classroom. 50
classroom kits will be provided in ACTED’s CBE
classrooms, and 25 will be provided in CIC’s
CBE classrooms, amounting to a total of 75
classroom kits. Another 10 kits will be provided
by ACTED to overflow schools, as part of activity
1.1.1. ACTED and CIC will ensure that these
classrooms are located no less than three
kilometers away from hub schools and that
students do not have to walk long distances to
reach the classrooms, thus reducing their
exposure to protection risks.
In addition, ACTED and CIC will install separate
male and female latrines near these 75 CBE
classrooms, and will ensure that class premises
are safe and secure for both boys and girls,
including students with disabilities. Established
classrooms will be properly maintained
throughout the project duration. At the end of
project, if the need for such CBE provision in
target areas has largely decreased or if no
funding can be secured for ACTED and CIC to
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continue implementing their CBE classes,
ACTED and CIC will hand over all suitable
equipment to local hub schools and the PED.
ACTED and CIC will establish:
- 50 CBE classes in ten ISETs of Nangarhar
province (ACTED)
- 25 CBE classes in five KIS, Kabul province
(CIC)
In total, under output 2, 75 CBE classrooms will
be established.
Activity 1.2.4 : KABUL AND NANGARHAR:
COMMUNITY MOBILIZATION FOR CBE
CLASSES
In parallel with the establishment of temporary
classrooms in informal settlements, ACTED and
CIC will coordinate with local hub schools to
launch community mobilization campaigns
across the targeted settlements and in their
vicinity. These campaigns will be organized in
consultation with local government, returnee and
host community stakeholders, and CDCs and will
include both public awareness sessions at group
events (e.g. after the Friday prayer at mosques),
and door-to-door visits. Both ACTED’s
community mobilizers and recruited teachers will
take part in such mobilization activities, that will
be implemented over the first two months of the
project.
These endeavours will aim to raise the
awareness of returnee caseloads on the
importance of enrolling their children into school,
and will particularly aim to sensitize parents on
the benefits and necessity of girls’ education.
ACTED and CIC will disseminate “Back to
Learning” campaign materials, as well as basic
information on the project, on the CBE curriculum
and on ACTED’s Complaints Response
Mechanism (CRM) using flyers that will easily be
understood by all. Students’ enrolment
procedure, and the location and schedule of CBE
classes and local hub schools will also be clearly
explained. Students will be encouraged to enroll
either in ACTED’s and CIC’s CBE classes in
settlements or formal schools, depending on their
distance from the schools.
Activity 1.2.5 : KABUL AND NANGARHAR:
ENROLMENT AND PROVISION OF STUDENT
KITS FOR CBE STUDENTS
In coordination with respective hub schools,
ACTED and CIC will enroll beneficiary students
into their respective CBE classes. Given that
these classes will be located in ISETs with high
density of returnee households, CBE
beneficiaries will mostly be composed by
undocumented or registered returnee students,
but ACTED and CIC will also enroll IDPs, PIDPs
and local students in need of CBE.
Given that CBE certificates can only be delivered
to students who have attended 80% of a CBE
course, students who enroll into the course up to
two months after the start of classes may be
eligible to receive a CBE certificate upon
completion of the programme. If places are still
available in CBE classes after this two-month
period, ACTED and CIC will enroll additional
students so that they are not left out of school.
These students will however not receive a CBE
certificate at the end of the course, and will be
encouraged to take a grade equivalency test to
be able to enroll into primary school.
ACTED and CIC will procure learning materials
and provide a student kit to each enrolled student
as they enroll and start CBE classes. As per the
EiE working group’s recommendations, these kits
will include MoE-approved CBE learning text
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books, exercise books, as well as stationery
(pencils, sharpeners and rulers). ACTED will
distribute 3,000 student kits, and CIC will
distribute 1,500 student kits. Part of the kit items
(i.e. stationery) will then be re-provided to all
enrolled students on a regular basis so as to
ensure that they have sufficient materials to
properly follow classes.
As ACTED and CIC are limited in their capacity
to manage all the identified needs via the CHF,
the intervention has aimed to equip students
individually in the CBE classrooms where
classroom equipment contingent is much less
than that of overflow classrooms in formal
schools.
Considering a target of 30 students per class,
and 2 classes per day (one morning and one
afternoon shift), amounting to 60 students per
CBE established, and considering 5 CBE
classrooms established per ISET, ACTED and
CIC will enroll and provide kits to:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, 4,500 students will be
enrolled in CBE classes, including 2,250 boys
and 2,250 girls.
Activity 1.2.6 : KABUL AND NANGARHAR:
PROVISION OF CBE CLASSES FOR CBE
STUDENTS
ACTED will provide CBE classes to 3,000
students, including an estimated 1,500 girls (50
% of the total target) in ten informal settlements
of Nangarhar province, and CIC will provide CBE
classes to 1,500 students, including an estimated
750 girls (50% of the total target) in five
settlements of Kabul province. Classes will be
offered in both the morning and the afternoon.
ACTED will seek to ensure that girls preferably
attend morning classes so as to reduce their
exposure to potential protection and GBV threats
associated with afternoon travel.
ACTED and CIC will use MoE-approved CBE
curriculum. CBE courses will follow the CBE
policy for classroom time, duration and length.
ACTED will take on a key advocacy role with the
MoE, and Kabul and Nangarhar PEDs, to ensure
that students receive a valid certificate that they
can then use to reenroll into formal schools and
continue their learning.
The provision of CBE classes will benefit:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, the provision of CBE
classes will benefit 4,500 students, including
2,250 boys and 2,250 girls.
Nangarhar -> Rodat
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772 Activity 1.1.1 : NANGARHAR: PROVISION OF
EQUIPMENT TO OVERFLOW SCHOOLS
Responding to the advertised needs of the target
schools vocalized in EiE working group meetings
by the PED in Jalalabad, ACTED aims to
maximize the capacity of the PED and local
schools to manage the influx of students in
overflow classes by providing class kits to
schools that will receive tents provided by
UNICEF.
ACTED will procure and provide equipment to
two schools, including one girls’ school, in each
target district (Rodat, Behsud, Jalalabad, Kama
and Kuzkuner) of Nangarhar province, that are to
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receive UNICEF tents for the establishment of
temporary classrooms. These ten schools were
identified as in need of material support by the
Nangarhar PED, and have already shared their
equipment requirements (e.g. floor mats,
blackboards). This equipment is needed for
overcrowded schools to absorb the influx of
returnee students. ACTED will support these
schools by providing a classroom kit (such as
those procured for temporary CBE classes in
activity 1.2.1) for each of these 10 schools. As
per the EiE working group’s recommendation,
these kits will include a blackboard, mats, a
register with pens and chalk. Kits will also include
a first aid kit. ACTED will handover procured
equipment to beneficiary schools. In addition,
ACTED will install separate latrines for boys and
girls for all ten supported overflow schools in
Nangarhar province, as will be done for CBE
classrooms under activity 1.2.1.
In total, under output 1, ACTED will support 10
schools, benefitting 800 students (including 400
boys and 400 girls), considering an estimated
average of 80 students per beneficiary school.
Activity 1.1.2 : NANGARHAR: RECRUITMENT
OF TEACHERS FOR OVERFLOW SCHOOLS
ACTED will hire 10 local and returnee teachers to
teach in identified overcrowded schools in Kama,
Rodat, Jalalabad, Behsud and Kuzkuner (one
teacher per school), in addition to the 75
teachers that are to be recruited for ACTED’s
and CiC’s classes set up in ISETs under output
2.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED will engage the PED and local
schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will be paid in accordance with the EiE
working group’s current established incentive
(USD 100 per month).
In total, under output 1, ACTED will recruit 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.3 : NANGARHAR: PROVISION OF
TEACHER TRAINING FOR OVERFLOW
SCHOOL TEACHERS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments, and will target both teachers
recruited for overflow schools and teachers
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recruited to deliver CBE classes in informal
settlements (output 2). ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Although only CBE classes will be
implemented under this project. Trained teachers
will then have the capacity to also teach ALP
curriculum, which mirrors the CBE curriculum
with the only difference being teaching hours per
day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 10 recruited teachers for overflow schools will
benefit from these training sessions, in addition
to the 75 teachers for ACTED’s and CiC’s CBE
classes that will be recruited and trained under
output 2. ACTED’s AMEU will conduct a pre-and
post-test in order to assess the increase in
teachers’ knowledge. After they have followed
the initial ToT and prior to the start of classes, all
teachers will receive a teacher kit composed by
teacher manuals for CBE. 10 kits will be
delivered to teachers under this activity, in
addition to the 75 kits that will be distributed
under output 2 .
In total, under output 1, ACTED will train 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.4 : KABUL AND NANGARHAR:
ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee
students has been identified as a major issue. In
its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who
cannot provide any proof of their level of
education within three months of registering in
school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the
level of educational attainment of students,
based on which placement into grades 1 to 9 of
primary school or in ALPs (for students three or
more years older than the required age for any
grade) will be recommended. However, given the
limited financial means of returnee households
and challenges associated with travelling to and
from Kabul, including protection vulnerabilities for
youth, this procedure is highly unlikely to
succeed and large numbers of returnee students
may be left out of school.
ACTED therefore proposes to advocate for the
creation of ministerial placement staff positions
within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the
PED, UNICEF, CBE hub schools, EiE CHF
partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize
grade equivalency tests at the local level,
advertise these events as widely as possible
among returnee populations, and go from school
to school to conduct such tests and facilitate the
enrolment of returnee students into their relevant
grade.
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Activity 1.2.1 : KABUL AND NANGARHAR:
RECRUITMENT OF TEACHERS FOR CBE
CLASSES
ACTED and CIC will recruit one teacher for each
CBE classroom to be established (50 teachers in
Nangarhar and 25 teachers in Kabul). ACTED
and CIC will endeavour to reach a one teacher to
30 students ratio in their respective CBE classes,
as per the MoE’s CBE guidelines. In total, 75
teachers will be recruited under this output.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED and CIC will engage the PED and
local schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras.. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will receive stipends, in accordance
with the EiE working group’s current established
incentive amount (USD 100 per month).
ACTED and CIC will recruit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teachers in five KIS (including 12 male
and 13 female), Kabul province (CIC)
In total, under output 2, 75 CBE teachers will be
recruited, including 37 male and 38 female
teachers.
Activity 1.2.2 : KABUL AND NANGARHAR:
TRAINING OF TEACHERS FOR CBE CLASSES
IN INFORMAL SETTLEMENTS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments. This training will be provided
jointly with the training of overflow schools
teachers under output 1. ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Trained teachers will then have the
capacity to also teach ALP curriculum, which
mirrors the CBE curriculum with the only
difference being teaching hours per day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
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challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 75 recruited CBE teachers will benefit from
these training sessions, in addition to the 10
overflow school teachers trained under output 1.
ACTED’s AMEU will conduct a pre-and post-test
in order to assess the increase in teachers’
knowledge. After they have followed the initial
ToT and prior to the start of classes, all teachers
will receive a teacher kit composed by teacher
manuals for CBE curriculum. A total of 75 kits will
be delivered to teachers under this output, in
addition to the 10 kits that will be delivered under
output 1.
This activity will benefit:
- 50 CBE teachers in ten ISETs of Nangarhar
province (including 25 male and 25 female
teachers) (ACTED)
- 25 CBE teacher in five KIS, Kabul province
(including 12 male and 13 female) (CIC)
In total, under output 2, ACTED and CIC will train
75 CBE teachers, including 37 male and 38
female teachers.
Activity 1.2.3 : KABUL AND NANGARHAR:
ESTABLISHMENT OF CBE CLASSROOMS IN
INFORMAL SETTLEMENTS
ACTED will establish 50 temporary classrooms
across ten ISETs in Jalalabad, Rodat and
Behsud districts of Nangarhar province (5
classrooms per ISET), and CIC will establish 25
temporary classrooms across five ISETs of Kabul
province (5 classroom per ISET). The location of
these classrooms will be determined through
sustained coordination with the PED, based on
the areas of highest need for education in ISETs
across target districts, taking into consideration
the availability and overcrowding of school
infrastructure and the location of returnee
caseloads. ACTED and CIC will also closely
coordinate with local government, CDCs, host
community and ISETs stakeholders to confirm
the location of these classrooms. These
classrooms will be established in arranged rooms
in teachers’ homes. Each classroom will
accommodate an average of 30 students per
class and will be linked to a hub school. In
accordance with MoE guidelines, a maximum of
five CBEs will be affiliated to each hub school.
For each of these temporary classrooms, ACTED
and CIC will provide class kits that will include
floor mats, a blackboard, a register with pens and
chalk, as well as a first aid kit. ACTED and CIC
will provide a class kit for each classroom. 50
classroom kits will be provided in ACTED’s CBE
classrooms, and 25 will be provided in CIC’s
CBE classrooms, amounting to a total of 75
classroom kits. Another 10 kits will be provided
by ACTED to overflow schools, as part of activity
1.1.1. ACTED and CIC will ensure that these
classrooms are located no less than three
kilometers away from hub schools and that
students do not have to walk long distances to
reach the classrooms, thus reducing their
exposure to protection risks.
In addition, ACTED and CIC will install separate
male and female latrines near these 75 CBE
classrooms, and will ensure that class premises
are safe and secure for both boys and girls,
including students with disabilities. Established
classrooms will be properly maintained
throughout the project duration. At the end of
project, if the need for such CBE provision in
target areas has largely decreased or if no
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funding can be secured for ACTED and CIC to
continue implementing their CBE classes,
ACTED and CIC will hand over all suitable
equipment to local hub schools and the PED.
ACTED and CIC will establish:
- 50 CBE classes in ten ISETs of Nangarhar
province (ACTED)
- 25 CBE classes in five KIS, Kabul province
(CIC)
In total, under output 2, 75 CBE classrooms will
be established.
Activity 1.2.4 : KABUL AND NANGARHAR:
COMMUNITY MOBILIZATION FOR CBE
CLASSES
In parallel with the establishment of temporary
classrooms in informal settlements, ACTED and
CIC will coordinate with local hub schools to
launch community mobilization campaigns
across the targeted settlements and in their
vicinity. These campaigns will be organized in
consultation with local government, returnee and
host community stakeholders, and CDCs and will
include both public awareness sessions at group
events (e.g. after the Friday prayer at mosques),
and door-to-door visits. Both ACTED’s
community mobilizers and recruited teachers will
take part in such mobilization activities, that will
be implemented over the first two months of the
project.
These endeavours will aim to raise the
awareness of returnee caseloads on the
importance of enrolling their children into school,
and will particularly aim to sensitize parents on
the benefits and necessity of girls’ education.
ACTED and CIC will disseminate “Back to
Learning” campaign materials, as well as basic
information on the project, on the CBE curriculum
and on ACTED’s Complaints Response
Mechanism (CRM) using flyers that will easily be
understood by all. Students’ enrolment
procedure, and the location and schedule of CBE
classes and local hub schools will also be clearly
explained. Students will be encouraged to enroll
either in ACTED’s and CIC’s CBE classes in
settlements or formal schools, depending on their
distance from the schools.
Activity 1.2.5 : KABUL AND NANGARHAR:
ENROLMENT AND PROVISION OF STUDENT
KITS FOR CBE STUDENTS
In coordination with respective hub schools,
ACTED and CIC will enroll beneficiary students
into their respective CBE classes. Given that
these classes will be located in ISETs with high
density of returnee households, CBE
beneficiaries will mostly be composed by
undocumented or registered returnee students,
but ACTED and CIC will also enroll IDPs, PIDPs
and local students in need of CBE.
Given that CBE certificates can only be delivered
to students who have attended 80% of a CBE
course, students who enroll into the course up to
two months after the start of classes may be
eligible to receive a CBE certificate upon
completion of the programme. If places are still
available in CBE classes after this two-month
period, ACTED and CIC will enroll additional
students so that they are not left out of school.
These students will however not receive a CBE
certificate at the end of the course, and will be
encouraged to take a grade equivalency test to
be able to enroll into primary school.
ACTED and CIC will procure learning materials
and provide a student kit to each enrolled student
as they enroll and start CBE classes. As per the
EiE working group’s recommendations, these kits
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will include MoE-approved CBE learning text
books, exercise books, as well as stationery
(pencils, sharpeners and rulers). ACTED will
distribute 3,000 student kits, and CIC will
distribute 1,500 student kits. Part of the kit items
(i.e. stationery) will then be re-provided to all
enrolled students on a regular basis so as to
ensure that they have sufficient materials to
properly follow classes.
As ACTED and CIC are limited in their capacity
to manage all the identified needs via the CHF,
the intervention has aimed to equip students
individually in the CBE classrooms where
classroom equipment contingent is much less
than that of overflow classrooms in formal
schools.
Considering a target of 30 students per class,
and 2 classes per day (one morning and one
afternoon shift), amounting to 60 students per
CBE established, and considering 5 CBE
classrooms established per ISET, ACTED and
CIC will enroll and provide kits to:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, 4,500 students will be
enrolled in CBE classes, including 2,250 boys
and 2,250 girls.
Activity 1.2.6 : KABUL AND NANGARHAR:
PROVISION OF CBE CLASSES FOR CBE
STUDENTS
ACTED will provide CBE classes to 3,000
students, including an estimated 1,500 girls (50
% of the total target) in ten informal settlements
of Nangarhar province, and CIC will provide CBE
classes to 1,500 students, including an estimated
750 girls (50% of the total target) in five
settlements of Kabul province. Classes will be
offered in both the morning and the afternoon.
ACTED will seek to ensure that girls preferably
attend morning classes so as to reduce their
exposure to potential protection and GBV threats
associated with afternoon travel.
ACTED and CIC will use MoE-approved CBE
curriculum. CBE courses will follow the CBE
policy for classroom time, duration and length.
ACTED will take on a key advocacy role with the
MoE, and Kabul and Nangarhar PEDs, to ensure
that students receive a valid certificate that they
can then use to reenroll into formal schools and
continue their learning.
The provision of CBE classes will benefit:
- 3,000 students in ten ISETs of Nangarhar
province (including 1,500 boys and 1,500 girls)
(ACTED)
- 1,500 students in five KIS (including 750 boys
and 750 girls) (CIC)
In total, under output 2, the provision of CBE
classes will benefit 4,500 students, including
2,250 boys and 2,250 girls.
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162 Activity 1.1.1 : NANGARHAR: PROVISION OF
EQUIPMENT TO OVERFLOW SCHOOLS
Responding to the advertised needs of the target
schools vocalized in EiE working group meetings
by the PED in Jalalabad, ACTED aims to
maximize the capacity of the PED and local
schools to manage the influx of students in
overflow classes by providing class kits to
schools that will receive tents provided by
UNICEF.
ACTED will procure and provide equipment to
two schools, including one girls’ school, in each
target district (Rodat, Behsud, Jalalabad, Kama
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and Kuzkuner) of Nangarhar province, that are to
receive UNICEF tents for the establishment of
temporary classrooms. These ten schools were
identified as in need of material support by the
Nangarhar PED, and have already shared their
equipment requirements (e.g. floor mats,
blackboards). This equipment is needed for
overcrowded schools to absorb the influx of
returnee students. ACTED will support these
schools by providing a classroom kit (such as
those procured for temporary CBE classes in
activity 1.2.1) for each of these 10 schools. As
per the EiE working group’s recommendation,
these kits will include a blackboard, mats, a
register with pens and chalk. Kits will also include
a first aid kit. ACTED will handover procured
equipment to beneficiary schools. In addition,
ACTED will install separate latrines for boys and
girls for all ten supported overflow schools in
Nangarhar province, as will be done for CBE
classrooms under activity 1.2.1.
In total, under output 1, ACTED will support 10
schools, benefitting 800 students (including 400
boys and 400 girls), considering an estimated
average of 80 students per beneficiary school.
Activity 1.1.2 : NANGARHAR: RECRUITMENT
OF TEACHERS FOR OVERFLOW SCHOOLS
ACTED will hire 10 local and returnee teachers to
teach in identified overcrowded schools in Kama,
Rodat, Jalalabad, Behsud and Kuzkuner (one
teacher per school), in addition to the 75
teachers that are to be recruited for ACTED’s
and CiC’s classes set up in ISETs under output
2.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED will engage the PED and local
schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will be paid in accordance with the EiE
working group’s current established incentive
(USD 100 per month).
In total, under output 1, ACTED will recruit 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.3 : NANGARHAR: PROVISION OF
TEACHER TRAINING FOR OVERFLOW
SCHOOL TEACHERS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments, and will target both teachers
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recruited for overflow schools and teachers
recruited to deliver CBE classes in informal
settlements (output 2). ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Although only CBE classes will be
implemented under this project. Trained teachers
will then have the capacity to also teach ALP
curriculum, which mirrors the CBE curriculum
with the only difference being teaching hours per
day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 10 recruited teachers for overflow schools will
benefit from these training sessions, in addition
to the 75 teachers for ACTED’s and CiC’s CBE
classes that will be recruited and trained under
output 2. ACTED’s AMEU will conduct a pre-and
post-test in order to assess the increase in
teachers’ knowledge. After they have followed
the initial ToT and prior to the start of classes, all
teachers will receive a teacher kit composed by
teacher manuals for CBE. 10 kits will be
delivered to teachers under this activity, in
addition to the 75 kits that will be distributed
under output 2 .
In total, under output 1, ACTED will train 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.4 : KABUL AND NANGARHAR:
ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee
students has been identified as a major issue. In
its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who
cannot provide any proof of their level of
education within three months of registering in
school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the
level of educational attainment of students,
based on which placement into grades 1 to 9 of
primary school or in ALPs (for students three or
more years older than the required age for any
grade) will be recommended. However, given the
limited financial means of returnee households
and challenges associated with travelling to and
from Kabul, including protection vulnerabilities for
youth, this procedure is highly unlikely to
succeed and large numbers of returnee students
may be left out of school.
ACTED therefore proposes to advocate for the
creation of ministerial placement staff positions
within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the
PED, UNICEF, CBE hub schools, EiE CHF
partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize
grade equivalency tests at the local level,
advertise these events as widely as possible
among returnee populations, and go from school
to school to conduct such tests and facilitate the
enrolment of returnee students into their relevant
grade.
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162 Activity 1.1.1 : NANGARHAR: PROVISION OF
EQUIPMENT TO OVERFLOW SCHOOLS
Responding to the advertised needs of the target
schools vocalized in EiE working group meetings
by the PED in Jalalabad, ACTED aims to
maximize the capacity of the PED and local
schools to manage the influx of students in
overflow classes by providing class kits to
schools that will receive tents provided by
UNICEF.
ACTED will procure and provide equipment to
two schools, including one girls’ school, in each
target district (Rodat, Behsud, Jalalabad, Kama
and Kuzkuner) of Nangarhar province, that are to
receive UNICEF tents for the establishment of
temporary classrooms. These ten schools were
identified as in need of material support by the
Nangarhar PED, and have already shared their
equipment requirements (e.g. floor mats,
blackboards). This equipment is needed for
overcrowded schools to absorb the influx of
returnee students. ACTED will support these
schools by providing a classroom kit (such as
those procured for temporary CBE classes in
activity 1.2.1) for each of these 10 schools. As
per the EiE working group’s recommendation,
these kits will include a blackboard, mats, a
register with pens and chalk. Kits will also include
a first aid kit. ACTED will handover procured
equipment to beneficiary schools. In addition,
ACTED will install separate latrines for boys and
girls for all ten supported overflow schools in
Nangarhar province, as will be done for CBE
classrooms under activity 1.2.1.
In total, under output 1, ACTED will support 10
schools, benefitting 800 students (including 400
boys and 400 girls), considering an estimated
average of 80 students per beneficiary school.
Activity 1.1.2 : NANGARHAR: RECRUITMENT
OF TEACHERS FOR OVERFLOW SCHOOLS
ACTED will hire 10 local and returnee teachers to
teach in identified overcrowded schools in Kama,
Rodat, Jalalabad, Behsud and Kuzkuner (one
teacher per school), in addition to the 75
teachers that are to be recruited for ACTED’s
and CiC’s classes set up in ISETs under output
2.
The recruitment of returnee teachers was
recognized as a priority by the EiE working
group. ACTED will engage the PED and local
schools to identify available local male and
female teachers, as well as UNHCR and IOM to
identify qualified returnee teachers who have
settled in target areas. In parallel, ACTED and
CIC will advertise teacher positions in target
communities through door-to-door community
mobilization, advertising a group events, and
meetings with local shuras. Teachers will be
selected among candidates who fulfil the MoE’s
basic requirements. Female teachers will need to
prove that they have studied up to Grade 9 (or a
minimum of Grade 6), and male teachers will
have to demonstrate that they have studied at
least up to Grade 12. As much as possible,
ACTED and its partner will seek to recruit
experienced teachers. Given that female
teachers can teach both girls and boys while
male teachers usually only teach for boys,
ACTED will prioritize female teachers over male
teachers, and will endeavour to recruit
approximately 50% of female teachers coming
from both local and returnee populations.
Teachers will be paid in accordance with the EiE
working group’s current established incentive
(USD 100 per month).
In total, under output 1, ACTED will recruit 10
teachers, including 5 male and 5 female
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teachers.
Activity 1.1.3 : NANGARHAR: PROVISION OF
TEACHER TRAINING FOR OVERFLOW
SCHOOL TEACHERS
ACTED and CIC will provide a compulsory
fifteen-day Training of Trainers (ToT) for newly
recruited teachers prior to the start of classes.
This ToT will include ten days of training
facilitated by a MoE trainer, and five days of inhouse training provided by CIC’s trainer. This
training will include sessions such as methods of
teaching and creating an inclusive learning
environments, and will target both teachers
recruited for overflow schools and teachers
recruited to deliver CBE classes in informal
settlements (output 2). ACTED and CIC have a
long history of delivering such training curricula,
and will translate all relevant training materials
into Pashto. Given the local displacement
context, this ToT will have a strong focus on
inclusive education, as well as gender and
protection awareness.
Teachers will be trained on how to use CBE text
books that will be used as part of the
programme. Although only CBE classes will be
implemented under this project. Trained teachers
will then have the capacity to also teach ALP
curriculum, which mirrors the CBE curriculum
with the only difference being teaching hours per
day.
In addition, an eight-day refresher training will be
organized halfway through the programme for
teachers to share experiences and discuss
challenges that they regularly or occasionally
face and discuss solutions. The first five days of
this refresher will be facilitated by a MoE trainer,
and the last three days will be facilitated by CIC’s
trainer.
All 10 recruited teachers for overflow schools will
benefit from these training sessions, in addition
to the 75 teachers for ACTED’s and CiC’s CBE
classes that will be recruited and trained under
output 2. ACTED’s AMEU will conduct a pre-and
post-test in order to assess the increase in
teachers’ knowledge. After they have followed
the initial ToT and prior to the start of classes, all
teachers will receive a teacher kit composed by
teacher manuals for CBE. 10 kits will be
delivered to teachers under this activity, in
addition to the 75 kits that will be distributed
under output 2 .
In total, under output 1, ACTED will train 10
teachers, including 5 male and 5 female
teachers.
Activity 1.1.4 : KABUL AND NANGARHAR:
ADVOCACY FOR THE CREATION OF
PROVINCIAL PLACEMENT STAFF POSITIONS
The placement and enrollment of returnee
students has been identified as a major issue. In
its Guidelines for Enrollment of Returnees, the
MoE has stated that returnee students who
cannot provide any proof of their level of
education within three months of registering in
school should travel to Kabul to take a grade
equivalency test. This test is meant to assess the
level of educational attainment of students,
based on which placement into grades 1 to 9 of
primary school or in ALPs (for students three or
more years older than the required age for any
grade) will be recommended. However, given the
limited financial means of returnee households
and challenges associated with travelling to and
from Kabul, including protection vulnerabilities for
youth, this procedure is highly unlikely to
succeed and large numbers of returnee students
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may be left out of school.
ACTED therefore proposes to advocate for the
creation of ministerial placement staff positions
within the Nangarhar and Kabul PED. These
staff’s mandate will be to coordinate with the
PED, UNICEF, CBE hub schools, EiE CHF
partners and other education I/NGOs across
Nangarhar and Kabul provinces to organize
grade equivalency tests at the local level,
advertise these events as widely as possible
among returnee populations, and go from school
to school to conduct such tests and facilitate the
enrolment of returnee students into their relevant
grade.
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