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Milestone  

Location Federal; Somaliland; Puntland, Galmudug, Jubaland, and Southwest 

states 

Gender Marker 2 

 

Total Budget as per ProDoc  USD 15,827,041 

MPTF: USD 2,928,144  

 

Non MPTF sources: 

PBF: Zero 

Trac: USD 2,918,619 

Other: USD 10,180,278 

 

 PUNO Report approved by: Position/Title Signature 

1. UNDP David Akopyan Country Director (a.i.) Signed Copy on File (available 

upon request) 

 

Total MPTF Funds Received Total non-MPTF Funds Received 

PUNO Q4 2016 Cumulative Annual 2016 Q4 2016 Cumulative Annual 2016 

UNDP 200,000 2,928,144 1,769,090 638,500 11,102,698 2,092,617 

 

JP Expenditure of MPTF Funds1 JP Expenditure of non-MPTF Funds  

PUNO Q4 2016 Cumulative Annual 2016 Q4 2016 Cumulative Annual 2016 

UNDP 992,813 2,470,786 1,609,651 785,954 10,534,133 2,227,137 

 

                                                           
1 Uncertified expenditures. Certified annual expenditures can be found in the Annual Financial Report of MPTF 
Office (http://mptf.undp.org/factsheet/fund/4SO00 )        

http://mptf.undp.org/factsheet/fund/4SO00
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SITUATION UPDATE 

During the first quarter of the reporting period extensive consultations with national counterparts and 
relevant donors for the development of the AWP 2016 were held, whereby the strategy and priorities 
were based on an understanding that the NFP and also state assemblies are crucial to the political 
processes that Somalia is in and are the place where key consultations on future federal model are 
happening. The consultation that took place on 7 December 2015 resulted in the development of work 
plans for all the existing regional parliaments. 

Subsequent to the approval of the Annual Work Plan 2016 in the amount of 5.4 million USD, the project 
and implementing partners discussed and developed the Letters of Agreement that set out the 
implementation modalities for the activities during the current year.  Subsequent to the second quarter 
marked the approval of the Annual Work Plan 2016 in the amount of 5.4 million USD. The approval of the 
AWP 2016 therefore enabled the project and implementing partners to discuss and develop the Letters 
of Agreement that set out the implementation modalities for the activities during the current year.   

During the year, the project initiated the support to the Somali Youth Parliament. The support aimed to 

enhance the members’ capacity to engage in a healthy discourse and expose them to the democratic 

process and practices. To this end, the project, in collaboration with the UNDP/UNSOM Elections Support 

Project, conducted a two-day workshop on Voting and Counting for 20 participants (W: 7; M: 13), 

introducing the participants with international standards, principles and management techniques that 

are fundamental to good electoral practice, in view of the upcoming elections. 

Another key achievement of the project in the second quarter was the development of a 5- year Strategic 

Plan, the long term vision of the house for the upcoming years extended support to for the Somaliland 

House of Elders (Guurti). 

MPs were empowered to represent and remain accountable to the people and to provide leadership. The 

capacities of parliamentary staff were strengthened for effective and accountable Government oversight 

as capacity building activities continued across Somalia. 454 MPs & staff (W: 91; M: 363 have received 

trainings in the areas of Rules of Procedures, principles of democracy & democratic society, reporting 

skills, legislative drafting, ICT skills, financial management, parliamentary practices, outreach & public 

engagements mechanisms, to name a few. The MPs learned how to perform regulatory impact 

assessment and how to improve the quality of laws and to consider the social, economic, political and 

environmental impacts. This also resulted in a better understanding of the principles of democracy and 

democratic society. 

It is worth to mention that Enhanced Coordination between the Federal Parliament and the emerging 

state assemblies was an important milestone.  This was achieved through technical advisory support 

provided by the project on the importance of coordination between parliaments. In addition, a visit by a 

delegation from the NFP to the state assemblies took place to share knowledge on the Rules of 

Procedures.  

The completion of the security upgrade (new security perimeter) of the National Federal Parliament and 
Parliaments of Somaliland & Puntland, enabled Members and staff of the parliament to work in much 
safer premises.  
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4 Key bills were debated and passed by Puntland House of Representative including Quality Control law, 
Fishery Service Fees law, the NGO law and Sexual Offenses law. 

In collaboration with UNODC, UK Government and UNSOM, UNDP provided technical support to the 
Somaliland House of Representatives (Security Affairs and Defense Committee) on the Counter-Terrorism 
bill. A two-day study tour to the Parliament of Kenya followed the workshop (21-22 September). The SL 
HoR delegation met with the representatives of both Houses, the Senate and the National Assembly 
including the Deputy Speaker of the Senate and the Majority Leader of the National Assembly to examine 
and share experiences and ideas on the CT Law, Election Law and gender quotas. This enhanced technical 
knowledge and skills of the committees in international best practices on the Counter Terrorism Bill. 

The Somaliland House of Elders (Guurti) conducted its first oversight mission to Awdal to seek citizens’ 
inputs on the ongoing debate on those two issues, which contributed to trust building as well as bringing 
the citizen perspective to the work of the Parliament in Hargeisa. The committee of the HoE have assessed 
the how the conditions of the courts and regional prisons as well as police stations and Judiciary sectors 
of Awdal region.  

Somaliland Guurti members from the House were engaged and waged a public awareness campaign on 
peaceful voter registration. Particularly eleven Members of the House that belonged to Sool Region 
constituency accompanied by three supporting staff successfully carried out an observation and 
monitoring mission of the smooth running of the voter registration in the region and in addition to that 
made a public awareness exercise aimed at urging the peaceful voter registration. This is the first time 
that a member of Guurti monitored the Voter Registration. Additionally, Puntland House of 
Representatives, the Human Rights, Women and Family Affairs Committee of Puntland State Parliament 
conducted an oversight mission to Nugaal, Karkaar and Bari regions to assess the conditions of the prisons 
and inmates in those areas and to evaluate the performance of the Ministry of Women Development and 
Family Affairs. Findings included that the correctional facility is overpopulated and needs both to be 
repaired and extended. They also realized that prison inmates receive high quality training programs in 
civil engineering, tailoring education and farming skills programmes.   

QUARTERLY AND ANNUAL PROGRESS REPORT RESULTS MATRIX 

OUTCOME STATEMENT 

OUTCOME 1: NFP AND PARLIAMENTS OF SOMALILAND AND PUNTLAND CAPACITATED TO OPERATE AS 

INCLUSIVE, TRANSPARENT AND EFFECTIVE LAW-MAKING, OVERSIGHT AND REPRESENTATIVE BODIES 

CONTRIBUTING TO NATIONAL PEACEBUILDING AND NATION-BUILDING GOALS 

OUTCOME INDICATORS 
 

Outcome Indicator 1.1: 

Parliament passes legislation, which contributes, to peace-building and state-building agenda. 
 

Outcome Indicator 1.2: 

Functional committees in Parliament with capacitated MPs engaging with public and civil society on priority 

policy and legislation development 

Outcome Indicator 1.3: 

Parliament inclusively, transparently and peacefully produces core legislation for the New Deal/Vision 2016 

process. 

SUB-OUTCOME 1 STATEMENT 
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Output 1.:  NFP, Somaliland and Puntland supported to enact quality legislation and to maintain effective 

oversight of the Executive 

 

INDICATOR 

 

TARGET 

PROGRESS ON OUTPUT INDICATOR2 

THIS QUARTER CUMULATIVE 2016 

Set of committees 

established by Parliament 

with defined functions 

Hardware of library set up by end 

of 1st semester 

0 0 

 At least 3 trainings on legal 

drafting implemented in 

Somaliland Parliament 

0 2 

At least one online library 

subscription 

1 1 

One training on basic legislative 

research and drafting delivered 

to MPs and committee staff 

0 1 

Work plan of GSA developed and 

submitted to Parliament 

Leadership by end of 1st 

semester 

1 1 

Strategic plan of JSA developed 

and submitted to Parliament 

Leadership by end of 1st 

semester 

1 1 

NFP Budget committee producing 

1 reports with recommendations 

for the Executive 

0 0 

Minimum 3 priority legislation 

processes 

supported in each Parliament 

1 3 (Counter Terrorism 

Bill/NFP, Political Party and 

Multi- Party System 

Law/NFP and Counter-

Terrorism Bill/Somaliland 

HoR). 

Guidelines developed for drafting 

of gender sensitive legislation, 

including identification of 

discriminatory legislation from 

bills table in 7th and 8th sessions 

0 0 

15 MPs trained on key functions 

of committees in parliament. 

5 166 MPs (M:136 W: 30) 

At least one training delivered to 

MPs and committee and 

secretariat staff on Gender 

sensitive legislative 

0 0 

Parliament effectively At least 3 oversight missions 

conducted 

3 3 
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engaged in budget Cycle, 

incl. undertaking 

oversight of key 

ministries expenditures 

At least 2 study missions and 

participation to international / 

regional conferences facilitated 

and implemented 

2 6 

UNDP ONLY:  Training report, Draft legislation, Work plan for GSA and Strategic plan for JSA, Project staff 

monitoring BTORs, monthly newsletters. 

Output 2: NFP and Parliaments of Somaliland and Puntland established as an effective institution, with a 

functioning administration and infrastructure and leadership supported to discharge their constitutional 

mandates to fairly, inclusively and transparently manage the business of Parliament and lead the Parliamentary 

Administration. 

# of members of 

Parliamentary leadership 

supported to manage the 

business of the Chamber 

2 members of Parliamentary 

leadership supported to develop 

agendas, order of business, etc. 

2 2 

At least one inter-parliamentary 

mission conducted between NFP 

and one emerging parliament  

0 1 

Table of legislative agenda of the 

session developed and approved 

by Parliament Leadership. 

0 0 

Staff capacity increased 

to provide support 

services to Office of the 

Speaker & MPs 

Training provided to 20 members 

of staff of Office of the Speaker, 

and Administration, Finance and 

IT departments. 

20  179 (M: 135 W: 44)  

 At least one training provided for 

parliament staff on Hansard and 

Guideline developed; 

0 0 

TV studio of NFP completed by 

end of 2016-01-27 

0 0 

At least 1 Trainings provided to 

staff of departments on finance, 

admin, procurement 

and/or new software 

2 4 

Parliamentary financial 

management systems in place 

and working effectively (software 

functioning by July 2016) or (at 

least one department adopted 

software for its daily activities) 

2 2 

All procurement processes 

completed by end of 2016 

0 0 

At least one training on gender 

empowerment conducted 

0 0 

NFP, Somaliland and 

Puntland Strategic Plans 

inclusively developed and 

Security protocol and guideline 

developed and approved (can 

include proposal of plan for 

training in this area) 

0 0 
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implementation 

progressed 

Construction of security 

perimeter completed by end 

2016 

1 3 

Guideline for production and 

archive of Hansard developed 

and approved by parliament; 

0 0 

Hansard system fully functioning 

by end of 1st semester 2016; 

0 0 

Draft of Strategic plan developed 

and submitted to Guurti by May 

2016 

1 1 

Library established by end of 

2016 

0 0 

Pre/Post assessment by 

Contracted company 

indicates improvements 

against HACT criteria 

100% of recommendations re 

high/significant risks 

implemented 

Complete 100% 

implemented  

100% implemented  

 100% of assessment 

recommendations was fully 

adopted in 2015. 

Complete 100% 

fully adopted  

100% fully adopted  

 Survey conducted in at least 3 

regions each quarter 

1 1 

 Capacity assessment in line with 

HACT completed by end of 1st 

semester. 

0 0 

UNDP ONLY:  Project staff monitoring BTORs, monthly newsletters, draft survey, training attendance lists, 

pictures of security perimeter, policies, training materials 

Output 3:   MPs throughout the country are empowered to represent and remain accountable to the people 

and to provide leadership in a way that promotes national unity, including young people and women, 

participative & representative democracy and more effective contribution to political decision-making 

Improved understanding 

of key Public target 

groups of the role of 

Parliament and MPs 

Communications and Outreach 

Plan developed for NFP to raise 

awareness with public 

0 0 

3 pilot Constituency Offices fully 

functioning by end of 2016 

5 5 

Minimum 1 study Tour attended 

by MPs 

1 1 

One HR training delivered to MPs 

and staff of GSA 

0 0 

Parliaments supported to 

develop and implement 

communication and 

outreach strategies with 

a particular focus on 

youth, women and 

marginalized groups 

 

At least one targeted outreach 

campaign for women or youth 

groups organized 

0 0 

Develop guideline for women 

caucus activities and gender 

related activities (guidelines for 

gender sensitive legislation, 

Messaging, etc.) 

0 0 
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Youth National Conference held 

by end of 2016 

0 0 

Development of a strategic plan 

for Youth Parliament 

0 0 

At least 3 activities from 

communication strategy 

implemented 

1 1 

Targeted outreach campaigns for 

women and youth groups 

organized (at least one per 

group) 

0 0 

At least 2 outreach missions 

conducted per quarter 

2  2 

Minimum 2 trainings on outreach 

and communication 

1 2 

One gender training 0 0 

Website of GSA/JSA functioning 

by end of 2016 

0 0 

 

NARRATIVE 

OUTPUT 1 (Strategic Plan Objectives): NFP and Parliaments of Somaliland and Puntland supported to 

enact quality legislation and to maintain effective oversight over the other branches of government 

according to the interests of all people and in support of peace-building and nation building. 

During 2016, the legislative capacity of Somaliland, Galmudug and Puntland parliaments has been 
enhanced through the delivery of workshops on legislative drafting. In Somaliland, 24 MPs and staff (all 
men) of the House of Representatives and House of Elders (Guurti) participated in the workshop. Similar 
trainings were conducted for Galmudug state assembly MPs (M: 51; W: 3) and MPs & staff of Puntland 
House of Representatives (M: 12l W:2). The training topics contributed towards the project’s efforts of 
enhancing MPs’ knowledge on fundamental principles and general background of legislation, techniques 
in legislative drafting process, current legislative process in the respective states, international standards, 
internationally recommended practices and generally accepted drafting principles and techniques.  

During 2016, parliamentary and civil society actors’ capacities were strengthened for effective and 
accountable Government oversight. Members of the NFP Youth Caucus had the opportunity to engage 
with other parliaments and developing network with a community of informed parliamentarians, engaged 
with international development, by participating in the Antiparliamentary Union Conference, held in 
Zambia on 6-25 March, 2016.  

MPs from South West Assembly, 114 (M 95, W 19) and Galmudug State Assembly (22 M: 19; W: 3) 
received a four-day’s induction trainings, implemented in collaboration with UNSOM, on principles of 
democracy, functions of parliament, multiparty politics, access to information, freedom of media & press, 
the concept of civil society, parliamentary etiquette, constituency strategic planning and other topics, as 
well as specialized issues related to the day-to-day activities of the Parliament.  During the training, the 
participants had lively discussions on their role as MPs and the challenges they are facing to perform their 
duties and to bring about positive change. A similar three day-induction training took place in Mogadishu 
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in November, where 20 MPs from the Galmudug State Assembly received training on principles of 
democracy, human rights, parliamentary practices and gender. 

In partnership with UNODC, the UK Government and UNSOM, the project provided support to enact 
quality legislation and to maintain effective oversight according to the interests of all people through 
direct technical support to the Security Affairs and Defense Committee of Somaliland HoR and core staff.  
A workshop to review & revise the counter-terrorism bill took place in Nairobi, Kenya. Five MPs and two 
staff participated, including parliament’s legal advisor and the Deputy Attorney General. The workshop 
facilitated a dialogue on the legal analysis of the bill, with the objective of facilitating incorporation of the 
international obligations and standards dealing with counter-terrorism into the national bill, thus ensuring 
respect for human rights. The bill is expected to be tabled for debate in the new Parliament during 2017. 

A two-day study tour to the Parliament of Kenya followed the workshop (21-22 September). The SL HoR 
delegation met with the representatives of both Houses, the Senate and the National Assembly including 
the Deputy Speaker of the Senate and the Majority Leader of the National Assembly to examine and share 
experiences and ideas on the CT Law, Election Law and gender quotas. The representatives of the Kenyan 
parliament shared with the SL delegation the challenges faced during the drafting and adopting of the 
2012 Kenyan Prevention of Terrorism Act as well as the distribution of the seats to women in the Kenyan 
parliament. Kenyan experience and knowledge on the CT bill and women quotas will help the SL HoR in 
reviewing of the CT bill as well as securing women quotas in the draft electoral bill. 

The legislative drafting knowledge and skills of both National Federal Parliament and Somaliland HoR have 
substantially been enhanced as a result of the training conducted under this project. Legal advisor from 
SL HoR, Head of Legal and Legislative Services Department of the NFP and the UNDP project legal officer 
benefited from 20-days course on legislative drafting. This training was held at the International Legal 
Institute in Kampala, Uganda from August 28 – September 16, 2016. UNDP project legal officer will 
transfer the acquired skills and knowledge on legal drafting to parliamentary staff of state parliaments 
through provision of legal drafting training & mentoring.  

The project supported the NFP to purchase a software which allows legislation to be scanned and 
converted to Microsoft Word in order to digitalize the entire parliamentary archives. This activity directly 
contributed to upgrading the legal archiving capacity, and has resulted in less time consumed on 
documentation of the NFP’s work. 

The capacity of parliamentarians to understand their role in strengthening the accountability of the 
Government and promote reconciliation and national dialogue has been enhanced. Five committees from 
the Somaliland HoR (Social Affairs Committee Environment; Livestock and Natural Resource Affairs 
Committee; Security Affairs and Defense Committee; Public Works and Roads Committee; and Public 
Accounts Committee) conducted oversight missions in all five regions in Somaliland including Awdal, Sahil, 
Maroodi-jeex and Sool regions. During these oversight missions, the MPs met with the communities in 
order to improve the representation and ensure the accountability of the regional executive branches as 
well as monitor the delivery of services to the citizens. A report will be issued by the committees and 
submitted to the Parliament during the next session to enable and facilitate discussion with the executive. 

Somaliland Law and Justice Committee of the Upper House (Guurti) carried out its first oversight mission 
to Awdal region. The committee met with the judicial institutions, judges, officers from the regional 
central prison, inmates and the Commander of the Central Police Station in Borama. The purpose of the 
visit is twofold: mission helped to ensure ongoing cooperation between the two institutions and to 
facilitate the monitoring of the situation in prisons. 
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Also, the Social Affairs Committee of PL HoR conducted oversight missions to five districts in the Mudug 

region: Galkio, Garacad, Galdogob, Jariiban and Buursalah. The MPs examined education and health 

facilities in the region to ensure that basic services are delivered. 

 http://puntlandparliament.net/2016/09/03/koormeerkii-guudiga-arrimaha-bulshada-gobolka-mudug/ 

OUTPUT 2 (Strategic Plan Objectives): NFP and Parliaments of Somaliland and Puntland established as 

an effective institution, with a functioning administration and infrastructure and leadership supported 

to discharge their constitutional mandates to fairly, inclusively and transparently manage the business 

of Parliament and lead the Parliamentary Administration. 

The project supported the Somaliland House of Elders (Guurti) to develop the Strategic Plan 2016-2021 

in a participatory and consultative manner. The new Strategic Plan, which is the first of its kind for the 

Guurti, is an important step on the road towards the institutionalization of the Upper Chamber of the 

Somaliland Parliament.  

As a result of a two-day training provided by project staff in August, the Somaliland House of Elders 
(Guurti) secretariat staff members are now capable and equipped with knowledge on financial 
management, procurement and human resource management, including the use of the human resources 
policy, staff recruiting procedures, staff training policy, employee performance review procedure, the 
new organizational chart, accounting, procurement manual, and assets management.  With this support 
from UNDP to the Guurti, the House of Elders will efficiently carry out its duties as the Upper House in 
Somaliland.  

As a result of training conducted on the Rules of Procedure, NFP staff from several committees and 

departments (M 43, W 23) were provided with in depth analysis and practical guide on the Rules of 

Procedure, as well as a good understanding of public education on the role of the parliament and are now 

better prepared to engage with the public and to utilize different methods available for citizens to fully 

engage with the parliament. 

The reporting skills of 42 staff (W: 11; M: 31) from NFP and Somaliland HoR, have been improved after 

the completion of a training on reporting, as well as the development of a reporting template that they 

can use. 

22 staff (W: 3; M: 19) from Jubaland Assembly Secretariat were trained on the administrative regulations. 

Through the training, the trainees gained an understanding of the role of the secretariat staff and were 

equipped with skills and knowledge to support the parliament to carry out its mandate. 

The communication between NFP, donors and implementing partners has been significantly improved 
with the provision of Video and Teleconference equipment. This will also contribute to reducing the cost 
of travel and decrease the exposure of the parliament leadership to security risks. Training was also 
provided to the ICT department staff of the federal parliament to ensure they get have the right skills to 
be able to trouble shoot the VTC system and operate the equipment properly. 
 
In addition, as part of an ongoing support to PL HoR, the project handed over on 31 August the modern 
video teleconference equipment to Puntland HoR and trained two secretariat staff (M:2). The equipment 
will enable the Parliament to enhance its communication through video conferences. This will also 
advance the coordination between the region and Federal Parliament through regular communications 
and knowledge sharing sessions. Internet speed was upgraded from 254KB to 2MB and monthly internet 

http://puntlandparliament.net/2016/09/03/koormeerkii-guudiga-arrimaha-bulshada-gobolka-mudug/
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services are being paid by the project.  A contractor has been awarded selected to refurbish and upgrade 
the Puntland House of Representative plenary hall and the work is expected to be completed by January 
2017.  
 

MPs and staff of NFP, Puntland HoR and Somaliland HoR have safer and secure working environment with 
the completion of the construction of their perimeter wall, consisting of hardened walls, solid concrete 
watch towers, Jersey barriers and a visitors’ screening room. In addition, the project delivered four walk-
through metal detectors, four handheld metal detectors and four vehicle-check mirror screens. With the 
security perimeter, Members of the Parliaments feel much safer when attending parliamentary sittings 
and are better able to address the needs of their citizens. 
 
The NFP remains committed to its engagement with Emerging Parliaments as it continued its cooperation, 

namely with the Galmudug Parliament through deployment of 2 legal officers for a month to support the 

house of representatives with the development and approval of the Agenda of the House of Legislature 

for the second session, and amendment of the Rules of Procedure, particularly pursuant changes in 

articles 12 and 81. 

 

The Project supported the participation of the Secretary General to attend an induction workshop on 

parliamentary business held in Westminster on 18 - 20 July 2016. He is now qualified and willing to share 

the knowledge acquired from the workshop and assist the new members to settle in the institution at the 

earliest and providing services to MPs to enable them to effectively perform their constitutional function 

and duties.  Upon his return, the SG developed a plan for the induction training targeting the new MPs. 

The induction training for the new MPs and other capacity development activities of the new parliament 

will be provided jointly by UNDP and AWEPA. 

 
The skills of PL HoR secretariat staff, including heads of departments, has been improved through training 
on ICT, including the administration of Parliament’s website (M: 9, W: 3). The internet connectivity of the 
House has been upgraded with support of the Project in order to make better use of the new equipment. 
This will result in the Parliament being able to communicate its activities more effectively.  
 
http://puntlandparliament.net/2016/08/27/guddoomiyaha-golaha-wakiillada-oo-maanta-tababar-u-
furay-shaqaalaha-baarlamaanka/ 
 
Southwest State Assembly (SWSA), Jubaland and Galmudug Assemblies are in a better position to conduct 
parliamentary duties, and MPs now meet and debate bills effectively without interfering noises after the 
project procured, delivered and assisted with the installation of the sound PA system. The introduction 
of the sound system is contributing the parliamentary debates as speeches are audible, and the Members 
are induced further to take part in plenary proceedings.  
 
Emerging Parliaments supported to discharge their constitutional mandates to enact legislation, oversight 
of the Executive, represent the people by receiving starter kits consisting of basic ICT equipment, furniture 
and stationary. The delivery included chairs for chairs of committees, the Speaker and his deputies, chairs 
for the clerks, as well as chairs in the public gallery, which also serve for the media. The provision of the 
chairs contributed for the Assembles to hold regular sittings in the new plenary hall. This is a significant 
and tangible contribution which will enable the MPs to conduct assembly sittings on regular basis and to 
discharge their mandate of legislative, oversight and representation roles.  

http://puntlandparliament.net/2016/08/27/guddoomiyaha-golaha-wakiillada-oo-maanta-tababar-u-furay-shaqaalaha-baarlamaanka/
http://puntlandparliament.net/2016/08/27/guddoomiyaha-golaha-wakiillada-oo-maanta-tababar-u-furay-shaqaalaha-baarlamaanka/
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Four ID card printing machines were procured for Southwest, Galmudug, Jubaland and Hirshabelle 
Assemblies, as part of the ongoing project support. This will simplify MPs, staff & visitors’ identification 
procedures and enhance the security & integrity of the premises’. 
  
During Q4, three national legal advisors, including one female were recruited from Somaliland House of 
Elders, Puntland House of Representative and Galmudug State Assembly to strengthen the institutions 
and provide legal advice to the MPs, including supporting Parliament committees to analyze, draft better 
legislation, conduct needs assessments and evaluate legislation. 
 
The project provided training in performance review and internal audit functions as well as in the HACT 
Framework for the PL HoR secretariat staff (M: 13 W: 4). Also, the project supported development, review 
and validation of four policy manuals: asset management, financial management, procurement and 
internal audit. All manuals were translated into Somali language and translated versions were handed 
over to Puntland Parliament on 8 December 2016.  
 

The project supported recruitment of a parliamentary expert and an administrative and finance 
consultant for Galmudug State Assembly in October. As a result, the RoP of GS assembly was reviewed 
and improvements suggested. In the same way, Galmudug Assembly administrative and finance functions 
have improved. 
 
The Standing Committee of Somaliland HoR endorsed and accepted the perception survey report, which 
is the product of an extensive assessment done by a local research center supported by the project 
through a Letter of Agreement with the HoR. The survey aimed to assess how Somaliland public perceive 
their elected members of the House of Representatives. The findings of the report will contribute to the 
communication activities for the period of 2017 to 2020. It will also serve as a baseline to determine what 
steps need to be taken in order to increase the public knowledge and parliamentary works in the future. 
 
The new premises for Somaliland HoR funded by EU contains a cafeteria and library for the MP’s and staff 
of the two houses. With the support of the project, furniture and equipment have been procured for the 
newly constructed library. The project is also planning to purchase books, subscribe e-library as support 
in order to collect the record for the past 20 years, this will help the future institutional memory and 
capacity of the research department. 
 
The project hired a national consultant to develop the strategic plan for Southwest Assembly.  The 
consultant will submit final draft document before the assembly for debate and approval tentatively 
during the 1st quarter of 2017. Support for SWSA leadership and secretariat construction of offices is 
ongoing. The construction is expected to be completed by the first quarter of 2017. Furniture and IT 
equipment were e delivered before the end of December 2016. Cost of communication internet 
connectivity and telephone bills for the last 3 months of the year has been covered. The recruitment 
process of the three national consultants comprise of legal advisor, parliamentary expert and 
administrative and finance consultants) is ongoing, expected to be completed in December 2016. 
 
Multimedia communication equipment for broadcasting NFP plenary sessions were delivered to the NFP. 
The equipment will help the federal parliament to broadcast its regular sessions and live transmission to 
the public. Also media and communication staff of the parliament were trained on October 11 - 12 (M: 4, 
W: 1) on how to operate the equipment. The project has supported and covered the cost of internet, 
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CCTV camera of the Office of the Speaker at the Villa Hargeisa. Salaries for 3 media staff from March – 
October has been covered. Cost for stationery items including printing papers and materials for the 
registration and production of ID cards for the new MPs of the 10th parliament. 
 
In the continuation to support and improve the capacity development of the federal parliament, the 
project funded the translation of manuals and guidelines and developed tools in order to implement 
ABRIMO recommendation to address the shortcomings of the capacity of the federal parliament. 
 
The project hired international consultants to support the transition of the 9th parliament to 10th 
parliament.  The consultants developed Interim Rules of Procedure and other sets of documents including 
protocols for the inauguration and the election of the Speakers, deputy speakers of both houses as well 
as the election of the president. The IRoP was approved by the National Leadership Forum and endorsed 
by the Independent National Electoral Commission. 550 copies of Somali and English versions were 
printed and distributed to the MPs. The consultants have developed induction program for the MPs in 
both houses (Lower and Upper houses). The induction program will inform the members about their role 
and functions as parliamentarians. The workshop will also equip the members with basic knowledge of 
parliamentary practices and procedures to facilitate their participation in the legislative process and 
effectively discharge their constitutional mandate; the workshop scheduled to take place as soon as the 
10th parliament starts its sessions, tentatively in January 2017. 
 
NFP hired a consulting firm to upgrade and reconstruct its website through the support of the project. 
The contractor implemented improvements to NFP website based on existing website to ensure 
enhanced functionality and use for public, MPs as well as staff secretariat. The contractor trained key IT 
staff on technical details and how to manage and maintain the contents of the website. 
 
OUTPUT 3 (Strategic Plan Objectives): MPs throughout the country are empowered to represent and 

remain accountable to the people and to provide leadership in a way that promotes national unity for 

Somalis, including young people and women, participative & representative democracy and more 

effective contribution to political decision-making. 

During the reporting period, 8 NFP Outreach Department Staff (M: 6, W: 2) have enhanced their capacity 

to support MP’s to undertake their mandate as result of a three-day public outreach training. The training 

addressed key principles, strategies, mechanisms and tools for public outreach and enabled the staff to 

mobilize and implement outreach activities and help the MPs undertake this important parliamentary 

mandate in an effective manner so as to improve the image of the House.  

An assessment mission was undertaken to the Somaliland Parliament Regional Office in Awdal Region, in 

Borama District which identified amongst the findings and recommendations, the need to deliver more 

training to regional office staff so as to capacitate them to better serve as a link between MPs and 

population. The objective of the visit was to meet the staff and evaluate the overall situation of the 

regional office and particularly the outreach area capacities. One of the main findings highlights that the 

office has managed to establish good working relations with the regional administration and local district 

councilors.  
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The outreach program developed includes two out of five universities and eleven secondary schools in 

the region. The office has functions as a venue for discussions with committees and MPs that visit Awdal 

region.  

The reporting period marks also the start of activities on the Somali Youth Parliament, within the 

framework of the UN Strategy for Youth in Somalia. In collaboration with the UNDP/UNSOM Elections 

Support Project a two-day workshop on Voting and Counting for 20 participants (M 13, W 7) was 

conducted. The objective of the workshop was to introduce the participants with international standards, 

principles and management techniques fundamental to good electoral practice. The workshop aimed at 

ensuring that Youth Parliament Members are familiar with the necessary election principles for the voting 

and counting processes in order to apply them in their upcoming SYP elections.  

Capacity of six staff (6 men) of the Outreach Department of the National Federal Parliament was 

enhanced for performing their daily tasks of and support MP’s after the one-day workshop on public 

engagement that took place in June 2016. Participants began by discussing the goals of public 

engagement and the importance of that engagement to the Parliament and the Committees. Particular 

emphasis was placed on ways to enhance the Parliament's website, bring in fresh content and create 

ways for the public to engage more in a meaningful way with the Parliament and the Committees. Areas 

covered ranged from increasing public education of the role of a Parliament in a democratic society to 

ways to increase access to the Parliament, as well as methods of engaging citizens in decision-making 

dialogues with Committees. 

During a two-day “Parliamentary Regional Offices” workshop, 16 staff members (M: 15, W: 1) from all 
five regional offices and staff from the Secretariats of both houses of SL’s Parliament (Guurti and HoR) 
were trained in September in Hargeisa on outreach and constituency services. The workshop aimed to 
assist parliamentary regional officers in organizing and conducting parliamentary outreach work and 
equip them with proper tools and techniques that can be efficiently used to organize constituency work 
in the regional offices. Because of the training, staff members at the regional offices are now better able 
to interact with citizens and communities. The Regional Parliamentary Offices Manual has been drafted 
in order for the lessons from the training to be practically applied.  Increased usage of the offices by 
citizens and by MPs is the expected outcome.   
 
MPs and parliamentary staff from SL Parliament, both HoR & Guurti (11) conducted a constituency visit 

to Sool region to promote peace and to raise awareness on the upcoming election voter registration. In 

addition, with the support of the project, two constituency visits took place in Awdal (13 MPs) and Sahil 

(10 MPs).  This was the first time MPs, regardless of their political affiliation and parties, visiting their 

constituency as a team and listen to their views relating to the ongoing debates on HoR election bill and 

distribution of seats. As a result, the linkages between parliament and the public have been strengthened.  

Citizens had also better understanding on the role of their parliamentarians. 

The Galmudug State Assembly website went online on November 6 and it can be accessed via 

http://galmudugparliament.com. The website will allow the Assembly to be more transparent and 

accountable to the citizens. Websites for Southwest and Jubaland Assemblies are underway and 

expecting to be completed in January 2017. The websites will serve as a tool to communicate with citizens 

http://galmudugparliament.com/
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in order to increase the awareness of the public on parliament activities and thereby increasing the 

outreach and accountability of MPs. 

Development of comprehensive outreach manual to improve the public outreach in Somaliland at the 

constituency level, as well as other related outreach materials including brochures will be printed and 

distributed at the regional offices and parliament in December 2016.  

 A delegation consisting of 19 MPs and 4 staff from Galmudug State Assembly was engaged in a conflict 

resolution mission in Abudwak and Da’dher districts.  MPs deescalated tensions and called the fighting 

parties for peace and reconciliation.  

With the support of the project, Guurti House conducted an oversight mission to the ongoing expansion 
project of Hargeisa Water Supply funded by The European Union, Somaliland Development Fund, UN-
HABITAT and the Government of Somaliland. The project aims to install new 23 km long water supply 
pipeline from Geed Deeble to Hargeisa in order to increase the capital’s water supply system.    
 
As a result of the outreach support from the project, the media coverage of the drought has improved 
significantly and different sectors of the community started to provide water trucking and food donations 
to the drought effected community. The Jubaland state assembly has allocated 11 members of the 
parliament to conduct outreach and oversight visit to the newly liberated Areas of Gobweyn, Yontoy and 
Qaam-qaam on 26 October 2016. The oversight trip has risen the moral of the people in target areas. MPs 
reached more than 500 people including elders, women and youth groups who got an opportunity to 
speak out the needs and challenges of their community with emphasis to drought situation in the area. 
 

Other Key Achievements   

¶ Capacity & training needs assessments of emerging parliaments, including South West and 
Jubaland have been conducted and reports with findings and recommendations were completed 
and are being addressed by the project.  

¶ Development of Templates for Outreach Missions of MP’s for NFP, SL, and PL. Templates include 

pre-mission action and plan and reporting template. National Federal Parliament has approved 

the templates and they should be used in the future missions. 

¶ Development of the Somaliland House of Elders (Guurti) Strategic Plan 2016-2021 will contribute 

towards the institutionalization of the Upper Chamber of the Somaliland Parliament. 

¶ The procurement and installment of the video teleconference equipment for the National Federal 

Parliament and Puntland House of Representative resulted in the improvement of the 

communication between the parliamentary leadership, stakeholders and donor partners.    

¶ Technical capacity of 442 MPs and Staff (W: 88; M: 354) has been strengthened.  

¶ MPs and staff of the National Federal Parliament, Somaliland & Puntland parliaments now work 
in much safer environment as results of the upgrading of the security perimeterwall 

¶ The project produced a Parliamentary Regional Offices Manual for Somaliland parliament. 

¶ NFP legal archiving has been upgraded.    

¶ Puntland House of Representative communication has been improved. 

¶ Recommendations for the design of a follow-on project for the period 2017-2020 has been 
received. 
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- Challenges (incl: Delays or Deviations) and Lessons Learnt:  
 

The delay in the approval of the AWP 2016 due to uncertainty of funding situation has been a challenge 
in implementing the activities during the first quarter of year 2016. However, project and counterparts 
remained committed for implementation of project activities and priorities to conduct capacity building 
activities using in-house resources.   

Security and operational conditions of implementation in Somalia still hamper the activities of the project 
both at national and regional levels, particularly in emerging states. Challenges include limited secure 
options of venue, difficulty in accessibility for both counterparts and project staff, visa process for MPs to 
attend trainings, workshops and conferences. With careful planning and a flexible implementation 
approach, the Project has learned to deal with these challenges successfully. 

Another challenge is that reports from committee oversight missions are sent to UNDP but committee 
reports are not produced to be tabled and debated in plenary in order to address them the project is 
committed to provide technical assistant to standardized committee report to be tabled and debated.  
UNDP is working closely with counterparts to streamline reporting requirements and will work to build 
the capacity of the committee to produce reports. 

Peacebuilding impact  

The recently formed legislatures in the new states, i.e. the Galmudug State Assembly, Jubaland State 

Assembly South West State Assembly and Hirshabelle Assembly, have provided important forums for 

peacebuilding and reconciliation between clans and sub-clans.  Instead of the traditional lawmaking role, 

these Assemblies institutionalized conflict resolution and continue to provide arenas for negotiation and 

compromise.  

In addition, supporting establishing secure environment that is conducive to work will help the MPs at 

federal and national level to effectively perform their duties and interact with citizens to build confidence 

and cooperation.    

5 Catalytic effects  NA 

Gender  

The project has continued to contribute in empowering gender. The project has strengthened the capacity 

of parliament staff (W:88), by providing in reporting and outreach, constituency services, the use of the 

human resources policy, recruiting procedures, staff training policy, employee performance review 

procedure, the new organizational chart, accounting, procurement manual, and assets management. 

The induction training provided to South West & Galmudug Assemblies included gender and gender 
response legislation. 
 

 Proportion of gender specific outputs in 

Joint Programme3 

Total no. of Outputs 
Total no. of gender specific 

Outputs 

3 2 
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Proportion of Joint Programme staff 

with responsibility for gender issues4 

Total no. of Staff 

Total no. of staff with 

responsibility for gender 

issues  

5 1 

Communications & Visibility  

In accordance with donor guidelines, the project developed a communications and visibility plan which is 

intended to guide information sharing and visibility of project activities. As a result, significant 

improvements have been made in terms of sharing information with beneficiaries, donors and other 

stakeholders. Articles covering all activities by the Parliamentary Support Project have been regularly 

provided in the Project’s monthly newsletter, UNDP CO website and social media platforms, such as 

Facebook and Twitter. UNDP staff ensure regular interaction with national counterparts, in addition to 

the deployment of national staff within the premise of the Parliaments. 

https://www.facebook.com/undpsom/photos/a.122884441191797.37654.120046881475553/9984898

86964577/?type=3&theater 

Looking ahead   

With the electoral process of 2016 and the foreseen transition between mandates of the Parliament, the 

project is working with the National Federal Parliament on the handover in areas such as House Records, 

handover of Committees, as well as anticipation of the induction of the new MPs and the new session. 

The project evaluation provided information on the impact, effectiveness, relevance and efficiency of the 

support provided by the project to the parliaments in Somalia and Somaliland by UNDP since start of the 

project from 2013 and recommendations for the future support of UNDP to the Parliaments in Somalia. 

The evaluation report provided important information on strategic prioritization and project priorities for 

new phase of project (2107-2020) including support to established parliaments, the Upper Houses, and 

newly formed state assemblies, as well as the overall funding strategy.  

                                                           
 

https://www.facebook.com/undpsom/photos/a.122884441191797.37654.120046881475553/998489886964577/?type=3&theater
https://www.facebook.com/undpsom/photos/a.122884441191797.37654.120046881475553/998489886964577/?type=3&theater
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ANNEX 1. RISK MANAGEMENT 

Type of Risk 5 Description of Risk   Mitigating Measures 

Environmental 

Security 

Outbreak of violence or serious 

deterioration of the security environment 

in Somalia. 

Programme team (in close cooperation with UN MISSION and UNCT) adjusts programme activities to 

changes in the security situation. The project uses a regionally balanced strategy, which focuses on more 

equal support to all three legislatures (Federal, Puntland and Somaliland). to implement programme 

activities if disrupted or if there is possible destruction of security in the project sites. Hence the project 

uses approach to provide identical support to project counterparts. 

Environmental 

Security 

Terrorist activities force UN / UNDP to 

significantly reduce its activities. 

 

UNDP has reduced movement of staff between MIA and UNCC, and reallocated Programme and 

Operation staff to MIA. As a result of this operational challenge, project has sought alternative venues to 

conduct the trainings. Mitigation measures have been taken by UN in Mogadishu and Garowe, such as 

flexible work arrangements for national staff. 

Operational 

Organizational 

Significant shortfall in resource 

mobilization from bilateral partners 

There is funding gap implementation of project activities for 2016 of US$1.2 Million. The project continues 

its resource mobilization efforts to decrease this gap. There is board meeting held by the project with 

counterparts to strengthening of relationships, the board members recognized the need to support the 

transition from 9th to 10th Federal Parliament, the regional and emerging including the newly Hirshabelle 

assembly of Somalia and hence approved a three-month extension for the Project to support the 

incoming parliament to familiarize themselves with good parliamentary practices and procedures at the 

beginning of their legislative term.  

Operational 

Organizational 

Insufficient involvement of key 

stakeholders in defining and steering 

programme implementation 

 

Open, consultative programme planning and development approach; close coordination with key 

counterparts in each region including project board meetings and endorsements of AWP by 

parliamentary counterparts; inclusion of senior stakeholder representatives on Programme Board. Risk 

Mitigation plans for implementation of LoAs developed and agreed with counterparts.  

Environmental 

Political 

Serious deterioration in relations between 

UNDP Somalia and the NFP or 

Government 

Maintenance of respectful, collaborative approach and transparency. 

                                                           
5 Environmental; Financial; Operational; Organizational; Political; Regulatory; Security; Strategic; Other. 



 
SOMALIA UN MPTF 

18  Rev. 6 

Security 

Organizational  

National partners are targeted because of 

collaboration with UN generally or UNDP 

specifically 

Reduce exposure through low-profile approach in sensitive areas. 

Operational 

Organizational 

Low absorption capacity among counter-

parts – slower process of capacity building 

than expected aligned with ongoing high 

expectations 

Regular revisions of implementation progress and aligning expected timing to current conditions of staff 

and infrastructure within each institution. Conduct assessment of parliaments’ administrative capacity; 

include capacity development and risk mitigation measures. 

Environmental  

Political 

Political conflicts between key state 

institutions or within Parliament hamper 

its ability to function as a legislative body 

UNSOM / international community to conduct conflict mediation. 

Environmental  

Political 

Predominantly male members of 

parliament fail to adopt gender-sensitive 

legislation 

Project includes activities such as workshops to familiarize MPs to gender-sensitive legislation and 

gender-sensitive budgeting aimed at increasing their knowledge toward concept of gender sensitive and 

importance of analyzing the impact of the national budget on women. Project also promotes activities to 

increase number of female MPs and empowerment of current female MPs.   

Environmental 

Political 

Gender activities are sometimes seen as 

being imposed by UNDP on parliaments. 

The project works closely with MPs, both males and females, who are gender-sensitive and will champion 

gender-related activities within the parliaments. More specifically, the project enhances the skills of 

Somali Women Members of Parliament to effectively execute their core functions and responsibilities as 

Members of Parliament and on how to take part in the 2016 political elections and how to lobby and 

advocate for women rights in parliament. 

Environmental  
Organizational 

Trained parliamentary staff leave 
institution for better paid positions 

Apart from staff training, the project focuses on institution building including organizational reform, 
preparation of guidelines and SoPs, which shall make the parliaments resilient to staff turn-over. 

Political Postponement of parliamentary elections 
in Somaliland may lead to lower levels of 
accountability and higher levels of 
mistrust in the public perception of MPs. 

Through regional / constituency offices and other activities, the Project attempts to strengthen the 

linkages between citizens and Parliament to make the institution more accountable to citizens’ demands. 

Social and 

Environmental 

risks 

Duty-bearers do not have the capacity to 

meet their obligations in the Project 

The project is providing capacity development activities to all duty bearers as they are the core of the 

project activities and goals. These initiatives are contributing to the project’s goal to enhance operational 

and technical capacity of the duty bearers. 
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Rights-holders do not have the capacity to 

claim their rights 

The project includes capacity-building activities in promoting the right holders to have the skills and 

knowledge to advocate for their rights and carry out awareness campaigns, MPs outreach to their 

constituents support and claim their rights. 

The proposed Project would have adverse 

impacts on gender equality and/or the 

situation of women and girls 

Project ensures that gender is mainstreamed across all of its activities. Special considerations are given 

to female MPs. UNDP is supporting and facilitating the establishment of gender focal points in the NFP 

and other regional parliaments, in addition to the establishment of a coordination mechanism between 

these gender focal points, on a no-cost basis.  
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 ANNEX 2. MONITORING AND OVERSIGHT ACTIVITIES 

Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 
Project Board Meeting-
Mogadishu  

11/02/2016 The project board meeting took place in Mogadishu. 
Participation included the National Federal Parliament, 
UNDP and donors. The purpose of the meeting was to 
discuss on activities and achievements of 2015, and 
approval of 2016 AWP.  

- Board members noted the need and importance to conduct a 
mid-term evaluation in order to better identify and evaluate 
what so far has been done or achieved and come up with 
recommendations for follow up project continuity. 

- Donors reinforced the need to better explain the priorities of 
intervention of the project for 2016 and it was agreed that NFP 
and UNDP were to submit a strategic concept.  

- Members noted the need for further discussion on prioritization 
and funding of the project AWP for 2016. 

- Project to have a PBM in March, 2016 with donors for estimated 
approval of 2016 AWPs. 

Project Board Meeting-
Somaliland  

7 February 
2016 

The project board meeting took place in Hargeisa. The 
participation included Somaliland House of 
Representatives, UNDP and from donor community. The 
purpose of the meeting was: - To receive and provide inputs 
to improve the implementation of the project; - Past 
achievements and current work plan for 2015; and 
To compile the suggestions and recommendations from the 
project board meeting. 

- Members of the board noted with satisfaction the level of the 
project delivery and the overall success for fully implementation 
of 2015 AWP as most targets in 2015 were reached. 

- Members acknowledged the coordination and the working 
relations between the project and House of Representatives.  

Project Board Meeting - 
Puntland 

10 February 
2016 

The project board meeting was held in Garowe. The 
participation included Puntland House of Representatives 
and UNDP. The aim of the meeting was to discuss on: 
- Past achievements of 2015 and current work plan for 201;  
- To provide strategic guidance to the project and make 
necessary recommendations; and  
- To compile the suggestions and recommendations from 
the project board meeting.  

- UNDP uses direct implementation modality in Puntland.  All 
funds must be implemented according to UNDP rules.  

- Project can only implement funds in the amount provided by 
donors.  This year the project is underfunded. 

- All procurements to be conducted by the HoR using UNDP/LoA 
funds must be monitored by UNDP staff.   

- UNDP advised that Puntland Parliament to invite project staff to 
attend the bid opening evaluation ceremonies and technical 
evaluation processes.  

Outreach Visit - Borama, 
Somaliland 

February 2016 - The objective of the visit was to find out what services these 
offices are practically providing and to identify areas which 

- Somaliland HoR regional office has established an outreach 
program with two out of the five universities and 11 secondary 
schools in the region. 
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Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 
could be improved in the future and the conditions required 
for such to happen. 

- Office functions as a venue for discussions when parliamentary 
committees and MPs.  

- Staff indicated that they need more training in order to better 
serve as a link between MPs and population. 

- There is need for the HoR to maintain regional parliamentary 
offices that are accessible to all constituents, regardless of party 
affiliation, since the offices are channels for the public to 
participate and to serve as two-way communication mechanism. 

Project Board Meeting -  
National Federal 
Parliament (NFP) 

11May2016  The project board meeting took place in Mogadishu with 
the participation of the National Federal Parliament of 
Somalia, UNDP and donors. The purpose of the meeting was 
to discuss on activities and achievements of 2015, and 
approval of the 2016 AWP. 

- Project board meeting approved a 5.4 million USD AWP for 2016 
which shall provide support to six parliaments. Out of 5.4 million 
USD, 4 Million USD are funded so far. During the upcoming 
months the project will work with potential donors in order to fill 
the existing funding gap. 

Project Board Meeting 
Puntland House of 
Representatives (HoR) 

23 April 2016 The project board meeting took place in Garowe The 
meeting was chaired by PL HoR Speaker Hon. Ahmed Ali 
Hashi.  The purpose of the meeting was the discussion and 
approval of the 2016 AWP. 

- The key topic of the meeting was the discussion of the 2016 
AWP. Among other support, the project will contribute to the 
refurbishment of the HoR plenary hall and the installation of a 
VTC equipment. In addition, the plenary hall will be equipped 
with new benches, tables, and an up-to-date sound system. 

Monitoring Mission for 
NFP 

31 May 2016  The goal of the monitoring mission was to identify issues 
that need to be addressed to ensure on-track 
implementation of the project work plan and explore the 
challenges in implementation and probe possible solutions 
and recommendations on the way forward. The monitoring 
also assessed the level of satisfaction of 
technical/advisory/financial support received from the 
project by the NFP. 

- Recommendations and proposed actions include review of 
strategic plan of the parliament, regular information sharing, 
induction training for the incoming MPs, quarterly monitoring of 
the work plan implementation by the project, support to 
committees and departments of the parliament, capacity 
building training on website management for ICT staff of NFP, 
translation of guidelines and manuals developed for the 
parliament and to provide technical support to NFP staff through 
on the job training. 

Project Board Meeting -   
Somaliland House of 
Representatives (HoR) 
 

30 May 2016 Project Board Meeting for the Somaliland Parliament took 
place in Nairobi, Kenya, with representatives of Somaliland 
House of Representatives, House of Elder, UNDP and 
donors. Nairobi was agreed as a venue during the previous 
board meeting in order to facilitate the leadership meeting 

- The focus of the meeting was the approval of the AWP 2016. It 
was also discussed the coordination between different 
implementers such as UNDP, SSG underwear. SL Parliament 
clarified its initiative to call quarterly coordination meetings. The 
first one was proposed to be held in June 2016 in Hargeisa. 
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Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 
with donor representatives who have previously been 
unable to attend board meetings in Hargeisa. 

Monitoring Mission to SL 
HoR 

18 June 2016  The goal of the monitoring mission was to identify issues 
that need to be addressed, to ensure on-track 
implementation of the project and to explore the challenges 
in implementation. 

- Monitoring found among other issues. Also, there is need of 
capacity building training for new staff of the parliament in the 
areas of outreach, minutes taking, and rules of committees’ 
clerks, office management, parliamentary business, asset 
management and research skills. 

Oversight Monitoring 
Mission - Jubaland State 
Parliament  

14 - 21 August 
2016 

The oversight-monitoring visit was conducted jointly by the 
project and UNDP Partnership and Planning Unit. The team 
visited Jubaland Parliament in Kismayo in particular Offices 
of the Standing Committees. The visited stakeholder’s 
offices included also Major of Kismayo, Ministry of Security, 
Ministry of Interior, Youth Umbrella and Women Umbrella.  
 
The objective of the oversight-monitoring visit was to 
monitor the progress of the legislatives, policies, strategies 
and structure of the Parliament committees, examine the 
impact of parliament’s works to the different levels of 
beneficiaries and provide LoA management training 
sessions for the staff of the parliament. The monitoring also 
assessed level of satisfaction of technical/advisory/financial 
support received by the Jubaland State Parliament from the 
project. 

Recommendations: 
- Capacity building trainings for the MPs to efficiently discharge 

their constitutional mandates in representation, legislation and 

oversight.  

- Establish and enhance partnership between the Parliament 

of the other states and the international law firms, civil 

society organizations, and the private sector in through 

developing and launching mechanisms of interaction, 

consultation and dialogue. 

- Trainings in legal drafting for MPs. 

- Capacity building of the leadership to improve the parliament 

performance to be in line with the best international democratic 

practices both at the legislative mechanisms level and the 

methods/tools of exercising the oversight function of the 

parliamentary. 

- Project needs to speed up the implementation of the current 

LOAs, as the remaining periods is so limited and lots of work need 

to be done. 

- Need for UNDP parliament project to strengthen its presence in 

Jubaland to support and coordinate the implementation of 

activities. 
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Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 
Oversight Monitoring 
Mission - South West 
State Assembly 

23 - 30 August 
2016 

A team consisting of the project and UNDP Partnership and 
Planning Unit visited the South West State Assembly 
premises in Baidoa and its beneficiaries. The visited 
stakeholder’s offices included Ministry of Planning, Ministry 
of Information, Mayor of Baidoa District, and Somali South 
West Youth Network. 
 
The objective of the oversight-monitoring visit was to 
monitor the progress of the legislatives, policies, strategies 
and structure of the Parliament committees, examine the 
impact of parliament’s works to the different levels of 
beneficiaries and provide LoA management training 
sessions for the staff of the parliament. The monitoring also 
assessed the level of satisfaction of 
technical/advisory/financial support received by the SWSA 
from the project.  

Recommendations and proposed actions include: 
- Construction and refurbishment of offices for the newly formed 

parliamentary committees. 
- Enhance the human capacity of the parliament. 
- Capacity building training activities for the Members of 

Parliament. 
- Development of outreach and communication strategy for the 

parliament and train MPs’ knowledge on outreach. 
- Support to facilitate forums for youth umbrella and youth MPs as 

a way to promote youth participation in inclusive political 
processes and democratic practices.  

- Support to revise the current Rules of Procedure.   
- Need to expedite the implementation of activities in the coming 

three months (October - December 2016). 

Field Visit to Jubaland 
State Assembly 
 

22 - 24 August 
2016 

The goal of the mission was to carry out interviews for the 
Assembly Needs Assessment, meet with the leadership to 
discuss project implementation, tour the Assembly, its 
building and plenary hall and inspect delivered items 
(furniture, computers, sound system, etc.) 

- Findings of the visit include:  
- State Assembly currently has 75 MPs with an additional 10 to 

cover disputed areas (because of districts); 4 MPs per district. 
- Speaker and SG raised the concern of small stackable chairs being 

not appropriate for MPs, proper chairs are needed. 
- Some of the furniture is broken and damaged.  Replacement 

needed. 
- Leadership requested English lessons for MPs. 
- Leadership requested legal training at the local university. 
- SG requested construction of stage, partition of large hall, 

creation of offices, furnishing a committee room. 
- Recommendations: 
- Follow up with the project staff to provide LOA training. 
- Follow up with Engineer on security perimeter. 
- Follow up with UNMAS to ask if the MPs can ride in helicopters 

to visit places that are not accessible by road. 
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Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 
- Follow up with State Formation on producing copies of the JL 

Constitution. 
- Design a Young Graduates Programme for next year (requested 

by Speaker).  
- English lessons for MPs. 
- Legal training at the local university. 
- SG requested construction of stage, partition of large hall, 

creation of offices and furnishing a committee room. 

Puntland HoR Conflict 
Resolution Mission  

08-16 
September 
2016 

Objectives of this mission were:  
- To deescalate tensions and create an environment 

conductive to peace talks 
- To meet and listen to the communities of fighting sub-

clans  
- To determine the number and the progress of the 

ongoing peace-talks  
- To talk to fighting parties, promote peace and foster 

stability in the region  
- To understand the challenges to and opportunities for 

achieving a lasting peace agreement between the 
fighting clans. 

Recommendations: 
- State authorities, MPs and religious leaders to engage in the 

mediation process between the fighting clans. 
- MPs to be ready to participate in Daynile conference. 
- District councils to be established in Waiye district. 
- Capacity of regional security forces to be upgraded. 
- Assist regional police forces to apprehend the culprit and bring 

him to justice. 

Puntland HoR 
Constituency Visit to Bari 
Region  

28 September 
-6 October 
2016 

The objectives of the mission were: 
- To strengthen the capacity of MPs to represent their 

constituents more effectively while improving 
accountability of MPs 

- To help MPs to interact with and listen to different 
sectors of society including women, youth and elders to 
be able submit to the House written reports on genuine 
needs and concerns by these communities 

- To assist target communities with priority needs such as 
water systems, health and education. 

Recommendations: 
- There is need for the MPs to constantly visit their constituents 

and bring the Parliament close to the grassroots while reporting 
back to the House the needs and concerns of their communities. 

- There is a need to establish parliamentary constituency offices in 
the area. 

- There is a need to translate MPs reports into policies and 
programmes that respond to the needs and concerns of the 
communities. 

- There is a need to improve MPs skills to conduct outreach and 
constituency visits. 
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- To use this opportunity to encourage constituents in 

keeping the peace and in assisting and supporting the 
weak and those with disabilities. 

- To assess the impact of draught on human and animal 
lives in the area. 

- To form local councils in Iskushuban district in order to facilitate 
communities’ access to basic services and other development 
programmes. 

Puntland HoR Oversight 
Mission to Bari, Nugaal & 
Karkaar Regions of 
Puntland 

1 - 10 
November 
2016 

The purpose of this mission was to assess the conditions of 
the prisons and inmates in those areas and to evaluate the 
performance of the Ministry of Women Development and 
Family Affairs focusing on the impact of the Ministry’s 
activities on women development and family affairs 
situation. 

Positive Changes (Results Achieved): 
- First-hand experience of the conditions and concerns of target 

constituents. 
- Increased accountability. 
- Prisoners felt an incredible sense of relief when they met with the 

MPs. Their needs are registered and corrective actions will be 
implemented. 

- Accurate, comprehensive and reliable report on these 
institutions is submitted to the House for debate and policy 
analysis. 

 
Recommendations: 
- Establishment of district braches of the Office of the Human 

Rights Defender. 
- Repair, maintenance and extension of Qardo and Karkaar 

regional penitentiaries. 
- Ensure that statutory requirements are applied in a consistent 

manner regarding the sequence of sentences, and the treatment 
of court orders. 

- Funding for education and training programmes in Qardo and 
Karkaar regional prisons. 

- Review of the fairness of court trials and sentencing. 
- Provide supports needed by the Office of Human Rights 

Defender. 
- Follow up on the government’s implementation of the House 

recommendations. 
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Somaliland Parliament 
Board Review Meeting 

29 September 
2016 

This project board meeting took place in Hargeisa. 
Participation included, Somaliland House of 
Representatives, UNDP and donor community. The purpose 
of the meeting was:  
- To receive and provide inputs to improve the 

implementation of the project;  
- Past achievements and current work plan for 2015 and  
- to compile the suggestions and recommendations 

from the project board meeting. 

- Speaker informed the participants of the achievements and 
progress made in accomplishing the work plan for the third 
quarter.  

- Speaker also emphasized the need for continuous support to 
improve the legislative drafting, research and committee works.  

- Participants emphasized the need to improve the coordination 
between the different agencies supporting the parliament. 

- Board Members acknowledged the impact of the project support 
in achieving the mentioned the results achieved during the short 
period after signing the agreement. 

Puntland HoR 
Committee Oversight of 
Nugal & Mudug Regions 

27 August-5 
September 
2016 

The objectives of the mission were: 
- To ensure quality and the level of education /health of 

the Mudug and Nugal regions. 
- To evaluate the government activities on education and 

health on Mudug and Nugal regions (Districts and 
villages). 

- To oversee salaries and other living conditions of the 
teachers and health workers. 

- To evaluate schools and health facilities and availability 
equipment and materials required to carry out such 
activities. 

- To cross examine government reports with the reality 
on the ground. 

- To assess mother /childcare and the other health 
service availabilities in the target communities. 

- To meet with the government officials, local 
communities, school teachers, students, health 
workers, women groups and patients and listen to their 
concerns, needs and demands. 

Recommendations: 

- Provision of salaries and capacity building among school 
management and teachers. 

- Government should provide and distribute school text books to 
schools in Nugaal and Mudug regions. 

- Government should also assist the provision of ambulance some 
the district including but not limited to burtinle and dangorayo 
hospitals. 

- Government, international and local organizations should 
establish schools with villages which don’t have schools, and also 
rehabilitate schools, fences, and water tanks among Mudug and 
Nugaal schools. 

- Also government should immediately response all the needs and 
challenges faced by community among health and education 
sectors. 

- Provision of continuous consultation should be established 
among stakeholders and the communities strengthen and 
encourage better cooperation. 

- Continuous assistant should be provided to child health 
programs and nutritional status of the newborn babies. 

- Provision of training to health works should be undertaken and 
improved. 
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- Enhance MPs outreach mechanism to enable them carry out 

their oversight duties and responsibilities. 
- Capacitate and motivate workers to enable them deliver better 

and quality services. 

Project Board Meeting - 
Garowe 

4 October 2016 The project board meeting was held in Garowe. 
Participation included Puntland House of Representatives 
and UNDP. The aim of the meeting was to discuss on: 
- To receive and provide inputs to improve the 

implementation of the project. 

-  To compile the suggestions and recommendations 
from the project board meeting. 

- Puntland Parliament Speaker states that project board meetings 
are improving each time, which is indicative of an improving 
relationship between Puntland Parliament and UNDP as allies 
and partners. 

- Puntland Parliament suggested the need to speed up delivery in 
order to meet current year targets. 

- UNDP commended Puntland Parliament for what it was 
achieved during the 37th session re approval of a number of 
important bills, especially sexual offences bill. 

- Based on ABRIMO assessment evaluation results, the financial 
management capacity of Puntland Parliament has improved.  

- Almost all national counterparts registered in the first two parts 
in the HACTG framework (finance and procurement) but there is 
a big gap in the counterparts internal and external audit 
capacities. 

- Board members noted the positive results of the constructed 
security perimeters and administrative and ICT capacity of 
Puntland Parliament. 

- Parliament Project and Puntland Parliament agreed that the next 
phase of PSP should focus on supporting to build the legislative 
and oversight capacities of the Parliament. 

- New project will support linking the parliament and Civil Society 
Organizations (CSOs) - not only NGOs - but also universities, 
professional organizations and community based organizations. 

 
Recommendations:  
- Phase of the project to be shared with Puntland Parliament 

before project document is finalized. 
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- Puntland Parliament new policy manuals - validation of the 

manuals to be reported and shared with UNDP and other 
partners. 

NFP Project Board 
Meeting - 
Mogadishu 

17 October 
2016 

The project board meeting took place in Mogadishu. 
Participation included the National Federal Parliament of 
Somalia, UNDP & donors. The purpose of the meeting was 
to discuss on activities and achievements from January 
2016, upcoming events and discuss way forward and agree 
on recommendations. 

- NFP stated that the legislative work of the NFP and Somaliland 
HoR strengthened due to the two legal advisors who are now 
supporting the legislative function. 

- NFP MPs and staff are now work in much safer environment as a 
result of the upgraded perimeter wall supported by UNDP. 

- Secretary General of NFP has developed an induction program 
for the upcoming MPs after he visited Westminster. 

- UNDP mentioned that the additional funding requirement of 
USD 1 million to support both houses of the NFP for the transition 
to the 10th Parliament and the establishment of the new 
government which was not envisaged in 2016 AWP. Transition 
related activities will be undertaken within the period from 
October 2016 - March 2017. 

- UNDP highlighted that the first draft evaluation report was very 
positive and has a number of lessons learnt which the project will 
take into account to address the next phase of the project. But 
final report is expected to be shared with all partners once it is 
ready for both comments and validation. 

- UNDP underlined the four main pillars on which the next phase 
of the project will be based: federalism, peacebuilding, SDGs, and 
Multi-Party Democracy.  

- UNDP indicated that for the parliament to monitor 
implementation of the SDGs and National Development Plan, 
PSP will create monitoring mechanisms through technical 
assistance, training and other activities. 

- Representative from the Italian Embassy indicated that the old 
laws of Somalia have been discovered in the Archives at the 
Ministry of Foreign Affairs in Rome. He said that they will be 
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translated into Somali. The Speaker thanked the Italian 
Government. 

- DFID representative said they are aware of the Upper House and 
its importance. She said they are keen to see the project move 
beyond physical infrastructure to more mature parliaments with 
strengthened ties between MPs and communities.  

- UNDP said that the project is currently preparing a very specific 
plan to show the new and continuing support and reminded the 
donors that the cycle of the short term funding and short term 
planning needs to be replaced with a four years funding plan. 

- UNSOM reminded the participants that the parliament will play 
a key role in the constitutional review process. 

- After the discussion, the Board recognized and supported to the 
need to support the transition from the 9th to 10th Federal 
Parliament and the regional and emerging parliaments including 
the newly Hirshabelle State Assembly and hence approved there 
(3) months cost extension from 01 January-31 March 2017 for 
the project. 
 

Recommendations: 
- Extension of the project for three months from 01 January-31 

March 2017 with additional budget for i) the transition to 10th 
Parliament ii) continuity of regular support to 6 parliaments and 
iii) project management. 

- Movement of unutilized donor committed funds USD 0.8 M 
approx. from Constitutional Review Support Project. 
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ANNEX 3. TRAINING DATA  

# 

Target Group 

Dates 
# of participants 

Title of the training 
Location of 
training 

Training provider 
Ministry. District or 
UN staff 

Others 
M F 

Output 1 

1.  
Somaliland House of 
Representatives 

 8-10 February 
2016 

24 0 
Legislative Drafting training Hargeisa  Valentina Hoxha, UNDP Legal 

Specialist 

2.  
Galmudug State 
Assembly 

 05 – 07 March 
2016 

51 3 
Three-day workshop on 
legislative drafting 

Adado Mohamed Ali Farah, 
UNDP Research Officer  

3.  
South West State 
Assembly 

 20, 22 and 23 
March 2016 

22 8 

Three-day induction for new 
MPs on Principles of 
Democracy and Parliamentary 
Practices 

Baidoa Kimberly Smiddy.  
UNDP Parliamentary Specialist  
 

Mohamed Ali Farah, 
UNDP Research Officer 
 

Jibril Noor, 
UNDP M&E Officer  
 

Usman Dogar, 
UNSOM 

4.  
South West State 
Assembly 

 

26 Apr – 10 May 
2016 

95 19 

Three-day induction for new 
MPs on Principles of 
Democracy and Parliamentary 
Practices 

Baidoa 

Kimberly Smiddy,  
UNDP Parliamentary Specialist 
 

Mohamed Ali Farah, 
UNDP Research Officer 
 

Jibril Noor, 
UNDP M&E Officer  
Usman Dogar, 
UNSOM 
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# 

Target Group 

Dates 
# of participants 

Title of the training 
Location of 
training 

Training provider 
Ministry. District or 
UN staff 

Others 
M F 

5.  
Puntland House of 
Representatives 

 
1-2 November 
2016 
 

10 1 Legal Drafting Training   

Valentina Hoxha 
Legal Specialist  
Dahir Mohamoud  
Legal Officer   

6.  
Galmudug State 
Assembly 

 November 26, 
28, 2016 

19 3 

Three-day induction training 
for new MPs on Principles of 
Democracy and Parliamentary 
Practices 

Mogadishu  Kimberly Smiddy.  
UNDP Parliamentary Specialist  
Mohamed Ali Farah, 
UNDP Research Officer 
Warsame Hassan,  
UNDP Organizational 
Development Consultant 

OUTPUT  2 

7.  
National Federal 
Parliament 

 21–28 March 
2016 

26 13 
Phase II - Training on Rules of 
Procedure  

Mogadishu George Crawford, 
UNDP Parliamentary Specialist  

8.  
National Federal 
Parliament 

 
7-14 June 2016 17 10 

Rules of Procedures of the 
House of Representatives 

Mogadishu 
George Crawford, 
UNDP Parliamentary Specialist 

9.  
National Federal 
Parliament 

 
22 – 25 May 
June 

18 4 Report Writing workshop Mogadishu 

Nabil Abdi,  
UNDP Reporting Officer  
Jibril Noor,  
UNDP M&E Officer  

10.  
Jubaland State 
Assembly 

 
09 and 12 June 
2016 

19 3 
Introductory workshop on 
administrative regulations 

Kismayo 
Warsame Hassan,  
UNDP Organizational 
Development Consultant  

11.  
Puntland House of 
Representative  

 27 Aug – 
5 Sep 2016 

9 3 ICT Training Garowe  

12.  
Somaliland Upper 
House (Guurti)  

 
23-24 August 
2016 

4 4 
Training on Financial 

Management 
Hargeisa  

Warsame Hassan, 
UNDP Organizational 
Development Consultant 

13.  
Puntland House of 
Representative 

 
 13 4 HACT Training  Garowe Warsame Hassan,  



 
SOMALIA UN MPTF 

32  Rev. 6 

# 

Target Group 

Dates 
# of participants 

Title of the training 
Location of 
training 

Training provider 
Ministry. District or 
UN staff 

Others 
M F 

UNDP Organizational 
Development Consultant 

14.  
Puntland House of 
Representative 

 6 November 
2016 

2 0 Technical IT Use of VTC  Garowe 
Abdi Qadir  
UNDP IT Associate  

OUTPUT 3 

15.  
National Federal 
Parliament 

 15-17 February 
2016 6 2 

Three-day training on Public 
Outreach 

Mogadishu Abdullahi Ibrahim, UNDP 
Outreach and Civic 
Engagement Officer  

16.  
Somali Youth 
Parliament 

 

08 – 09 June 
2016 

7 13 
Voting and Counting 
workshop 

Mogadishu 

Tomsie Dlamini,  
UNSOM;  
UNDP Capacity Development 
Specialist  
Abdullahi Ibrahim, UNDP 
Outreach and Civic 
Engagement Officer 
Carla Riquito,  
Prog. Mgt. Specialist  

17.  
National Federal 
Parliament 

 
15 June 2016 6 0 Public Engagement workshop Mogadishu 

George Crawford, 
UNDP Parliamentary Specialist 

18.  
Somaliland House of 
Representatives and 
Guurti 

 18-19 
September 
2016 

15 1 
Two-day training on Outreach 
and the Role of Parliamentary 
Regional Offices 

Hargeisa  

Abdullahi Ibrahim, UNDP 

Outreach and Civic 

Engagement Officer 

19.  
Jubaland State 
Assembly  

 

13-14 
December 2016 

  
Committee Function and 
Parliamentary Outreach 
Workshop  

Kismayo  

Kimberly Smiddy, 

UNDP Parliamentary Specialist 

Abdullahi Ibrahim, UNDP 

Outreach and Civic 

Engagement Officer 

Total  363  91    

 


