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Liberia Peacebuilding Fund 

QUARTERLY STATUS REPORT AS OF DECEMBER 31, 2010
	 Recipient UN Organization:  
	UNDP
	PBF Priority Area: 
	Critical Interventions to Promote and Resolve Conflict/ Governance

	Implementing Partner(s): 
	Liberia Anti-Corruption Commission (LACC)

	Project Number: 
	PBF/ PP/R5/A3/01(PBF/LBR/E-8_ID 00070666)

	Project Title:
	Supporting the Liberia Anti-Corruption Commission 

	Total Approved Project Budget 
	$500,000

	Project Objective and Scope
	The underlying objective of the project is catalytic, that is, to respond the immediate need of the Commission to achieve functionality as key institution of good governance,

by investigating allegations of corruption, building operational and public engagement capacity, and deterring corruption. The project, “Supporting the Liberia Anti-Corruption Commission (LACC)” seeks to address the challenges of corruption that threaten peace in  Liberia, by fostering democratic governance—good governance through the establishment of an integrity system in government, to enhance transparency and accountability in the management of state resources and assets. The scope of the project is the fifteen counties of Liberia.


	Funds Committed: 
	$500,000
	Percentage of Approved:
	100%

	Funds Disbursed:
	$495, 575,00
	Percentage of Approved:
	99.1%

	SC Approval Date:
	22 March  2009

	Expected Project Duration:
	18 Months
	Forecast Final Date:   
	December   2010
	Delay (Months):
	Three Months

	Outputs:
	Progress:
	Percentage of planned:

	Enhanced capacity of LACC to investigate allegations of corruption and collaborate with national institutions of integrity, and strengthen institutional capacity.
	Provided support for ongoing development of the  National Transparency index and monitoring checklist in collaboration with CSO;
	75%

	Enhanced public awareness, sensitization and participation on anti-corruption activities  through the conduct of nation-wide anti-corruption education/ campaign 
	Supported the organization and conduct of public awareness campaigns on anti-corruption in the form of county forums in Sinoe and Grand-Kru counties ; and distributed Anti-Corruption promotional T-Shirts, Banners for County Forum;
	100%

	Increased participation and fostered partnership amongst institutions of integrity for effective anti-corruption advocacy.  
	Provided support for the drafting of MOU amongst institutions of integrity for enhanced coordination and collaboration in the fight against corruption. 
	100%

	Qualitative achievements against expected results:

	 Key Outputs Achieved

Of the numerous outputs achieved, for the period under review, the Commission (LACC) has received increased coordination and support for the public, especially amongst integrity building institutions as the results of the series of nation-wide anti-corruption advocacy/ campaign and of course, the draft MOU. Also, worth noting, citizens are now involved in the works of the LACC and have been contributing enormously by providing tips leading to investigations and apprehensions of suspects of corruption, etc. Additionally, staff members of the LACC, especially the Commission’s investigative Unit has an enhanced capacity as the results of past capacity building training and seminar provided. 
Next Steps:
Support for the completion of the National Transparency Index and Monitoring Tools for LACC/ CSOs: Drawing on lessons learned, the importance of completing the National Transparency Tools and Monitoring Checklist has been repeatedly highlighted. However, efforts are currently underway to ensure that this instrument is being finalised utilizing UNDP’s core resources. It’s however that the fervent hope of the LACC and UNDP for additional resources to be provided under the PBF so as to address other major needs along the frontlines of peace building and development.  

Activities planning:  N/A

	Challenges{If Necessary}:

	It’s important to note that during the reporting period, the LACC did make remarkable progress, including the investigation of indicts, investigated and recommended for prosecution a number of alleged corruption cases across Liberia. However, there are great concerns from citizens regarding the partiality of a few cases, given that all of the Commissioners at the LACC are political/ presidential appointees, and at such could hold loyalty to the appointer(s)/ political party. Also, it’s worth noting that the high turn-over rate at the Commission could very well impede the human resource efficiency at the LACC. For example, in less than a year, two managers have resigned after acquiring advanced training under the PBF grant.  


	List of Acronyms and Abbreviations

	 AU………………………………..……………………..............................................………………..African Union 

AWP…………………………………………………………….…................................................Annual Work Plan 

CENTAL…………………….................................................Centre for Transparency and Accountability in Liberia 

CSOs…………………………………….………………….............................................Civil Society Organizations

DEX……………………………………………………………………............................................Direct Execution 

ECOWAS……………………….………........................................... Economic Community of West African States
GC………………………………..……................................................................................Governance Commission

GOL...........................................................................................................................................Government of Liberia

GAC…...................................…………………………………………….………….. General Auditing Commission
IMF……………………………………………..….……..........................................…..International Monetary Fund 

LACC………………………………………..…..............................................Liberian Anti-Corruption Commission

MIA……………………………………………..….........................................…………. Ministry of Internal Affairs

MPEA………………………………………........................................... Ministry of Planning and Economic Affairs

MOU…………………………………..……………….........................................…Memorandum Of Understanding

MOJ.................................................................................................................................................. Ministry of Justice

NPRS……………………………………………............................................…National Poverty Reduction Strategy

PBF……………………………………………..……..………….…...........................................Peace Building Fund 

TOR………………………………………….…………………..….........................................…Terms Of Reference 

TRC………………………………………….…….......................................... Truth and Reconciliation Commission

UNDP…………………………………………...........................................United Nations Development Programme

UNMIL……………………………………….…..……..........................................United Nations Mission in Liberia

USAID……………………………...........................................United States Agency for International Development 

ULSU…………...................................................................................................University of Liberia Student Union

WONGOSOL……………………………………….. .........................................Women NGO Secretariat of Liberia
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