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CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME
 QUARTERLY PROGRESS UPDATE
31 March 2008
	Participating UN or Non-UN Organization:  
	International Civil Aviation Organization (ICAO)
	UNCAPAHI Objective(s) covered: 
	6.1 Contingency planning for operational continuity during a pandemic

	Implementing Partner(s): 
	World Health Organization (WHO), Office for the Coordination of Humanitarian Affairs (OCHA), International Air Transport Association (IATA), Airports Council International (ACI)

	Programme Number: 
	CFIA-A11

	Programme Title:
	Cooperative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport

	Total Approved Programme Budget:
	US$  597,600 with US$  549,960 covered by the CFIA

	Location:
	Africa Region

	MC Approval Date:
	February 2008

	Programme Duration:
	12 months (possible extension)
	Starting Date:
	March 2008
	Completion Date:     
	

	Funds Committed: 
	US$ 53,376
	Percentage of Approved:
	9.7%

	Funds Disbursed:
	US$ 43,471
	Percentage of Approved:
	7.9%

	Expected Programme Duration:
	12 months

	Forecast Final Date:     
	March 2009
	Delay (Months):
	


	Outcomes:
	Achievements/Results:
	Percentage of planned:

	1. Improvement of cross organizational cooperation
	Two aviation medicine workshops jointly organized by ICAO, WHO, IATA and ACI were held in Johannesburg and Dakar in March 2008. The workshops were attended by officers from the above mentioned organizations, airline and airport operators as well as an OCHA representative.
	5 %

	2. A preparedness plan established by States in compliance with the ICAO guidelines
	One of the workshop objectives was to ensure that participants are aware of the existing ICAO guidelines, the International Health Regulations and the CAPSCA project.
	2 %

	3. International airports successfully evaluated
	Regional coordinators who will be co-organizing locally the airports evaluation have been identified for Africa. The recruitment process will be initiated shortly and evaluation of airports can then start. Airports to be evaluated will be selected from States that will have joined the project.
	2%

	4. Network of experts established to provide on going advice on the subject

	The establishment of the networks will be subsequent to recruitment of the regional coordinators. However those workshops have enable the project to spot possible experts for the network
	5%


	Qualitative achievements against outcomes and results:

	Emphasis has been put on the following points during the workshops : 

- Necessity of improved cooperation between the Aviation Sector and Public Health Authorities
- Utility for the States to join the CAPSCA project which is a cost-efficient means for them to enhance their compliance to ICAO guidelines as well as the International Health Regulations









































































































� The term “programme” is used for projects, programmes and joint programmes.
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