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Monitoring Report Template 
Section I: Identification and Joint Programme Status 
 
a. Joint Programme Identification and basic data 

 

Date of Submission: 
Submitted by: 
Name: Ruth H. Georget  
Title: Joint Programme Coordinator 
Organization: International  Labour Organization 
Contact information: 
Tel No. (63 2)525-4483 
Fax No. (63 2) 525-3178 
E-mail: georget@ilo.org 

 Country and Thematic Window 
 
Philippines: Youth, Employment and 
Migration (YEM) 

   

 

MDTF Atlas Project No: 00067215 
Title: Alternatives to Migration: Decent 
Jobs for Filipino Youth 

 Report Number: 4 
 
Reporting Period: January – June 011 
 
Programme Duration:  
28 July  2009 – 27 July 2012 
Official starting date: 28 July 2009 

 
 

  

 

Participating UN Organizations 

 
International Labour Organization (ILO) 
International Organization for Migration 
(IOM) 
United Nations Children’s Fund (UNICEF) 
United Nations Population Fund (UNFPA) 

 Implementing partners 1 
 
Department of Labor and Employment 
(DOLE) 
Department of Education (DepED) 
Department of Trade and Industry (DTI) 
Philippine Commission on Women (PCW) 
(formerly National Commission on the Role 
of Filipino Women) 
National Youth Commission (NYC) 
Technical Education and Skills Development 
Authority (TESDA) 
Autonomous Region in Muslim Mindanao 
(ARMM) 
Provincial Governments of Agusan del Sur, 

Antique, Masbate and Maguindanao 
 

   

 
 
 
 

                                                 
1
 Please list all the partners actually working in the joint’s programme implementation, NGOs, Universities, etc. 
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The financial information reported should include overhead, M&E and other associated costs. 

 
As you can understand, one of the Goals of the MDG-F is to generate interest and attract funding from 
other donors. In order to be able to report on this goal in 2010, we would require you to advise us if 
there has been any complementary financing provided in 2010 for each programme as per following 
example: 
                  
 Amount in thousands of US$  

TYPE DONOR    OUTPUT TOTAL FOR 2010 FOR 2011 FOR 2012 

Parallel [1][1]       

Cost Share[2][2]       

Counterpart[3][3]        

TOTAL       

 
 
 

                                                 
2
 This amount includes US$20,000 advance to ILO for proposal development. 

Budget Summary 

Total Approved Joint Programme Budget  
 

UN Org A:  ILO         US$2,267,618 
UN Org B:  IOM       US$1,822,439 
UN Org C:  UNICEF  US$1,585,337 
UN Org D: UNFPA   US$    324,606 

Total:                        US$6,000,000 
 

Total Amount of Transferred to date UN Org A: ILO         US$1,663,2452 
UN Org B: IOM       US$1,640,640 
UN Org C: UNICEF US$1,098,380 
UN Org D: UNFPA US$    324,605 

Total:                       US$4,726,870 
 

Total Budget Committed to date UN Org A: ILO         US$  858,757 
UN Org B: IOM       US$1,274,598 
UN Org C: UNICEF  US$   754,532 
UN Org D: UNFPA  US$   303,113 

Total:                       US$3,191,000 
 

Total Budget Disbursed to date UN Org A:ILO          US$539,657 
UN Org B:IOM        US$543,713 
UN Org C:UNICEF   US$622,008 
UN Org D:UNFPA   US$143,748 

Total:                       US$1,849,126 
 

Delivery Rate to date (as of June 2011) 
 
Total Amount Committed (including 
disbursed)/Total Amount Received 
 

68% 

https://webmail.undp.org/owa/?ae=PreFormAction&a=ReplyAll&t=IPM.Note&id=RgAAAAAifYpbahfRQaMpEYDYz1ejBwDwEf3Pump9Qrmoee2myMyJAL8ELtg6AADoSX8IGOTATLWERyCom6PUAC9ZiZ%2fEAAAJ#_ftn1
https://webmail.undp.org/owa/?ae=PreFormAction&a=ReplyAll&t=IPM.Note&id=RgAAAAAifYpbahfRQaMpEYDYz1ejBwDwEf3Pump9Qrmoee2myMyJAL8ELtg6AADoSX8IGOTATLWERyCom6PUAC9ZiZ%2fEAAAJ#_ftn2
https://webmail.undp.org/owa/?ae=PreFormAction&a=ReplyAll&t=IPM.Note&id=RgAAAAAifYpbahfRQaMpEYDYz1ejBwDwEf3Pump9Qrmoee2myMyJAL8ELtg6AADoSX8IGOTATLWERyCom6PUAC9ZiZ%2fEAAAJ#_ftn3
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DEFINITIONS 
  
1) PARALLEL FINANCING – refers to financing activities related to or complementary to the   programme 
but whose funds are NOT channelled through UN agencies. Example: JAICA decides to finance 10 
additional seminars to disseminate the objectives of the programme in additional communities. 
  
2) COST SHARING – refers to financing that is channelled through one or more of the UN agencies 
executing a particular programme. Example: The Government of Italy gives UNESCO the equivalent of 
US $ 200,000 to be spent on activities that expand the reach of planned activities and these funds are 
channelled through UNESCO. 
  
 3) COUNTERPART FUNDS - refers to funds provided by one or several government agencies (in kind or 
in cash) to expand the reach of the programme. These funds may or may not be channelled through a 
UN agency. Example: The Ministry of Water donates land to build a pilot "village water treatment 
plant" The value of the contribution in kind or the amount of local currency contributed (if in cash) must 
be recalculated in US $ and the resulting amount(s) is what is reported in the table above. 
 
MDG F 1942: Alternatives to Migration: Decent Jobs for Filipino Youth (as of 30 June 2011) 

TYPE DONOR JP OUTPUT TOTAL3 FOR 2010 FOR 2011 FOR 2012 

Parallel [1]  CIDA  Output 2.2 TBD4    

Cost Share[2]       

Counterpart[3] DOLE  Output 1.1, 2.4 TBD    

  PLGUs  Output 1.2 TBD    

        

        

TOTAL       

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 

3
 Exchange Rate used is US$1.00 = Ph43.00 (average rate in June 2011) 

4
 TBD – To be determined 

https://webmail.undp.org/owa/?ae=PreFormAction&a=ReplyAll&t=IPM.Note&id=RgAAAAAifYpbahfRQaMpEYDYz1ejBwDwEf3Pump9Qrmoee2myMyJAL8ELtg6AADoSX8IGOTATLWERyCom6PUAC9ZiZ%2fEAAAJ#_ftn1
https://webmail.undp.org/owa/?ae=PreFormAction&a=ReplyAll&t=IPM.Note&id=RgAAAAAifYpbahfRQaMpEYDYz1ejBwDwEf3Pump9Qrmoee2myMyJAL8ELtg6AADoSX8IGOTATLWERyCom6PUAC9ZiZ%2fEAAAJ#_ftn2
https://webmail.undp.org/owa/?ae=PreFormAction&a=ReplyAll&t=IPM.Note&id=RgAAAAAifYpbahfRQaMpEYDYz1ejBwDwEf3Pump9Qrmoee2myMyJAL8ELtg6AADoSX8IGOTATLWERyCom6PUAC9ZiZ%2fEAAAJ#_ftn3
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BENEFICIARIES5  
 
Direct Beneficiaries: “The individuals, groups, or organizations, targeted, that benefit, directly, from the 
development intervention”. 
  

Men 
 

Men 
from 

Ethnic 
groups  

Women 

Women 
from 

Ethnic 
groups  

TOTAL 
(Men+  

Women)  

Nat’l 
Institutions  

Local 
Institutions  

Total  

Targeted 
number  

 
8,835 10 8,849 10 17,6846 12 24 36 

Number 
reached  

 
5,906 5 5,908 5 11,8147 8 84 92 

Targeted - 
reached  

67% 50% 67% 50% 67% 67% 305% 186% 

% difference  
 

 
33% 

 
50% 33% 50% 33% 33% +205% +86% 

 
Indirect Beneficiaries: “The individuals, groups, or organizations, not targeted, that benefit, indirectly, 
from the development intervention” 
 
  

Men 

Men 
from 

Ethnic 
groups  

Women 

Women 
from 

Ethnic 
groups  

TOTAL 
(Men+  

Women)  

Nat’l 
Institutions  

Local 
Institutions  

Total  

Targeted 
number  

 
2,710,781 - 2,710,781 - 5,421,5628 96 5,3599 5,45510 

Number 
reached  

 
2,732,811 - 2,732,812 - 5,465,623 75 5,67711 5,75212 

Targeted – 
reached  

 
108% - 108% - 108% 78% 106% 105% 

% 
difference  

 
 

+8% - +8% - +8% 22% +6% +5% 

                                                 
5
 Estimates based on existing data and will require further verification. 

6
 Total enrolment of public secondary education SY 2008 – 2009 in 15 JP YEM pilot schools including Out of 

School Youth trained  in Entrep and Techvoc Education, Teachers, Counsellors, PTCA members, PLGUs,   
7
 Total enrolment of public secondary education SY 2009 – 2010 in 15 JP YEM pilot schools. 

8
 Total enrolment of public secondary education SY 2008 – 2009, Department of Education , Basic Education 

Statistics Fact Sheet, www.deped.gov.ph/factsandfigures 
9
 Total number of public secondary schools SY 2008 – 2009, Department of Education , Basic Education Statistics 

Fact Sheet, www.deped.gov.ph/factsandfigures 
10

 Total number of public secondary schools SY 2008 – 2009, 4 Provincial Local Government Units, DOLE 

Regional Offices, local partners from national government agencies, private sector partners, academe, and NGOs. 
11

 Total number of public secondary schools SY 2010-2011  
12

 Total number of public secondary schools SY 2010-2011, to include 4 Provincial Local Government Units, DOLE 

Regional Offices, local partners from national government agencies, private sector partners, academe, and NGOs. 
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 MDG-F Monitoring Report

b. Joint Programme M&E framework   
 
This template is the same as the one you will find in the JP documents. We have added 3 columns to provide spaces for baselines of the indicators as well as 
targets. All the values for indicators in this template are cumulative. This means the past values obtained accumulate (add up over time) as the joint programme 
gets implemented. We are expecting you to include not only the indicators but the value of these indicators. If you do not provide them, please explain the 
reason and how you are going to obtain this information for the next reporting period. 
 
Expected 
Results 
(Outcomes & 
outputs)  

Indicators Baseline Overall  JP 
Expected 
target 

Achievement 
of Target to 
date 

Means of 
verification 

Collection 
methods (with 
indicative time 
frame & 
frequency) 

Responsibilities Risks & 
assumptions 

From Results 
Framework 
(Table 1) 

From Results 
Framework 
(Table 1) 
 

Baselines are a 
measure of the 
indicator at the 
start of the 
joint 
programme 

The desired 
level of 
improvement 
to be reached 
at the end of 
the  reporting 
period 

The actual 
level of 
performance 
reached at 
the end of 
the reporting 
period  

From identified 
data and 
information 
sources 

How is it to be 
obtained? 

Specific 
responsibilities of 
participating UN 
organizations 
(including in case of 
shared results) 

Summary of 
assumptions and 
risks for each 
result 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

Outcome 1: Improved policy coherence and implementation on youth, employment and migration (YEM) 

Output 1.1 
National Action 
Agenda (NAA) 
formulated, to 
inform local and 
national 
development 
processes 
 

 
Adoption of the 
NAA by the 
stakeholders  
 
 

 
National youth 
policy exists but 
there is no 
National Action 
Agenda 
covering youth, 
employment 
and migration  

 
National Action 
Agenda adopted on 
youth, employment 
and migration 
1.1.1 Policy Reviews 
Employment Policies:  
 
 
 
 
 
 
 
 
 
 
Youth Policies: 
 
 
 
 
 
 
 
 
 
 
 
 

January – June 2011 
 

 
 
 

 
- Completed the 

Policy Brief on Youth 
Employment and 
Migration outlining 
Key Policy Issues 
prepared by 
Fernando Aldaba 
and Alvin Ang 
(August 2010) 
 

 
- On-going 

presentation and 
validation of 
assessment and 
review of youth 
policies and 
programmes, 
situational analysis 
and stakeholder 
mapping to be 
conducted by the 
National Youth 
Commission(NYC)  

Published NAA 
for YEM and 
national agency 
plans and 
activity reports 
 
Published policy 
brief on YEM 
Key Policy 
Issues 
 
 
 
 
 
 
 
Published 
report on Youth 
Assessment  
 
 
 
 
 
 
 
 
 
 

Assessment of 
agency reports 
(e.g. Medium-
Term 
Philippine 
Development 
Plan) 
 
 
 
 
 
 
 
 
 
 
Assessment of 
agency reports 
(e.g. National 
Youth 
Development 
Plan) 

DOLE-ILS and 
ILO, IOM, 
UNICEF, UNFPA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
UNICEF, NYC 
 
 
 
 
 
 
 
 
 
 
 
 

Assumption: 
Strong political 
commitment 
effecting 
planning/progra
mming changes 
to address 
youth, 
employment and 
migration issues 
strengthened 
after national 
elections in 2010 
and reflected in 
the inaugural 
speech of the 
newly elected 
president. 
 
 

                                                 
13

  Baseline information is based on Baseline Study conducted of the joint programme. 
14

 Overall JP expected target was validated in a Planning workshop last July 2010. 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

Migration Policies: 
 

- On-going Youth 
Migration Study in 
the Philippines 

 

Published 
Report on Youth 
Migration in the 
Philippines 

UNICEF, IOM, 
ILO 
 

   1.1.2 Strategy Paper - On-going 
development of the 
YEM Strategy Paper  
by DOLE Institute for 
Labor Studies  

- Formulation of 
Strategy Paper is 
aligned with the 
process of 
developing 
Philippine Youth 
Development Plan 
and DOLE National 
Labor and 
Employment 
Agenda 

Published YEM  
Strategy Paper, 
Youth 
Development 
Plan and DOLE 
National Labor 
and 
Employment 
Agenda 

 DOLE, ILO, IOM, 
UNICEF 

Assumption:   
Preparation of 
Medium-Term 
Philippine 
Development 
Plan (MTPDP)   
for 2010 – 2015  
completed by 
yearend 2010, 
providing clear 
platform for 
cohesive NAA for 
YEM 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

  
 
 
 
 
 
 
 
 
 
 
 
 
 

NAA used by local 
governments in 
project sites and 
by pertinent 
national agencies 
 
    

National youth 
policy exists 
through a 
Medium Term 
Youth 
Development 
Plan but there is 
no coordinated 
National Action 
Agenda for the 
youth  that can 
be used at the 
local level 
 
To be derived 
from  the  
Assessment of 
Existing 
Capacities and 
Training Needs 
of Local 
Government 
Units on Local 
Economic 
Development 
(LED)   
 

1.1.3 Partners’ 
reports on the 
inclusion and 
mainstreaming of the 
NAA from partners 
(i.e, local youth 
development plans) 
formulated by LGUS, 
etc. 
 
 
 
 
 
- Enhanced capacities 

of local government 
units on local 
economic 
development and on 
designing 
programms and 
projects on youth 
employment in rural 
areas 

 

 
- At the Provincial 

Level, Youth Summit 
was conducted in JP 
YEM MAMA

15
 sites 

 
- Completed 

Provincial Youth 
Development Plans 
for two provinces, 
namely Antique and 
Agusan Del Sur, 

 
 
- Completed 

Assessment of 
Existing Capacities 
and Training Needs 
of Local Government 
Units on LED   

 
- Three (3) provincial 

partners 
participated in Asia 
Regional Facilitator’s 
Training Course on 
Value Chain 
Development  

 

Minutes of 
stakeholder 
consultation 
officially 
adopting the 
NAA 
Approved 
Annual Work 
Plan between 
UNICEF and 
National Youth 
Commission 

Project 
documentation 
of stakeholder 
consultation 

NYC and 
UNFPA, UNICEF  
 
 
 
 
 
 
 
 
 
 
 
 
DOLE, ILO 
 

Risk:  
Delay in the 
development of 
the National 
Action Agenda 
on Youth, 
Employment and 
Migration 
Agenda may 
limit 
prioritization of 
YEM concerns in 
Local 
Development 
Planning 
Processes 

 
 
 

  
 

1.1.4 Labor market 
statistics reflect 
youth, employment 

Implementation 
Postponed till end of 
2011  

  DOLE, ILO  

                                                 
15

 MAMA sites are Masbate, Antique, Maguindanao and Agusan Del Sur.  
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

and migration 
indicators 

- On-going discussion 
with Statistical 
Research and 
Training Center and 
DOLE Bureau of 
Labor Employment 
and Statistics  

- On-going discussion 
with the National 
Statistical Office for 
the conduct of 
Provincial Labor 
Force Survey in at 
least 1 project site 

Output 1.2  
One-stop-shop” 
resource 
centers (OSRC) 
established for 
YEM 
information, 
capacity-
building and 
training support 
 
 
 
 
 

One-stop shop 
resource centers 
of programs and 
services 
(including career 
guidance, 
vocational 
counselling, 
referral and 
tracking system) 
for youth, 
employment and 
migration are 
operational 
within local level 
NRCOs in four 
project areas.  
 
 
 

No local level 
NRCOs in target 
areas 
 
 
No one-stop 
shop resource 
centers 
 
 
 
 
 
 
 
 
 
 
 
 

1.2.1 Framework and 
strategy for 
establishing a one-
stop-shop resource 
centers on YEM 
 
- Presence of 

National 
Reintegration 
Center (NRCO) for 
OFWs services on 
YEM at the local 
level per MAMA 
site 

 
 
 
 
 
 

- Completed OSRC 
framework linked 
with Public 
Employment Service 
Office (PESO) 
institutionalization 
using time-space 
sharing concept. 
 

- Completed 
identification of  
prospective sites 
and/or facilities 
identified in MAMA 
sites 

 
- On-going review of 

Construction and 
procurement 
proposals form  

Progress reports   
 
Field visits and 
surveys  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Regular 
reporting by 
implementing 
partners 
 
Monitoring & 
field  visits by 
JP Field 
Coordinators  
and JP 
Coordinator 
 
 

DOLE-OWWA-
NRCO, IOM, 
Provincial LGUs 
 

Assumption:    
DOLE-OWWA-
NRCO & LGU can 
agree on specific 
innovative 
design and 
cooperation 
mode for a 
sustainable One-
Stop Resource 
Center.  
 
Risk:  
DOLE through 
OWWA and 
NRCO continues 
to adhere to 
rolling out from 
their resource-
restricted 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
Number of clients 
able to access 
YEM information 
and services, 
segregated by 
age and sex 

 
 
 
 
 
 
 
 
 
 
 
 
 
None. 

 
- Enhanced 

capacities of 
national and local 
stakeholders to 
deliver services 
and support to 
returning youth 
migrants, youth 
members of 
families left behind 
by OFWs 

 
1.2.2 Information 
Management System 
installed at the 
National 
Reintegration Centre 
and enhanced 
through database, 
systems improvement 
and staff training 
 
- Enhanced and 

upgraded 
information 
management 
system (database, 
system and staff) 
of the NRCOs 

 
 

 
- Completed Advocacy 

& Orientation 
Conference & Study 
Tour in 
CALABARZON

16
 for 

MAMA sites 
 

- Conducted 
Migration & 
Development Forum 
in MAMA 

 
- Conducted Strategic 

Planning on the 
implementation and 
target clients 
identified 

 
-  

 
 
 
 
 
 
 
 
 
 
 
 
 
Client 
Monitoring in 
one-stop shop 
centers 
 

structures. 
 
 

                                                 
16

 CALABARZON stands for Calamba, Laguna, Batangas, Romblon and Quezon provinces in Southern Luzon with the highest rate of origin among Overseas Filipino Workers (OFWs)  
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 

 No. of Modules 
and IEC materials 
designed on safe 
migration  for 
Pre-Employment 
Orientation 
(PEOS) and anti-
illegal 
recruitment 
program 
 
No of information 
outreach 
activities 
 
No of capacity 
building 
interventions 
 

Disintegrated 
information, 
orientation and 
advocacy 
programme 
against illegal 
recruitment, 
trafficking and 
irregular 
migration;   
 

1.2.3 Modules and IEC 
materials on safe 
migration for Pre-
Employment 
Orientation (PEOS) 
and anti-illegal 
recruitment 
programmes

17
 

 
-  Advocacy and 

information 
campaign to 
include: 

 
- 1  Information 

Programme 
Framework Guide 
for trainors 
containing 3 sets 
of modules on 
illegal 
recruitment, 
trafficking and 
irregular 
migration     

 
- 1000 Question & 

Answer Flyers for 

- Draft workplan 
prepared by 
Philippine Overseas 
Employment Agency 
(POEA) 

Activity Reports; 
Client Feedback 
Reports 
Produced 
Materials; 
Interview 
information 
givers 

Client feedback 
tool can be 
instituted by 
Field 
Coordinator 

DOLE POEA, 
IOM 

 

                                                 
17

 In the 3
rd

 PMC Meeting, it was agreed to move this from Output 2.2 to Output 1.2 as part of OSRC services with DOLE -POEA as government implementing partner. 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

each of 4 
provinces 

 
- 1000 Poster 

Calendars for 
each of 4 
provinces 

 
- 4 PEOS and 

information 
outreach caravan 

 
- 5 Mapping and 

Planning Exercise 
 

 

Output 1.3  
Mechanism 
Model 
established to 
channel 
remittances for 
the 
development of 
YEM initiatives  
employment 
 
 

One (1) model 
mechanism for 
remittances and 
YEM, towards 
promoting 
equitable access 
to economic 
resources and 
decent work 
opportunities, 
especially for 
particularly 
disadvantaged 
groups such as 
women and 
young people 
 

 

No existing 
model  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.3.1  Report on the 
design of the model 
mechanism and 
results of pilot testing, 
including 
recommendations for 
refinement and 
institutionalization 
 
 
 
 
 
 
 
 
 
 

-    Study on Model 
Mechanisms to 
Channel Remittances 
for finalization 

 
- Local YEM initiatives 

(e.g. value chain 
systems, school based 
and community-
based enterprises for 
validation 

 
 
 
 
 
 
 

Field visits 
 
Reports on the 
pilot testing  

JP Progress 
Reports  

DOLE and IOM  Assumptions: 
Feasible model 
for each pilot 
province is 
possible; 
 
There is an 
untapped market 
to channel 
remittances for 
development 
and 
employment-
generating 
venture 
benefiting the 
youth. 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 

At least four pilot 
projects rolled 
out in 4 target 
areas 
 
 

 
 
 
 
No existing 
model 

 
 
 
 
At least four pilot  
model mechanisms 
rolled out at the local 
level in 4 target areas 

 
 
 
 
None yet. 

Risks: 
There is limited 
information on 
the flow and 
amount of 
remittances from 
abroad in 
specific target 
sites that are can 
be channelled to 
development –
oriented 
undertakings. 
 
There is weak 
structural 
support in the 
market for the 
model 
mechanisms to 
be implemented 
effectively. 
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 MDG-F Monitoring Report

JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

Outcome 2.  Increased access to decent work for poor young women and men through public-private partnerships, inclusive basic education, life skills, career guidance, including on 
safe migration, vocational training, and  entrepreneurship 

Output 2.1. 
Partnerships 
with private 
sector, local 
governments 
and financial 
institutions 
established to 
create 
employment and 
entrepreneurshi
p opportunities 
for poor youth in 
target areas  
 

 
Number of 
memoranda of 
agreements 
between local 
governments, 
private sector 
and financial 
institutions  
 

 
None. 

2.1.1 Agreements 
concluded between 
private sector, NGOs 
and government to 
facilitate youth access 
to demand driven 
training and non-
discriminatory 
 

 
 
 
 

-  Completed assessment 
of local economy in 
MAMA sites with 
validation with local 
partners and 
stakeholders during 
Provincial Local 
Economic 
Development (LED) 
Summit;  

 
- -  Developed action 

plans for LED 
implementation 
during the Provincial 
LED summit.  

-  
- -  Identified growth 

sectors to anchor 
public-private 
partnerships 

 

Trend analysis 
of statistical 
data 

Enrolment and 
school 
participation, 
retention data 
from 
Department of 
Education  
 
 
 
National 
Statistical 
Surveys 

PLGU and ILO 
UNICEF 
IOM 
UNFPA 

Risks: 
Data at the 
provincial level is 
limited and 
underemployme
nt rates available 
are only at the 
regional level. 

 
 
 
-  

Number of 
public-private 
partnership 
initiatives 
implemented in 
employment and 
entrepreneurship 

PPP existing per 
province: 
Masbate = 4 
Antique = 8 
Agusan Del Sur 
= 4 
Maguindanao = 
no data 
 
* Most of the 

Additional of at least 
one (1) per province 
or a total of four  (4) 
public private 
partnerships 
established between 
local governments and 
private 
sector/financial 
institutions  

-  MOU and AWP 
between the four (4) 
Provincial LGU and ILO 
and DOLE on behalf of 
JP YEM drafted 

 
-  Four (4) Memorandum 

of Understanding 
(MOU) and Annual 
Work Plans (AWP) 

Administrative 
records  
 
 
 
 
 
 
 
 

Review and 
inspection of 
agreements 
and minutes of 
pertinent 
meetings  
 
 
 
 

PLGU and ILO  
  
 
 
 
 
 
 
 
 

Assumption: 
 
Local economy 
or towns in 
proximity are 
predominantly 
rural areas with 
private sector 
presence. 
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

PPP in the 
province are at 
the national or 
regional level 
and cascaded 
to the province 
for 
implementation
. 

 
 
 
 
- Subsidies and 

facilities provided 
to youth during 
on-the-job-
training to 
enhance 
employability 

 
 
 
 

signed between 
UNICEF and the local 
government units of 
Masbate, Agusan del 
Sur and Maguindanao, 
which includes 
providing access to 
technical/vocational 
skills training to out-
of-school youth 

 

 
 
 
 
Copies of MOU 
and AWP signed 
between the 
LGU and UNICEF 
 

 
 
 
 
Progress 
reports 
 

 
 
 
 
PLGU and 
UNICEF 

 
LGUs willing to 
dialogue and 
collaborate with 
private sector 
and vice versa.  
 
Political 
interventions will 
not hamper 
private sector 
participation. 

Output 2.2.  
Labor market 
responsive 
vocational and 
entrepreneurshi
p skills training 
with safe 
migration and 
life skills 
components, 
provided for 
poor out of 
school youth  
 
- Design of labor 

1. Number of 
out of school 
youth (OSY) 
disaggregated 
by sex, trained in 
tech voc and/or 
entrepreneurshi
p with gender, 
life skills.

18
   

 
 
 
 
2. Training 
Modules on 

None. Those 
who had 
undergone 
existing techvoc 
and entrep 
training have 
not been YEM 
enhanced 
 
 
 
 
 
 
 

2.2.1   TVET and 
entrepreneurship 
training programmes 
enhanced with life 
skills and gender 
 
 
 
 
2.2.2 Instructional 
materials (entrep and 
techvoc) enhanced 
with gender 
sensitivity and life 
skills and rolled out 

- Completed 
Assessment of 
technical and 
vocational skills, and 
entrepreneurship 
potentials of 
disadvantaged youth 
in MAMA sites  

 
TECHVOC: 
- TVET Training module 

mainstreamed with 
Gender Sensitivity 
Training (GST) 
developed in 

Published 
assessment 
report  on 
techvoc and 
entrep 
potentials 
 
 
 
 
TESDA/ILO 
Monitoring 
Reports 
 
 

Regular 
reporting by 
LGUs through 
CTECS, 
Administrative 
records   
 
 
 
 
TESDA 
Reporting/ 
Field Visits 
JP Reporting  
 

DOLE-BWSC 
and ILO 
UNICEF 
IOM 
UNFPA 
 
 
 
 
 
 
 
 
DOLE-TESDA 
and ILO, 

Assumption: 
Administrators 
of ongoing skills 
training will 
agree to modify 
and enhance 
their programme 
with YEM inputs  
 
 
Appreciation of 
the need to 
strengthen 
gender sensitive 
techvoc and 

                                                 
18

 Note: Techvoc Trainors and Entrep Trainings are separate since TESDA will handle Techvoc training and BWSC will handle Entrep training for OSYs for Antique, Masbate, and 
Agusan del Sur, except for Maguindanao where TESDA ARMM will handle both techvoc and entrep training. 
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

market – 
responsive 
technical 
vocational and 
entrepreneurshi
p training 
programmes 
enhanced with 
gender, lifeskills  
 
- System for 
tracking training 
graduates 
established  

entrepreneurshi
p, and tech voc 
integrating 
gender, & life 
skills

19
  

 
 
3. Number of 
Teachers and 
Trainers (male 
and female) 
trained in 
delivery of  
entrep and 
techvoc training, 
with safe 
migration, 
lifeskills and 
entrepreneurshi
p, gender 
sensitivity inputs    
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
- One (1) TESDA 

Techvoc Training 
module integrating 
gender, & lifeskills 
for OSY’s, SARDOs, 
and Children of 
OFWs 

 
- One (1) DOLE BWSC 

Entrepreneurship 
module on Start 
and Improve Your 
Own Business (SYB) 
technology, 
integrating gender, 
life skills and safe 
migration 

 
 
2.2.3 Corps of 
(entrep and 
vocational) trainers 
trained in delivery of 
enhanced 
programmes and use 
of instructional 
materials 
 
 
 

collaboration with 
TESDA with Philippine 
Commission on 
Women (PCW) and 
Great Women Projects 
of CIDA

20
  

 
 
 
ENTREP: 
-  Completed Trainers 

Guide and Workbook 
for Start and Improve 
Your Business (SIYB) 
integrated in the DOLE 
BWSC 
entrepreneurship 
modules with gender, 
lifeskills  

 
 
ENTREP: 
-  88 (48 female, 40 

male) local partners 
trained on Start and 
Improve Your Own 
Business (SIYB) to 
provide 
entrepreneurship 
training to 
disadvantaged youth  

 
 
 
 
 
 
 
 
 
DOLE BWSC/ILO 
Monitoring 
Reports 
 
 
 
 
 
 
 
 
 
DOLE BWSC/ 
ILO Monitoring 
Reports  
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JP Reporting 
 
 
  
 
 
 
 
 
 

UNFPA 
 
 
 
 
 
 
 
 
DOLE-BWSC 
and ILO 
UNFPA 
 
 
 
 
 
 
 
 
 
DOLE-BWSC 
and ILO 
UNFPA 
 
 
 
 
 
 
 

entrepreneurial 
training; 
 
 
Risks: 
Possible 
government 
reorganization 
integrating basic, 
higher and 
techvoc 
education into a 
separate cluster 
of Departments, 
outside the 
DOLE; 
 
Delineation of 
institutional 
mandate 
between DOLE 
BWSC (entrep 
training) and 
TESDA (techvoc 
training) 
 

                                                 
19

 Note: safe migration will not be integrated in techvoc modules but instead will be a sub-output of Output 1.2.3 
20

 CIDA is the Canadian International Development Agency 
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 
 
 
 
 
2.2.4 Train OSYs in 
four selected areas 
using YEM enhanced 
entrepreneurship 
training programme & 
instructional materials 

 
- 400 

disadvantaged  
youth trained on 
Entrepreneurship  
and provided post 
training services 

 
 
- 2,000 

disadvantaged 
youth trained on 
technical 
vocational and 
provided post 
training services 
 

- 2 SIYB trainers became 
Master Trainers   

 
TECHVOC: 
- TESDA techvoc training 
for trainors is linked up 
with CIDA programme 
entitled “Great Women 
Project” to integrate 
gender and lifeskills 
 
 
 
 
 
ENTREP: 
60 disadvantaged youth 
(28 female/32 male) 
trained during SIYB pilot 
testing from Antique 
and Agusan Del Sur  
 
 
TECHVOC: 
250 youth in Antique 
trained on automotive 
technology 

 
TESDA/ILO 
Monitoring 
Report\ 
 
Registry of out-
of-school youth 
in the local 
government unit 
(LGU) of 
Masbate, 
Antique and 
Agusan del Sur 
Field Office 
Progress 
Reports 
 
DOLE BWSC/ 
ILO Monitoring 
Reports  
 
 
 
DOLE-
TESDA/PLGU 
Repors 
 

 
JP Reporting 
 
 
 
 
 
 
 
 
JP Reporting 
 
 
 
 
 
 
 
 
 
 
 
 
JP Reporting 
 

 
DOLE-TESDA 
and ILO, 
UNFPA 
 
 
 
 
 
 
DOLE-BWSC 
and ILO 
 
 
 
 
 
 
 
 
 
 
 
DOLE-TESDA 
and ILO, 
UNFPA 
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

Output 2.3. 
Gender sensitive 
education 
mainstreamed in 
public 
secondary 
education  
 
 
  
 
 
 
 
 

1. Secondary 
curriculum in the 
public schools 
include gender 
and 
entrepreneurshi
p, and safe 
migration 
modules  

No inputs on 
gender & 
lifeskills in 
public 
secondary CP-
TLE curriculum 
that currently 
includes 
entrepreneursh
ip education  
but does not 
include gender, 
life skills and 
safe migration 
 
 
 

2.3.1 Curriculum and 
training materials in 
public secondary 
education enhanced 
with 
entrepreneurship, life 
skills, and safe 
migration 
 
 
- At least 100 master 

teachers, 
supervisors,  and  
12 CPTLE teachers 
in JP YEM schools 
trained on new 
CPTLE Curriculum 
in secondary 
education 
 
 

- 1
st

 and 2
nd

 year 
new CPTLE 
curriculum learning 
guides integrated 
with 
entrepreneurship, 
gender, life skills 
and safe migration 

 

- Completed enriched 
CPTLE

21
 Curriculum for 

1
st

 year public secondary 
school. 
 
 
 
 
 
- 37 (27 female, 10 

male) 1
st

 year level 
teachers and 
supervisors  from 12 
YEM schools trained 
on entrepreneurship 
under the enriched 
Career Pathways – 
Technology and 
Livelihood Education 
(CP-TLE) curriculum

22
 

 
- Fifty (50) teachers, 

principals and 
supervisors trained on 
enhanced CPTLE 
curriculum to include 
gender, life skills and 
safe migration

23
 

 
- 58 (47 female,11 male)  

Contents of the 
curricula in 1

st
 

year and 2
nd

 
year CPTLE 
subject 
 
 
 
 
DepEd M&E 
Reports 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DepEd M&E 

Review of 
curricula to 
check if gender 
and 
entrepreneurs
hip has in fact 
been included  

DepEd-BSE and 
ILO  
UNFPA 
IOM 
UNICEF 
 

Assumption: 
Dep Ed will agree 
with the 
introduction of 
proposed 
enhancements in 
the curriculum 
 
LGUs of 
participating 
schools will 
agree with the 
proposed 
enhancements 
to the 
curriculum. 
 
Risks: 
Life skills and 
gender concepts 
are easier to 
integrate into 
the CP_TLE 
curriculum but 
safe migration 
and need to be 
better integrated 
into other 
subjects such as 
value formation  

                                                 
21

 CPTLE stands for Career Pathways in Technology and Livelihood Education which is one of the subjects being taught in public secondary schools. 
22

 Same number was reported in bi-annual report June to Dec 2010. 
23

 Same as above 
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.3.2  Youth trained 
under the enriched 
secondary education 
curriculum 
 

2nd year level public 
secondary school 
teachers and 
supervisors from 4 
project sites, and key 
teacher trainers from 
17 regions across the 
country trained on 
entrepreneurship 
under CP-TLE program 

 
- Memorandum of 

Agreement signed by 
ILO-International 
Training Center and 
Department of 
Education to use KAB 
modules as 
instructional materials 
on entrepreneurship. 
KAB modules made 
available to public high 
schools in the country 

 
 
 
- 2,716 first year high 

school students (male 
– 1,369/female-1,347) 
taught using the 
enriched CPTLE 
curriculum in SY 2010 
– 2011 

-  

Reports 
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

Output 2.4 
Employment 
services 
enhanced: 
gender-sensitive 
career guidance, 
referral and 
tracking services 
offered on youth 
employment                                                  
 
 
 
 
 
 

1. Existence of a 
working unit or 
designation of 
staff to provide 
employment 
information, 
referral and 
guidance 
services at the 
LGUs   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Varies with the 
Provincial LGU 
(PLGU) sites:  
 
1) Masbate 
PESO 
Provincial: 
One (1) existing 
with PESO 
Manager and  
operational but 
not 
institutionalized 
 
2) Antique 
PESO 
Provincial: One 
(1) existing with 
PESO Manager 
and  
operational but 
not 
institutionalized 
 
3) Agusan Del 
Sur PESO 
Provincial: 
One (1) 
existing, 
operational  
and  
institutionalized 
with full staff 
complement 

2.4.1 Assessment of 
employment services 
in four LGU project 
areas 
 
 
2.4.2 Database 
established to track 
job opportunities 
 
 
 
 
2.4.3 - Establishment 
of YEM information 
campaign 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- Completed 
assessment of local 
employment services 
in MAMA project sites  

 
 
- Completed PESO 

Institutionalization Kit 
to be used nationwide 

 
 
 
 
None yet. This is 
dependent on the access 
to PhilJobNet 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Situational 
analysis  
 
Field visits  

Administrative 
reports from 
DOLE PESOs 
and LGUS 
 
Rapid 
appraisals; 
Field survey  

DOLE-BLE and 
ILO 
IOM 

Assumption: 
Appreciation of 
the need to 
progressively 
build/enhance 
comprehensive 
employment-
related service 
packages and 
establish an 
institutional 
office to render 
such service. 
 
National DOLE 
able to 
capacitate local 
level facility  
 
LGU can pass 
ordinance to 
establish service 
facility and 
secure resources 
 
Risks: 
Inability of DOLE 
to capacitate 
local level 
facility; 
Inability of local 
facility to 
assume multiple 
service menu 
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14
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Achievement of Target 
to date 

Means of 
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Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 
 
 
 
2. Type of 
services 
rendered: access 
to information 
on markets, 
credit, 
technology, and 
other 
employment-
related 
information, etc. 
 
 
 
 
 
 
3. Guidance 
materials & tools 
address young 
women and 
men’s needs 
 
 
 
 
 

 
4) 
Maguindanao  
PESO 
Provincial: 
None 
 
The PESOs in 
the three 
provinces of 
Antique, 
Masbate and 
Agusan Del Sur  
are engaged in 
three types of 
services: a) 
employment 
facilitation; b) 
employment 
enhancement 
thru TESDA; c) 
livelihood 
services 
 
The most 
frequently cited 
materials and 
tools are 
manuals, 
flyers/leaflets 
and multi-
media materials 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Some LGUS may 
not have 
operational 
employment 
service offices  
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JP Outcomes 
and Outputs 

Indicators Baseline
13

 Overall  JP
14

 Expected 
target 

Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

4. Number of 
young women 
and men able to 
access 
employment 
information and 
other services                          

Database and 
monitoring 
system for 
employment 
services is not 
available.  

Output 2.5 
Inclusive 
approaches to 
basic education 
promoted to 
reach 
disadvantaged 
youth and 
improve school 
participation and 
retention rates 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Number of 
students 
enrolled in Open 
High School 
Curriculum and 
other alternative 
delivery modes 
like the EASE 
program in the 
12 selected 
schools, 
disaggregated by 
sex.  
 
Drop-out rates 
per year level in 
the secondary 
schools 
disaggregated by 
sex.  
 
 
 
Retention rates 
per year level in 
the secondary 
schools 

None. 
Alternative 
delivery modes 
not yet offered  
 
 
 
 
 
 
 
 
 
 
Drop-out Rates 
(%) 2008 – 
Total  
(Male/Female) 
 
Masbate 
Bangalisan MHS 
-  2.96 
(5.63/1.02) 
Del Rosario 
MHS – 4.15 
(6.82/0.92) 
Mobo NHS – 

2.5.1 Most 
disadvantaged youth, 
including children of 
OFWs, receive basic 
education and/or stay 
in school 
 
- Increase in 

participation and 
retention rates of   
secondary 
education students 
who are either  
Students at risk of 
dropping out 
(SARDO’s), Out-of-
school youth 
children youth of 
OFWS and other 
disadvantaged 
youth by gender in 
the JP YEM schools 

 
- 11,724 students 

from the 12 pilot 
schools benefited 
from improved CP-

OHSP/EASE Enrolment 
(2010-2011) 
Fullon NHS (Antique) – 
24 
Maguindanao NHS - 42 
*Only 2 pilot schools 
offer OHSP/EASE 
program so far. 
 
 
Drop-out Rates (%)  
SY 2010-2011 - 
Total (Male/Female) 
-Reduction of DO rates 
of 7 schools between 
2008 and 2010. 
  
 
 
Masbate 
Bangalisan MHS – 5.18 
(7.08/3.28) 
Del Rosario MHS – no 
data submitted 
Mobo NHS – 10.57 
(6.86/3.23) 
 

BEIS data from 
DepEd 
 
 
 
 
 
 
 
 
 
BEIS data from 
DepEd 
 
 
 
 
 
 
 
 
 
 
BEIS data from 
DepEd 
 
 

School records 
and reports 
from the 12 
selected 
schools 
 
 
 
 
 
 
School records 
and reports 
from the 12 
selected 
schools 
 
 
 
 
 
 
 
School records 
and reports 
from the 12 
selected 

DepEd and 
UNICEF 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Assumption: 
DepEd will 
continue to 
implement the 
Alternative 
Delivery Modes – 
particularly OHSS 
and EASE 
 
 
Data exist in the  
participating 
schools 
 
 
 
 
Assumption: 
Teachers and 
supervisors will 
be able/allowed 
to participate in 
the YEM training 
programs.  
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14
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Achievement of Target 
to date 

Means of 
Verification 

Collection 
Methods 

Responsibilities Risks & 
Assumptions 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

disaggregated by 
sex.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5.55 (7.95/3.68) 
 
Antique 
Fullon MHS – 
4.77 (6.53/2.3) 
Barasanan NHS 
– 5.65 
(8.81/2.11) 
Antique NHS – 
6.46 (9.44/3.76) 
 
Agusan del Sur 
Sta. Cruz NHS – 
5.58 (6.48/4.76) 
Prosperidad 
NHS – 4.01 
(5.20/3.76) 
Sibagat NHS – 
5.28 (5.42/5.16) 
 
Maguindanao 
Mamasapano 
NHS  
(not available) 
Datu Ampatuan 
NHS – (not 
available) 
Maguindanao 
NHS – 3.84 
(4.22/3.47) 
No school 
specific data 
available on the 
Basic Education 

TLE facilities and 
instructional 
materials 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Antique 
Fullon MHS – no 
updated data 
Barasanan NHS – 4.63 
(7.65/1.64) 
Antique NHS – 3.69 
(4.60/2.81) 
 
 
Agusan del Sur  
Sta. Cruz NHS – 1.35 
(1.83/0.88)  
Prosperidad NHS (2009) 
– 3.8  
Sibagat NHS (2009) – 
4.22 (5.3/3.1) 
 
 
Maguindanao 
Mamasapano NHS – 
1.32 (0.73/0.58) 
Datu Saudi MHS – 3.4 
(3.6/3.2) 
Maguindanao NHS – 
3.11 (03.44/1.74) 
 
 
 
 
 
 
 

 
 
 
Records; field 
visits 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

schools 
 
 
JP progress 
reports 
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Responsibilities Risks & 
Assumptions 

 

 
 
 
 
 
Number of 
trained teachers, 
guidance 
counselors and 
PTCAs on 
mentoring and 
counseling of 
youth 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Information 
System (BEIS)  
 
 
 
225  teachers, 
guidance 
counsellors and 
PTCA members 
in 15 JP YEM 
schools 

 
 
 
 
 
2.5.2 Additional 
number of teachers, 
counsellors, PTA 
members trained 
 
- Capacities of 

teachers, guidance 
counsellors and 
PTCAs enhanced to 
undertake 
mentoring, 
counselling, 
support systems, 
innovative skills 

 
- 12 school heads, 

12 guidance 
counsellors, and 12 
PTCA officers each 
provided with two 
trainings     

 
- 45 CP-TLE teachers 

received training on 
two CP-TLE 
specialization 

 
 
 

 
 
 
 
 
- 185 teachers in 12 JP 

YEM pilot schools 
provided training on 
Child Friendly School 
System (CFSS) and 
Drop Out Reduction 
Program (DORP) 

 
 
 
- All 12 schools have set 

up SARDO Watch list 
to identify and track 
them.  

 
 
 
Estimated Number of 
Beneficiaries of CP-TLE 
equipment 
 
- As of June 30, eight (8) 
CP-TLE laboratories in 8 
pilot schools have been 
improved.  
 
Students (based on 
2010-2011 enrolment)  
TOTAL – 8,737 

 
 
 
 
 
BEIS data from 
DepEd 
 
 
 
 
 
 
 
 
Records; field 
visits 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
School records 
and reports 
from the 12 
selected 
schools 
 
 
 
 
 
JP progress 
reports 
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Masbate 
Bangalisan MHS – 313 
Del Rosario MHS – 273 
Mobo NHS – 1,433 
(681/752) 
 
Antique 
Fullon MHS – 546 
Barasanan NHS – 279 
(157/122) 
Antique NHS – 4,188 
(2,052/2,136) 
 
Agusan del Sur  
Sta. Cruz NHS – 466 
(214/252) 
Prosperidad NHS – 1,239 
(601/638)  
 
 
Teachers  
Total – 17 TLE teachers 
in 7 schools using 
improved TLE 
laboratories 
 
Masbate 
Bangalisan MHS – 4 
Del Rosario MHS – 1 
Mobo NHS - 1 
 
Antique 
Fullon MHS – no data 
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Number of 
disadvantaged 
youth receiving 
JP education 
subsidies, 
disaggregated by 
sex. 
 

 
 
 
 
 
2.5.3 Supplemental 
fund for secondary 
education for 
disadvantaged 
children of OFWs 
established 
 
 
 
 
 
 
 
 
 
 
 
 
 
At least 570 
disadvantaged youth 
and children of OFWs 
avail of educational 
subsidies in 2 years 
 
 

submitted 
Barasanan NHS – 1 
Antique NHS – 7 
 
Agusan del Sur  
Sta. Cruz NHS – 1 
Prosperidad NHS –  2 
 
 
- 12 JP YEM schools 
provided with 1 set each 
of sports equipment and 
musical instruments 
provided to each school 
to enhance extra/co-
curricular activities of 
students in 2010. 
 
 
- To date, 738 education 
subsidy slots have been 
provided. For SY 2011-
2012, 450 education 
subsidy slots availed of  
by 2

nd
 year to 4

th
 year 

high school students of 
which 400 are students 
at risk of dropping out, 
29 are children of OFWs, 
and 28 are former out-
of-school youth  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
School reports 
 
 
Education 
subsidy 
monitoring 
documents 
 
 
Field visits 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Periodic 
requirement of 
school report 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DOLE-OWWA 
and IOM 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Assumptions: 
JP YEM Schools 
are CFSS schools  
 
 
Risks: 
Presence of 
OFWs may not 
be significant in 
the province to 
assist children of 
OFWs 
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c. Joint Programme Results Framework with financial information 
 

This table refers to the cumulative financial progress of the joint programme implementation at the end of the semester. The financial figures from the 
inception of the programme to date accumulated (including all cumulative yearly disbursements). It is meant to be an update of your Results Framework 
included in your original programme document. You should provide a table for each output.  
 
Definitions on financial categories 

¶ Total amount planned for the JP: Complete allocated budget for the entire duration of the JP.24 

¶ Estimated total amount committed: This category includes all amount committed and disbursed to date. 

¶ Estimated total amount disbursed: this category includes only funds disbursed, that have been spent to date. 

¶ Estimated % delivery rate: Funds disbursed over funds transferred to date. 
 
MDG F 1942 Alternatives to Migration: Decent Jobs for Filipino Youth (as of 30 June 2011) 

 

 

 

 

 

 

 

 

 
 
 
 

 
 
 
 
 
 

 

                                                 
24

 The amount is based only on funds transferred as of year 2and not budget allocated for the entire duration of the JP. 

  
 

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/  
LOCAL 

A 
Total amount 

Planned JP  
(Year 1&2 Budget 

transferred to date) 
July 2009-  
June 2011) 

B 
Estimated Total 

amount  
Committed 

C 
Estimated Total  

Amount 
Disbursed 

D 
Estimated  

% Delivery rate of 
budget  

(vs. funds 
transferred to 

date) 

JP Coordination Unit and monitoring 
systems established 

   ILO  143,523 137,088 98,358 69% 

IOM  58,692 
 

57,893 
 

57,893 99% 

UNICEF  52,848 52,848 22,052 42% 

Total   255,063 247,829 178,303 70% 
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JP Output: 1.1 National Action Agenda formulated, to inform local and national development processes 
    

Programme 
Outputs 

Activity YEAR UN 
AGENCY 

RESPONSIBLE PARTY 
 

Estimated Implementation Progress 
as of 30 JUNE 2011 

Y1 Y2 Y3  
 

NATIONAL/ LOCAL A 
Total amount 

Planned for the JP  
(Year 1&2 Budget 

July 2009-  
June 2011) 

(US$) 

B 
Estimated Total 

amount  
Committed 

(US$) 

C 
Estimated Total  

Amount 
Disbursed 

(US$) 
 

D 
Estimated  

% Delivery rate of 
budget  

(Column C/A) 
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1.1.1.1 Undertake 
policy reviews, 
situational analysis, 
stakeholder mapping 
and related  studies  
 
 

   UNICEF NYC 25,000 46,562 41,089 164% 

   ILO DOLE 30,664 30,664 30,538 100% 

   IOM DOLE 17,965 17,995 17,357 97% 
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1.1.2.1 Conduct 1 
national policy and 
programme 
consultation, 4 local 
policy and 
programme 
consultations with 
youth, and at least 6 
workshops and 
learning activities in 
each of the 4 target 
provinces to 
establish youth 
councils as 
institutional 
mechanism for youth 
participation 

   UNICEF NYC 155,700 108,757 108,417 70% 

1.1.2.2 Conduct local 
consultations and 
consolidate policy 
recommendations 

   IOM DOLE 130,645 130,645 
 

92,821 71% 
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1.2.3 Conduct  
inclusive stakeholder 
consultations among  
national government 
and non-government 
actors   
 

   ILO DOLE 37,490 37,490 37,456 100% 

1.1.2.4 Consolidation 
of  sectoral, national 
and local policy 
recommendations  
and drafting of a 
strategy paper on 
Youth, Employment 
and Migration, 
consensus building 
and adoption of NAA 

   ILO DOLE 62,588 31,727 10,156 16% 
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1.1.3.1 Advocate and 
influence partners to 
use the National 
Action Agenda in the 
next round of 
national and local 
development plans.  
 

(For implementation 
starting year 2) 

   ILO DOLE 25,574 15,397 5,295 21% 
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1.1.3.2 Raise 
awareness of youth  
and advocate for the 
mainstreaming of life 
skills policies and 
programs 

   UNFPA NYC 121,370 121,370 26,181 22%  

 

1.1.3.3 Conduct 
capacity building for 
LGUs on local 
economic 
development 
strategies, tools and 
approaches and on 
designing programs 
and projects on 
youth employment in 
rural areas of high 
migration pressure 

   ILO DOLE 110,674 92,642 40,849 
 

37% 

1
.1

.4
 L

ab
o

r 
m

ar
ke

t 
st

at
is

ti
cs

 r
ef

le
ct

 y
o

u
th

 

em
p

lo
ym

en
t 

an
d

 m
ig

ra
ti

o
n

 in
d

ic
at

o
rs

 

1.1.4.1 Conduct 
capacity building of 
planners and 
statistical offices on 
the development of 
indicators, analysis 
and management of 
labor market 
information on youth 
employment and 
migrant youth. 
 
(For implementation 
starting year 2) 
 

   ILO DOLE 143,224 23,422 5,295 4% 

Output 1.1 Total  860,895 
 
 

656,671 415,455 48% 
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JP Output: 1.2 Localized policies and programmes on YEM through the setting of  “One-Stop-Shop” Service and Resource Centers  
 

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ 
LOCAL 

Total amount 
Planned 

(Year 1&2 
Budget 

July 2009-  
June 2011) 

(US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate of 

budget 
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1.2.1.1  Conduct 
stakeholder consultations 
toward the design and 
development of one stop 
service and resource center 
for youth employment and 
migration, and set-up a 
common resource 
collection of YEM-specific 
training tools 

   IOM DOLE 65,034 23,206 
 

13,080 20% 

1.2.1.2 Support the roll-out 
of YEM program and 
projects by NRCO 

   IOM DOLE 159,288 146,705 63,866 40% 
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1.2.13 Provide training and 
technical support to the 
national and local 
stakeholders  to deliver 
services and support to 
returning youth migrants, 
youth members of families 
left behind by overseas 
Filipino workers 
 
(For year 2 
implementation) 

   IOM DOLE 147,920 92,693 10,093 7% 

 

1.2.1.3 Provide training & 
technical support to 
national & local 
stakeholders to deliver 
services & support to 
returning youth migrants, 
youth members of families 
left behind by OFWs 
 

 x  IOM DOLE n.a. 0 0 0 
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1.2.2.1 Set-up the 
information management 
system and enhance 
capacity of the NRCO to 
manage the system 
 
 
 (For implementation 
starting year 2) 
 

   IOM DOLE 46,805 3,548 3,548 8% 
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2
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.1
.2

) 
1.2.3.1 Mapping, 
consultation, scanning of 
the environment on IR, 
Trafficking and IM 
vulnerabilities of the youth 
 

   IOM POEA 115,961 115, 962 10,134 9% 

1.2.3.2 Development of 
youth-oriented module for 
the information campaign 
 

         

1.2.3.3 Production and 
dissemination of 
information materials 
 

         

1.2.3. 4. Conduct of trainors 
training for PEOS, AIR and 
Anti-trafficking information 
programmes 

         

Output 1.2 Total  535,008 382,113 100,721 19% 
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JP Output: 1.3 Model mechanism established to channel remittances for the development of YEM initiatives 
 

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ 
LOCAL 

Total amount 
Planned 

(Year 1&2 
Budget 

July 2009-  
June 2011) 

 (US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate of 

budget 
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1.3.1.1  Conduct study 
on possible 
mechanisms to 
channel remittances of 
overseas Filipino 
workers to local youth 
development 

   IOM DOLE 28,055 23,337 23,337 83% 
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1.3.1.2 Conduct 
consultations and 
workshops with GOs, 
NGOs, towards 
evolving a model for 
productive use of 
remittances for youth 
employment 
 

   IOM DOLE 120,642 94,594 25,276 21% 

1.3.1.3 Implement the 
model mechanism and 
test its efficacy in 
harnessing 
remittances for youth 
employment 
promotion 

   IOM DOLE 255,387 202,694 36,198 14% 

Output 1.3 Total  404,084 320,625 84,811 21% 
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JP Output: 2.1 Partnerships with the private sector, local governments and financial institutions established to create employment and entrepreneurship 
opportunities for poor youth in target areas  

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ 
LOCAL 

Total amount 
Planned 

(Year 1&2 
Budget 

July 2009-  
June 2011) 

 (US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate 

of budget 
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2.1.1.1 Explore 
prospective public-private 
partnerships to assist local 
governments to 
identifying potentials, 
especially in sunrise 
sectors  

   ILO LGUs 79,388 64,919 39,057 
 

49% 

 

2.1.1.2 Provide assistance 
to youth undergoing on-
the-job training in the 
private sector 

   UNICEF LGUs 60,000 60,000 47,263 79% 

Output 2.1 Total  139,388 124,919 86,320 62% 
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JP Output: 2.2 Labor market-responsive vocational and entrepreneurship skills training, with safe migration and life skills components, provided for poor and 
out-of-school youth  

 

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ 
LOCAL 

Total amount 
Planned 

(Year 1&2 
Budget 

July 2009-  
June 2011) 

 (US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate 

of budget 
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2.2.1.1 Assess 
entrepreneurship 
potentials and conduct of 
skills survey among poor 
in the target areas 

   ILO DOLE/TESDA 52,189 52,190 36,883 71% 

2.2.1.3 Design gender 
mainstreaming and life 
skills module for 
entrepreneurship training 
programmes 
Revise to: Integrate 
gender sensitivity and 
lifeskills into technical 
vocational and youth 
entrepreneurship training 
programs 

   UNFPA DOLE (BWSC) 
/TESDA 

92,500 92,500 38,750 42% 
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2.2.2.1 Review 
instructional materials 
and enhance it with 
entrepreneurship, gender 
sensitivity, life skills and 
safe migration 
 

 

 

 

 

   UNICEF/ 
Change to 
UNFPA in 
partnership 
with Great 
Women Project 
with 
CIDA/TESDA 

TESDA 59,727 
Note: Entire 
amount to be 
reallocated by 
UNICEF for year 
2 in Output 2.5 

n.a. n.a. n.a. 
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2.2.3.1 Support the 
conduct of training for 
service providers in the 
delivery of enhanced tech 
voc programme and use 
of instructional materials 
in training out-of-school 
youth  
 
 (For year 2 
implementation) 
 

   UNICEF/ 
Change to 
UNFPA in 
partnership 
with Great 
Women Project 
with 
CIDA/TESDA 

TESDA 85,000 
  

22,597 
Note: Remaining 
balance of 62,403 
will be reallocated 
by UNICEF for year 
2 in Output 2.5 

 

22,597 27% 
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2.2.4.1  Train out-of-
school youth in the four 
selected areas using YEM 
enhanced TECHNICAL 
VOCATIONAL and 
ENTREPRENEURSHIP 
training programme and 
instructional materials 
 

 
 

   ILO DOLE BWSC and 
TESDA 

595,988 152,403 97,423 16% 
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 2.2.5.1 Establish tracking 
system for vocational and 
entrepreneurship training 
graduates. Monitor 
results of the application 
of the enhanced 
curriculum and assess the 
impact of the enhanced 
curriculum  
(For Year 2 
Implementation) 

   ILO DOLE BWSC and 
TESDA 

52,924 19,582 3,839 7% 

Output 2.2 Total  1,054,290 455,234 209,626 20% 
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JP Output: 2.3  Gender Sensitive entrepreneurship education mainstreamed in public secondary education 

 
Programme 

Outputs 
Activity YEAR UN AGENCY RESPONSIBLE 

PARTY 
 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ 
LOCAL 

Total amount 
Planned 

(Year 1&2 
Budget 

July 2009-  
June 2011) 

 (US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate 

of budget 
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2.3.1 Integrate life skills 
into secondary school 
curriculum and ensure 
that entrepreneurship, 
gender sensitivity & safe 
migration are 
mainstreamed. Revise 
existing modules and 
instructional materials to 
integrate 
entrepreneurship, gender 
sensitivity & safe 
migration 

         

2.3.1.1 Enhance existing 
entrepreneurship module 
in the Career Pathways 
Program and implement 
in participating schools 

   ILO DepEd 58,623 58,477 53,982 92% 
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2.3.1.2 Identify 
appropriate entry points 
to integrate life skills into 
secondary school 
curriculum and design 
module 
Revise phrasing to: 
Integrating gender-
sensitivity and life skills 
into the entrepreneurship 
curriculum of public 
secondary level education 

   UNFPA DepEd 89,500 69,413 69,413 78% 
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2.3.1.3 Identify 
appropriate entry points 
to integrate safe 
migration into secondary 
school curriculum and 
design module 

   IOM DepEd 95,032 26,604 25,775 27% 

Yo
u

th
 t

ra
in

ed
 u

n
d

er
 

th
e 

en
h

an
ce

d
 

se
co

n
d

ar
y 

sc
h

o
o

l 

cu
rr

ic
u

lu
m

 

2.3.2.1 Monitor the 
results of the application 
of the enhanced 
curriculum and assess the 
impact of the enhanced 
curriculum   
 

(For year 2 
implementation) 

    ILO DepEd 29,904 29,089 8,060 27% 

Output 2.3 Total  273,060 183,583 157,230 58% 
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JP Output: 2.4 Employment services, including career guidance, referral and tracking services offered to promote youth employment  
 

 

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ 
LOCAL 

Total amount 
Planned 

 (Year 1&2 Budget 
July 2009-  
June 2011) 

(US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate of 

budget 
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2.4.1.1 Assess existing 
local employment 
services in four LGU 
project areas in terms 
of gender sensitivity; 
labor market 
responsiveness and 
identify gaps relative to 
enhancing youth 
employability and 
identify sectors where 
youth employment can 
be promoted. 
 
 
 

   ILO DOLE 27,514 27,514 24,138 88% 
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2.4.2.1 Set up a 
mechanism for 
coordinating and 
networking among 
employment and 
private sectors of the 
poor youth to aid in 
identifying and tracking 
job opportunities in the 
labor market and 
ensure 
interconnectivity of 
PESOs in target areas 
surrounding urban 
growth areas.  
(For implementation 
year 2) 

   ILO  DOLE 85,474 34,501 7,681 9% 
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2.4.3.1 Establish SMS-
based YEM information 
dissemination 
campaign through the 
NRCO  

   IOM DepEd 30,018 27,312 4,417 15% 

Output 2.4 Total 
 
 
 
 
 
 
 

Total  

143,006 89,327 36,236 25% 
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JP output: 2.5 Inclusive approaches to basic education (secondary level) promoted to reach disadvantaged youth and improve school participation and retention 
rates  

 
 

Programme 
Outputs 

Activity YEAR UN AGENCY RESPONSIBLE 
PARTY 

 

Estimated Implementation Progress 

Y1 Y2 Y3  NATIONAL/ LOCAL Total amount 
Planned 

(Year 1&2 
Budget 

July 2009-  
June 2011) 

 (US$) 

Estimated Total 
amount  

Committed 
(US$) 

Estimated Total  
Amount 

Disbursed 
(US$) 

Estimated  
% Delivery rate of 

budget 
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2.5.1.1 Provide 
education, IEC 
materials and 
psychosocial support 
services to the poor 
and vulnerable, such as 
basic school supplies 
for Open High School 
studies; learning 
packages and TLE 
equipment and 
consumables; self-
learning modules for 
out-of-school youth 
(EASE modules); 
consumables for 
entrepreneurship 
projects of students 

   UNICEF DepEd 246,231 171,584 113,693 46% 
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NOTE: The amount reflected herein was taken from the color-coded Annual Workplan 2nd Q as of June 2011.  
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 2.5.2.1 Conduct of 
training for teachers, 
guidance counsellors 
and Parents-Teachers-
Community 
Associations on 
mentoring, counselling, 
support systems, 
innovative skills 

   UNICEF DepEd  342,017 242,822 226,205 66% 
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2.5.3.1 Establish a 
supplemental 
education subsidy fund 
in local pilot areas, to 
cater disadvantaged 
youth, with special 
focus on children of 
migrant workers who 
do not meet the 
requirements of 
existing programs. 

   IOM DOLE 261,864 228,026 124,348 47% 

Output 2.5 Total  850,112 642,432 464,246 55% 
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SECTION II: Joint Programme Progress   
 
The second section of the report is intended to shed light on the major advances and difficulties of the Joint Programme. It also aims to collect information on 
two important objectives that all joint programmes are contributing towards (interagency work, delivering as One and Development effectiveness as described 
by the Paris Declaration and the Accra Action Agenda).   
 

a. Narrative on progress, obstacles and contingency measures 
 
Please provide a brief overall assessment (250 words) of the extent to which the joint programme components are progressing in relation to expected 
outcomes and outputs, as well as any measures taken for the sustainability of the joint programme during the reporting period. Please, provide examples if 
relevant. Try to describe facts avoiding interpretations or personal opinions. ( January – June 2011) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Progress in Outcomes/Output: (January  – June 2011)  
 
Although there have been delays in implementation of the joint programme, the programme has been fast tracking the roll-out of key activities to 
ensure that outcomes and outputs will be met.  
 
On Outcome 1: Improved policy coherence and implementation, the joint programme contributed to the heightened awareness on the youth 
employment and migration concerns through nation-wide and sectoral consultations. On Output 1.1, although the YEM Strategy paper is not yet 
finalized, the programme has been able to include the results of the policy reviews and recommendations in the process of developing the Philippine 
Development Plan (2011 – 2016), Youth Development Plan and National Labor and Employment Agenda of the Department of Labor and Employment 
(DOLE). In addition, two provinces namely, Antique and Agusan Del Sur, have developed their provincial youth development plans that will influence 
local policies and programmes. Assessment of Existing Capacities and Training Needs of local government units (LGUs) on local economic development 
was completed and important to help LGUs developed policies, programs and projects on youth employment.   Output 1.2 on the establishment of One-
Stop-Shop Resource Centers (OSRC) to mitigate risks of migration and support returning migrants is also underway with the full support of local 
government units. Output 1.3 however, will need to be revisited to ascertain the viability of establishing four pilot model mechanisms for channelling 
remittances in year three. 
 
Significant progress has also been made on Outcome 2: Increased access to decent work for poor young men and women. Under Output 2.1 Assessment 
of the Local Economy in the four MAMA sites have been completed with the conduct of the LED summit to identify partnerships with the private sector, 
civil society groups and micro-finance institutions; On Output 2.2 Assessments have been completed to ascertain the local economic opportunities in 
the four provinces, as well as entrepreneurship potentials and technical vocational skills of Out-of-School Youths and the technical vocational skills that 
are demanded by the local industries. Training of trainors on Generate and Start and Improve Your Own Business (GYB/SIYB) was also conducted in the 
four provinces and an initial training of OSYs in Antique and Agusan Del Sur.  In terms of providing interventions for facilitating  school-to-work 
transition, the programme has provided under Output 2.3  training of 1st year high school  CPTLE teachers in the use of the entrepreneurship curriculum 
enriched with gender, life skills and safe migration has been rolled out to first year public secondary school students in three provinces, Antique, Agusan 
Del Sur and Masbate. Training of 2nd year high school CPTLE teachers in the use of the entrepreneurship curriculum. Know About Business (KAB) 
modules of ILO as instructional materials on entrepreneurship. 
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 Cont’d: Progress in Outcomes/Output:  
 
On Output 2.4 the completion of the assessment of the local employment services for the four MAMA sites was completed. The 
assessment will provide the basis for capacity building interventions towards institutionalization of the Public Employment Service Offices 
(PESOs) and the integration of One-Stop Shop Resource Center on migration as a core service of the PESO; and setting up a mechanism for 
coordinating and networking among employment and ensuring interconnectivity of PESOs. 
 
On Output 2.5  the joint programme addressed the need to increase participation and reduce drop-out rates in 12 JP YEM pilot provinces 
through policy interventions to include the enrichment of the handbook on Open High School  and Dropout Reduction Programme, and 
DepEd Orders providing the teachers service credits and the legal basis to extend services beyond 6 hours a teaching load to Students at 
Risk of Dropping Out (SARDO); c) capacity building interventions to strengthening delivery of Alternative Delivery Modes (ADM) of 
education for teachers and guidance counsellors; d) provision of educational subsidies for additional 738 slots (benefitting 500 students) 
for SY 2010-2011. 
 
Measures taken for the sustainability of the joint programme: 
 
To ensure sustainability, the joint programme interventions were designed at the onset to develop policies and use existing government 
systems and programmes. For example, policy interventions at the national and local government level under Output 1.1 specifically the 
development of the Youth Employment and Migration Strategy Paper is aligned with the government planning processes of the Philippine 
Development Plan (2011-2016) prepared by the National Economic Development Authority (NEDA), the National Labor and Employment 
Agenda prepared  by the Department of Labor and Employment (DOLE) and National Youth Development Plan prepared by the National 
Youth Commission (NYC). It also aims to influence the development of Youth Development Plans at the local provincial level. 
 
On programme implementation, the joint programme is working with Department of Labor and Employment – Bureau of Workers with 
Special Concerns (BWSC) and the Technical Education and Skills Development Authority (TESDA) in implementing the entrepreneurship 
and techvoc training for OSYs. This includes the monitoring and tracking of training graduates and linking them up with private sector 
companies for on-the-job training. Similarly, the joint programme interventions for entrepreneurship education in public secondary 
education and the strengthening of Alternative Delivery Modes (ADM) of education for Students at Risk of Dropping Out (SARDO) and 
Out-of-school Youths (OSYs) by Department of Education (DepEd) builds on existing programmes and systems. The joint programme’s 
added value is the enhancement of existing curriculum to include gender, life skills and safe migration. On entrepreneurship training, 
DOLE and local partners were capacitated as trainers who can provide similar training to other disadvantaged youth or their target groups 
beyond the life span of the Joint Programme. This is also the case in providing entrepreneurship training to CP-TLE teachers. 
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Are there difficulties in the implementation? What are the causes of these difficulties? Please check the most suitable option   
 

b. 
 

 UN agency Coordination 
 Coordination with Government  
 Coordination within the Government (s) 
 Administrative (Procurement, etc.)  /Financial (management of funds, availability, budget revision, etc) 
 Management: 1. Activity and output management 2. Governance/Decision making (PMC/NSC) 4. Accountability 
 Joint Programme design 

 
c. 
 

 External to the Joint Programme (risks and assumptions, elections, natural disaster, social unrest, etc) 
 Other. Please specify:  

 
 
 
 

 Cont’d: Measures taken for the sustainability of the joint programme: 
 
Provincial Local Government Units from Antique, Masbate, Agusan Del Sur, and Maguindanao (MAMA), have signed the Memorandum of 
Understanding (MOU) committing to create Provincial Programme Coordinating Bodies (PPCB) to coordinate, monitor and facilitate the 
implementation of the joint programme on the ground. This will be the programme management structure that will be left behind after 
the duration of the programme. Also, capacity building interventions for managing the One-Stop-Shop Centers (OSRC) for managing risks 
of migration at the local level. 
 
Another sustainability and exit strategy being reviewed by the joint programme is the linking up with existing international development 
agencies for potential funding. Such an example is the linking up with the Great Women project of the Canadian International 
Development Agency (CIDA) for Output 2.2 the development of the techvoc training modules to include gender and life skills. 
 
 



 

   

 

50 
 

 MDG-F Monitoring Report

a. Please, briefly describe (250 words) the current difficulties the Joint Programme is facing. Refer only to progress in relation to the planned in the Joint 
Program Document. Try to describe facts avoiding interpretations or personal opinions. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
As already mentioned in the previous Bi-Annual Report (as of December 2011), UN Agency Coordination has significantly improved in the last 12 
months. This is could be attributed to the regular feedback mechanism in place such as regular technical Working Group Meetings, Quarterly 
Programme Management Meetings, and Annual Assessment and Planning Workshops. More importantly, there is an appreciation and 
understanding of how the joint programme components are related to one another and are not implemented in silos. UN agencies maintain open 
communication lines and are willing to sort out differences in opinion without sacrificing the delivery of outputs.  
 
Although it was earlier reported that political dynamics in the province of Masbate was an obstacle to full implementation, the situation was 
addressed through the joint programmes unrelenting commitment to meet with the governor and explain the details of the joint programme.  
 
Coordination within Government 
 
Coordination with government implementing partners specifically at the national level with the Department of Labor and Employment, Technical 
Education and Skills Development Authority (TESDA), Department of Education, National Youth Commission is generally working well. Again, this 
can be attributed to open communication lines and the proximity of the offices within Metro Manila. However, coordination between the DOLE 
national offices with the Regional Offices as well as with the Programme Management Team needs to be strengthened. A system for coordination at 
this level needs to be reinforced within the DOLE. 
 
Coordination at the Provincial level was strengthened with the signing of the Memorandum of Agreement which would lead to the creation of the 
Provincial Coordinating Body,  multi-sectoral and inter-agency body responsible for the coordination of programme interventions at the local level. 
 
Administrative/ Financial 

 
There was a 4-month delay in the downloading of funds above US$ 30,000 for Entrepreneurial and Technical Vocational training caused by the 
changes of requirements from a Service Contract to Implementing Partners Agreement then was advised to use a Service Contract again. This, as 
well as the time needed for legal review and approval from all parties resulted in the delay in the release of funds. 
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b. Please, briefly describe (250 words) the current external difficulties (not caused by the joint programme) that delay implementation. Try to describe 
facts avoiding interpretations or personal opinions. 

 
 
 
 
 
 
 
 

Please, briefly explain (250 words) the actions that are or will be taken to eliminate or mitigate the difficulties (internal and external referred B+C) described in 
the previous text boxes b and c. Try to be specific in your answer. 

 
There were no major external difficulties in the implementation of the joint programme except at the local level due to security and safety concerns. 
For example, in late March 2011, there was a hostage taking of elementary school teachers and students in Prosperidad, Agusan Del Sur. On the 
same week, there was a bombing incident in Maguindanao province. Although these were isolated incidents, these two cases affected the mission of 
the consultant of the Mid-Term Evaluation who was scheduled to visit Agusan Del Sur and/or Maguindanao. 

Coordination within Government 
 
The Programme Management Team (PMT) will provide feedback to the Department of Labor and Employment (DOLE) Technical Working Group that 
sits in the JP YEM TWG to ensure that reporting mechanisms are strengthened between national bureaus, Regional DOLE Offices and Provincial DOLE 
Offices. The Joint Programme Coordinator is also communicating directly with the DOLE Regional and Provincial Offices to ensure that information 
flow on JP YEM progress is made available. 
 
DOLE is also requested to coordinate with National Government Agencies especially in the development of the National Action Plan on Youth 
Employment and Migration which cuts across government agencies.  
 
Administrative/ Financial 
 
Regular follow up among concerned parties will be made both from within the ILO system and the DOLE family to facilitate the approval and release 
of funds to the DOLE and TESDA and TESDA ARMM. It is anticipated that the Partners Implementing Agreement will be signed in August 2011.  
 
External Difficulties 
 
Regular coordination and security updates prepared by UN Department of Safety and Security (UNDSS) in the Philippines will provide the guidance on 
safety and security at the provincial level especially for hot spots like Maguindanao  province. 
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b. Inter-Agency Coordination and Delivering as One 

 
The MDG-F Secretariat asks the office of the Resident Coordinator complete this subsection,  briefly 
commenting on  the joint programme, providing its perspective from within the broader country 
context. The aim is to collect relevant information on how the joint programme is contributing to 
inter-agency work and Delivering as One.  
 
You will find some multiple choice questions where you can select the most appropriate to the case, 
text boxes to provide narrative information and 2 indicators on common processes and outputs to 
measure interagency coordination. These indicators have been already used to measure progress on 
the One UN pilot countries. Please, refer to the examples in the subsection to complete the 
information requested. 

 

¶ Is the Joint Programme still in line with the UNDAF? Please check the relevant answer 
 

 Yes No 
 

 

¶ If not, does the Joint Programme fit into the national strategies? 
 

Yes No 
 

If not, please explain: 
 

What types of coordination mechanisms and decisions have been taken to ensure joint delivery?  
Are different joint programmes in the country coordinating among themselves? Please reflect on these 
questions above and add any other relevant comments and examples if you consider it necessary: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

As reported in December 2010, the Joint Programme MDG F 1942 has established coordination 
mechanisms to include monthly Technical Working Group (TWG) meetings, quarterly Programme 
Management Committee meetings and Annual Assessment and Planning Workshops (held at the 
end of June 2011). The results of which are presented during the Bi-annual  National Steering 
Committee Meetings and Special UNCT meetings on MDG F Achievement Fund.   
 
Regular feedback mechanisms are made by each UN agency and government Implementing Partner 
by preparing highlights of meetings, mission reports and workshop documentation to ensure that 
reports are circulated to all members. For example, results of the joint programme Mid-Term Review 
was shared to all PMC members and comments were consolidated and provided to the MDG F 
Secretariat. 
 
The UN Coordination Office under the Resident Coordinator facilitates the sharing of learning and/or 
lessons across the four (4) joint programmes within the Philippines. For example, because of the 
sharing of the 2 joint programmes before it (i.e. CCA and DEG), the MDG F 1942 will also organize a 
high-level advocacy events to increase awareness and present JP YEM programme recommendations 
to the President of the Philippines.  
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Please provide the values for each category of the indicator table described below: 
 

Indicators Baseline Current Value Means of Verification Collection methods 
Number of 
managerial practices 
(financial, 
procurement, etc) 
implemented jointly 
by the UN 
implementing 
agencies for MDG-F 
JPs. 
 

None 
Established 

 
 
 
 
 
 

 

One (1) 
Harmonized 
Approach to 
Cash Transfer 
(HACT) is jointly 
adopted by the 
UNCT Agencies. 
This provide 
standard   
reference rates 
for Daily 
Subsistence 
Allowances, 
Transportation, 
and 
professional 
fees  

JPC Monitoring 
Progress reports 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Review of financial 
and administrative 
processes 

Number of joint 
analytical work 
(studies, diagnostic) 
undertaken jointly by 
UN implementing 
agencies for MDG-F 
JPs. 

None 
Established 

Four (4) joint 
analytical work 
i.e. Policy 
review,  
YEM Strategy 
paper, Youth 
Migration 
Study 
 

Knowledge 
materials/publications 

Reports, Surveys, 
FGDs, Interviews 

Number of joint 
missions undertaken 
jointly by UN 
implementing 
agencies for MDG-F 
JPs. 

None 
Established  

Three (3) joint 
missions: 
Monitoring and 
Evaluation of 
CPTLE tools, JP 
YEM Mid-Term 
Evaluation, and 
MDG F 
Secretariat 
Field visit to 
attend LED 
Summit and 
Prosperidad 
National High 
School 

Documentation of JP 
YEM Assessment and 
Planning Workshops 

Mission Reports 
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Please provide additional information to substantiate the indicators value (150 words). Try to describe 
qualitative and quantitative facts avoiding interpretations or personal opinions. 

 
HACT  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

On HACT, the UN ExCom agencies, namely UNICEF, UNFPA (together with UNDP) are both 
using a common framework called the Harmonized Approach to Cash Transfers or HACT. It is a 
common operational framework for transferring cash to government and non-government 
Implementing Partners.  As such, under the JP YEM, UNICEF and UNFPA uses HACT as a basis for 
transferring funds to JP YEM partners, such as NYC, DepEd, TESDA and the Provincial LGUs. 
 

ILO also adheres to the use of the FACE Form for the request of funds and report for fund 
utilization. But unlike UNICEF and UNFPA who requires an MOU and Annual Workplan, ILO uses a 
Service Contract with government agencies to approve the amount that will be transferred. Another 
difference is that ILO does not conduct micro-assessment of its partners. Instead, it relies on the 
micro-assessment conducted by UNICEF of common partner organizations who are considered high-
risk. 
 

On Joint Analytical Work, to date, there are four major documents produced under the joint 
programme. First is the policy review study Youth Employment and Migration: Key Policy Issues 
prepared by Fernando Aldaba and Alvin Ang summarizes the issues surrounding the relatively high 
unemployment and underemployment rates among youth people ages 15 to 24 years old. The study 
highlights the supply, demand and institutional factors that lead to the skills mismatch. This serve as 
an input to the development of the second joint analytical work captured in the YEM Strategy Paper 
which highlights the seven point The strategies followed three key themes: (1) Economic and Social 
Inclusion, (2) Rights and Social Protection and (3) Dialogue and Diversity. Of this, a seven-point 
strategy was developed to include the promotion of employment rich opportunities, realization of 
responsive education, training, and career coaching modalities, improvement of labor market 
information systems, strengthening of worker’s rights awareness and social protection  initiatives, 
harnessing migration gains and minimize its risks, providing meaningful voice and representation and 
promotion of culture and heritage appreciation. Third is the Youth Migration Study, prepared by the 
Scalibrini Migration Study. This is the very first attempt to look at the youth profile of migration both 
local and external migration in the country. 
 

Joint missions in the last six (6) months are as follows: a) Monitoring and Evaluation of the 
use of the CPTLE tools in the 12 JP YEM schools was conducted last January 2011. Results of the 
assessment showed that the CPTLE teachers in the three public secondary schools in Maguindanao 
were not using the enhanced curriculum. It was later on found out that, the entire secondary 
education curriculum was not being used by the DepEd in the Autonomous Region in Muslim 
Mindanao (ARMM); b) Mid-Term Evaluation in April 2011 was participated in by JPC with UNICEF and 
IOM Field Coordinators in Antique. Results of which were included in the MTE report; c) the MDG F 
Secretariat led by Layla Saad and UN Millennium Campaign Director Minar Pimple were part of a joint 
mission to visit Prosperidad,  Agusan Del Sur and meet with the provincial governor. 
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c. Development Effectiveness: Paris Declaration and Accra Agenda for Action 

 
This subsection seeks to gather relevant information on how the joint programme is fostering the 
principles for aid effectiveness by having appropriate ownership, alignment, harmonization and 
mutual accountability in the last 6 months of implementation. 

 
You will find some multiple choice questions where you can select the most appropriate to the case, 
text boxes to provide narrative information and 2 indicators on ownership ad alignment. These 
indicators have been used extensively to measure progress on the Paris Declaration. Please, refer to 
the examples in the subsection to complete the information requested. 

 
Ownership: Partner countries exercise effective leadership over their development policies, and 
strategies and co-ordinate development actions 
 
Are Government and other national implementation partners involved in the implementation of 
activities and the delivery of outputs?  
 

 Not involved 
Slightly involved 
Fairly involved 
Fully involved 

 
In what kind of decisions and activities is the government involved? Please check the relevant 
answer 
 

 Policy/decision making 
 

 Management: budget  procurement  service provision  other, specify 
 
 
Who leads and/or chair the PMC and how many times have they met? 
 

Institution leading and/or chairing the PMC: Department of Labor and Employment (DOLE) represented 

by Usec. Lourdes Trasmonte         Number of meeting/s (Jan – June 2011). One (1) last 15 April 2011. 

 
Is civil society involved in the implementation of activities and the delivery of outputs?  
 

 Not involved 
Slightly involved 
Fairly involved 
Fully involved 

 
In what kind of decisions and activities is the civil society involved? Please check the relevant 
answer 

 Policy/decision making 
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 Management:  budget  procurement  service provision  other, specify 
 
Are citizens involved in the implementation of activities and the delivery of outputs? 
  

 Not involved 
 Slightly involved 
 Fairly involved 
 Fully involved 

 
In what kind of decisions and activities are citizens involved? Please check the relevant answer 

 
 Policy/decision making 

 
 Management:  budget  procurement  service provision  other, specify 

 
Where is the joint programme management unit seated?  

 
 National Government  Local Government   UN Agency  By itself  other, specify 

 
 
Based on your previous answers, briefly describe the current situation of the government, civil 
society, private sector and citizens in relation of ownership, alignment and mutual accountability of 
the joint programmes, please, provide some examples. Try to describe facts avoiding interpretations 
or personal opinions. 
 
 
 
 
 
 
 
 

 
d. Communication and Advocacy 

 

Has the JP articulated an advocacy & communication strategy that helps advance its policy 
objectives and development outcomes?  Please provide a brief explanation of the objectives, 
key elements and target audience of this strategy, if relevant, please attach (max. 250 words).  

 
 Yes   No 

 
 
 
 
 
 

At the national level, tripartite constituents such as the Trade Unions, namely the Federation of 
Free Workers (FFW), Trade Union Congress of the Philippines and the Employer’s Confederation of 
the Philippines are the regular partners of the joint programme.  

Last March 17 – 19, 2011, the MDG F 1942 conducted an Advocacy and Communications 
Planning Workshop. The workshop resulted in the identification of the main goal which is to 
incorporate the YEM national action agenda items into the national development plans of 
relevant government agencies that operationalizes the provision and access to decent work by 
young people.   
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During the Advocacy and Communications workshop agreed to five Objectively Verifiable 
Indicators, namely: 
 

1. DOLE takes action on 70% of common recommendations of the Philippine Labor 
Employment Plan and the YEM National Action Agenda (NAA) 

2. National Youth Commission adopts critical YEM National Action Agenda 
recommendations in the Youth Development Plan; 

3. Policy statements by the President and Secretaries of relevant departments 
supporting the implementation of the YEM National Action Plan; 

4. The Department of Education and TESDA adopts recommendations of the Philippine 
Labor and Employment Plan on enhancing human capital; 

5. Selected issues and recommendations under the YEM NAA needing appropriations are 
included in the Annual Budget (2012) in the four provinces: Masbate, Antique, 
Maguindanao and Agusan Del Sur.  

 
There are five main strategies to achieve the aforementioned objectives. 
 
Strategy 1: Develop a multi-stakeholder YEM National Action Agenda to inform duty bearers 
who formulate national government and local government development plans. This will 
involve a full orientation of the YEM NAA, Executive Briefings for Legislative Branch and Local 
Government chief executives; 
 
Strategy 2: Build and capacitate the JP YEM network/partners in communicating the YEM 
National Action Plan. This will include the conduct of a series of trainings for claimholders such 
as the National Youth Commission, local youth organizations and YEM champions; 
 
Strategy 3: Develop media partnerships to increase media exposure and increase social media 
networking for advocacy. This includes the conduct of high-level impact activities and events 
to create awareness on YEM issues and recommendations in the NAA; 
 
Strategy 4: Track monitor and evaluate the Advocacy and Communications plan and results 
from 2011 to 2012.  
 
Strategy 5: Knowledge Management for YEM on new tools, publications, research, and 
assessments and make available to public and partners. 
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What concrete gains are the advocacy and communication efforts outlined in the JP and/or 
national strategy contributing towards achieving?  
 

 Increased awareness on MDG related issues amongst citizens and governments 
 Increased dialogue among citizens, civil society, local national government in relation to          

       development policy and practice 
 New/adopted policy and legislation that advance MDGs and related goals  
 Establishment and/or liaison with social networks to advance MDGs and related goals 
 Key moments/events of social mobilization that highlight issues  
 Media outreach and advocacy  
 Others (use box below) 

 
What is the number and type of partnerships that have been established amongst different 
sectors of society to promote the achievement of the MDGs and related goals? Please explain. 
 

  Faith-based organizations      Number       

  Social networks/coalitions     Number       
  Local citizen groups                 Number     10        Youth groups, OFW Family circles, trade        

                                                                                                         unions  
  Private sector          Number     1          Employer’s Confederation of the Philippines 
  Academic institutions               Number       
  Media groups and journalist    Number       
  Others (use box below)           Number       

 
 
 
 
 
 
 
What outreach activities do the programme implement to ensure that local citizens have 
adequate access to information on the programme and opportunities to actively participate? 
 

  Focus groups discussions 
  Household surveys 
  Use of local communication mediums such as radio, theatre groups, newspapers, etc. 
  Open forum meetings 
 Capacity building/trainings 
  Others 
 
 
 
 

Focus Group Discussions to multi-stakeholders including youth groups were common in the conduct 
of the various assessments at the local provincial level. In addition, capacity building and open 
forum on migration and development was implemented in the four sites catering not only for local 
government participants but also representatives from Overseas Filipino Workers (OFW) Family 
circles and support groups. 

Although there are no Memorandum of Agreements signed between youth groups, OFW Family 
Circles, trade unions and employer’s groups, representatives of these organizations have 
participated actively in the national policy consultations and local provincial consultations. For the 
youth, provincial youth summit in four provinces and island-wide consultations provided the 
opportunity to participate and share their concerns and aspirations. 
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SECTION III. Millennium Development Goals                                      
 

a. Millennium Development Goals  
 

The MDG-F main objective is to contribute to progress to the attainment of the Millennium Development Goals worldwide. This subsection aims to capture 
data and information on the joint programmes contribution to 1 or more Millennium Development Goals and targets. 
 
For this purpose the Secretariat has developed a matrix where you should link your joint programme outcomes to 1 or more Millennium Development 
Goals and Targets. This matrix should be interpreted from left to right. As a first step you should reflect on the contributions that each of the JP outcomes is 
making to one or more MDGs. Once this linked is established, it needs to be further developed by connecting each joint programme outcome to one or 
more MDG targets. As a third step you should estimate the number of beneficiaries the JP is reaching in each of the specifics outcomes. Finally you should 
select the most suitable indicators from your joint programme’s M&E framework as a measure of the Millennium targets selected. Please, refer to the 
example provided below. 
 

MDG 1 Joint Programme Outcome 1 MDG Target 1.B # Beneficiaries reached  MDG Indicators JP Indicator 

 
Goal 1: Eradicate 
extreme poverty and 
hunger 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Outcome 1. Improved Policy 
Coherence and programme 
implementation on youth, 
employment and migration  

 Target 1.B: Achieve 
full and productive 
employment and 
decent work for all, 
including women and 
young people 
 
   
 

To be determined 1.1 Growth rate of GDP per 
person employed 

1.2 Employment-to-
population ratio 

1.3 Proportion of employed 
people living below $1 
(PPP) per day 

1.4 Proportion of own-
account and contributing 
family workers in total 
employment 

1.7 million youth (10% 
of 17.72 million)

25
  

 
Output 1.1 National 
Action Agenda 
formulated, to inform 
local and national 
development 
proceses. 
 
Output 1.2 One-stop-
shop resource centers 
established for YEM 
information, capacity 
building and training 
support. 

Joint Programme Outcome 2 MDG Target 1.B  JP Indicator  JP Target 

Outcome 2. Increased access to 
decent work for poor young 
women and men through 

 Target 1.B: Achieve 
full and productive 
employment and 

967 youth 15 – 24 
years old 

Unemployment rates of 
women and men 15 – 24 
years old. 

10,000 youth  

                                                 
25

 15 – 24 years old  comprise 20% of 88.6 million (2007 census) 
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public private partnerships, 
inclusive basic education, life 
skills, career guidance, 
including safe migration, 
vocational training and 
entrepreneurship  

decent work for all, 
including women and 
young people 
 
   
 

 
Underemployment rates of 
women and men 15 – 24 
years old 

Joint Programme Outcome 2 MDG Target # Beneficiaries reached JP Indicators JP Target 

 Output 2.1 Partnerships with 
the private sector, local 
governments, and financial 
institutions established to 
create employment and 
entrepreneurship 
opportunities for poor youth in 
target areas 

Target 1.B: Achieve full 
and productive 
employment and 
decent work for all, 
including women and 
young people 

None yet. Number of memoranda of 
agreements between local 
governments, private sector 
and financial institutions. 
 
Number of joint public-
private partnership initiatives 
implemented in employment 
and entrepreneurship 

Four (4) MOUs with 
government;  
 
 
 
Four (4) Partnerships 
with the Private 
Sector/Industries 
 
 

 Output 2.2 Labor market 
responsive vocational and 
entrepreneurship skills training 
with safe migration and life 
skills components, provided for 
poor out of school youth 

Target 1.B: Achieve full 
and productive 
employment and 
decent work for all, 
including women and 
young people 

None yet. Number of out-of –school 
youth disaggregated by sex, 
trained in tech voc, and/or 
entrepreneurship, safe 
migration and life skills 

Entrep Target  
400 OSYs 
 
Techvoc Target 
2,000 OSYs 

MDG 3 Joint Programme Outcome 2 MDG Target 3.A # Beneficiaries reached  MDG Indicators JP Indicator 

Goal 3: Promote gender 
equality and empower 
women 
 

Output 2.3 Gender sensitive 
education mainstreamed in 
public secondary education  

Target 3.A: Eliminate 
gender disparity in 
primary and secondary 
education, preferably 
by 2005, and in all 
levels of education no 
later than 2015 

None yet. 3.1 Ratios of girls to boys in 
primary, secondary and 
tertiary education 

3.2 Share of women in wage 
employment in the non-
agricultural sector 

 

Secondary curriculum 
in the public schools 
include gender and 
entrepreneurship, and 
safe migration 
modules 
 
2,716 first year high 
school students 
availed of the enriched 
CPTLE curriculum to 
include gender, life 
skills and safe 
migration 



MDG-F [U N I T E D   N A T I ON S                             NA T I O N S   U N I E S]                                                                                              

 

61 
 

Output 2.4 Employment 
services enhanced. Gender 
sensitive career guidance, 
referral and tracking services 
offered on youth employment 

None yet. 3.3 Share of women in wage 
employment in the non-
agricultural sector 

 

Existence of a working 
unit or designation of 
staff to provide 
employment 
information, referral 
and guidance services 
at the LGUs 

      
 
Additional Narrative comments 
 
Please provide any relevant information and contributions of the programme to the MDGs, whether at national or local level. 
 
 
 
 
 
 
 
Please provide other comments you would like to communicate to the MDG-F Secretariat: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The joint programme has provided the impetus for youth employment and migration concerns, policies and programmes to be reflected in the National 
Development Plans, namely, Philippine Development Plan, DOLE National Labor and Employment Agenda, and National Youth Commission’s Youth 
Development Plan.  It is expected that the development of the National Action Plan will serve as an operational plan that will be adopted by several 
national agencies such as DOLE, DepEd, Commission on Higher Education (CHED), TESDA and other government agencies. As such, corresponding 
budget allocations for YEM related programmes in these agencies are foreseen. 
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Section 4: General Thematic Indicators 
 
 
 
 
 
 

                                                 
26

 The UN defines youth as the age group between 15 -24,years,  ILO follows the same classification 
 

Number of laws, policies or plans supported by the Joint Programme that relate to youth26 employment and/or migration management: 
         Applies     Does not apply   if so please move to section  2 

 Youth Employment            

 Migration 

 Both 

Policies            

 Laws                

Plans          

No. National    2  

No. National           

No. National    2 

 No. Local    4  

 No. Local           

 No. Local    4 

1.1. Please briefly provide some contextual information on the law, policy or plan and the country/municipality where it is going to be 
implemented (base line, stage of development and approval, potential impact of the policy): 

 

The development of the National Action Agenda on Youth, Employment and Migration will contribute to the formulation of the Medium-
Term Philippine Development Plan (MTPDP), the Youth Development Plan and the four Provincial Development plans of the selected 
provinces. 

1.2. Number of citizens and/or institutions that the law, policy or strategy  directly affects  

       Citizens          

       Youth 

       Migrants 

       National Public Institutions    

        Local Public Institutions    

       Private Sector Institutions     

Total No.             

Total No.  1. 7 M       

Total No   350,000  

Total No.  1   

Total No  4  

Total No.  1        

*These figures are just 

estimates   

No. Urban         

No. Urban         

No. Urban         

 

No. Urban         

 

*No disaggregated data. 

No. Urban         

No.  Rural        

No. Rural          

 No. Rural         

 

No. Rural          

 

 No. Rural        

1. Promote and support national and local policies and programmes that increase youth employment opportunities and/or 
migration management 
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27

 For indicators 1.5 and 1.6 the Secretariat acknowledges the potential difficulties to obtain the information requested. Therefore, if not 

available, please provide the best estimate available. The information requested refers to the budgetary year within which the monitoring report 

falls 

1.3. 27Government budget allocated to youth employment opportunities 
and/or migrant rights and opportunities  before the implementation 
of the Joint Programme 

 Youth Employment           Migration           Both 

National budget:                  $ USD      

Total Local budget (s) :        $ USD      

(in localities of intervention of the JP) 
 

*No data available yet. 

Comments: 
 

1.4. % variation in government budget allocated to  programmes or 
policies  on youth employment opportunities  or migrants rights and 
opportunities from the beginning of the joint programme to present 
time:  

 Youth Employment           Migration            Both 

        National budget:             %    Overall 

                                                   %    Triggered by the Joint Programme  

*No data available yet. 

        Local budget:                   %     Overall                        

                                                   %     Triggered by the Joint Programme 
*No data available yet 
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1.5. Please indicate the area of influence of the law, policy or plan:   
Applies     Does not apply           
         

       Strengthening national institutions 

       Policy coordination and coherence 

       Statistics and/or information management systems 

       Other, please specify: 

Comments:  Please specify how indicator 1.1 addresses 
the selected areas of influence. 

2.1  Type and number of interventions supported by the joint programme which are aiming to increase skills and/or information in order to 
improve access to employment opportunities:       Applies     Does not apply 

 
 
 
  Vocational training programmes   

  Formal education programmes   

 Apprenticeship programmes  

  Employment resource& youth service 

centres  

  Labour market analysis 

  Public-Private partnerships:  

    Private business   CSO’s   

Government 

 Other, please specify:                                          

   

 

 
 

 

No.   1 

No.   1 

No.      

No.    4 

No.4 

No.      

 

No.      

*No data 
available 
yet. 
 

Direct beneficiaries: 
 
   Youth    Migrants     Both   
 

Women                      Men                  

Women                      Men                  

Women                      Men                  

Women                      Men                  

 

Women                      Men                  

 

Women                      Men                  

 

 

 

%        of which are ,migrants 

%        of which are ,migrants 

%        of which are ,migrants 

%        of which are ,migrants 

%        of which are ,migrants 

 

%        of which are ,migrants 

2. Strengthen capacity and improve skills for increased youth and/or migrant access to job markets  

1.  
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2.2 Total number of young people and/ or migrants trained with specific skills adapted to the job market:  Applies     Does not apply 
 
           Total No. young men                                    No. men under 24 years old                                  No. men over 24 years old         

           Total No. young women                                      No. women under 24 years old                             No. men over 24 years old          

           Total No. of migrants                                           No. of women                                                           No. of men                                     

 

*No data available yet. 
                                                                                                                                                 

2.3 Number of jobs created for young people and/ or migrants supported by the Joint Programme:   Applies     Does not apply        

 

           Total No. men                                                  No. men under 24 years old                                    No. men over 24 years old        

           Total No. women                                                   No. women under 24 years old                               No. men over 24 years old         

           Total No. of migrants                                            No. of women                                                            No. of men                                    

*No data available yet. 
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3.1 Number of individuals and institutions with improved capacity to provide services to youth and/or migrants   Applies     Does not apply 

 

 For youth            

 For migrants 

 Both 

 

 

 

Number of institutions: 

 National public institutions No.   2  

                                                         (DOLE, DedED) 

 Local public institutions         No.    4 

                                                          (MAMA PLGUs) 

 

 Private business                      No.      

 NGOs                                         No.      

 Academic institutions             No.      

 Other:                                  No.      

 

Number of individuals: 

 Private business employers        Men          Women       

 Civil servants                                 Men          Women       

 Teachers/ trainers                        Men    20       Women    67 

 Citizens                                           Men          Women       

 Other:                                       Men          Women       

         

*No disaggregated data available yet. 

3. Strengthen national and local institutions’ capacities to act in favour of youth employment and migration issues 
 


