ANNEX 4.1

LIBERIA PEACE BUILDING FUND 

QUARTERLY STATUS REPORT AS OF June 2010 
	Recipient UN Organization:  
	UNOPS
	PBF Priority Area: 
	3: Strengthening State Capacity for Peace Consolidation

	Implementing Partner(s): 
	BCR-MOJ & UNMIL-CAU

	Project Number: 
	PBF/EMER/12 (ID 00072107)

	Project Title:
	Critical Intervention to Strengthen Corrections Facilities by Addressing Immediate Security Threats and Support the Rule of Law

	Total Approved Project Budget 
	UNPBF – US$930,826 & US$30,000 (solar powered security lights)
UNMIL – US$29,000

MOJ/GOL – US$55,200

	Funds Committed: 
	US $ 960,826
	Percentage of Approved:
	100%

	Funds Disbursed:
	US $ 960,826
	Percentage of Approved:
	100%

	SC Approval Date:
	August 2009

	Expected Project Duration:
	Sept. 2010; includes the 6-month Maint. Liability for the prison facility
	Forecast Final Date:   
	November 2010
	Delay (Months):
	2 months


	Outputs:
	Progress:
	Percentage of planned:

	Transport vehicles and motorbikes.
Radio communication eqt.
	Delivered
	100%

	PSU uniforms and boots.
IT eqt. (PCs & Printers)
	Delivered
	100%

	Police force security gear & supplies
	Due for delivery by November
	

	New prison facility at Sanniquellie, Nimba county
	Delivered
	100%


	Qualitative achievements against expected results:

	The main achievements are : 1) enhanced security and respect of the rule of law at corrections facilities around the country, 2) improved operations at Monrovia Central Prison, and Sanniquellie Central Prison, as the most at risk, 3) introduce a new 72-inmate capacity corrections facility at Sanniquellie town in order to meet needs for the BCR in Nimba, 4) improve professional capacity of Liberian correction officers, including reduction in absenteeism, and 5) establish the framework of secured facilities for national population control.

Furthermore, the project objectives have focused on strengthening the BCR facilities and management through the supply of security equipment and suitable transport for prisoners and staff; Also, it focused on the PSU of the LNP to be provided with necessary transport and uniforms in order to assist with prison perimeter security and strengthen the capacity for primary PSU duties; Additionally, 50 Corrections Officers to be identified and trained. 

Following the construction of the new prison in Sanniquellie, the old facility has been closed and the prisoners (total 65 male and 5 Female) transferred to the new facility as part of prison population management. 




