CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME QUARTERLY PROGRESS UPDATE Q2
as of July 8 2008
	Participating UN or Non-UN Organization:  
	UNDP
	UNCAPAHI Objective(s): 
	Objective 4

	Implementing Partner(s): 
	UN Resident Coordinator’s Offices supported by UNDP Country Offices

	Programme Number: 
	CFIA-A3

	Programme Title:
	Support to Coordination of Avian and Human Influenza Activities

	Total Approved Programme Budget:
	US$400,000

	Location:
	Selected countries on the African and Asian continents, with a special focus on Burkina Faso, Egypt, Niger and Indonesia

	MC Approval Date:
	18 July 2007

	Programme Duration:
	24 months

	Starting Date:
	18 July 2007
	Completion Date:     
	17 July 2009

	Funds Committed: 
	
	Percentage of Approved:
	

	Funds Disbursed:
	
	Percentage of Approved:
	

	Expected Programme Duration:
	24 months

	Forecast Final Date:     
	17 July 2009
	Delay (Months):
	


	Outcomes:
	Achievements/Results:
	Percentage of planned:

	AHI Coordination Egypt
	AHI specialist recruited for the RC office
Inter-ministerial conference supported for Q3 2008
	30%

	AHI Coordination Indonesia
	AHI specialist recruited for the RC office


	40%

	AHI Coordination Nigeria
	Study on the socio economic impact of HPAI on the poultry industry

Strengthen the UN coordination mechanism;

Community capacity for managing the epidemic (cross border collaboration with Benin);

Capacity for livestock surveillance at the local government level
	10%

	Qualitative achievements against outcomes and results:

	It has taken time to recruit specialist expertise in the RC offices in Egypt and Indonesia but the support in now in place and funded for 12 months. Support for the Nigeria RC office has just been allocated and implementation is starting


