
Project Proposal
Organization   RUDI (Rural Development Initiative South Sudan)

Project Title   Povision of primary health services to the vulnearble IDPs and host communities in Twic East County

Fund Code   SSD15/HSS10/SA2/H/NGO/547

Cluster Primary cluster Sub cluster

HEALTH None

Project Allocation 2nd Round Standard Allocation Allocation Category Type

Project budget in US$ 99,997.65 Planned project duration 5 months

Planned Start Date 01/08/2015 Planned End Date 31/12/2015

OPS Details OPS Code SSD15/H/72966/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary The proposed six months project will be implemented in Jonglei State targeting 8,500 beneficiaries of Twic East which isin crisis due to insecurity and yearly
flooding, presently the community is very poor, culminating into problems public health crisis with extensive disruption of essential primary and secondary care
health care in Twic East 
RUDI intends to provide primary health service at health facilities supported by CHD/ RUDI in Twic East in Jonglei State and giving technical guidance training to
CHW. 

We will use an all inclusive approach with all groups and genders represented during the project implementation. This will play a vital role in reduction of possible
conflicts among target beneficiaries. During beneficiary selection, and all inclusive beneficiary selection committee involving host community, IDPs, Women, youth,
people living with disability and local authorities representatives will be formed through the communities 
Provision of curative consultations to &lt;5s and &gt;5s in all health facilities and provision of RH services including ANC and PNC services in project location,
distribution and supply of essential drugs and LLTNs in all locations, provision of preventive maternal and child health services such as immunization, deworming,
iron, malaria prophylaxis, IPT and vitamin A supplementation to &lt;5s and pregnant women will be put to consideration. 

At the end of the project, RUDI will have achieved, 340 pregnant women complete at least 2 ANC visits, 8,500 OPD consultations, 120 deliveries followed up for
post partum care, 450 LLTNs distributed to pregnant, lactating and community for malaria prevention,1785 under fives vaccinated Pentavalent,1785 children under
five received preventive services including Deworming, 1000 pregnant women reached with IPT 2nd Dose, 1785 under five children reached with vitamin A
supplementation, 12 Health education sessions conducted, 20 CHWs provided training on MCH. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 3425    3290 910 875 8,500

Total beneficiaries include the following:

People in Host Communities 1612 1545 400 430 3987

Internally Displaced People 1813 1745 510 445 4513

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy • Effective and efficient health care system is paramount for quality health care service delivery. To achieve quality and timely health care service delivery, there is
need to enhance the capacity of health care personnel and improve on health care coordination. Through this project, we will work with CHDs and other partners to
identify existing gaps among government recruited health care personnel and identify how best to improve their capacity to enhance quality service delivery. •
Enhanced response capacity of health care workers will ensure correct diagnosis and management of patients at the health care centers within the targeted
locations thus reducing mortality rates especially among pregnant and children < 5 years. RUDI will also work closely with CHD and other partners to ensure
improved coordination of health care activities to ensure timely and equitable distribution of health care services in the proposed locations. • In collaboration with
CHD, RUDI will procure and conduct household distribution of mosquito nets to be used by communities as a preventive measure against Malaria causing
mosquitoes. RUDI field staff will take lead in installing the mosquitoes at household level to ensure they are rightly placed. To mitigate against hygiene and sanitation
related infection such as diarrhea, RUDI will procure hand washing soaps and water collecting jugs to ensure that communities uphold appropriate hygiene
practices and also collect water using clean containers respectively. • Health workers from RUDI supported clinics will be trained on identifying children suffering
from malnutrition and how to conduct referrals to the next level of health care provision. RUDI will also work with CHD to identify health centers in secure locations
that can be renovated and put back to use. This will ensure health care services are moved closer to communities unlike the case now where community members
have to trek for several hours to access health services .All the above activities are linked to the health cluster strategic objective of Improve access to, and
responsiveness of, essential including emergency health care, and emergency obstetric care services.

SubGrants to Implementing Partners Partner Name Partner
Type

Budget in
US$   

RUDI National
NGO

99,969.95

  99,969.95

Other funding Secured For the Same Project (to
date)

Organization focal point contact details Name Title Phone Email

Milka David Program Manager +211 954 626 100 milkadavid.rudi92@gmail.com

Sangula Benard Country Director +211 954 913 169 rudi.southsudan@gmail.com

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

The Ongoing violence in South Sudan’s Jonglei state has had a devastating impact on tens of thousands of people, with many forcibly displaced and further cut off
from health care due to the destruction of medical facilities. Health care is threatened as medical facilities are targeted and destroyed. According to UNOCHA,
hunger and disease threaten the lives of thousands of people there, including about 40,000 internally displaced people. UNOCHA further reports that over 2,000
children under five are being treated for severe acute malnutrition. The health service of provision was in a dire state even before the current war due to inter tribal
fights among local communities due to cattle rustling and fights with local militia groups. The current war has worsened a situation that was already in a sorry state.
Due to the displacement and the destruction of infrastructure, health services remain a challenge with food insecurity leading to inadequate food intake, thus
exposing the vulnerable community members especially children under 5 years to malnutrition and other health related conditions. Twic East community is forced to
travel for more than two hours to the nearest health facility (SMC clinic) as other health facilities closer to villages in these most of the health counties have been
destroyed. Due to lack of safe drinking water and poor hygiene and sanitation conditions, children under the age of 5 are at risk. Data captured from patients’
registers at the hospital indicate that diarrhea is a leading cause of death among children < 5 and among the elderly who immune compromised. To reduce morbidity
and mortality rates especially among vulnerable children < 5 and the elderly it is crucial to improve on health delivery services within the villages of the two affected
counties. With the current precarious nature of security in the state, most international agencies have from time to time evacuated international humanitarian actors
from war prone areas leaving local communities with the locally trained humanitarian staff to deliver health services. It is therefore necessary to equip the locally
recruited health staff with the needed skills to continue with health care provision in situations where international aid workers are evacuated during such time. To
ensure continued health service delivery and strengthen the existing mechanisms, RUDI will; a. Work with Counties Health Departments (CHDs) from the two
targeted location to identify training needs of CHW and conduct 3 refresher trainings each lasting 5 days. b. In collaboration with CHDs from the target locations
Identify and renovate at least 5 health centers in secure places to reduce the distance covered by communities to access health services. c. Work with CHDs to
ensure that all health facilities within the two counties that are cut off during the rainy season are well stocked with drugs beyond the rainy season to promote
continued access to curative services for community members. d. Work with other partners to initiate preventive measures aimed at reducing cases such as
distribution of mosquito nets to prevent Malaria, stocking of therapeutic feeding centers with plump nut to manage malnutrition cases, procure and distribute non



food items such as jerry cans for collecting drinking water. e. RUDI will work in collaboration with other health cluster members and CHDs to ensure continued
delivery of preventive maternal and child health services such as immunization, deworming, iron folate, IPT and vitamin A supplementation to <5s and pregnant
women

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

This projects is responding to the primary health services to the vulnerable IDPs and host communities in Twic East County as identified in the health cluster
strategy 2015. The health cluster identifies primary health services and other pipeline as key components of the health cluster response and therefore the
prioritization of this project for the CHF funding during this funding cycle.The primary health service will be provided to PHCs in Twic east ensuring that RUDI
reaches a target population of 8,500.

3. Description Of Beneficiaries The beneficiaries will be IDPS and host community in Twic East of Jonglei state; it will be a gender sensitive project and will benefit men and women, boys and girls.
Vulnerable communities will be given a special focus that is children under five years, women and the elderly people with disabilities and people living with HIV and
Aids. 

Total Beneficiaries = 8,500 
Women = 3290 
Girls =875 
Boys = 910 
Men = 3425 

4. Grant Request Justification. RUDI is the main provider of health services in Twic East County following the withdrawal of Care International. Key focus will be on the provision of the lifesaving
interventions at primary health care level. This funding is requested to support RUDI’s accelerated response initiative (ARI) provide primary health service at all
health facilities supported by CHD/ RUDI in twic east county. Urgent availing of primary health care package including the provision of skills and capacities
necessary to recognize and manage common child/under five boys/girls and maternal illness at home and community level. The programme will improve access to
ante natal services for young mothers, help them to receive postpartum care support, Information to prevent unwanted and too –early pregnancies especially to
school age girl adolescents of under 17,access to family planning, immunization for under fives capacity building for CHW to enhance their capacities in delivering
health solutions to the community. Through the equipping of health units with essential supplies, RUDI will enhances easier access to vulnerable and marginalized
groups like women to receive health care services. RUDI will maintain its existing health personnel’s’ at Twic East to implement and maintain the programme. RUDI
has strong community’s support and acceptability making its programs cost effective and sustainable through working with community volunteers. RUDI has viable
working relationship with its government, NGOs and donor partners. No funding has been raised to date to support these health services and CHF allocation will
ensure continuity of service delivery in Twic East County

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

LOGICAL FRAMEWORK

Overall project objective Improve access to health care service delivery to Twic East communities through strengthened health systems and effective coordination by December 2015.

Logical Framework details for HEALTH

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: Improve access to, and responsiveness of, essential including emergency health care, and
emergency obstetric care services

SO 1: Save lives and alleviate suffering by providing multisector
assistance to people in need

100

Outcome 1 Improved general health among targeted children and availability of drugs at local PHCUs

Code Description Assumptions & Risks

Output 1.1 Clinical consultations and treatment provided to 910 Boys & 875 Girls ( <5s and >5s)  Security stability in the project area
. Continued community and acceptability and support
. Commitment and support of partners to the project

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

HEALTH [Frontline services] Total # of outpatient consultations in conflictaffected and other
vulnerable states

3425 3290 910 875 8500

Means of Verification: Health facility records
Record and reports from RUDI to WHO and to the State Health ministry

Indicator
1.1.2

HEALTH [Frontline services] # of direct beneficiaries from emergency drugs supplies (IEHK / trauma
kit / RH kit / PHCU kits)

3425 3290 910 875 8500

Means of Verification: Health facility records
Record and reports from RUDI to WHO and to the State Health ministry

  Activities

  Activity 1.1.1 Preposition pipeline commodities

Activity 1.1.2 Distribution of pipeline commodities such as drugs.

Activity 1.1.3 Conduct health promotion with locally appropriate IEC materials in clinics and in the community addressing priority diseases including recognition and referral for diarrhoea, malaria
and ARIs

Outcome 2 Improved immunity/ protection amongst targeted children against polio and measles

Code Description Assumptions & Risks

Output 2.1 875 Girls & 910 Boys vaccinated against measles and polio Commitment and support of partners to the project.
Availability of cold chain and vaccines at facility level

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator HEALTH [Frontline services] # of children > 5 to 15 years who have received measles vaccinations 1998 1997 3995



2.1.1 in emergency or returnee situation

Means of Verification: Monthly reports to the Health Cluster (WHO)

Indicator
2.1.2

HEALTH [Frontline services] # of children with 3 doses of pentavalent vaccine 1998 1997 3995

Means of Verification: Monthly reports to the Health Cluster (WHO)

  Activities

  Activity 2.1.1 Mobilization of children (>5s  15years)

Activity 2.1.2 Vaccination of children (>5s  15years) for preventable diseases conducted in the health facilities

Activity 2.1.3 Prepositioning of the Cold chains to the project locations

Outcome 3 Enhanced Capacity of health workers

Code Description Assumptions & Risks

Output 3.1 12 health workers capacity improved/ strengthened to respond to communicable
diseases/outbreaks in the community

Community support and Stability in project sites.
Availability of the health workers to be trained.
Security remains stable, and the area accessed

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
3.1.1

HEALTH [Frontline services] # of health workers trained in MISP / communicable diseases /
outbreaks / IMCI / CMR/trauma

6 6 12

Means of Verification: Community support & CHD reports

  Activities

  Activity 3.1.1 Training and Refresher training of health workers on MISP

Activity 3.1.2 Conduct training on emergency vaccination

Outcome 4 Infrastructure improved

Code Description Assumptions & Risks

Output 4.1 3 PHCUs rehabilitated

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
4.1.1

HEALTH [Frontline services] # of functional health facilities in conflictaffected and other vulnerable
states

3

Means of Verification: Monitoring of the functional health facilities by WHO and Minstry of health.

  Activities

  Activity 4.1.1 Supporting the community to rehabilitate the PHCUs

Activity 4.1.2 Monitoring and supervision

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Preposition pipeline commodities 2015 X X X X X

Activity 2.1.1 Mobilization of children (>5s  15years) 2015 X X X X X

Activity 3.1.1 Training and Refresher training of health workers on MISP 2015 X X

Activity 4.1.1 Supporting the community to rehabilitate the PHCUs 2015 X X X X

Activity 1.1.2 Distribution of pipeline commodities such as drugs. 2015 X X X X

Activity 1.1.3 Conduct health promotion with locally appropriate IEC materials
in clinics and in the community addressing priority diseases including
recognition and referral for diarrhoea, malaria and ARIs

2015 X X X X X

Activity 2.1.2 Vaccination of children (>5s  15years) for preventable
diseases conducted in the health facilities

2015 X X X X X

Activity 2.1.3 Prepositioning of the Cold chains to the project locations 2015 X X

Activity 3.1.2 Conduct training on emergency vaccination 2015 X X

Activity 4.1.2 Monitoring and supervision 2015 X X X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,

RUDI has strong skills in identifying and measuring appropriate and necessary indicators, in data collection and analysis, and to coordinate the dissemination of that
information. RUDI will ensure the prompt and accurate collection of information and compile the results for data analysis and program evaluation according to the
goal, objectives, and indicators of the program. The Health Program Manager will lead the program for the overall planning, monitoring and reporting of activities as
per the log frame and work plan. This will include regular visits to all sites in the Program, monitoring of staff activities, compiling and analyzing program records,
assessing external variables, tracking changes and making modifications to the program or work plan accordingly in order to ensure that program objectives and



Percent
Charged to
CHF / ERF

7,500.00

5,000.00

5,000.00

4,000.00

7,000.00

5,000.00

interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

goals are met. He will coordinate this program, attend the health cluster meetings, technical working groups and ensure that relevant information is factored into
program implementation and share RUDI’s progress reports with the partner. The Country Director will make sure ensure that planned activities take place. 
The logical framework will provide the basis for monitoring the project indicators. The output indicators will be measured using program records and reports. 

Data collection and Analysis 
Project data will be collected and analyzed immediately by the Project Manager under the supervision of the country director. The data will be dis aggregated into
sex and age to show how children under 5 years (Boys and Girls), women and men are benefiting from the project. This will be a continuous process as it will be
inbuilt into project implementation process so that it will be concurrent with activity implementation. The M&E officers will also be responsible for compiling the data
into a fair draft which will be reviewed by the project manager to ensure that data is collected for the relevant indicators, adherence to reporting formats and quality
of the document 

Quality of data 
The accuracy and consistency of the data will be assured through the use of standardized data collection tools duly protected for reliability, completeness, and
consistency and approved. The Project Manager, M&E officer and country director will make monthly and quarterly visits to the project sites to monitor and verify
reported information as well as project compliance with set guidelines and benchmarks. This will involve data quality audits in randomly selected project sites done
on quarterly basis that will form part of project data quality assurance and quality control. All collected data will be stored electronically and manually to ensure its
security as part of control and safety measure. 

OTHER INFORMATION

Accountability to Affected Populations The beneficiaries of this project are mainly children under five, boys and girls and pregnant and lactating women who are IDPs and the Host community. These are
the most vulnerable groups in the society, and in situations of crisis like the current political crisis, floods and drought. The community was consulted in the project
design and they will be fully involved and participate in the project implementation. The project will ensure women, boys and girls are treated with dignity, it will take
into consideration the fundamental human rights. RUDI has a good record of confidentiality, all information/data collected from the community will be treated with
confidentiality, and data collection will include an informed consent. RUDI has perfect record of impartiality, this project will benefit all communities in the targeted
area, and will ensure all people are treated equally regardless of their affiliations. RUDI will collaborate with other agencies such as PACT sudan, to ensure peace
building projects are implemented alongside this project.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

Provision of basic package of health services will be done in at all 3 health facilities. RUDI will include a mixture of innovative approach using community outreach
events during which health education on prevention and control of communicable disease such as malaria, HIV/AIDS, TB, diarrhea, children less than five
immunized, de wormed and given vitamin A supplementation. Screening of under five, pregnant and lactating women for SAM and MAM will be done as a rider
activity 
Improvement and equipment of health facility infrastructure will be under taken. Minor repairs, renovations, expansions through fixing windows, locks, painting, and
equipment of health facilities with furniture, basic laboratory, BEmONC, EPI and clinical equipment and hand washing facilities will be undertaken .The government
will supply essential drugs and RUDI will covers gaps ( ACTs, FP commodities, LLTNs, basic clinical, laboratory, EPI, BEmONC equipment) 
Building strong referral system where patients are identified and referred from community to health facilities and among health facilities will be enhanced. 
Capacity building through technical staff training and supportive supervision staff will be a key component of quality management system through improving
efficiency and effectiveness of health facilities. On the job competence based trainings tailored to the needs of communities will be undertaken together with regular
supervisory visits using the QSC of the MoH. 
Effective health information and management system will be enhanced to ensure that data is used for informing decision making in the course of implementing the
project. RUDI will ensure that data is effectively captured, analyzed, disseminated and utilized by all stakeholders ( government, donors and partners) at all stages
of the project implementation. 

Community involvement through recruitment and training of community leaders and community health educators ( HHPs, TBAs and CHWs) on prevention and
control of SGBV, communicable diseases such as malaria, HIV/AIDS, Malnutrition, promotion of LLTNs, hand washing, use of latrines, protection of water source
will be used to enact health promotion and protection in the communities. 

Collaboration and coordination will be a key in implementing the project. RUDI will however, initiate and promote dialogue and collaboration with it partners such as
line ministries of health, NGOs, the communities and local authorities. 

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. WHO provision of supplies (PHCC kits,RDTs, training, advocacy

2. UNFPA Provision of RH kits, Condoms

3. IMA Provision of essential drugs

Environmental Marker Code

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

Protection Mainstreaming

Safety and Security

Access

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

1.1 Health Program Manager D 1 1500 5 100.00% 3,750.00 3,750.00 7,500.00

The Health Program Manager will help in providing management and program support to projects in the field, provide technical guidelines, procedures and methods for health
workers. And he will act as a project focal person during and after the the implementation of the project. He will also be in charge of preparing narrative reports to the donor. The
justification for the cost include salary,transport cost,medical allowance, lunch and the unit number has been estimated basing on the quantity of work.

1.2 Reproductive Health Officer D 1 1000 5 100.00% 2,500.00 2,500.00 5,000.00

The reproductive health officer will provide technical support to scale up high quality reproductive health services, health education and promotion in the health facilities. He will
also be responsible in providing up to date progressive reports and success stories in timely manner. The cost involved includes salary,transport,medical allowance and lunch.

1.3 Primary Health Care Officer D 1 1000 5 100.00% 2,500.00 2,500.00 5,000.00

He/she will make suitable arrangements for the distribution of work in the treatment of emergency cases which come outside the normal OPD hours.He/she will organize
laboratory services for cases where necessary and within the scope of his laboratory for proper diagnosis of doubtful cases.He/she will make arrangements for rendering
services for the treatment of minor ailments at community level and at the PHC through the Health Assistants, Health Workers and others. The cost budgeted include salary,
transport, lunch, housing and medical allowance.

1.4 M & E Officer S 1 1000 5 80.00% 2,000.00 2,000.00 4,000.00

The M & E Officer will be accountable to providing technical support to project manager/s in managing; planning and monitoring key project from conceptualization to project
close out. He will gather and analyze data to establish and maintain policies, processes and procedures in order to provide support to programs. He will provide technical
support in monitoring and evaluation project activities from time to time and unit number has been estimated according to the number of facilities and its activities and the cost
involved include salary, transport,housing and medical allowance

1.5 Mid Wives D 2 700 5 100.00% 3,500.00 3,500.00 7,000.00

The Mid wive will be in charge of Examining and monitoring pregnant women, Assessing care requirements/writing care plans, Undertaking antenatal care in hospitals, homes
and GP practices, Carrying out screening tests, Providing information, emotional support and reassurance to women and their partners, Taking patient samples, pulses,
temperatures and blood pressures, Caring for and assisting women in labor. The total cost reflected in the budget includes transport, medical allowance, salary and housing.

1.6 Nurses D 2 500 5 100.00% 2,500.00 2,500.00 5,000.00



2,000.00

2,000.00

6,250.00

2,500.00

2,500.00

Percent
Charged to
CHF / ERF

2,000.00

0.00

0.00

0.00

4,000.00

4,000.00

4,800.00

Percent
Charged to
CHF / ERF

1,212.00

800.00

2,700.00

6,000.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

1,500.00

1,440.00

The nurses will help in Identifying patient care requirements by establishing personal rapport with potential and actual patients and other persons in a position to understand care
requirements, Establishing a compassionate environment by providing emotional, psychological, and spiritual support to patients, friends, and families, Promoting patient's
independence by establishing patient care goals; teaching patient, friends, and family to understand condition, medications, and selfcare skills; answering questions, Assuring
quality of care by adhering to therapeutic standards; measuring health outcomes against patient care goals and standards of nursing.

1.7 Security Guards D 2 200 5 100.00% 1,000.00 1,000.00 2,000.00

Providing maximum security to the health units and making sure that all assets are safely kept

1.8 Cleaners D 2 200 5 100.00% 1,000.00 1,000.00 2,000.00

They will help in making sure that the health facilities are hygienically clean, washing all the clinical materials, collecting rubbish around the compound.

1.9 Country Director S 1 2500 5 50.00% 3,125.00 3,125.00 6,250.00

The country Director will provide overall/ general guidance during and after the implementation of the project. He will be responsible for seeing that the project in implemented in
line with donor requirements.

1.10 Accountant S 1 1000 5 50.00% 1,250.00 1,250.00 2,500.00

The accountant will help in effecting payments/ advances and reconcilliations

1.11 Human Resource Officer S 1 1000 5 50.00% 1,250.00 1,250.00 2,500.00

The Hr officer will provide personel support through recruiting competent staffs for the organization

  Section Total 48,750.00 24,375.00 24,375.00 48,750.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

2.1 Repair and maintenance of health facilities D 2 1000 1 100.00% 2,000.00 0.00 2,000.00

This will be minor repairs and maintenance of dilapidated health facilities

2.2 Distribution of LLTN D 0 0 0 0.00% 0.00 0.00

This will be requested from UNICEF,WHO

2.3 Preocurement of RH kits ( oral contraceptives
and condoms)

D 0 0 0 0.00% 0.00 0.00

This can be provided by UNFPA after and when they approve it

2.4 Supply of ACTs and RDT D 0 0 0 0.00% 0.00 0.00

This will be requested from PSI

2.5 Transport of supplies from Juba to Bor D 1 2000 2 100.00% 2,000.00 2,000.00 4,000.00

The transportation of these supplies depends on the quantity, volume and distance to the final destination.

2.6 Transportation from Bor to Twic East D 2 1000 2 100.00% 2,000.00 2,000.00 4,000.00

The transportation of supplies from Bor which is the dropping point to Twic East

2.7 Loading and offloading of supplies D 4 300 4 100.00% 2,400.00 2,400.00 4,800.00

Juba, Bor and to Twic East, this will depend on the quantity to be loaded and offloaded

  Section Total 14,800.00 8,400.00 6,400.00 14,800.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

3.1 Program staffs communication D 6 101 5 40.00% 606.00 606.00 1,212.00

The unit cost is estimated depending on the number of staffs the program need to make frequent communications for direction on project activities progress.

3.2 Office stationeries D 2 200 5 40.00% 400.00 400.00 800.00

This will help in photocopying, printing and production of report on monthly basis and other office activities

3.3 Lap top for Country Director, M & E Officer and
Health Manager

D 3 900 1 100.00% 2,700.00 0.00 2,700.00

The laptops are important and necessary for smooth computing of office activities in timely manner

3.4 Office Rent D 2 600 5 100.00% 3,000.00 3,000.00 6,000.00

For an office to run successfully it has to be good and convenient which at most is rented for and price depends on its size and the facilities offer for example power,internet and
other services.

  Section Total 10,712.00 6,706.00 4,006.00 10,712.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

5.1 Field Monitoring and Technical support (
Director, Health Advisor, M & E and HR)

D 5 300 2 50.00% 750.00 750.00 1,500.00

The above personnel are to help in the monitoring of various departments in the field on quarterly basis

5.2 3 field staff travel to Juba D 3 400 2 60.00% 720.00 720.00 1,440.00

for coordination meetings, training, workshops concerning the coordination and implementation of project activities



Percent
Charged to
CHF / ERF

800.00

Percent
Charged to
CHF / ERF

2,000.00

2,000.00

3,000.00

7,500.00

1,750.00

1,500.00

  Section Total 2,940.00 1,470.00 1,470.00 2,940.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

6.1 Bank charges D 2 400 1 100.00% 400.00 400.00 800.00

The bank charges are charged by the bank during any transaction either withdrawal or depositing

  Section Total 800.00 400.00 400.00 800.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

7.1 Refreshment training for 12 health staffs (
IDRS,FP,SGVB)

D 4 250 2 100.00% 1,000.00 1,000.00 2,000.00

The refresher trainings are very important because they refresh the minds of the staffs and the unit cost depends on its unit number

7.2 Conducting Health education out reach
awareness campaign

D 4 250 2 100.00% 1,000.00 1,000.00 2,000.00

The campaign in helping creating awareness to the public about any out break of a disease and how to detect it, begining from signs/ symptoms, its prevention among others

7.3 Generator Fuel D 4 150 5 100.00% 1,500.00 1,500.00 3,000.00

Generator is justifiable for running day to day activities of the project

7.4 Vehicel Hire D 1 1500 5 100.00% 3,750.00 3,750.00 7,500.00

The vehicle will help in the transportation of personnel for meetings, workshops, training and awareness campaigns

7.5 Internet D 1 350 5 100.00% 875.00 875.00 1,750.00

For easy communications in reporting and correspondences internet is inevitable

7.6 Communication D 1 300 5 100.00% 750.00 750.00 1,500.00

Communication is very important in an organization

  Section Total 17,750.00 8,875.00 8,875.00 17,750.00

Sub Total Direct Cost 95,752.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 3.4%

Audit Cost (For NGO, in percent) 1%

PSC Amount 3,255.57

Quarterly Budget Details for PSC
Amount

2015 Total

Q3 Q4

1,627.79 1,627.79 3,255.57

Total Fund Project Cost 99,007.57

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Jonglei > Twic East 100 1500 3500 1500 2000 8500

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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