
1/7/2015 SSD15/SA1/N/INGO/392392Proposal

https://chfsouthsudan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXsVG2kRmhhXcLvPEFddmgQ8= 1/9

Project Proposal
Organization   IMC UK (International Medical Corps UK)

Project Title   Promotion of preventive and lifesaving nutrition interventions in Upper Nile, Jonglei, Central Equatorial and Lakes states of South Sudan

Fund Code   SSD15/SA1/N/INGO/392

Primary Cluster NUTRITION Secondary Cluster None

Project Allocation 1st Round Standard Allocation Allocation Category Type Frontline services

Project budget in
US$

199,999.99 Planned project duration 4 months

Planned Start Date 01/01/2015 Planned End Date 30/04/2015

OPS Details OPS Code SSD15/H/73003 OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary International Medical Corps UK (IMC UK), with support from CHF funds, will be able to provide nutrition services for children 059 months, and pregnant and lactating women in Akobo East and Malakal.
These counties are in the three conflictaffected states after the crisis that started in December 15, 2013. Akobo East IMC UK provides OTP/TSFP services in 4 Payams, as follows; Alali (Old Akobo & Dima);
Nyadit Payam (Meer & Burmath); Bilkey Payam (Dilule); Denjok Payam (Wechpuot & Thokwath). Malakal County in 4 Payams; Central (PoC) Lelo Payam (Lelo); Ogot Payam (Detang) and South Malakal
(WauShiluk). Children and women are amongst the most affected by the crisis. Most of them are now internally displaced person (IDPs). In Akobo East, most of them travelled from far distance, from Bor,
Malakal and canal counties, bringing with them very little basics materials, thus hard living conditions expose them to malnutrition, diseases and violence. The implementation of the nutrition program will
ensure that these vulnerable groups are prioritized in receiving treatment and prevention for malnutrition. During the implementation, marginalized groups such as people living with HIV and people with
disabilities will be targeted for key interventions. Community interventions, mobilization, screening and identification of acute malnutrition and health education, will target all households in the proposed areas
by the community nutrition volunteers. IMC UK’s nutrition program will apply a do no harm approach in all interventions by ensuring that all targeted individuals (boys, girls, women and men) are treated with
respect and dignity, and that confidentiality is maintained throughout the program. In addition to nutrition services, the beneficiaries will be linked to health services, WASH programs, food security programs
and livelihood initiatives. In this way, individuals and families will receive integrated services and holistic support. Through Infant and Young Child Feeding (IYCF) interventions, IMC UK will engage more
women and men with information on IYCF practices, and participation will be encouraged through active demonstrations and positive reinforcement. All the nutrition feeding sites will have a shelter to protect
women, children and men from environmental conditions and a room for consultation to ensure privacy for beneficiaries.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 560    39504 14570 11842 66,476

Total beneficiaries include the following:

People in Host Communities 340 19450 9250 8320 37360

Internally Displaced People 220 20154 5320 3522 29216

Indirect Beneficiaries Catchment Population

Link with the
Allocation Strategy

IMC UK nutrition program will address both CHF strategic objectives & nutrition cluster specific objectives as follows: CHF strategic objectives IMC UK will provide lifesaving interventions and therapeutic
treatment services for boys and girls aged 659 months and pregnant and lactating women with acute malnutrition. IMC UK has a total of 11 nutrition feeding sites providing treatment to severe acute
malnutrition (SAM) and moderate acute malnutrition (MAM) cases in Akobo East and Malakal. Additionally, there are ongoing discussions with MSFSpain, UNICEF and WFP in Malakal for IMC UK to take
over services in Wau Shiluk starting in midJanuary 2015. The program will collaborate with other sectors such as health, general food assistance, WASH, food security, and livelihoods in ensuring integration
of services. Through community mobilization, screening and identifying acute malnutrition cases, and providing treatment, IMC UK will play a vital role in protecting the rights of most vulnerable groups. IMC
will partner with local authorities to promote safety of beneficiaries though safe access to nutrition services, without any restrictions. In the prevention strategy, mothers, caregivers, and men will be involved in
IYCF meeting sessions, meant to improve child health care practices. Nutrition cluster specific objectives Nutrition screening and routine surveillance: The community nutrition volunteer structure, which is
already established, will be involved in active and routine screening of children 659 months, pregnant and lactating women, identifying cases of acute malnutrition at the community level, and referring cases
to appropriate nutrition treatment sites. Management of acute malnutrition cases: Children identified with SAM with or without medical complications will be provided with therapeutic treatment. Children 659
months and pregnant and lactating women identified and referred with MAM will be treated. The program will provide support to mothers/caregivers to enable children complete the treatment cycle through
effective referral mechanism as per IMSAM guidelines of South Sudan. IMC UK will also scale up the nutrition activities aimed at reaching more acutely malnourished cases by ensuring timely service
delivery, opening new sites near the affected population, and mobilizing the community through community nutrition volunteers (CNVs) and local leaders’ platforms. At OTP facilities, all children will be
administered with systematic treatment, including Vitamin A supplementation. Skills and knowledge building of health workers in management of SAM (in patient and out patient) and MAM cases through
trainings will be a key focus of the program. Prevention of malnutrition: Through IYCF program spearheaded by mother support groups, lactating women will be supported and encouraged to exclusively
breastfeed children aged 05 months and gradually introduce complementary foods at the age of 623 months. IMC has already established 106 IYCF mother support groups in Akobo East, 52 in Malakal, and
plans to expand these services to other areas in Malakal outside the PoC, such as Detang, Lelo and WauShiluk. Vegetable gardening, through working with FSL partners will be implemented.

SubGrants to
Implementing
Partners

Other funding Secured For the Same Project (to date)

Organization focal
point contact details

Name Title Phone Email

Samuel Mbuto Nutrition Coordinator +211927000124 smbuto@internationalmedicalcorps.org

BACKGROUND INFORMATION

1. Humanitarian
context analysis..
Humanitarian
context: Describe
the current
humanitarian
situation in the
specific locations
where this project
will be implemented

Akobo East county (Jonglei state) In Akobo County (East), the host population is estimated to be 91,402, now housing an influx of 32,733 conflictaffected people seeking for humanitarian assistance. The
county experienced long dry spell, with the first rain in midJune, which resulted in late planting and a poor harvest. Seeds distributed to farmers were not enough to cover all Payam, which also affected
production. According to the Integrated Food Security Phase Classification (IPC), in September 2014, 28.7% of Jonglei state population remains in crisis and emergency food security phase (Phase 3 and 4).
Most people depend on humanitarian food assistance. Due to continued conflict, there are limited food supplies in the markets, especially cereals and pulse. Malnutrition remains a significant health risk
among vulnerable groups such as children age 659 months, pregnant, lactating women, and the elderly. There are reports from Akobo county authorities of IDPs influx from Canal county in Upper Nile, so far
there are plans to establish an IDP camp, and this will enhance better service provision and improve surveillance of the affected population. IMC UK is ready to provide nutrition treatment support, there are
enough treatment rations for both SAM and MAM cases till end of January 2015. WFP and UNICEF supplies request and support are most needed to respond. The county Health director, together with the
office of SSRRC are collecting information about IDPs and after release of this report it will be shared among the partners, IMC UK will keep UNICEF, WFP and the nutrition cluster updated on the IDP
situation. Malakal County (Upper Nile state) IMC UK, since February 2014, continues to provide the nutrition services through CHF and ECHO funding. The nutrition intervention has treat 655 children 659
months with severe acute malnutrition (OTP cases), 1667 children 659 months, 1052 pregnant and lactating women with moderate acute malnutrition. 8,842 children were screened, referral done
appropriately to the nutrition feeding sites. IYCF prevention strategy is ensuring that mothers/caregivers share and encourage one another in adopting IYCF practices. 52 IYCF care groups remained active,
7842 caregivers reached with IYCF & hygiene messages. New IYCF mother support groups will be established in WauShiluk during 2015. The security situation in Malakal town remains unpredictable,
especially during this coming dry season, although there has been relative peace in the past 4 months, especially during the rainy season. On December 5th MSF conducted an assessment in Warjok Payam
reported about 4500 IDPs have arrived from Canal county due to fears of escalation of fighting between government and opposition factions. Panyikang county, IMC UK did an assessment on December
2014, there are no humanitarian partners in this county, health facility most of them destroyed, population started returning back, and especially those that had seek refuge in WauShiluk IDP camp. IMC UK
with support from UNICEF and WFP supplies will be starting up the nutrition program in this location.

2. Needs
assessment.
Explain the specific
needs of the target
group(s), explaining
existing capacity and
gaps. State how the
needs assessment
was conducted, list
any baseline data
and explain how the
number of
beneficiaries has
been developed.
Indicates references
to assessments
such as Multi
cluster/sector Initial
Rapid Assessments
(MIRA)

Akobo East IMC UK conducted an anthropometric and mortality survey in May and June 2014 and found global acute malnutrition (GAM) rate of 31.8% [26.3% ↔ 38.0%, 95% C.I.] and SAM rate of 9.5%
[6.9% ↔13.0%, 95% C.I.]. After the survey in June, IMC UK scaled up the nutrition activities. In total, 65 children had been admitted in the stabilization center (78.3% of them successfully treated) and 851
children admitted and treated in OTP. As of the end of November, 879 children and 1503 mothers were undergoing treatment in TSFP. Malakal County No nutrition assessment was conducted in Malakal,
however the FSNMS conducted in August indicated a GAM rate of 24.8% [19.4%31.1%, 95% C.I] and SAM rate of 9.5% [6.3%14.0%, 95% C.I], this indicated critical status of acute malnutrition according to
WHO GAM classifications, although this GAM represented the whole Upper Nile state, the nutrition status of the PoC, could be different due to available basic health services. There is need to conduct a
nutrition assessment to determine the nutrition status in Malakal County. There is need to continue proving the nutrition services, due to high GAM rates in the state, and also that insecurity could make the
situation worse. The second round of FSNMS, Upper Nile state had a GAM of 15.2 % (calculate GAM rate), most people are in IDPs camps.

3. Description Of
Beneficiaries

To implement nutrition program, IMC UK will provide treatment to children 659 months, pregnant and lactating women, while prevention will focus mothers/caregivers, adolescents (girls and boys), key
decision makers in the community, opinion leaders, and men. Treatment of acute malnutrition cases Cases will be identified through screening of children 659 months (boys and girls), pregnant and lactating
women, at community and health facility level. Appropriate referral structure has been established following IMSAM guidelines. The program will consider all individuals in the target group, without any
discrimination including those with disabilities or with chronic illness such as TB and HIV affected. Routine screening will be done on a weekly basis at the community level and daily at facility level. During child
health days, IMC UK team will utilize this opportunity to screen, admit and treat more beneficiaries. Prevention of acute malnutrition Prevention strategy will be given high priority while implementing this
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program. IMC UK has established IYCF mother support group, which comprise women of reproductive age. The IYCF mother support group, meets on a biweekly basis comprising 1215 members, and
shares the IYCF message. After, each member goes and shares these messages with other women/caregivers including grandmothers taking care of children that are orphans or left behind by mothers
while taking other responsibilities. IYCF mother support groups are supported and supervised by community nutrition volunteers that comprise of men and women. Songs with health messages are
composed. While the group performs the song it attracts other community members including adolescent (boys and girls) and men. In 2015 IMC UK plans to expand the social mobilization strategy by
targeting more youths and men to be able to participate in child health care activities, and also to take appropriate decision regarding right time for marriage especially among the girls to avoid complication
related to child birth, prematures and children born with low birth weight, hence reducing caseload of chronic and acute malnutrition. Father clubs will be formed, in the PoC Malakal (pilot) the group will meet at
popular men entertainment areas (tea, coffee venues) and during this time child care practices topics will be discussed, these clubs will be linked with food security and livelihood actors, in this way fathers will
be attracted due to economy gain. IMC UK will organize monthly opinion leaders meeting, at Payam level to discuss issue pertaining malnutrition, child health care, mother’s wellbeing, strengthening referral
and mobilization of mothers/caregivers to fully participate in the nutrition program. This is aimed to increase coverage, also that the project is community owned, and solutions will be from community.

4. Grant Request
Justification.

IMC UK is well placed to continue implementing nutrition program in Akobo East, Malakal County (Malakal PoC, Detang and Lelo) Wau Shiluk counties due to the following strengths: Contribute to life saving
and reduction of acute malnutrition: Akobo East has very high GAM rate of 31.8% and SAM rate of 9.5%. In Malakal, although no survey has been conducted in 2014, the FSMS indicated Upper Nile state with
GAM rate of 24.8% [19.4%31.1%, 95% C.I] and SAM rate of 9.5% [6.3%14.0%, 95% C.I]. Established nutrition program; IMC UK is already implementing nutrition program in Akobo East with one
stabilization center at Akobo Hospital, seven OTP, eight TSFP sites and 106 IYCF mother support groups. In Malakal there are three OTP/TSFP sites, two in PoC, Detang and Lelo Payams, the last two are
outside the PoC, expanded regions this year. There are 52 care groups in Malakal PoC, functional and sharing IYCF messages. Nutrition Scale up implementation & plan: This year the IMC scaled up its
intervention in Akobo East by strengthening community nutrition volunteers network to carry out more frequent screening, hence timely admission and treatment. 65 children had been admitted and 78.3% of
them successfully treated in the SC, 851 children admitted and 89.2% of the successfully treated in OTP. As of end of November, 879 children and 1503 mothers were undergoing treatment in TSFP. In
Malakal IMC UK was able to scale up to Detang and Lelo, there is also complete plan to take over Wau Shiluk program from MSFSpain. IMC has a working partnership with UNICEF in all these locations. A
PCA is in place through March 2015. There is an existing FLA with WFP. Discussions have started to extend FLAs with WFP in this location for 2015 TSFP activities. IMC UK regularly reports to WFP and
UNICEF on status of the supplies by sharing distribution reports and requesting more supplies timely. Additional funding sources: IMC has already submitted two proposals to ECHO and OFDA for nutrition
program support, OFDA will cover partly Akobo East, while ECHO will cover Malakal partly. Therefore CHF funding will enable complete support to planned nutrition interventions. There is need to continue
supporting nutrition program through CHF. Enhanced nutrition team: Program staff to receive frequent on job training on management of acute malnutrition, providing them with all necessary tools, keeping the
team motivated. This year, three of the national team members received SMART training, two received IYCF training  thus building a capable team that is ready to respond to any nutrition emergency at any
given team. In 2015, IMC UK intends to strengthen the IYCF prevention component, engage more youths and men; therefore additional staffing is critical to achieve this objective. Monitoring and evaluation
strategy: In 2014 IMC was able to conduct two SMART surveys in Akobo East and Pochalla County despite great insecurity challenges. During this period, in Malakal IMC UK carried out several MUAC
assessments in Detang and Lelo, also before opening nutrition program in Malakal PoC, MUAC assessment was done. On a daily basis the nutrition program is monitored using standard tools, weekly and
monthly reports are shared with nutrition cluster, UNICE, WFP and other partners. Strong coordination mechanism: At the county level, state and national level, IMC UK has been an active member of the
nutrition cluster, CMAM, IYCF and NITWG member at national level.

5.
Complementarity.
Explain how the
project will
complement
previous or ongoing
projects/activities
implemented by your
organization.

LOGICAL FRAMEWORK

Overall project
objective

To reduce mortality and permanent damage from acute malnutrition through an integrated package of interventions on nutrition overall, health, water, sanitation and hygiene, as well as changes in behavior.

Logical Framework details for NUTRITION

Cluster objectives Strategic Response Plan (SRP) objectives

2015 SSO 1: Deliver quality lifesaving management of acute malnutrition for at least 60% per cent of SAM cases in girls and boys 059 months and at
least 60 per cent of MAM cases in girls and boys aged 659 months, pregnant and lactating women, older people and other vulnerable groups

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

2015 SSO 1: Deliver quality lifesaving management of acute malnutrition for at least 60% per cent of SAM cases in girls and boys 059 months and at
least 60 per cent of MAM cases in girls and boys aged 659 months, pregnant and lactating women, older people and other vulnerable groups

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

2015 SSO 2: Increase access to integrated programmes preventing undernutrition for at least 30 per cent of girls and boys aged 059 months,
pregnant and lactating women, older people and other vulnerable groups

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

2015 SSO 2: Increase access to integrated programmes preventing undernutrition for at least 30 per cent of girls and boys aged 059 months,
pregnant and lactating women, older people and other vulnerable groups

SO 3: Improve selfreliance and coping capacities of people in
need by protecting, restoring and promoting their livelihoods

2015 SS 3: Ensure enhanced needs analysis of the nutrition situation and enhanced monitoring and coordination of response SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

2015 SS 3: Ensure enhanced needs analysis of the nutrition situation and enhanced monitoring and coordination of response SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

2015 SS 3: Ensure enhanced needs analysis of the nutrition situation and enhanced monitoring and coordination of response SO 3: Improve selfreliance and coping capacities of people in
need by protecting, restoring and promoting their livelihoods

Outcome 1 Increased availability, access and utilization of quality acute malnutrition treatment services, among children 659 months, pregnant and lactating women.

Code Description Assumptions & Risks

Output 1.1 16,420 Children (8,738 boys & 7,682 girls) aged 659 months, 8,680 pregnant lactating women screened using
MUAC at community and facility level for acute malnutrition and referred to appropriate nutrition feeding sites.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries

Men Women Boys Girls

Indicator
1.1.1

NUTRITION [Frontline services] [Treatment] Number of boys and girls 659 and months and PLW screened for
acute malnutrition in a community

14680 13738 12682

Means of Verification: Weekly/monthly cluster reports

  Activities

  Activity 1.1.1 Organize community based and health facility, routine and mass MUAC screening, case identification and appropriate referrals of children 6 59 months, pregnant, lactating women.

Output 1.2 Treatment for acute malnutrition; 2,150 children 659 months (1,118 boys & 1,032 girl) treated for SAM without
Medical complication and 85 children 059 months (44 boys& 41 girls) SAM with medical complication, 3,050
children 659 months (1,586 boys & 1,464 girls) and 2864 PLW with moderate acute malnutrition treated.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries

Men Women Boys Girls

Indicator
1.2.1

NUTRITION [Frontline services] [Treatment] Number of boys and girls aged 059 months with severe acute
malnutrition newly admitted for treatment

1118 1032

Means of Verification: Weekly/Monthly cluster reports
OTP/SC register books

Indicator
1.2.2

NUTRITION [Frontline services] [Treatment] Number of boys and girls aged 659 months with moderate acute
malnutrition newly admitted for treatment

1586 1464

Means of Verification: Weekly/Monthly report
TSFP register books

Indicator NUTRITION [Frontline services] [Treatment]Performance of SAM program  Overall SAM program cure rate 0 0
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1.2.3 (SPHERE standards > 75%)

Means of Verification: Cluster report

Indicator
1.2.4

NUTRITION [Frontline services] [Treatment] Performanceof SAM program  Overall SAM program death rate
(SPHERE standards < 10%)

0 0

Means of Verification: Cluster report

Indicator
1.2.5

NUTRITION [Frontline services] [Treatment] Performance of SAM program  Overall SAM program default rate
(SPHERE standards <15%)

0 0

Means of Verification: Cluster report

Indicator
1.2.6

NUTRITION [Frontline services] [Treatment] Performance of MAM program  Overall MAM program cure rate
(SPHERE standards >75%)

0 0

Means of Verification: Cluster report

Indicator
1.2.7

NUTRITION [Frontline services] [Treatment] Performance of MAM program  Overall MAM program death rate
(SPHERE standards)

0 0

Means of Verification: Cluster report

Indicator
1.2.8

NUTRITION [Frontline services] [Treatment] Performance of MAM program  Overall MAM program default rate
(SPHERE standards)

0 0

Means of Verification: Cluster report

  Activities

  Activity 1.2.1 Provide therapeutic and routine medical treatment to boys and girls aged 6 59 months with Severe Acute Malnutrition without medical complications.

Activity 1.2.2 Provide therapeutic and medical treatment to boys and girls aged 059 months with Severe Acute Malnutrition with medical complication i.Stabilization Center.

Activity 1.2.3 Provide therapeutic treatment to boys and girls 659 months, and pregnant, lactating women with moderate acute malnutrition.

Activity 1.2.4 Support early prepositioning of nutrition supplies to project sites

Outcome 2 Strengthen and support prevention of undernutrition among boys and girls aged 059 months, pregnant and lactating women.

Code Description Assumptions & Risks

Output 2.1 183 IYCF mother support groups, supported and 50 newly established mother support groups

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries

Men Women Boys Girls

Indicator
2.1.1

NUTRITION [Frontline services] [Prevention]Number of pregnant and lactating women and caretakers of children 0
23 months reached with IYCF interventions

560 27960

Means of Verification: Monthly Cluster reports

  Activities

  Activity 2.1.1 Training IYCF lead mother support groups, on IYCF and hygiene

Activity 2.1.2 Refresher training of the community nutrition volunteers, on IYCF messages

Activity 2.1.3 Establish new IYCF mother support groups in WauShiluk

Activity 2.1.4 Organize biweekly IYCF mother support groups, sessions

Output 2.2 5,910 children aged 659 months (3125 boys & 2885 girls) receive Vitamin A supplementation.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries

Men Women Boys Girls

Indicator
2.2.1

NUTRITION [Frontline services] [Prevention] Number of 659 reached with Vitamin A supplements 3125 2885

Means of Verification: Cluster reports

  Activities

  Activity 2.2.1 Provide Vitamin A supplementation to boys and girls aged 659 months

Outcome 3 Nutrition coordination, Emergency preparedness and response team strengthened and supported, in the project area.

Code Description Assumptions & Risks

Output 3.1 60 (45 male & 15 Female) MoH and IMC nutrition staff, 68 (25 male & 43 female) community nutrition
volunteers trained and supported to identify and treat cases of acute malnutrition and conduct nutrition
assessments.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries

Men Women Boys Girls

Indicator
3.1.1

NUTRITION [Frontline services] [Capacity and emergency prepare] Number of healthcare workers trained on
CMAM according to minimum requirements set by the cluster

70 58

Means of Verification: Training reports,
Cluster reports

Indicator
3.1.2

NUTRITION [Frontline services] [Capacity and emergency prepare] # of employees from partners trained on
nutrition surveys

12 6

Means of Verification: Training and cluster reports

Indicator
3.1.3

NUTRITION [Frontline services] [Capacity and emergency prepare] dness# of SMART surveys undertaken

Means of Verification: Survey report
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  Activities

  Activity 3.1.1 Capacity building of MoH and IMC nutrition staff on CMAM and IYCF

Activity 3.1.2 Refresher training of community nutrition volunteers on screening, identification and referral pathways for acute malnutrition cases identified.

Activity 3.1.3 County health department, health facility based, and nutrition staff trained on conducting SMART survey and participate in the assessment.

Activity 3.1.4 Conduct anthropometric and mortality survey in Akobo East county

Activity 3.1.5 Continue with cluster coordination of the nutrition activities at the county, state and national level

WORK PLAN

Project workplan for 
activities defined in
the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Activity 1.1.1 Organize community based and health facility, routine and mass MUAC screening,
case identification and appropriate referrals of children 6 59 months, pregnant, lactating women.

2015 X X X X

Activity 1.2.1 Provide therapeutic and routine medical treatment to boys and girls aged 6 59 months
with Severe Acute Malnutrition without medical complications.

2015 X X X X

Activity 1.2.2 Provide therapeutic and medical treatment to boys and girls aged 059 months with
Severe Acute Malnutrition with medical complication i.Stabilization Center.

2015 X X X X

Activity 1.2.3 Provide therapeutic treatment to boys and girls 659 months, and pregnant, lactating
women with moderate acute malnutrition.

2015 X X X X

Activity 1.2.4 Support early prepositioning of nutrition supplies to project sites 2015 X

Activity 2.1.1 Training IYCF lead mother support groups, on IYCF and hygiene 2015 X X X

Activity 2.1.2 Refresher training of the community nutrition volunteers, on IYCF messages 2015 X X

Activity 2.1.3 Establish new IYCF mother support groups in WauShiluk 2015 X

Activity 2.1.4 Organize biweekly IYCF mother support groups, sessions 2015 X X X X

Activity 2.2.1 Provide Vitamin A supplementation to boys and girls aged 659 months 2015 X X X X

Activity 3.1.1 Capacity building of MoH and IMC nutrition staff on CMAM and IYCF 2015 X X

Activity 3.1.2 Refresher training of community nutrition volunteers on screening, identification and
referral pathways for acute malnutrition cases identified.

2015 X X

Activity 3.1.3 County health department, health facility based, and nutrition staff trained on conducting
SMART survey and participate in the assessment.

2015 X

Activity 3.1.4 Conduct anthropometric and mortality survey in Akobo East county 2015 X

Activity 3.1.5 Continue with cluster coordination of the nutrition activities at the county, state and
national level

2015 X X X X

M & R DETAILS

Monitoring &
Reporting Plan:
Describe how you
will monitor the
implementation of
each activity.
Describe the tools
you plan to use
(checklist, photo,
questionnaires,
interviews,
suggestion box etc.)
in order to collect
data and how you
will store data.
Explain the
frequency type and
protocol of reporting
(how often do you
report about what to
whom?). State if,
when and how you
plan to evaluate your
project .

International Medical Corps has already developed a work plan that will guide implementation of the program. Using the existing tools (check list, daily, weekly, monthly reporting form, training reports and
supplies consumption reports) the nutrition staff will be able to capture information and report appropriately. The nutritionist (field based) will ensure that supervision and support at field level is done, that
activities are not merely completed, but should demonstrate positive impact. Evidence documents will be used to verify accomplishment of activities such as pictures of completed rehabilitated nutrition
shelter, check weekly and monthly data, submitted by the nutrition teams and provide immediate feedback on areas to improve. Throughout implementation focus group discussion will be held, to enable
population getting services, provide feedback to the team, on main cross cutting issues, thus minimizing exploitation, discrimination or increasing vulnerability. Institutional monitoring: to assess physical
implementation of the program with respect to ongoing programs, monitoring and evaluation technical support will be provided by a Monitoring and Evaluation coordinator, based in Juba. In accordance with
nutrition cluster IMSAM guidelines, the M&E Manager will ensure databases are maintained, and feedback mechanisms and M&E tools that are tailored to the context of the emergency. The nutrition
coordinator at Juba level will provide technical support to the field team, ensure teams have all reporting tools, standard anthropometric measurement tools and equipment, in addition, he/she will provide key
trainings for key program staff to ensure quality and right reports submitted. Both M&E and Nutrition coordinator will be on regular basis be visiting the project site, and check quality and adherence to
treatment protocols, meet with local leaders and get feedback on the program relevancy. Through active program monitoring, International Medical Corps uses performance indicators in addition to a
monitoring and evaluation matrix to track and measure progress of donor specific indicators. Given the contextual range of conflict related emergencies, the performance indicators are determined following
the assessment. Information is shared with the nutrition cluster and the Ministry of Health. Resultsbased monitoring of nutrition programs, including disaggregated data (sex, age, and event type) is
conducted daily and is reported in weekly activity reports. The M&E Manager actively monitors information flow from Site Managers at each site, to assess trends in nutrition data and coordinates with the
nutrition coordinator and field based nutritionist to ensure qualitative information is captured from program activities. The data will also allow staff to determine any disparities in nutrition outcomes among
gender and age. In this event, activities will be modified to encourage accessibility and equity in program activities. Data collection and analysis: Field based staff will gather treatment, screening and referral
data, IYCF and training reports, which will be complied and shared. The following tools will be used to collect information at nutrition treatment facility: Weekly screening report forms (CNVs), Weekly OTP
report forms (used by nutrition assistant), Weekly TSFP report forms (used by the nutrition assistant), Weekly IYCF reports forms (used by Nutrition Social behavior change assistant) Weekly nutrition
cluster report forms (used by nutrition supervisor) ? Monthly nutrition cluster form (used by the nutritionist) The M&E coordinator conducts periodic reviews of weekly activity reports and assesses the
quality, quantity, and timeliness of results and activities, the use of resources, and validates constraints of unforeseen events and assumptions. Furthermore, systematic reviews include the coordination with
internal and external stakeholders such as other INGO’s, community leaders, local aut

OTHER INFORMATION

Accountability to
Affected Populations

IMC will keep the county official updated on the starting and the end period of the project, target beneficiaries, the criteria for selection and how beneficiaries will exit the program. This is aimed at ensuring that
leaders are able to send the right message to communities about the program, hence acceptance, which will increase usage of this services. IMC has already established a strong link with Payam and Boma
leader on monthly basis the program staff meets with leaders and discusses the achievements made so far by the program, and the challenges during the time of implementation. The leaders provide
feedback on how to handle challenges and even they do play a big role in taking the right message to beneficiaries about the program. Through the local leaders beneficiaries are easily mobilized, and
ensuring that all targeted members of the community gets the services. IMC will as well invite the county health department for field visit with IMC team during the nutrition feeding days, in this way, the CHD
will be able to meet with beneficiaries and discuss with them about the program progress and also be able to give feedback on areas to improve. During this project IMC will undertake anthropometric and
mortality survey, the community will be informed about the importance of this activity and later after the survey; results will be shared among the county leadership, which will help work out the
recommendation to improve the nutrition status of the affected community. During the nutrition treatment days, mothers will receive explanation, about the program, its importance, the process how the
supplies reach them from the donors and how it is important to use the therapeutic supplies for its sole purpose. IMC will share monthly reports with the CHD, attend the meetings and keep the CHD office
informed of the nutrition program activities. At the community level, the PHCC and PHCU incharges will be involved to ensure that nutrition program is fully integrated with health facility services.

Implementation Plan:
Describe for each
activity how you plan
to implement it and
who is carrying out
what.

Direct implementation and linkage with other partners: International Medical Corps will implement the proposed intervention directly, working closely with the MoH, nutrition cluster partners at county, state and
national level. IMC will as well adhere to security, guidelines and measures and work with UNDSS to ensure that staffs are not put at high risk while carrying out their duties, security assessments will be
done, before operating in new areas. IMC will work closely with food security partners, WASH and Health to ensure that beneficiaries do get additional services that together will reduce malnutrition rates.
Skilled and motivated personnel: IMC has dedicated and competent nutrition team, this is to ensure quality, follow up and timely delivery of services. Where personnel gaps exist, hiring high skilled personnel
will cover this. Nutrition supplies: IMC has already secured PCA with UNICEF for SAM supplies and already submitted proposals to WFP for 2015 TSFP program for the proposed locations. Although there
have been challenges in transporting this commodities, IMC with CHF support will be able to airlift supplies and preposition supplies in a timely manner. We will ensure that the treatment supplies are provided
to the right beneficiaries’ mothers/caregivers provided with adequate information on usage, maintaining high level of hygiene and the next round of services. Effective coordination and representation: IMC will
continue working closely with the Jonglei and Upper Nile States MoH, WFP and UNICEF in order provide coordinate and prioritize for lifesaving nutrition services and responds to the emergency
appropriately. International Medical Corps will share reports and information regarding implementation progress, challenges and lessons learnt with partners in cluster meetings at all levels. Local authorities
will be informed of progress made during implementation and on a monthly basis. CHD will be supported to continuously host nutrition cluster meeting and be involved in monitoring of the field activities on
regular basis. Program monitoring: IMC will also ensure that the program is well monitored and evaluated periodically; this will help inform the partners and the cluster at large on the gaps, and
recommendations on reducing malnutrition rates. We intend to carry out an anthropometric and mortality survey in Akobo East. IMC Monitoring and reporting team has already put in place reporting
mechanisms that the field staff find friendly to use, and detailed to provide indepth information about the progress of the nutrition program

Coordination with
other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. Save the children, Nile Hope and
ACTED

Intergrated FSL and nutrition services, linking the mother support groups in IYCF project to partners implemnting FSL

Environmental
Marker Code

A: Neutral Impact on environment with No mitigation
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Percent
Charged to
CHF / ERF

26,603.64

29,322.78

0.00

3,864.78

9,217.69

1,375.70

1,022.72

909.94

837.55

813.94

765.68

926.46

1,096.75

733.68

821.07

734.40

1,381.27

3,016.22

1,381.27

1,897.35

1,712.68

Gender Marker
Code

2aThe project is designed to contribute significantly to gender equality

Justify Chosen
Gender Marker
Code

MC UK’s nutrition program involves and encourages participation of boys, girls, women and men in the program as follows: Community and health facility screening, identification for acute malnutrition cases
All children aged 659 months (boys and girls), women (pregnant and lactating) will be screened, identified and referred to nutrition feeding sites, treatment will initiated immediately. Health education sessions
will target mostly mothers, men, youths (male & female) and other caregivers, on prevention and treatment of malnutrition. IYCF program will look to involve both women and men, through IYCF mother
support care groups that are already in place. In addition to the existing services, the new planned locations will serve to scaling up nutrition interventions (WauShiluk in Malakal county). Men involvement has
been a challenging venture due to less time committed by men in participating in childcare practices. This project plans to engage men using men forums and common men leisure venues (coffee and tea
meeting places). Through the formation of fathers clubs—anticipated to meet biweekly—men will share and discus child care practices and will receive health education, information and communication
materials. To ensure more participation and involvement of men, the fathers club will be linked to other partners implementing food security and livelihoods program. In Akobo East, IMC UK is in discussion
with Help Age International to include the elderly (men and women) in the nutrition program. Older people have specific needs in relation to their general food intake, micronutrient requirement and palatability of
food, which makes them particularly vulnerable to disruptions in food security. A nutrition assessment (anthropometric and mortality SMART survey) will be undertaken to capture children aged 659 months
(boys and girls). Survey methodology will ensure that all households within the cluster are given equal chances for participation, in this way all family members (boys, girls, women, and men) are included,
especially during the demographic and mortality section of the survey.

Protection
Mainstreaming

IMCUK is a global partner in protection cluster, therefore will ensure that the affected populations by the conflict have access to nutrition services, that safety and their dignity is a priority. The project staff will
prevent and minimize any negative effects that might increase vulnerability of the beneficiaries; therefore integrating nutrition activities with other services such as food security will help support the affected
population to produce their own food and not to entirely depend on general food distribution. All beneficiaries will be served equally without discrimination, therefore as so long as they fit in the nutrition
admission criteria as per IMSAM and MAM guidelines, all children of age group from 659 months, pregnant and lactating women will benefit from this project. IMCUK will promote means of providing the
community; the beneficiaries with information on the progress of the project, supplies availability and usage, beneficiaries on the other hand will be encouraged to provide feedback to the nutrition team on
areas for improvement, in this way accountability to beneficiaries will be ensured. The affected community will be engaged to fully participate in the program, implementation phase, lessons learnt during this
phase will be vital in designing the second phase of the project, in the second allocation of the CHF funds. Prevention of Sexual Exploitation and Abuse training is done for all staff on a yearly basis at the
country level, and all staff is required to read, acknowledge, and sign the IMC Code of Conduct as well as PSEA policy. IEC regarding PSEA is posted at offices and staff houses, and computers and phones
are available at the office to allow staff to report allegations of misconduct. IMC is a nonpolitical, nondenominational organization that provides medical assistance to those in need. In situations of ethnic or
intertribal violence, it is especially important to maintain this principle of neutrality.

Safety and Security Through field teams and local counterparts, International Medical Corps remains updated regarding the conflict dynamics in existing and prospective areas of operation. Operations in Juba also coordinate
with the UN system to ensure staff evacuation in conflict areas and are dependent on the UN Humanitarian Air Service remaining operational and charter flights are available, ensuring cargo and passenger
transportation to remote sites. Risks may arise in the transport of materials in program areas and in the management of supplies staff at facilities.

Access IMC UK will continue carrying out rapid nutrition assessments, where there are nutrition gaps, new influx of IDPs, following the population moving back to their origin home with nutrition services. The project
will ensure that no discrimination all eligible beneficiaries will receive the services equally. In most times logistical and security problems do hinder access to project services, IMC UK will ensure that we get
security clearance and advise, in order not to put the staff and the beneficiaries at risk.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total Cost 2015 Quarterly 
Total

Q1 Q2

1.1 Nutrition coordinatorJuba D 1 9501.3 4 70.00% 13,301.82 13,301.82

Coordinates all nutrition interventions in country. 1 person, total cost includes salary and fringe.

1.2 Nutritionist (Akobo) D 1 10472.42 4 70.00% 21,992.09 7,330.69

Implements all nutrition interventions in Akobo. 1 person, total cost includes salary and fringe.

1.3 Nutritionist (Malakal) D 0 0 0 100.00% 0.00 0.00

Implements all nutrition interventions in Malakal. 1 person, total cost includes salary and fringe.

1.4 Site Manager (Akobo) D 1 9661.95 4 10.00% 2,898.60 966.18

Manages all program interventions in Akobo. 1 person, total cost includes salary and fringe.

1.5 Project manager D 1 8778.75 3 35.00% 6,913.27 2,304.42

Manages program implementation covering Malakal and Akobo East. Based in Juba 1 person, total cost includes salary and fringe.

1.6 Country Director S 1 17196.19 4 2.00% 1,031.77 343.93

Manages all IMC South Sudan Operations. 1 person, total cost includes salary and fringe.

1.7 Medical Director S 1 12784 4 2.00% 767.04 255.68

Supervises technical health program implementation. Based in Juba. 1 person, total cost includes salary and fringe.

1.8 Senior HR Manager S 1 11374.25 4 2.00% 682.45 227.49

Manages all IMC HR services in South Sudan. Based in Juba. 1 person, total cost includes salary and fringe.

1.9 Porgram Officer S 1 10469.38 4 2.00% 628.16 209.39

Supports implementation of all IMC South Sudan operations. Based in Juba. 1 person, total cost includes salary and fringe.

1.10 Logistics Coordinator S 1 10174.25 4 2.00% 610.45 203.49

Manages all IMC South Sudan logistics services. Based in Juba. 1 person, total cost includes salary and fringe.

1.11 Logistics Manager S 1 9571 4 2.00% 574.26 191.42

In charge of logistical operations covering Akobo and Malakal. Based in Juba. 1 person, total cost includes salary and fringe.

1.12 Security Manager S 1 11580.75 4 2.00% 694.84 231.62

Manages all IMC South Sudan security services and staff safety. Based in Juba. 1 person, total cost includes salary and fringe.

1.13 Finance Director S 1 13709.36 4 2.00% 822.56 274.19

Manages all IMC South Sudan finance services. Based in Juba. 1 person, total cost includes salary and fringe.

1.14 Finance Manager S 1 9171 4 2.00% 550.26 183.42

In charge of finance services covering Akobo, Pochalla and Malakal. Based in Juba. 1 person, total cost includes salary and fringe.

1.15 Finance Admin Manager S 1 10263.42 4 2.00% 615.80 205.27

In charge of finance support services. Based in Juba. 1 person, total cost includes salary and fringe.

1.16 Program coordinator S 1 9180 4 2.00% 550.80 183.60

Coordinates program implementation. Based in Juba. 1 person, total cost includes salary and fringe.

1.17 Deputy Nutrition Manager D 1 1726.591 4 20.00% 1,035.95 345.32

Support nutrition program implementation. 1 person, total cost includes salary and fringe.

1.18 Senior Nutrition Officer D 1 1508.111 4 50.00% 2,262.16 754.06

Support nutrition program implementation. 1 person, total cost includes salary and fringe.

1.19 IYCF Officer (Akobo) D 1 690.6365 4 50.00% 1,035.95 345.32

Implement IYCF activities. 1 person, total cost includes salary and fringe.

1.20 IYCF Officer (Malakal) D 1 948.676 4 50.00% 948.67 948.68

Implement IYCF activities. 1 person, total cost includes salary and fringe.

1.21 Nutrition Officer (Akobo) D 1 856.3387 4 50.00% 1,284.51 428.17
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1,897.35

1,381.27

1,381.27

5,322.08

5,107.17

894.29

8,854.31

2,975.05

1,084.97

437.15

935.02

359.74

5,316.72

Percent
Charged to
CHF / ERF

2,500.00

7,318.08

2,500.00

2,000.00

2,000.00

1,500.00

1,475.00

0.00

Percent
Charged to
CHF / ERF

1,200.00

0.00

0.00

Nutrition program implementation. 1 person, total cost includes salary and fringe.

1.22 Nutrition Officer (Malakal) D 1 948.676 4 50.00% 948.67 948.68

Nutrition program implementation. 1 person, total cost includes salary and fringe.

1.23 Nutrition supervisior(Malakal) D 1 690.6365 4 50.00% 690.63 690.64

Nutrition program implementation. 1 person, total cost includes salary and fringe.

1.24 Nutrition supervisior (Akobo) D 1 690.6365 4 50.00% 1,035.95 345.32

Nutrition program implementation. 1 person, total cost includes salary and fringe.

1.25 Nutrition Assistants (Akobo) D 11 241.9125 4 50.00% 3,991.56 1,330.52

Nutrition program implementation. 11 person, total cost includes salary and fringe.

1.26 Nutrition Assistants (Malakal) D 14 227.9988 4 40.00% 2,553.59 2,553.58

Nutrition program implementation. 14 person, total cost includes salary and fringe.

1.27 Nurse Assistants (Akobo stabilisation centre) D 2 223.5715 4 50.00% 670.72 223.57

Provide medical care for severely malnurished. 1 person, total cost includes salary and fringe.

1.28 Community Nutrition Promoters/Volunteers stipend(
Akobo)

D 25 221.3578 4 40.00% 4,427.15 4,427.16

Nutrition program implementation. 30 person, total cost includes salary and fringe.

1.29 Community Nutrition Promoters/Volunteers stipend(
Malakal)

D 20 221.3578 4 16.80% 1,487.53 1,487.52

Nutrition program implementation. 20 person, total cost includes salary and fringe.

1.30 National Finance / Administrative Officer (Akobo) D 1 1084.97 4 25.00% 813.73 271.24

In charge of finance services for Akobo IMC programs. 1 person, total cost includes salary and fringe.

1.31 Store keepers Akobo D 1 546.4377 4 20.00% 218.58 218.57

Maintain stocks. 2 persons, 1 for Akobo 1 for Pochalla. total cost includes salary and fringe.

1.32 Handyman/Cooks ( Akobo) D 6 194.7949 4 20.00% 701.28 233.74

Provide cooking services or handyman services. 6 persons, total cost includes salary and fringe.

1.33 Drivers ( Akobo) D 1 299.7818 4 30.00% 269.81 89.93

Drive vehicles for operations. 1 person, total cost includes salary and fringe.

1.34 Juba Support Staff S 1 66459 4 2.00% 3,987.54 1,329.18

National finance, HR and logistics staff providing support from IMC Juba main office for program implementation. Total cost includes salary and fringe.

  Section Total 124,381.95 80,998.15 43,383.81

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total Cost 2015 Quarterly 
Total

Q1 Q2

2.1 OTP/SC/TSFP equipment/furniture and materials
(Malakal/Akobo)

D 1 2500 1 100.00% 2,500.00 0.00

OTP/SC/TSFP equipment/furniture and materials for Pochalla and Akobo. Lump sum figure based on supply and equipment needs.

2.2 Transportation of supplies and equipment (Boat
&amp;amp;amp;amp;amp;amp;amp;amp;amp; charter
Akobo/Malakal)

D 1 7318.08 1 100.00% 3,659.04 3,659.04

Transport supplies to field sites for delivery

2.3 Rehabilitation of Nutrition feeding sites (0TPs) in Akobo D 1 2500 1 100.00% 2,500.00 0.00

Rehab 4 nutrition structures. 8,000 USD for each rehabilitation

2.4 Training on CMAM, IYCF and SMART surveys (MoH
&amp;amp;amp;amp;amp;amp;amp;amp;amp; Nut
staff)

D 1 2000 1 100.00% 2,000.00 0.00

CMAM, IYCF and SMART surveys methodology training.

2.5 Refresher training for CNVs and IYCF lead mothers D 1 2000 1 100.00% 2,000.00 0.00

Refresher trainings for CNVs and IYCF lead mothers

2.6 Incentives during mass screening, Vit A and
deworming

D 1 1500 1 100.00% 1,500.00 0.00

Incentives for campaigns

2.7 IYCF IEC Materials, CMAM protocols. D 1 1475 1 100.00% 1,475.00 0.00

Materials for health education and protocols for treatment reference.

2.8 Visibility (Burners, sign post, caps..) D 0 0 0 100.00% 0.00 0.00

Program and donor visibility materials.

  Section Total 19,293.08 15,634.04 3,659.04

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D /
S

Unit
Quantity

Unit
Cost

Duration Total Cost 2015

Q1 Q2

3.1 Laptop for the Nutrition Manager Akobo
&amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;
Deputy NutManager

D 1 1200 1 100.00% 1,200.00 0.00

1 laptops at 1200 USD each

3.2 Mobile Phone D 0 0 0 100.00% 0.00 0.00

2 mobile phones at 100 USD each

3.3 Speed boat D 0 0 0 100.00% 0.00 0.00



1/7/2015 SSD15/SA1/N/INGO/392392Proposal

https://chfsouthsudan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXsVG2kRmhhXcLvPEFddmgQ8= 7/9

Percent
Charged to
CHF / ERF

10,000.00

Percent
Charged to
CHF / ERF

240.00

200.00

1,600.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

3,120.00

4,288.00

1,120.00

14.40

4,800.00

506.00

222.64

32.24

717.60

184.00

519.80

497.50

2,560.00

1 speed boat at 30,000 USD. Necessary as main transport of supplies and personnel for nutrition programs.

  Section Total 1,200.00 1,200.00 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total Cost 2015 Quarterly 
Total

Q1 Q2

4.1 Nutrition SMART survey/SQUEAC survey D 1 10000 1 100.00% 0.00 10,000.00

1 nutrition surveys including consultant, training and support staff. 1 in Akobo Cost based on 2 SMART surveys completed in 2014.

  Section Total 10,000.00 0.00 10,000.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D
/
S

Unit
Quantity

Unit
Cost

Duration Total Cost 2015

Q1 Q2

5.1 National Staff Travel periderm D 1 12 20 100.00% 120.00 120.00

Travel and from duty sites. Calculated at total of 20 days for 6 month period at 12 USD per day.

5.2 National
&amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;
International Staff Travel accommodation

D 2 25 4 100.00% 100.00 100.00

Staff accommodation, 2 days per month for 6 months calculated at 25 USD per day.

5.3 In country travel  airfare D 1 400 4 100.00% 800.00 800.00

1 round trip per month at 400 USD based on current UNHAS travel cost.

  Section Total 2,040.00 1,020.00 1,020.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total Cost 2015 Quarterly 
Total

Q1 Q2

  Section Total 0.00 0 0

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D
/
S

Unit
Quantity

Unit
Cost

Duration Total Cost 2015

Q1 Q2

7.1 Guest House/Office/warehouse Rental
&amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;amp;
Maintenance (site and Juba)

D 1 39000 4 2.00% 2,340.00 780.00

Cost of offices, staff houses and warehouse space in Juba, Pochalla and Akobo. Calculated monthly. Contribution of 3%.

7.2 Office utilities and Supplies  sites D 2 1340 4 40.00% 3,216.00 1,072.00

Office utilities and supplies for Akobo, Pochalla and Malakal. Calculated monthly for 6 months.

7.3 Office utilities and Supplies  Juba S 1 14000 4 2.00% 840.00 280.00

Services for head office, 14,000 per month 3% contribution

7.4 Postage/Courier D 1 180 4 2.00% 11.00 3.40

Postage

7.5 Fuel and Maintenance of Generators  sites D 2 1500 4 40.00% 3,600.00 1,200.00

Generator fuel and maitenance, monthly for 3 sites Pochalla Akobo and Malakal at 1500 40% contribution

7.6 Fuel and Maintenance of Generators  Juba S 1 6325 4 2.00% 380.00 126.00

Generator fuel and maitenance, monthly for Juba head office at 6325 3% contribution

7.7 Legal Fees (including NGO forum registration fee) S 1 2783 4 2.00% 167.00 55.64

Legal fees

7.8 Software licences S 1 403 4 2.00% 24.00 8.24

Software licenses

7.9 Bank Charges and Cash Facilitator Fees D 1 8970 4 2.00% 538.00 179.60

Bank charges

7.10 General insurance S 1 2300 4 2.00% 138.00 46.00

Insurance

7.11 Security company services D 1 6497.5 4 2.00% 259.90 259.90

Security

7.12 Physical and Operational Security Upgrades D 1 497.5 1 100.00% 248.75 248.75

For 3 sites Akobo and Malakal

7.13 Communication  sites D 2 800 4 40.00% 1,920.00 640.00



1/7/2015 SSD15/SA1/N/INGO/392392Proposal

https://chfsouthsudan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXsVG2kRmhhXcLvPEFddmgQ8= 8/9

640.00

4,160.00

464.00

3,840.00

464.00

For 3 sites Akobo and Malakal

7.14 Communication  Juba S 1 8000 4 2.00% 480.00 160.00

Communication

7.15 Vehicle/Motorbikes/boats Registration/Insurance/Maintenance sites D 2 1300 4 40.00% 3,120.00 1,040.00

For 3 sites Akobo and Malakal

7.16 Vehicle/Motorbikes Registration/Insurance/Maintenance  Juba D 1 5800 4 2.00% 348.00 116.00

registration

7.17 Vehicle/Boat/Motorbike Fuel  sites D 2 1200 4 40.00% 2,880.00 960.00

For 3 sites Akobo, Pochalla and Malakal

7.18 Vehicle Fuel/rent  Juba S 1 5800 4 2.00% 348.00 116.00

fuel

  Section Total 28,150.18 20,858.65 7,291.53

Sub Total Direct Cost

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent)

Audit Cost (For NGO, in percent)

PSC Amount

Quarterly Budget
Details for PSC
Amount

2015 Total

Q1 Q2

6,589.54 6,365.03 12,954.57

Total Fund Project Cost

Project Locations

Location Estimated percentage of budget
for each location

Beneficiary
Men

Women Boy Girl Total Activity

Jonglei >
Akobo

55 250 15230 7440 5210 28130 Activity 1.1.1 : Organize community based and health facility, routine and mass MUAC screening, case identification and
appropriate referrals of children 6 59 months, pregnant, lactating women. 
Activity 1.2.1 : Provide therapeutic and routine medical treatment to boys and girls aged 6 59 months with Severe Acute
Malnutrition without medical complications. 
Activity 1.2.2 : Provide therapeutic and medical treatment to boys and girls aged 059 months with Severe Acute Malnutrition
with medical complication i.Stabilization Center. 
Activity 1.2.3 : Provide therapeutic treatment to boys and girls 659 months, and pregnant, lactating women with moderate
acute malnutrition. 
Activity 1.2.4 : Support early prepositioning of nutrition supplies to project sites 
Activity 2.1.1 : Training IYCF lead mother support groups, on IYCF and hygiene 
Activity 2.1.2 : Refresher training of the community nutrition volunteers, on IYCF messages 
Activity 2.1.4 : Organize biweekly IYCF mother support groups, sessions 
Activity 2.2.1 : Provide Vitamin A supplementation to boys and girls aged 659 months 
Activity 3.1.1 : Capacity building of MoH and IMC nutrition staff on CMAM and IYCF 
Activity 3.1.2 : Refresher training of community nutrition volunteers on screening, identification and referral pathways for
acute malnutrition cases identified. 
Activity 3.1.4 : Conduct anthropometric and mortality survey in Akobo East county

Upper Nile >
Malakal

45 310 24275 7130 6632 38347 Activity 1.1.1 : Organize community based and health facility, routine and mass MUAC screening, case identification and
appropriate referrals of children 6 59 months, pregnant, lactating women. 
Activity 1.2.1 : Provide therapeutic and routine medical treatment to boys and girls aged 6 59 months with Severe Acute
Malnutrition without medical complications. 
Activity 1.2.3 : Provide therapeutic treatment to boys and girls 659 months, and pregnant, lactating women with moderate
acute malnutrition. 
Activity 1.2.4 : Support early prepositioning of nutrition supplies to project sites 
Activity 2.1.1 : Training IYCF lead mother support groups, on IYCF and hygiene 
Activity 2.1.2 : Refresher training of the community nutrition volunteers, on IYCF messages 
Activity 2.1.3 : Establish new IYCF mother support groups in WauShiluk 
Activity 2.1.4 : Organize biweekly IYCF mother support groups, sessions 
Activity 2.2.1 : Provide Vitamin A supplementation to boys and girls aged 659 months 
Activity 3.1.1 : Capacity building of MoH and IMC nutrition staff on CMAM and IYCF 
Activity 3.1.2 : Refresher training of community nutrition volunteers on screening, identification and referral pathways for
acute malnutrition cases identified. 
Activity 3.1.3 : County health department, health facility based, and nutrition staff trained on conducting SMART survey and
participate in the assessment.

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS
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